
Chapter- 2.2c
Hydro Capacity Addition during the Year 2014-15
	Sl.

No.
	Particular
	Unit Nos.
	Capacity (MW)
	Commissioning as per program
	Actual (A)/

Anticipated
	Remarks

	
	
	
	Target
	Actual
	
	
	

	A. Central Sector

	1
	Parbati-III

NHPC, HP

4x130= 520 MW
	Unit # 4
	130


	130
	 Aug- 14

	22.05.2014 (A)
	

	2
	Rampur

SJVN Limited, HP.

6x68.67 = 412 MW
	Unit # 3
Unit # 4
Unit # 6
	68.67

68.67

68.67
	68.67

68.67

68.67
	Jun 14

May 14 

Apr  14
	31.07.2014(A)
12.06.2014(A)
04.12.2014(A)
	

	Out side the Programme
	

	3
	Koldam

NTPC, H.P.

4x200 = 800 MW 
	Unit # 1

Unit # 2
	 
	200

200
	Mar-15

Mar-15
	31.03.2015 (A)

30.03.2015 (A)
	

	
	Sub- total (A):
	
	336
	736
	
	
	

	B. State Sector

	4
	Lower Jurala

TSGENCO, Telangana

6x40= 240 MW
	Unit # 1

Unit # 2

Unit # 3

Unit # 4
	40

40
40
40
	0
0

0

0
	Jul.-14

Jul.-14

Oct.-14

Mar.-15
	2015-16
2015-16

2015-16

2015-16


	Slipped due to flooding of Power House on 30.07.2014 during synchronization process for Unit # 1 to 

Unit# 3. 

	5
	Nagarjuna Sagar

APGENCO, A.P.

2x25= 50 MW
	Unit # 1

Unit # 2
	25

25
	0
0


	Sep-14

Dec-14
	2015-16

2015-16


	Commissioning delayed due to non-availability of water.

	
	Sub- total (B):
	
	210
	0
	
	
	

	C. Private Sector
	
	
	
	
	
	

	6
	Jorethang Loop

DANS Pvt. Ltd., Sikkim  
2x48= 96 MW
	Unit # 1

Unit # 2


	48

48


	0
0
	Feb-15

Mar-15
	2015-16


	Slipped due to non-completion of HRT.

	7

	Teesta-III

Teesta Urja, Sikkim

6x200= 1200 MW
	Unit # 6


	200


	0
	
	2016-17


	Slipped due to Financial crunch with the Developer.

	
	Sub- total (C):
	
	296
	0
	
	
	

	
	Total (A+B+C)
	
	
       842
	    736
	
	
	

	
	  


Out side RFD achievements:

Unit #1 & # 2 (400 MW) of Kol Dam HEP commissioned during March, 2015.
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