EXECUTIVE SUMMARY
Trend of Hydro-Thermal Mix as on 30.09.2015
	Hydro:
	42,283.42 MW  
	(17.45%)

	Thermal:
	1,94,199.56 MW 
	(80.16%)

	Nuclear:
	5,780.00    MW   
	(02.39%)


Hydro Capacity Under Execution (As on 30.09.2015): A hydro capacity of 13,852 MW   is under execution to give benefits during remaining period of 12th Plan & beyond. Sector wise details are given as under:-
	Sector
	Capacity (MW)

	Central
	7275

	State
	2022

	Private
	4555

	Total:
	      13,852 MW


12th Plan Hydro Capacity Addition as Plan Progress:-

Hydro Capacity Addition for the Year 2012-13: Hydro Capacity Addition Monitorable Targets for the Year 2012-13  was 802 MW (645 MW in Central Sector, 87 MW in State Sector, and 70 MW in Private Sector.).  A Capacity of 501 MW  (374 MW in Central Sector, 57 MW in State Sector and 70 MW in Private Sector) has been achieved during 2012-13. Project-wise details are given in Chapter 2.2a. 

Hydro Capacity Addition for the Year 2013-14: Hydro Capacity Addition Monitorable Targets for the Year 2013-14  is 1198 MW (914 MW in Central Sector, 85 MW in State Sector and 199 MW in Private Sector.).  A Capacity of 1058 MW  (914 MW in Central Sector, 45 MW in State Sector and 99 MW in Private Sector) has been achieved during the year 2013-14. Project-wise details are given in Chapter 2.2b.
Hydro Capacity Addition for the Year 2014-15: Hydro Capacity Addition Monitorable Targets for the Year 2014-15 is 842 MW (336 MW in Central Sector, 210 MW in State Sector and 296 MW in Private Sector.).  A Capacity of 736 MW in Central Sector has been achieved during the year 2014-15. Project-wise details are given in Chapter 2.2c.
Hydro Capacity Addition for the Year 2015-16: Hydro Capacity Addition Monitorable Targets for the Year 2015-16 is 1691 MW (590 MW in Central Sector, 575 MW in State Sector and 526 MW in Private Sector) A Capacity of 1166 MW (400 MW in Central Sector 340 MW in State Sector and 426 MW in Private Sector) has been achieved during the year 2015-16 up to 30.09.2015. Project-wise details are given as under:-
Hydro Projects Monitorable Target for 2015-16
	Sl.

No.
	Particular
	Unit Nos.
	Cap.

(MW)
	Commissioning as programmed
	Actual(A)/

Anticipated
	Remarks

	A.
	Central Sector
	
	
	
	
	

	1
	Koldam

NTPC, HP

4x200= 800 MW 
	Unit # 3

Unit # 4
	200

200
	4/15

5/15
	10.04.2015(A)
12.06.2015(A)
	

	2
	Teesta Low Dam IV

NHPC, West Bengal

4x40 = 160 MW
	Unit # 1

Unit # 2
	40

40
	2/16

3/16
	Feb 16

Mar 16
	

	3
	Pare

NEEPCO, Arunachal Pradesh

2x55=110 MW
	Unit # 1

Unit # 2
	55

55
	3/16

3/16
	2016-17

2016-17
	Coffer dam over toppled in June, 15. Work on Dam started w.e.f. Oct’15 after dewatering the area.

	
	Sub- total (A):

	
	590
	
	
	

	B.
	State Sector
	
	
	
	
	

	4
	Baglihar - II

JKPDC, J&K

3x150= 450 MW
	Unit # 1

Unit # 2
	150

150
	9/15

9/15
	05.09.2015(A)
29.09.2015(A)

	

	5
	Kashang – I

HPPCL, H.P.

1x65=65 MW
	Unit # 1
	65
	3/16
	3/16
	

	6
	Lower Jurala

TSGENCO, Telangana

6x40= 240 MW
	Unit # 1

Unit # 2

Unit # 3

Unit # 4


	40

40

40

40
	7/15

8/15

9/15

10/15
	10/15
30.09.2015(A)
10/15

	Unit 1 could not be commissioned due to non- availability of water. Now likely to be commissioned in Oct.2015.

	7
	Nagarjuna Sagar TR

APGENCO, AP

2x25=50 MW
	Unit # 1

Unit # 2
	25

25
	7/15

7/15
	10/15
10/15

	Unit 1 & 2 could not be commissioned due to non- availability of water.

	
	Sub- total (B):
	
	575
	
	
	

	C.
	Private Sector
	
	
	
	
	

	8
	Sorang

HSPCL, H.P.

2x50 = 100 MW
	Unit # 1

Unit # 2


	50

50
	6/15

6/15
	11/15

11/15
	Lilo of Sorang Trans. line with Karcham Wangtoo – Abdullahpur line to be done.

	9
	Srinagar

AHPCL, Uttarakhand

4x82.5=330
	Unit # 1

Unit # 2

Unit # 3

Unit # 4
	82.5

82.5

82.5

82.5
	4/15

4/15

5/15

6/15
	10.04.2015(A)

08.06.2015(A)

20.04.2015(A)

03.06.2015(A)
	

	10
	Jorethang Loop

DANS Pvt. Ltd., Sikkim  
2x48= 96 MW
	Unit # 1

Unit # 2


	48

48


	9/15

  10/15


	22.09.2015(A)
23.09.2015(A)

	

	
	Sub- total (C):
	
	526
	
	
	

	
	Total (A+B+C)
	
	1691
	
	
	

	              
	Note: 1166 MW out of 1691MW is Commissioned.
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