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PREFACE 
 

 

Present  Review  This quarterly review covers the period from Oct, 2015 to 

December, 2015 and is 83
rd

 in the series.  The objective of 

this review is to provide upto date information in respect of 

Hydro Electric (HE) Projects under construction/ 

implementation in the country. The review covers HE 

projects under construction likely to give benefits in 12
th

 

Plan & beyond. 

 

This quarterly review has been brought out by CEA on the 

basis of data received from various project authorities, visit 

made to different HE projects and discussions held with the 

executing agencies and suppliers of equipments from time 

to time.   

Milestone Achieved 

During October, 2015 

to December, 2015 

 Details of HE Projects Rolled/Commissioned during the 

Quarter is indicated in Chapter-1.  

Sanctioned Projects 

for 12
th

 Plan & 

Beyond  

 A list of sanctioned HE projects for 12
th

 plan and beyond is 

indicated in Chapter 5. 

Status of Sanctioned 

Projects for 12
th

 Plan 

& Beyond 

 Broad present status of sanctioned HE projects for 12
th

 plan 

and beyond is given in Chapter 6. 

Financial Status of 

Projects for 11
th

 Plan, 

12
th

 Plan & Beyond 

 Financial status of HE projects supplied by project 

authorities (unaudited) 12
th

 plan and beyond is given in 

Chapter 7.  

   

Status of 

Environment And 

Forest Clearances of 

H.E. Projects for 12
th

 

Plan & Beyond  

 The status of Environmental & Forest clearance of HE 

projects for 12
th

 plan and beyond is given in Chapters 8.0. 

Dates of  Award of 

First Civil Package 

 The dates of award of first civil package for HE projects 

under execution is  indicated in Chapter 9. 

Ordering Status of 

TG set. 

 Details of Ordering status of TG Set for HE projects under 

construction is given in Chapters 9.1 and 9.2.  
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Details of Award of  

various packages 

 The details of Civil package and E&M package of HE 

projects for benefits during 12
th

 plan and beyond has been 

given in Chapter 9.3. 

Status of Financial 

closure of Private 

Sector Projects 

 Details of financial closure of Private Sector HE projects 

for 12
th

 Plan and beyond is given in Chapter-10.  

Time & Cost Over-

run of Ongoing 

Hydro Projects 

 The Status of Time & Cost Over-run of HE projects under 

execution for benefits during 12
th

 plan and beyond is given 

in Chapter 11 

Exclusions  The review does not cover HE projects categorised as 

renewable, each with a total installed capacity of less than 

25 MW, as these schemes come under the purview of 

Ministry of New & Renewable Energy (MNRE). 

 

 

 Any suggestions/feedback for further improvement in the 

quarterly review shall be appreciated. 

 

The report is in fulfilment of CEA’s obligation under 

Electricity Act, 2003. 

 


