CHAPTER 7

Financial Status of H.E. Projects 12th Plan and Beyond Rs. Lakhs
SI.  Name of project Capacity Benefits  Sancd. Latest/ Total Total Total Total Expend.
No. (State) (MW) (MW) Cost Ant. Expend. Expend. Expend. Expend. During
(PL) Cost upto upto upto upto 2015-16
(PL) Mar,12  Mar,13  Mar14  Mar,15 (Upto)
Commissioned during12th Plan
Central Sector
1 Uri-ll (NHPC) 4x60 240 172479 230565 169359 192807 209681
J&K (02/2005) (Dec-13)
2 Chamera-lll (NHPC) 3X77 231 140563 208401 179593 184224
H.P. (0212005) (Jun-12)
3 Chutak 4x11 44 62126 91325 73193 77532
J&K (12/05) (Jan-13)
4 TeestaLow Dam- Il 4x33 132 76892 162800 146753 168698 170639
(NHPC) W.B. (12/02) (Apr-13)
5  Nimoo Bazgo 3x15 45 61101 93610 72494 84091 88385
J&K (12/05)  (03/2011) (Oct-13)
6  Parbati -Ill(NHPC) 4x130 520 230456 271600 176029 207796 234946
H.P. (05/2005)
7 Ram Pur (SJVNL) 6x68.67 412.00 204703 328828 165973 238013 312329 333791
H.P. (Dec-14)
8 Kol Dam (NTPC) 4x200 800 452715 722000 427000 493700 587800 654400
H.P. (12/2001)
Sub-total:Central Sector 2424.00
State Sector
9  Bhawani Kattlai Barrage - Il 2x15 30 9915 49746 46583 47706 49340
TN. (1995) (Sep-13)
10  Bhawani Kattlai Barrage - Il 2x15 30 9975 49320 36852 37987 41364
TN. (1999) (Sep-13)
11 Myntdu, 2x42+1x42 42 36308 117313 96800
Meghalaya (1999) (2010) (Jun-11)
12 Baglihar-Il 3x150 450 311319 311319 19172
J&K
13 Lower Jurala 6x40 80 90834 196914 88600 110952 133289 157282 8599
Telangana (05/07) (Aug-15)
Sub-total:State Sector 632
Private Sector
14 Budhil 2x35 70 41880
H.P.
15 Chujachen 2x49.5 99 44876 104450 96620 119126
Sikkim (02/2013)
16  Shrinagar 4x82.5 330 169912 206900 332801 508800
Uttarakhand (08/07) (Jan-15)
17 Jerethang Loop 2x48 96 54315 54315
Sikkim
Sub-total: Private Sector 595
Total: Commnd. 12th Plan (upto Dec-15) 3651.00
iii) Under Execution for benefits during 12th Plan and beyond
Central Sector
1 Kishanganga (NHPC) 3x110 330 364204 549772 140313 218417 327946 391295 43820
J&K (09/07)  (09/07) (Dec-15)
2 Parbati -ll(NHPC) 4x200 800.00 391959 781868 336307 385420 438357 495004 41761
H.P. (12/2001)  (03/2015) (Dec-15)
3 TehriPSS (THDC), 4x250 1000.00 165760 297886 32076 46642 69234 118043 36510
Uttarakhand (12/05)  (04/10) (Dec-15)
4 Tapovan Vishnugad (NTPC) 4x130 520.00 297848 384630 145700 181300 207800 241700 18900
Uttarakhand (03/2004)  (01/2014) (Oct-15)
5 Lata Tapovan(NTPC) 3x57 171.00 152700 152700 3600 9700 13800 13900 300
Uttarakhand (07/2012)  (07/2012) (Oct-15)
6  Vishnugad Pipalkoti (THDC) 4x111 444.00 249158 249158 29892 34298 47931 59244 18268
Uttarakhand (3/08) (03/08) (Dec-15)
7  Teesta Low Dam-IV(NHPC) 4x40 160.00 106138 192915 110500 131417 148050 172470 21300
W.B. (3/05) (Dec-15)
8  Subansiri Lower (NHPC) 8x250 2000.00 628533 1806389 560594 620348 678258 757863 35625
Ar. Pradesh/Assam (12/2002)  (04/15) (Dec-15)
9 Kameng (NEEPCO) 4x150 600.00 249690 608584 180028 221594 284668 376255 54053
Ar. Pradesh (03/04)  (03/2015) (Dec-15)
10 Pare (NEEPCO) 2x55 110.00 57399 122627 31059 51754 81178 99440 15116
Ar. Pr. (06/07) (12/14) (Dec-15)
11 Tuirial (NEEPCO) 2x30 60.00 36872 138171 30115 40134 57322 80074 12926
Mizoram (06/97) (Dec-15)
12 Ramam-lIl (NTPC) 3x40 120.00 138184 138184 10800 13300
West Bengal (Oct-15)
Sub Total: Central Sector 6315
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State Sector
13 Polavaram (PPA) 12x80 960.00 1601045 1601045 506738 550686 185720
Andhra Pradesh (02/09) (02/09) (Aug-15)
14 Shahpurkandi 3x33+3x33+1x8 206 228581 228581 29934 32773 51350 3375
Punjab (Aug-13)  (Apr-15) (Sep-15)
15 Uhkl 3x33.33 100 43156 94084 75474 88149 100470 112830 6340
H.P. (09/02) (03/08) (Nov-15)
16 Sawara Kuddu 3x37 LAE 55853 118190 66018 81355 95909 102255 4972
H.P. (03/03) (Nov-15)
17 Kashang -I 1x65 65 47802 47802
H.P. (03/08) (03/08) 45964 60874 73655 84344 7415
18  Kashang -Il & III 2x65 130 60178 60178 (Nov-15)
H.P.
19  Sainj 2x50 100 78456 78456 27279 45048 65619 83946 9216
H.P. (Nov-15)
20 Shontong Karcham 3x150 450 280783 331635 17889 22904 27093 17272
H.P. (Nov-15)
21 Koyna Left bank PSS 2x40 80 22640 37978 8480 11667 12893 13160
Maharashtra
22 Nagarjuna Sagar T Pool 2x25 50 46463 95867 46362 53462 58995 87260 3950
AP. (2002) (Aug-15)
23 Lower Jurala 6x40 160 90834 196914 88600 110952 133289 157282 12973
Telangana (05/07) (Dec-15)
24 Pulichintala 4x30 120 38000 56349 17446 21791 24094 37426 3071
Telangana (2006-07) (Dec-15)
25 Pallivasal 2x30 60 22200 28469 14641 15854 17368 17877 75
Kerala (2004) (2007) (May-15)
26 Thottiyar 1x30 + 1x10 40 13679 15002 291 1624 3205 4618 452
Kerala (2007) (Sep-15)
27 New Umtru 2x20 40 22640 46127 11287 16723 19667 25591 4606
Meghalaya+B87 (Dec-15)
28 \Vyasi 2x60 120 93623 93623 8764 10741
Uttarakhand (2010-02) (Sep-15)
Sub-total: State Sector 2792
Private Sector
29 Ratle 850 551702 551702 12412 37380
J&K 4x205 + 1x30
30 Sorang 2x50 100 58600 58600
H.P. (2006) (2006)
31 Tidong-l 2x50 100 54315 54315 22600 25089 27989
H.P. (08/05) (08/05) (May-13)
32  Tangu Romai- | 2x22 44.00 25500 25500 4137 17900
H.P. (2006) (2006)
33 Bajoli Holi 3x60 180.00 169693 169693 11200 38830
H.P. (Dec-14)
34 Chanju-l 3x12 36.00 29509 29509 4594 15239 19466 32828 6457
HP. (Dec-15)
35 Phata Byung 2x38 76 52000 52000 36498 48696 51824
Uttarakhand (2007) (2007) (Jun-13)
36 Singoli Bhatwari 3x33 99 66647 66647 35100 48578 63513 73742 6595
Uttarakhand (2008) (2008) (Sep-15)
37 Maheshwar 10x40 400 156927 679300 291770 313500
M.P. (96-97)
38 Teesta St. Il 6x200 1200 570555 1138200 547543 685478 821968 916170 78600
Sikkim (01/2013) (Aug-15)
39 Teesta St. VI 4x125 500 328308 540000 208625 239950 270376 9178
Sikkim (Jun-15)
40 Rangit-IV 3x40 120 72616 72616 37636 41653 56320
Sikkim (Sep-13)
41 Bhasmey 2x25.5 51 40850 40850 16090 16240
Sikkim (Apr-12)
42 Tashiding 2x48.5 97 46595.00 46595
Sikkim
43 Dikchu 3x32 96 63957 63957 9938
Sikkim (Nov-11)
44 Rangit- Il 2x33 66 49800 49800
Sikkim
45 Rongnichu 2x48 96 49132 49132
Sikkim
46  Panan 4x75 300 183305 183305 10462 11731 12740 14135 1065
Sikkim (Jun-15)
47 Gongri 2X72 144 143627 143627 29021 42687 5400
Ar. Pradesh
Sub-total: Private Sector 4555

Total (iii): (Under Execution):
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