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CHAPTER- 11 
 

DETAILS OF UNDER CONSTRUCTION HYDRO ELECTRIC PROJECTS (ABOVE 25 MW)  
HAVING TIME/COST OVERRUN 

    
Sl. 
No 

Project 
Name/(I.C.)/ 

Executing Agency 

State Unit 
No. 

Cap. 
(MW) 

Org. 
Comm. 
Sched. 

Latest 
Comm. 
Sched. 

Time 
over 
run 

(month
s) 

Org. 
Cost 

(Rs. in 
Crores) 

Latest 
Cost 

(Rs. in 
Crores) 

Cost over 
run 

(Rs. in 
Crores) 

Reasons for time and cost over run 

1 2 3 4 5 6 7 8 9 10 11 12 
CENTRAL SECTOR  

1 Tapovan Vishnughad 

(4x130 = 520 MW) 

NTPC 

 

Uttara 

khand 

1 

2 

3 

4 

130 

130 

130 

130 

 

2012-13 

2012-13 

2012-13 

2012-13 

2018-19 

2018-19 

2018-19 

2018-19 

 

72  

2978.48 

(11/06) 

 

3846.30 

(01/14) 

Latest 

approved 

867.82 

� Delay in procurement/deployment of Tunnel Boring Machine by Civil 

Contractor.  

� Slow progress in Power house due to poor rock strata.  

� Heavy water ingress due to bad geology in HRT and rock fall on TBM.  

� Flash flood in June, 2013 & Aug ‘ 12 damaging Coffer Dam. 

� Termination of civil contracts for Barrage and HRT. 

 

2 Lata Tapovan 

(3x57 = 171 MW) 

NTPC     

Uttara 

khand 

1 

2 

3 

57 

57 

57 

2017-18 

2017-18 

2017-18 

2021-22 

2021-22 

2021-22 

(subject to 

re-start of 

works) 

 

48 

1527.00 1527.00 Nil 

� Flash flood during June, 2013  in Uttarakhand. 

� Local issues / non-start of works in Barrage area 

� Hon’ble Supreme court ban on construction works since May-14.. 

3 Pare 

(2x55 = 110 MW) 

NEEPCO    

Arunachal 

Pradesh 

1 

2 

 

55 

55 

2012-13 2016-17 

2016-17 

(Critical) 

 

48 

573.99 

(06/07) 

1226.27 

(12/14) 

688.28 � Law & Order problem. 

� Poor geology. 

� Poor approach roads. 

� Flash flood during May-Aug,  2014  

� Flash flood during Jun-Sep, 2015. Dam area inundated with water, 

     Concreting of Dam effected for 04 months. 

 

4 Tuirial  

(2x30 = 60 MW) 

NEEPCO     

 

Mizoram 1 

2 

30 

30 

2006-07 

2006-07 

2017-18 

2017-18 

 

 

132 
368.72 1381.71 1012.99 � Suspension of Project activities due to local agitation for 

 about 7 yrs. (June-2004 to May-2011) 

� Poor approach roads. 

� Slope failure in Power House. 

� Insufficient resources by contractor. 

 

5 Kameng 

(4x150 = 600 MW) 

NEEPCO  

Arunachal 

Pradesh 

1 

2 

3 

4 

 

150 

150 

150 

150 

2009-10 

2009-10 

2009-10 

2009-10 

2016-17 

2016-17 

2016-17 

2016-17 

(Critical) 

 

84  

2496.90 

(03/04) 

6085.84 

(03/15) 

3588.94 � Change in dam parameters.  

� Slow progress in dam & HRT due to Bad geology, heavy seepage, 

inadequate machinery.  

� Flash flood in Oct. 2008 and Sept. 2012.  

� Ingress of water in HRT.   

� Poor approach roads.  

� Contractual issues. 
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Sl. 
No 

Project 
Name/(I.C.)/ 

Executing Agency 

State Unit 
No. 

Cap. 
(MW) 

Org. 
Comm. 
Sched. 

Latest 
Comm. 
Sched. 

Time 
over 
run 

(month
s) 

Org. 
Cost 

(Rs. in 
Crores) 

Latest 
Cost 

(Rs. in 
Crores) 

Cost over 
run 

(Rs. in 
Crores) 

Reasons for time and cost over run 

1 2 3 4 5 6 7 8 9 10 11 12 
� Shortage of aggregate. 

� Clearance for quarry from State Govt. 

 

 

6 Tehri PSS 

(4x250 = 1000 MW) 

THDC 

 

Uttara 

khand 

1 

2 

3 

4 

 

250 

250 

250 

250 

2010-11 

2010-11 

2010-11 

2010-11 

2019-20 

2019-20 

2019-20 

2019-20 

 

 

      108 

 

 

1657.60 2978.86 1321.26 � Approval of RCE as L-1 price bid was more than cost estimate. RCE 

approved in Nov-2011. 

� Litigation by bidders. 

� Poor geology. 

� Local agitation at Asena Quarry. 

� Agitation at muck disposal area. 

� Poor preparedness of contractor. 

� Revision of Lay out of machine hall due to poor geology. 

7 Teesta Low Dam– IV  

(4x40  = 160 MW) 

NHPC       

West 

Bengal 

1 

2 

3 

4 

40 

40 

40 

40 

2009-10 

2009-10 

2009-10 

2009-10 

2015-16 

2015-16 

2016-17 

2016-17 

72 

 

84 

1061.38 

(03/05) 

1929.15 

 

867.77 � Delay in forest clearance.  

� Flash flood in July, 2007, May, 2009 & July, 2010.  

� Gorkha Jan Mukti agitations/bandhs.   

� Cash crunch of Civil contractor (M/s HCC), the civil works 

were at halt from  March, 2013 to November, 2014. 

8 
 

Parbati - II 

(4x200 = 800 MW) 

NHPC      

Himachal 

Pradesh 

1 

2 

3 

4 

 

200 

200 

200 

200 

2009-10 

2009-10 

2009-10 

2009-10 

2018-19 

2018-19 

2018-19 

2018-19 

 

 

 

108 

 

3919.59 

(12/01) 

7818.68 

(03/15) 

3899.09 � Hon’ble High Court of Himachal Pradesh ban on stone crusher 

operation.   

� Delay in revised forest clearance.  

� TBM suffered extensive damage due to heavy ingress of water and 

slush in TBM face in Nov, 2006.  

� Slide in Power House area in Apr-04, Jun-06 and Feb-07. 

� Flash flood in 2004,2005,2010 and 2011. 

� Jiwa Nallah works affected due to cavity treatment. 

� Contractual issues. 

9 Subansiri Lower  

(8x250 = 2000 MW)  

NHPC   

Arunachal 

Pradesh/ 

Assam 

1 

2 

3 

4 

5 

6 

7 

8 

250 

250 

250 

250 

250 

250 

250 

250 

2009-11 

2009-11 

2009-11 

2009-11 

2009-11 

2009-11 

2009-11 

2009-11 

2020-21 

(subject to 

re-start of 

works) 

120 6285.33 

(12/02) 

18063.89 

(04/15) 

11778.36 � Disruption of works by locals in Ar. Pradesh side.  

� Slope failure in Power House in Jan, 2008.   

� Damage to bridge on Ranganadi river.  

� Change in design of surge shafts to surge tunnels.  

� Stoppage of works due to agitation launched by Anti Dam activists in 

Assam against construction of Project. Work stopped since 16.12.2011.  

� Issue of D/s impact studies.  

10 Kishanganga 

(3x110 = 330 MW) 

NHPC     

 

 

Jammu & 

Kashmir 

1 

2 

3 

110 

110 

110 

 2015-16 

2015-16 

2015-16 

2016-17 

2016-17 

2016-17 

(Critical) 

      12 

 

       

3642.04 

(09/07) 

 

5497.72 1855.68 � Heavy Rainfall in March, 2011.  

� Cavity in HRT – TBM portion.  

� Poor geology in Access tunnel.  

� Dam works affected due to arbitration proceedings at International 

Court of Arbitration. 



- 65 - 

 

Sl. 
No 

Project 
Name/(I.C.)/ 

Executing Agency 

State Unit 
No. 

Cap. 
(MW) 

Org. 
Comm. 
Sched. 

Latest 
Comm. 
Sched. 

Time 
over 
run 

(month
s) 

Org. 
Cost 

(Rs. in 
Crores) 

Latest 
Cost 

(Rs. in 
Crores) 

Cost over 
run 

(Rs. in 
Crores) 

Reasons for time and cost over run 

1 2 3 4 5 6 7 8 9 10 11 12 
� Local people demanding Employment in NHPC. 

� R&R Issues. 

� Completion of power evacuation arrangement (PGCIL) 

 

11 Vishnugad Pipalkoti 

(4x111 = 444 MW) 

THDC 

Uttara 

khand 

1 

2 

3 

4 

111 

111 

111 

111 

2013-14 

2013-14 

2013-14 

2013-14 

2019-20 

2019-20 

2019-20 

2019-20 

 

72 

 

2491.58 

(03/08) 

2491.58 

(03/08) 

Nil � CCEA approval in Aug-2008 but works could not be awarded due to 

Forest clearance/diversion of forest land. Forest land was acquired in 

January-14 and subsequently works awarded in January-2014. 

� Disruption of works by local people. 

 STATE SECTOR           

12 Kashang-I 

(1x65 = 65 MW) 

HPPCL  

 

Himachal 

Pradesh 

1 65 2013-14 2015-16       24 478.02 

(03/08) 

478.02 

(03/08) 

Nil � Slow progress of civil and E&M works.  

� Flash flood in June, 2013. 

� Approach roads washed off during heavy rains in Monsoon 2013.  

13 Kashang-II & III 

(1x65 + 1x65 MW) 

=130 MW  HPPCL 

Himachal 

Pradesh 

1 

2 

65 

65 

2013-14 

2013-14 

2019-20 

2019-20 

(subject to 

re-start of 

works) 

      72 601.78 

(03/08) 

 

601.78 

(03/08) 

Nil � Local issues. Works could not be started due to continuous agitation by 

Lipa villagers. Matter is sub-judice. 

� Flash flood in June, 2013. 

� Works stopped by contractor. 

� Works stuck by NGT. 

14 Uhl-III 

(3x33.33 = 100 MW) 

BVPCL     (HPSEB)   

 

Himachal 

Pradesh 

1 

2 

3 

33.33 

33.33 

33.33 

2006-07 

2006-07 

2006-07 

2017-18 

2017-18 

2017-18 

 

 

132 

 

431.56 

(09/02) 

940.84 

(03/08) 

509.28 � Delay in award of works. 

� Contract for construction of HRT rescinded twice i.e. during May, 

2008 & July, 2010 due to slow progress and non-performance by the 

contractor. 

� Poor geology in HRT.  

15 Sawra Kuddu 

(3x37 =111MW) 

 HPPCL,   

 

Himachal 

Pradesh 
1 

2 

3 

37 

37 

37 

2010-11 

2010-11 

2010-11 

2018-19 

2018-19 

2018-19 

 

 

       96 

558.53 

(03/03) 

1181.90 

(03/12) 

623.37 � Delay in MOEF clearance. 

� Delay in award of Civil & E&M works. 

� Poor geology in HRT. 

� Slow progress of HRT Lining. 

� Contractual issues 

� Contract for HRT package terminated on 9.1.14. Re-awarded in 

Nov,2014 to M/s. HCC. 

16 Sainj 

(2x50 = 100 MW) 

 HPPCL 

Himachal 

Pradesh 
1 

2 

50 

50 

2014-15 

2014-15 

2016-17 

2016-17 

       24 784.56 

 

784.56 

 

Nil � Slow progress of HRT and Barrage works 

� Local issues 

17 Shongtom Karcham 

(3x150 = 450 MW) 

HPPCL   16.08.2012 

 

 

 

Himachal 

Pradesh 

1 

2 

3 

150 

150 

150 

2017-18 

2017-18 

2017-18 

2018-19 

2018-19 

2018-19 

 

12 

2807.83 3316.35 508.52 � Shifting of Army Ammunition Depot. 

� Local Issues. 
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Sl. 
No 

Project 
Name/(I.C.)/ 

Executing Agency 

State Unit 
No. 

Cap. 
(MW) 

Org. 
Comm. 
Sched. 

Latest 
Comm. 
Sched. 

Time 
over 
run 

(month
s) 

Org. 
Cost 

(Rs. in 
Crores) 

Latest 
Cost 

(Rs. in 
Crores) 

Cost over 
run 

(Rs. in 
Crores) 

Reasons for time and cost over run 

1 2 3 4 5 6 7 8 9 10 11 12 
18 Lower Jurala 

(6x40 = 240 MW)  

TGENCO  

 

 

 

 

Telangana 1 

2 

3 

4 

5 

6 

40 

40 

40 

40 

40 

40 

2011-13 

2011-13 

2011-13 

2011-13 

2011-13 

2011-13 

2015-16 

2015-16 

2015-16 

2015-16 

2016-17 

2016-17 

 

 

 Comm.    

Comm. 

  

      36  

 

      48 

 

908.34 

(05/07) 

1969.14 566.49 � Delay in award of E&M works. 

� Slow progress in civil works. Land acquisition problem. 

� Unprecedented flood in 2009, 2010, 2012 & 2013. 

� Frequent bandh by TJAC for Telangana State. 

� Agitation by local villagers. 

� Right flank Dam concreting was stopped by the villagers from 

23.04.2011 to 30.11.2012. 

� Slow progress of HM works. 

� Unit-1 & 2 could not be commissioned in 2013-14 due to less 

availability of water.  

� Submergence of Power House on 30.07.2014 due to release of flood 

water from Priyadarshni Jurala. 

 

19 Pulichintala 

(4x30 = 120 MW)   

TGENCO    

 

Telengana 1 

2 

3 

4 

30 

30 

30 

30 

2009-11 

2009-11 

2009-11 

2009-11 

2016-17 

2016-17 

2016-17 

2016-17 

 

72 

380.00 

(2006-07) 

563.49 

 

183.49 � Delay in award of E&M works. 

� Unprecedented floods in Oct.2009 & Sept.2011. 

� Contractual issues. 

� Slow progress of Power House works.  

 

20 Nagarjuna Sagar Tail 

Pool Dam 

(2x25 = 50 MW) 

APGENCO 

    

Andhra 

Pradesh 
1 

2 

25 

25 

2008-09 

2008-09 

2015-16 

2015-16 

 

 

84 

464.63 

(2002-03) 

958.67 494.04 � Slow progress of dam due to frequent flooding during 2009, 2011& 

2013. 

� Delay in award of HM works.  

� Contractual issues in Dam works. 

� Non-availability of water.  

21 Pallivasal 

2x30 = 60 MW 

KSEB    

 

Kerala 1 

2 

30 

30 

2010-11 
2010-11 

2018-19 
2018-19 

(subject to 

re-start of 

works) 

 

96 

222.00 

(2004) 

 

284.69 

(2007) 

 

62.69 � Slow progress of civil works. 

� Delay in land acquisition. 

� Change in alignment of Adit to HRT. 

� Poor geology strata in HRT. 

� Heavy Monsoon 

� Works stopped by contractor since 28.1.15 dur to contractual issues. 

22 Thottiyar  

(1x30+1x10)= 40MW 

KSEB      

Kerala 1 

2 

30 

10 

2012-13 
2012-13 

2018-19 
2018-19 

(subject to 

re-start of 

works) 

 

72 

136.79 

(2007) 

150.02 

 

13.23 

 

� Land acquisition issue. 

� The works of weir and approach channel stopped from 2010 to 2012 by 

local people. 

� The work stopped by Court from 12.12.2012 to April-2013. 

� Contractual issues. 

� Financial crunch with contractor. 

23 New Umtru 

(2x20 =40 MW) 

MePGCL 

 

 

Meghalaya 1 

2 

20 

20 

2011-12 
2011-12 

2016-17 
2016-17 

 

60 

226.40 

 

461.27 

 

234.87 � Delay in award of works. 

� Slow progress of civil works. 

 



- 67 - 

 

Sl. 
No 

Project 
Name/(I.C.)/ 

Executing Agency 

State Unit 
No. 

Cap. 
(MW) 

Org. 
Comm. 
Sched. 

Latest 
Comm. 
Sched. 

Time 
over 
run 

(month
s) 

Org. 
Cost 

(Rs. in 
Crores) 

Latest 
Cost 

(Rs. in 
Crores) 

Cost over 
run 

(Rs. in 
Crores) 

Reasons for time and cost over run 

1 2 3 4 5 6 7 8 9 10 11 12 

24 Shahpurkandi  
3x33+3x33+1x8 
=206 MW, Irrigation 
Deptt. &PSPCL   

Punjab 
 

1 

2 

3 

4 

5 

6 

7 

33 

33 

33 

33 

33 

33 

8 

 
 

2017-18 

 
 

2019-20 
(subject to 

re-start of 

works) 

 

 

24 

2285.81 2285.81 Nil � Works of Dam stopped since 29.08.2014 due to inter-state dispute 

between states of J&K & Punjab on sharing of waters of river Ravi and 

Tariff. 

25 Koyna Left Bank PSS 
2x40 = 80 MW 
WRD, Mah. 

Maharas
htra 

1 

2 

40 

40 

2017-18 
2017-18 

2018-19 
2018-19 

 12 226.40 379.78 153.38 � Slow progress of works. 
� Fund constraints due to increase in project cost. RCE under 

approval. 

 PRIVATE SECTOR  

26 Tidong-I 

2x50 =100 MW  

NSL Tidong 

Himachal 

Pradesh 

1 

2 

50 

50 

2013-14 
2013-14 

2017-18 
2017-18 

 

48 

543.15 

(08/05) 

 

543.15 

(08/05) 

Nil � Delay in NOC by Projects affected Panchayats, suspension of works by 

Govt.for one year. 

27 Tangnu Romai-I 

(2x22 = 44 MW) 

TRPGPL 

Himachal 

Pradesh 
1 

2 

22 

22 

2014-15 
2014-15 

2018-19 
2018-19 

 

 

48 

255.00 

(2006) 

255..0 

(2006) 

 

Nil � Slow progress of civil works.    

� Poor geology.  

� Difficult area.  

� Weather conditions & accessibility. 

28 Sorang 

(2x50 = 100 MW),  

HSPPL 

Himachal 

Pradesh 
1 

2 

50 

50 

2012-13 
2012-13 

2015-16 
2015-16 

 

36  

586.00 

(2006) 

 

586.00 

(2006) 

Nil � Poor geology.  

� Difficult area.  

� Weather conditions & accessibility. 

� Penstock cracks / leakage during filling of Water conductor System. 

� Rupture in surface penstock in Nov-15 during trial run. 

29 Singoli Bhatwari 

(3x33 = 99 MW) 

L&T 

Uttarakhan

d 
1 

2 

3 

33 

33 

33 

2014-15 
2014-15 
2014-15 

2019-20 
2019-20 
2019-20 

(subject to 

active start 

of works) 

 

60 

666.47 

(2008) 

666.47 

(2008) 

Nil � Poor geology in HRT. 

� Agitation by local people. 

� Flash flood in June,2013. 

30 Phata Byung  

(2x38 = 76 MW), 
LANCO 

 

Uttara 

khand 
1 

2 

38 

38 

2013-14 
2013-14 

 

2017-18 
2017-18 

(subject to 

active start 

of works) 

 

48  

520.00 

 

520.00 Nil � Flash flood in June,2013. 

� Poor geology in HRT. 

 

 

31 Maheshwar  
(10x40 = 400 MW) 

SMHPCL  

 

 

Madhya 

Pradesh 

1 

2 

3 

4 

5 

40 

40 

40 

40 

40 

2001-02 
2001-02 
2001-02 
2001-02 
2001-02 

 
2017-18 

(subject to 

re-start of 

works) 

 

 

 

 

192 

1569.27 

(96-97) 

6793.00 

 

5223.73 � R&R issues 

� Cash  flow  problem with developer 
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Sl. 
No 

Project 
Name/(I.C.)/ 

Executing Agency 

State Unit 
No. 

Cap. 
(MW) 

Org. 
Comm. 
Sched. 

Latest 
Comm. 
Sched. 

Time 
over 
run 

(month
s) 

Org. 
Cost 

(Rs. in 
Crores) 

Latest 
Cost 

(Rs. in 
Crores) 

Cost over 
run 

(Rs. in 
Crores) 

Reasons for time and cost over run 

1 2 3 4 5 6 7 8 9 10 11 12 
 

 

 

 

 

 

6 

7 

8 

9 

10 

40 

40 

40 

40 

40 

2001-02 
2001-02 
2001-02 
2001-02 
2001-02 

 

  2017-18 

 

 

 

 

       

32 Teesta Stage III 
(6x200 = 1200 MW)  

Teesta Urja Limited 

(w.e.f. 6.8.15, TUL is 

a Govt. of Sikkim 

enterprise.) 

 

Sikkim 1 

2 

3 

4 

5 

6 

200 

200 

200 

200 

200 

200 

2011-12 

2011-12 

2011-12 

2011-12 

2011-12 

2011-12 

2016-17 

2016-17 

2016-17 

2016-17 

2016-17 

2016-17 

 

 

60 

5705.55 

 

11382.00 5676.45 � Delay in forest clearance. 

� Works suffered due to earthquake in Sept.2011. 

� Financial constraints with developer 

� Delay in Pressure shaft works. 

� Delay in Power Evacuation arrangement. 

� Works stuck up for 13-months due to cash flow problem with 

developer. 

 

33 Teesta Stage VI 
(4x125 = 500 MW)  

Lanco Energy Private 

Limited 

Sikkim 1 

2 

3 

4 

125 

125 

125 

125 

2012-13 

2012-13 

2012-13 

2012-13 

2021-22 

2021-22 

2021-22 

2021-22 

(subject to 

re-start of 

works) 

 

108 

3283.08 

 

5400.00 2116.92 � Poor geology.  

� Land acquisition. 

� Contractual issues 

� Funds constraints with developer 

34 Rangit-IV HE 
Project 

(3X40 = 120 MW) 

JPCL 

Sikkim 1 

2 

3 

40 

40 

40 

2012-13 

2012-13 

2012-13 

2018-19 

2018-19 

2018-19 

(subject to 

re-start of 

works) 

 

72 

726.16 

 

726.16 Nil � Slow progress of HRT & Surge Shaft works due to poor geology.  

� Works hampered due to earthquake in September, 2011. 

� Financial constraints with developer 

35 Bhasmey 
(2x25.5 =51 MW) 

Gati Infrastructure 

Sikkim 1 

2 

25.5 

25.5 

2012-13 

2012-13 

2019-20 

2019-20 

84 408.50 

 

408.50 Nil � Forest clearance 

36 Rongnichu  
(2x48 =96 MW) 

Madhya Bharat Pvt. 

Co.Ltd. 

Sikkim 1 

2 

48 

48 

2015-16 

2015-16 

2019-20 

2019-20 

48 491.32 491.32 Nil � Land Acquisition 

� Poor geology. 

37 Ratle (4x205+1x30)  

= 850 MW 
Ratle HEP Pvt .Ltd. 

J&K 
 

1 

2 

3 

4 

5 

205 

205 

205 

205 

30 

2017-18 

2017-18 

2017-18 

2017-18 

2017-18 

2021-22 

2021-22 

2021-22 

2021-22 

2021-22 

 

 

48 

5517.02 5517.02 Nil � Slow progress of works. 

� Works suspended since 11.7.14 due to frequent local disturbance 
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Sl. 
No 

Project 
Name/(I.C.)/ 

Executing Agency 

State Unit 
No. 

Cap. 
(MW) 

Org. 
Comm. 
Sched. 

Latest 
Comm. 
Sched. 

Time 
over 
run 

(month
s) 

Org. 
Cost 

(Rs. in 
Crores) 

Latest 
Cost 

(Rs. in 
Crores) 

Cost over 
run 

(Rs. in 
Crores) 

Reasons for time and cost over run 

1 2 3 4 5 6 7 8 9 10 11 12 
(subject to 

re-start of 

works) 

38 Gongri 
2x72= 144 MW 
Dirang Energy (P)Ltd 

Ar. 
Pradesh 

 

1 

2 

72 

72 

2017-18 

2017-18 

2020-21  

2020-21 

36 

 

1436.27 1436.27 Nil � Works awarded on 22.11.2011. However, consent to establish from 

State Pollution Control  Board was issued on 19-5-14. 

39 Bajoli Holi 
3x60= 180 MW 
M/s GMR Bajoli 
Holi 

H.P. 
 

60 

60 

60 
    180 2017-18 2019-20 24 

 
1696.93 

 
1696.93 

 

Nil 

� Slow progress of works. 

40 Rangit-II 
2x33= 66 MW 
Sikkim Hydro 
Power Ltd. 

 

Sikkim 
 

33 

33 

 

66 

 
2017-18 

 

2019-20 

 

24 

 
498.00 

 
498.00 

 

Nil 

� Slow progress of works. 

41 Panan 
4x75= 300 MW 
Himagiri Hydro 
Energy Pvt. Ltd. 

Sikkim 
 

75 

75 

75 

75 

 

300 

 

2018-19 

 

2020-21 

(subject to 

active start 

of works) 

 

24 

1833.05 1833.05 Nil 

� Clearance from NWLB received in December, 2015. 

 


