
Sl. Name of Scheme State I.C. Benefits Date of Likely

No. (No. x MW) (MW) Approval Commng.

A.

i) Commissioned during 12th Plan

Commissioned during 2012-13 

Central Sector

1 Chamera-III (NHPC) H.P. 3x77 231.00 01.09.05

2 Chutak (NHPC) J&K 4x11 44.00 24.08.06

3a Teesta Low Dam-III (NHPC) W.B. 4x33 99.00 30.10.03

374.00

State Sector

4a Bhawani Barrage  III T.N. 2x15 15.00 27.03.02

5 Myntdu Meghalaya 2x42+ 1x42 42.00 09.06.03

57.00

Private Sector

6 Budhil H.P. 2x35 70.00 02.06.05

70.00

501.00

Commissioned during 2013-14 

Central Sector

3b Teesta Low Dam-III (NHPC) W.B. 4x33 33.00 30.10.03

7 Uri-II (NHPC) J&K 4x60 240.00 01.09.05

8 Nimoo Bazgo (NHPC) J&K 3x15 45.00 24.08.06

9a Parabati-III (NHPC) H.P. 4x130 390.00 09.11.05

10a Rampur (SJVNL) H.P. 6x68.67 206.00 25.01.07

914.00

State Sector

11 Bhawani Barrage II T.N. 2x15 30.00 11.06.99

4b Bhawani Barrage  III T.N. 2x15 15.00 27.03.02

45.00

Private Sector

12 Chujachen Sikkim 2x49.5 99.00 30.11.04

99.00

1058.00

Commissioned during 2014-15 

Central Sector

9b Parabati-III (NHPC) H.P. 4x130 130.00 09.11.05

10b Rampur (SJVNL) H.P. 6x68.67 206.00 25.01.07

13a Kol Dam (NTPC) H.P. 4x200 400.00 28.10.02

736.00

736.00

Commissioned during 2015-16 

Central Sector

13b Kol Dam (NTPC) H.P. 4x200 400.00 28.10.02

400.00

State Sector

14 Baglihar- II J&K 3x150 450.00 19.03.12

15a Lower Jurala Telangana 6x40 80.00 July, 2007

530.00

Private Sector

16 Shrinagar Uttarakhand 4x82.5 330.00 14.06.2000

17 Jerethang Loop Sikkim 2x48 96.00 26.08.06

426.00

1356.00

3651.00

ii) Under Execution

Central Sector

1 Kishanganga (NHPC) J&K 3x110 330.00 20.07.07 2016-17

2 Parbati St. II (NHPC) H.P. 4x200 800.00 11.09.02 2018-19

3 Tapovan Vishnugad (NTPC) Uttarakhand 4x130 520.00 11/2006 2018-19

4 Teesta Low Dam-IV (NHPC) W.B. 4x40 160.00 30.09.05 2015-17

5a Subansiri Lower (NHPC) Ar. Pr. 8x250 1000.00 09.09.03 2020-21

6 Kameng (NEEPCO) Ar. Pr. 4x150 600.00 02.12.04 2016-17

7 Pare (NEEPCO) Ar. Pr. 2x55 110.00 04.12.08 2016-17

8 Tuirial (NEEPCO) Mizoram 2x30 60.00 14.01.11 2016-17

3580.00

Sub- total (Central Sector) :

Total Commissioned 2014-15

Sub- total (Central Sector) :

Sub- total (Private Sector) :

Total Commissioned 2015-16 (up to Dec-2015)

Total (i) 12th Plan-Commissioned (up to Dec-2015)

Sub- total (Central Sector) :
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Sub- total (State Sector) :

Total Commissioned 2013-14 

CHAPTER- 5

Sanctioned Hydro Projects for 12th Plan & Beyond

(Excluding projects under Ministry of New & Renewable Energy)

Hydro Capacity as per Programme of 12th Plan 

Sub- total (Central Sector) :

Sub- total (State Sector) :

Sub- total (Private Sector) :

Total Commissioned 2012-13 

Sub- total (Central Sector) :

Sub- total (State Sector) :

Sub- total (Private Sector) :



Sl. Name of Scheme State I.C. Benefits Date of Likely

No. (No. x MW) (MW) Approval Commng.

State Sector

9 Uhl-III H.P. 3x33.33 100.00 19.09.02 2017-18

10 Kashang -I H.P. 1x65 65.00 Nov, 01 2015-16

11 Kashang -II & III H.P. 2x65 130.00 - 2019-20

12 Sainj H.P. 100.00 100.00 29.12.10 2016-17

13 Swara Kuddu H.P. 3x37 111.00 10.11.04 2018-19

14 New Umtru Meghalaya 2x20 40.00 Dec., 07 2016-17

15b Lower Jurala Telangana 6x40 160.00 July, 2007 2015-17

16 Pulichintala Telangana 4x30 120.00 25.04.07 2016-17

17 Nagarujana Sagar TR A.P. 2x25 50.00 17.01.05 2015-16

18 Pallivasal Kerala 2x30 60.00 Jan., 07 2018-19

19 Thottiyar Kerala 1x30+1x10 40.00 05.06.08 2018-19

976.00

Private Sector

20 Sorang H.P. 2x50 100.00 09.06.06 2015-16

21 Tidong-I H.P. 2x50 100.00 28.07.06 2017-18

22 Tangu Romai- I H.P. 2x22 44.00 30.11.07 2018-19

23 Phata Byung Uttarakhand 2x38 76.00 06.10.08 2017-18

24 Singoli Bhatwari Uttarakhand 3x33 99.00 11.07.08 2020-21

25 Maheshwar  M.P. 10x40 400.00 30.12.96 2017-18

26 Teesta St. III Sikkim 6x200 1200.00 12.05.06 2016-17

27 Teesta St. VI Sikkim 4x125 500.00 27.12.06 2021-22

28 Rangit-IV Sikkim 3x40 120.00 06.07.07 2018-19

29 Bhasmey Sikkim 2x25.5 51.00 Dec-08 2019-20

2690.00

7246.00

10897.00

Commissioned 2424.00 632.00 595.00 3651.00

Under Construction 3580.00 976.00 2690.00 7246.00

Total:  (12th Plan) 6004.00 1608.00 3285.00 10897.00

B.

Central Sector

30 Tehri PSS (THDC) Uttarakhand 4x250 1000.00 18.07.06 2019-20 

31 Lata Tapovan  (NTPC) Uttarakhand 3x57 171.00 17.07.12 2021-22

32 Vishnugad Pipalkoti (THDC) Uttarakhand 4x111 444.00 21.08.08 2019-20

5b Subansiri Lower (NHPC) Ar. Pr. 8x250 1000.00 09.09.03 2020-21

33 Ramam-III (NTPC) West Bengal 3x40 120.00 10.09.14 2019-20

2735.00

State Sector

34 Polavaram (PPA) Andhra Pradesh 12x80 960.00 25.02.09 2021-22

35 Shahpurkandi Punjab 3x33+3x33+1x8 206.00 04.05.11 2019-20

36 Shongtom Karcham H.P. 3x150 450.00 16.08.12 2018-19

37 Koyna Left Bank Maharashtra 2x40 80.00 20.02.04 2018-19

38 Vyasi Uttarakhand 2x60 120.00 25.10.2011 2018-19

1816.00

Private Sector

39 Ratle J&K 4x205+1x30 850.00 19.12.12 2021-22

40 Bajoli  Holi H.P. 3x60 180.00 30.12.11 2019-20

41 Chanju-I H.P. 3x12 36.00 24.04.10 2017-18

42 Tashiding Sikkim 2x48.5 97.00 06.04.09 2017-18

43 Dikchu Sikkim 3x32 96.00 21.10.11 2017-18

44 Rangit-II Sikkim 2x33 66.00 10.02.10 2019-20

45 Rongnichu Sikkim 2x48 96.00 01.10.08 2019-20

46 Panan Sikkim 4x75 300.00 07.03.11 2020-21

47 Gongri Ar. Pradesh 2x72 144.00 04.02.13 2020-21

1865.00

6416.00

13662.00
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Hydro Capacity for benefits beyond 12th Plan- Under Execution

Sub- total (Central Sector) :

Sub- total (State Sector) :

Sub- total (Private Sector) :

Total 'B': Beyond 12th Plan-Under execution

Total: Under Execution

SUMMARY- 12th Plan 

Central State Private Total

Total'A': 12th Plan (Comm. + Under Execution)

Sub- total (State Sector) :

Sub- total (Private Sector) :

Total ii: 12th Plan-Under execution


