Present Review

Milestone Achieved
During October, 2015
to December, 2015

Sanctioned Projects
for 12" Plan &
Beyond

Status of Sanctioned
Projects for 12™ Plan
& Beyond

Financial Status of
Projects for 11™ Plan,
12" Plan & Beyond

Status of
Environment And
Forest Clearances of
H.E. Projects for 12
Plan & Beyond

Dates of Award of
First Civil Package

Ordering Status of
TG set.

PREFACE

This quarterly review covers the period from Oct, 2015 to
December, 2015 and is 83" in the series. The objective of
this review is to provide upto date information in respect of
Hydro Electric (HE) Projects under construction/
implementation in the country. The review covers HE
projects under construction likely to give benefits in 12"
Plan & beyond.

This quarterly review has been brought out by CEA on the
basis of data received from various project authorities, visit
made to different HE projects and discussions held with the
executing agencies and suppliers of equipments from time
to time.

Details of HE Projects Rolled/Commissioned during the
Quarter is indicated in Chapter-1.

A list of sanctioned HE projects for 12" plan and beyond is
indicated in Chapter 5.

Broad present status of sanctioned HE projects for 12" plan
and beyond is given in Chapter 6.

Financial status of HE projects supplied by project
authorities (unaudited) 12™ plan and beyond is given in
Chapter 7.

The status of Environmental & Forest clearance of HE
projects for 12" plan and beyond is given in Chapters 8.0.

The dates of award of first civil package for HE projects
under execution is indicated in Chapter 9.

Details of Ordering status of TG Set for HE projects under
construction is given in Chapters 9.1 and 9.2.




Details of Award of
various packages

Status of Financial
closure of Private
Sector Projects

Time & Cost Over-
run of Ongoing
Hydro Projects

Exclusions

The details of Civil package and E&M package of HE
projects for benefits during 12" plan and beyond has been
given in Chapter 9.3.

Details of financial closure of Private Sector HE projects
for 12" Plan and beyond is given in Chapter-10.

The Status of Time & Cost Over-run of HE projects under
execution for benefits during 12" plan and beyond is given
in Chapter 11

The review does not cover HE projects categorised as
renewable, each with a total installed capacity of less than
25 MW, as these schemes come under the purview of
Ministry of New & Renewable Energy (MNRE).

Any suggestions/feedback for further improvement in the
quarterly review shall be appreciated.

The report is in fulfilment of CEA’s obligation under
Electricity Act, 2003.




