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PREFACE 
 

 

Present  Review  This quarterly review covers the period from July, 2016 to 

September, 2016 and is 86
th

 in the series.  The objective of 

this review is to provide up to date information in respect of 

Hydro Electric (HE) Projects under construction/ 

implementation in the country. The review covers HE 

projects under construction likely to give benefits in 12
th

 

Plan & beyond. 

 

This quarterly review has been brought out by CEA on the 

basis of data received from various project authorities, visit 

made to different HE projects and discussions held with the 

executing agencies and suppliers of equipments from time 

to time.  

Milestone Achieved 

During July, 2016 to 

September, 2016. 

 Details of HE Projects Rolled/Commissioned during the 

Quarter is indicated in Chapter-1.  

 

 

Sanctioned Projects for 

12
th

 Plan & Beyond  

  

A list of sanctioned HE projects for 12
th

 plan and beyond is 

indicated in Chapter 5. 

Status of Sanctioned 

Projects for 12
th

 Plan & 

Beyond 

 Broad present status of sanctioned HE projects for 12
th

 plan 

and beyond is given in Chapter 6. 

Financial Status of 

Projects for 12
th

 Plan & 

Beyond 

 Financial status of HE projects supplied by project 

authorities (unaudited) 12
th

 plan and beyond is given in 

Chapter 7.  

   

Status of Environment 

& Forest Clearances of 

H.E. Projects for 12
th

 

Plan & Beyond  

 The status of Environmental & Forest clearance of HE 

projects for 12
th

 plan and beyond is given in Chapters 8. 

Dates of  Award of 

First Civil Package 

 The date of award of First Civil Package for HE projects 

under execution is indicated in Chapter 9. 

 

Ordering Status of TG 

set. 

  

Details of Ordering status of TG Set for HE projects under 

construction is given in Chapters 9.1 and 9.2.  
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Details of Award of  

various packages 

 The details of Civil package, H&M works and E&M 

package of HE projects for benefits during 12
th

 plan and 

beyond has been given in Chapter 9.3. 

Status of Financial 

closure of Private 

Sector Projects 

 Details of financial closure of Private Sector HE projects 

for 12
th

 Plan and beyond is given in Chapter-10.  

Time & Cost Over-run 

of Ongoing Hydro 

Projects 

 The Status of Time & Cost Over-run of HE projects under 

execution for benefits during 12
th

 plan and beyond is given 

in Chapter 11 

Exclusions  The review does not cover HE projects categorised as 

renewable, each with a total installed capacity of 25 MW 

and below, as these schemes come under the purview of 

Ministry of New & Renewable Energy (MNRE). 

 

 

 Any suggestions/feedback for further improvement in the 

quarterly review shall be appreciated. 

 

The report is in fulfilment of CEA’s obligation under 

Electricity Act, 2003. 

 


