CHAPTER 9.1

Ordering Status of TG sets for H. E. Projects for 12th Plan & Beyond

Summary- Units Ordered

Sector BHEL China Others Total

Central Sector

Commissioned 1981.00 0.00 603.00 2584.00

Under Execution 3045.00 0.00 3110.00 6155.00

Sub-total (Central) 5026.00 0.00 3713.00 8739.00
State Sector

Commissioned 0.00 0.00 961.00 961.00

Under Execution 566.00 100.00 2046.00 2712.00

Sub-total (State) 566.00 100.00 3007.00 3673.00

Private Sector

Commissioned|  330.00 70.00 195.00 595.00

Under Execution|  400.00 0.00 2655.00 3055.00
Sub-total (Private) 730.00 70.00 2850.00 3650.00
Total: Commissioned 2311.00 70.00 1759.00 4140.00
Total: Under Execution 4011.00 100.00 7811.00 11922.00
Total- Units Ordered 632200 | 170.00 | 9570.00 [ 16062.00

Summary- Under Execution- 12th Plan & Beyvond

Sector Benefits Capacity Ordered Not yet
(MW) BHEL Others Total ordered

Central Sector 6155.00 3045.00 3110.00 6155.00 0.00
State Sector 3672.00 566.00 2146.00 2712.00 960.00
Private Sector 3355.00 400.00 2655.00 3055.00 300.00
Total: Under Execution 13182.00 4011.00 7911.00 11922.00 1260.00
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