
 3

EXECUTIVE SUMMARY 
 
 

Trend of Hydro-Thermal Mix as on 30.09.2016 

Hydro:    43,112.43 MW   (16.45%) 

Thermal: 2,13,228.90 MW  (81.35%) 

Nuclear:      5,780.00 MW   (02.21%) 

Total: (excluding RES) 2,62,121.33 MW  
 

Hydro Capacity Under Execution (As on 30.09.2016): A hydro capacity of 13,182 MW   is under execution 

to give benefits during remaining period of 12th Plan & beyond. Sector wise summary is given as under:- 
 

Sector Capacity (MW) 

Central 6155 

State 3672 

Private 3355 

Total:       13,182 MW     
 

 

12th Plan Hydro Capacity Addition as Plan Progress:- 
 

Hydro Capacity Addition for the Year 2012-13: Hydro Capacity Addition Monitorable Targets for the Year 

2012-13  was 802 MW (645 MW in Central Sector, 87 MW in State Sector, and 70 MW in Private Sector.).  A 

Capacity of 510 MW  (374 MW in Central Sector, 66 MW  in State Sector and 70 MW in Private Sector) has 

been achieved during 2012-13. Project-wise details are given in Chapter 2.2a.  
 

Hydro Capacity Addition for the Year 2013-14: Hydro Capacity Addition Monitorable Targets for the Year 

2013-14 was 1198 MW (914 MW in Central Sector, 85 MW in State Sector and 199 MW in Private Sector.).  A 

Capacity of 1058 MW  (914 MW in Central Sector, 45 MW in State Sector and 99 MW in Private Sector) has 

been achieved during the year 2013-14. Project-wise details are given in Chapter 2.2b. 

 

Hydro Capacity Addition for the Year 2014-15: Hydro Capacity Addition Monitorable Targets for the Year 

2014-15 was 842 MW (336 MW in Central Sector, 210 MW in State Sector and 296 MW in Private Sector.).  A 

Capacity of 736 MW in Central Sector has been achieved during the year 2014-15. Project-wise details are 

given in Chapter 2.2c. 

 

Hydro Capacity Addition for the Year 2015-16: Hydro Capacity Addition Monitorable Targets for the Year 

2015-16 was 1691 MW (590 MW in Central Sector, 575 MW in State Sector and 526 MW in Private Sector) A 

Capacity of 1516 MW (480 MW in Central Sector 610 MW in State Sector and 426 MW in Private Sector) has 

been achieved during the year 2015-16. Project-wise details are given in Chapter 2.2d. 
 

Hydro Capacity Addition for the Year 2016-17: Hydro Capacity Addition Monitorable Targets for the Year 

2016-17 is 1714 MW (490 MW in Central Sector, 995 MW in State Sector and 229 MW in Private Sector).  

A Capacity of  320 MW (80 MW in Central Sector, 240 MW  in State Sector) has been achieved during the 

year 2016-17 up to 30.09.2016. Project-wise details are given as under:- 

 

Hydro Projects Monitorable Target for 2016-17 
Sl. 

No. 

Particular Unit 

Nos. 

Cap. 

(MW) 

Commissioning 

as programmed 

Actual(A)/ 

Anticipated 

Remarks 

A. Central Sector      

1 Teesta Low Dam IV 

NHPC, West Bengal 

4x40 = 160 MW 

Unit # 3 

Unit # 4 

40 

40 

Jun.16 

Sep.16 

03.07.2016(A)  

11.08.2016(A) 

Commissioned 

Commissioned 

 

   2 Pare 
NEEPCO, Ar. Pradesh 

2x55=110 MW 

Unit # 1 

Unit # 2 

55 

55 

Dec. 16 

Jan.17 

2017-18 

2017-18 

Slipped 

Slipped 
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3 Kameng 
NEEPCO 

Arunachal Pradesh 

4x150= 600 MW 

Unit # 1 

Unit # 2 

150 

150 

Feb.17 

Mar.17 

2017-18 

2017-18 

Slipped 

Slipped 

 Sub- total (C.S.):  490  80MW   

B. State Sector      

1 Sainj 
HPPCL, H.P. 

2x50= 100 MW 

Unit # 1 

Unit # 2 

 

50 

50 

 

Dec.16 

Jan.17 

Dec.16 

Jan.17 

 

2 Kashang – I 
HPPCL, H.P. 

1x65=65 MW 

Unit # 1 65 May 16 26.06.2016(A) Commissioned 

3 Lower Jurala 

TSGENCO, Telangana 

6x40= 240 MW 

Unit # 5 

Unit # 6 
 

40 

40 

Sept.16 

Nov.16 

 

20.08.2016(A) 

29.09.2016(A) 

 

Commissioned 

Commissioned 

4 Pulichintala 
TSGENCO,Telangana 

4x30=120 MW 

Unit # 1 
Unit # 2 

30 
30 

Aug.16 
Dec16 

25.09.2016(A) 
Dec16 

Commissioned 

5 New Umtru 
MePGCL, 

Meghalaya 

2x20=40MW 

Unit # 1 

Unit # 2 

20 

20 
Nov.16 

Dec.16 

Mar.17 

Mar.17 

 

Critical 

6 Teesta-III 
Teesta Urja Ltd. 

6x200=1200 MW 

Unit #1 

Unit # 2 

Unit # 2 

200 

200 

200 

Dec.16 

Jan.17 

Feb.17 

Nov.16 

Dec.17 

Dec.17 

 

7 Nagarjuna Sagar TR 

APGENCO, 

Telangana 

2x25= 50 MW 

Unit #1 

Unit # 2 

25 

25 
Aug.16 

Aug.16 

Nov.16 

Nov.16 

Depends on 

availability of 

water 

 Sub- total (B):  995      175 MW  

C. Private Sector      

1 

 
Chanju-I  
IA Energy ; H.P. 

3x12= 36 MW 

Unit # 1 

Unit # 2 

Unit # 3 

12 

12 

12 

July 16 

Sept.16 

Dec.16 

Nov.16 

Nov.16 

Nov.16 

 

2 

 
Dikchu  
Sneha Kinetic Power 

Projects (P).Ltd., 

Sikkim 

2x48= 96 MW 

Unit # 1 

Unit # 2 

 

48 

48 

 

July.16 

Sept.16 
 

Dec.16 

Dec.16 

 

 

3 Tashiding 
Shiga Energy Pvt. Ltd. 

Sikkim 

2x48.5= 97 MW 

Unit # 1 

Unit # 2 

48.5 

48.5 
Jan.17 

Feb.17 

Jan.17 

Feb.17 

 

 Sub- total (P.S.):  229    

 Total C.S.+S.S.+P.S.)  1714  255 MW  

 Out Side Programme 

1 Kashang-II & III  
HPPCL , HP 

Unit # 1 65 NA 28.08.2016(A) Commissioned 

 Grand Total (30.09.2016) 320 MW   
 


