CHAPTER 7
Financial Status of H.E. Projects 12th Plan and Beyond

Figures in Crores

SI. Name of project Capacity Benefits  Sancd. Latest/ Total Total Total Total Total  Expend.
No. (State) (MW) (MW) Cost Ant. Expend. Expend. Expend. Expend. Expend. During
(PL) Cost upto upto upto upto upto  2016-17
(PL) Mar,12 Mar,13 Mar,14 Mar,15 Mar,16  (Upto)
Commissioned during12th Plan
Central Sector
1 Uri-ll (NHPC) 4x60 240 1724.79 2305.65 1693.59 1928.07  2096.81
J&K (0212005 (Dec-13)
2 Chamera-lll (NHPC) 377 231 1405.63 2084.01 1795.93 1842.24
H.P. (02/2005) (Jun-12)
3 Chutak 4x11 44 621.26 913.25 731.93 775.32
J&K (12/05) (Jan-13)
4 Teesta Low Dam - Il 4x33 132 768.92 1628.00 1467.53 1686.98  1706.39
(NHPC) W.B. (12102) (Apr-13)
5 Nimoo Bazgo 3x15 45 611.01 936.10 724.94 840.91 883.85
J&K (12105)  (03/2011) (Oct-13)
6 Parbati -Il(NHPC) 4x130 520 2304.56 2716.00 1760.29 2077.96  2349.46
H.P. (05/2005)
7 Ram Pur (SJVNL) 6x68.67 412.00 2047.03 3288.28 1659.73 2380.13 312329 3337.91 3337.91
H.P. (Dec-14)
8 Kol Dam (NTPC) 4x200 800 4527.15 7220.00 4270.00  4937.00 5878.00 6544.00 6544.00
H.P. (12/2001)
9 Teesta Low Dam-IV(NHPC) 4x40 160.00 1061.38 1929.15 1105.00 131417 1480.50 1724.70  2013.84 34.56
W.B. (3/05) (Aug-16)
Sub-total:Central Sector 2584
State Sector
10 Bhawani Kattlai Barrage - Il 2x15 30 99.15 497.46 465.83 477.06  493.40
T.N. (TANGEDCO) (1995) (Sep-13)
11 Bhawani Kattlai Barrage - Il 2x15 30 99.75 493.20 368.52 379.87 41364
T.N. (TANGEDCO) (1999) (Sep-13)
2x42+1x4
12 Myntdu, (MeECL) 2 42 363.08 117313 968.00
Meghalaya (1999) (2010) (Jun-11)
13 Baglihar-Il (JKPDC) 3x150 450 3113.19 3113.19 191.72
J&K
14# Jaldhaka (WBSEDCL) 4x9 9
West Bengal
15 Lower Jurala (TSGENCO) 6x40 240 908.34 1969.14 886.00 1109.52 1332.89 1572.83 1728.89
Telangana (05/07) (Mar-16)
16 Kashang-I (HPPCL) 1x65 65 47802 47802
H.P. (03/08) (03/08) 459.64 608.74  736.55 843.44 963.45 10.87
17" Kashang -Il & lll (HPPCL) 2x65 65 601.78 1080 (Jun-16)
H.P.
18P Pulichintala 4x30 30 380.00 563.49 174.46 217.91 240.94 42463 425.30 7.51
Telangana (2006-07) (Jun-16)
Sub-total:State Sector 961
Private Sector
19 Budhil (Lanco Green Power) 2x35 70 418.80 -
H.P.
20 Chujachen (Gati Infrastruc) — 2x49.5 99 448.76 1044.50 966.20  1191.26
Sikkim (Feb/2013)
21 Shrinagar (AHPC) 4x82.5 330 1699 2069 3328 5088 5088.00
Uttarakhand (08/07) (Jan-15)
22 Jorethang Loop(DANS Ener) ~ 2x48 9% 543.15 543.15
Sikkim
Sub-total:Private Sector 595
iii) Under Execution for benefits during 12th Plan and beyond
Central Sector
1 Kishanganga (NHPC) 3x110 330 364204 575147 140313 218417 327946 391295 447620  220.92
J&K (09/07) (09/07) (Sep-16)
2 Parbati -Il(NHPC) 4x200 80000 391959  8398.76 336307  3854.20 438357 4950.04 555721 35276
H.P. (12/2001)  (03/2015) (Sep-16)
3 Tehri PSP (THDC), 4x250 100000  1657.60  2978.86 32076 46642 69234 118043 1706.72  211.88
Uttarakhand (12/05) (04110) (Sep-16)
4 Tapovan Vishnugad (NTPC) ~ 4x130 52000 297848  3846.30 1457.00  1813.00 207800 2417.00 2788.00  156.00
Uttarakhand (03/2004) ~ (01/2014) (Aug-16)
5 Lata Tapovan(NTPC) 3x57 171.00 1527.00 1527.00 36.00 97.00 138.00 139.00 143.00 2.00
Uttarakhand (07/2012)  (07/2012) (Augl-16)
6 Vishnugad Pipalkoti (THDC) 4x111 444.00 2491.58 2491.58 298.92 34298  479.31 592.44 824.04 64.57
Uttarakhand (3/08) (03/08) (Sep-16)
7 Ramam-lll (NTPC) 3x40 120.00 1381.84 1381.84 108.00 174.00 30.00
West Bengal (Augl-16)
8 Subansiri Lower (NHPC) 8x250 2000.00 6285.33 18063.89 5605.94 6203.48 678258 7578.63 8367.94  306.32
Ar. Pradesh/Assam (12/2002) (04/15) (Sep-16)
9 Kameng (NEEPCO) 4x150 600.00 2496.90 6085.84 1800.28 2215.94 2846.68 376255 457480  315.61
Ar. Pradesh (03/04)  (03/2015) (Sep-16)
10 Pare (NEEPCO) 2x55 110.00 573.99 1226.27 310.59 51754  811.78 99440  1160.87 114.92
Ar. Pr. (06/07) (12114) (Sep-16)
11 Tuirial (NEEPCO) 2x30 60.00 368.72 1381.71 301.15 40134 57322 800.74  1005.51 86.48
Mizoram (06/97) (Sep-16)
Sub Total: Central Sector 6155
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SI. Name of project Capacity Benefits  Sancd. Latest/ Total Total Total Total Total  Expend.
No. (State) (MW) (MW) Cost Ant. Expend. Expend. Expend. Expend. Expend. During
(PL) Cost upto upto upto upto upto  2016-17
(PL) Mar,12 Mar,13 Mar,14 Mar,15 Mar,16  (Upto)
State Sector
12 yhilil 3x33.33 100 431.56 940.84 75474 88149 100470 112830 125929 2559
HP. (09/02) (03/08) (Sep-16)
13 Kashang -1l &Il 2x65 65 601.78 1079.81 45064  608.74 73655 84344 96345 2290
H.P. (Sep-16)
14 Sainj 2x50 100 784.56 784.56 27279 45048 65619 83946  974.89 8.27
HP. (Sep-16)
15 Sawara Kuddu 3x37 iR 558.53 1181.9 660.18 81355 959.09 102255 102862  56.40
HP. (03/03) (Sep-16)
16 Shontong Karcham 3x150 450 2807.83  3316.35 178.89 22904 27093 45119  66.83
HP. (Sep-16)
17 Vyasi 2x60 120 936 936.23 11453 19644 5476
Uttarakhand (2010-02) (Aug-16)
. 3x33+3x3
18 Shahpurkandi 3413 206 2286 2285.81 299.34 32773 51350  557.94 1550
Punjab (Aug-13)  (Apr-15)  (Jan-16)  (Jul-16)
19 Koyna Left bank PSS 2x40 80 245,02 1494.94 84.80 116.67 12893 13160 33459
Maharashtra (Sep-15)
20 New Umtru 2x20 40 226.40 46127 11287 16723 19667 25591 32311 3167
Meghalaya+B87 (Mar-16)  (Aug-16)
21 Nagarjuna Sagar T Pool 2x25 50 46463 958.67 463.62 53462 589.95  872.60 912.10
Andhra Pradesh (2002) (Aug-15)
22 Polavaram (PPA) 12x80  960.00 1601045 1601045 5067.38  5506.86 7364.06
Andhra Pradesh (02/09) (02/09) (Aug-15)
23 Palivasal 2x30 60 222,00 284.69 146.41 15854 17368 17877  184.71
Kerala (2004) (2007)
24 Thottiyar 1x30 +1x1C 40 136.79 150.02 291 1624 3205 4618 5287 0.01
Kerala (2007) (Jun-16)
25" Pulichintala 4x30 90 380.00 563.49 17446 21791 24094 42463  439.00 14.60
Telangana (2006-07) (Aug-16)
26 Teesta St. Il 6x200 1200 570555 1138200 547543  6854.78 8219.68 9161.70 1088844 42124
Sikkim (01/2013) (Mar-16)  (Jul-16)
Sub-total: State Sector 3672
Private Sector
27 Ratle 1x30 850 5517.02  5517.02 12412 37380
J&K
28 Sorang 2x50 100 586.00 586.00 1451.00
HP. (20086) (2008)
29 Tidong-I 2x50 100 543.15 543.15 22600 25089 27989  398.14
HP. (08/05) (08/05) (May-13)  (Oct-15)
30 Tangnu Romai- | 2x22 44.00 255.00 255.00 41.37 179.00
HP. (20086) (2008)
31 Bajoli Holi 3x60 180.00 169693  1696.93 112.00 388.30
H.P. (Dec-14)
32 Chanju-| 3x12 36.00 295.09 295.09 4594 15239 19466  363.71  509.46
HP.
33 Phata Byung 2x38 76 520,00 520,00 36498 48696  518.24 818.49
Uttarakhand (2007) (2007) (Jun-13) (Jul-16)
34 Singoli Bhatwari 3x33 99 666.47 666.47 35100 48578 63513 73742 84853  878.96
Uttarakhand (2008) (2008) (Aug-16)
35 Maheshwar 10x40 400 1569.27  6793.00 2917.70 3135.00
M.P. (96-97)
36 Teesta St. VI 4x125 500 3283.08  5400.00 208625  2399.50 305222 3144.00
Sikkim (Jun-15)
37 RangitlvV 3x40 120 775.30 1668.78 37636 41653 56320 80437  816.76
Sikkim (Sep-13)  (Aug-15)  (Jun-16)
38 Bhasmey 2x25.5 51 408.50 408.50 160.90  162.40 237.10 27670
Sikkim (Apr-12) (Mar-15)  (Oct-15)
39 Tashiding 2x48.5 97 465.95 465.95 103.92 815.00
Sikkim (Feb-12) (Apr-16)
40 Dikchu 2x48 96 639.57 639.57 99.38
Sikkim (Nov-11)
41 Rangit- 1l 2x33 66 498.00 498.00
Sikkim
42 Rongnichu 2x48 96 491.32 491.32
Sikkim
43 Panan 4x75 300 183305  2021.90 104.62 11731 12740 14135 15230 15550
Sikkim (Mar-16)  (Sep-16)
44 Gongri 2x72 144 1436.27  1436.27 29021 42687  468.86  521.21
Ar. Pradesh -
: Private Sector 3355
Total (jii): (Under Execution): 13,182.00

Legends: *C-Critical; *P-Partialy Commissioned ; *R-Subject to Re-Start of Works; *A-Subject to Active Start of works ; *AE-Subject to Active Start &
of 201617, |

Award of E&M Works; # :-Outside from the 12th Plan Prog

*G.P

'S-Prog

Slipping to 2017-18.
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