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CHAPTER  1 

 

 

 

Milestones achieved during the Quarter July ~ September, 2016 
 

Units Commissioned: 

  

No. Particulars Unit No. Rating  

(MW) 

Date 

Commissioned 

CENTRAL SECTOR 

 

  1. 
Teesta Low Dam-IV 
(NHPC) 

4x40=160 MW 

 

3 

 

40 

 

03.07.2016 

4 40 11.08.2016 

 Central Sector Total :  80  

STATE SECTOR 

2. 

Kashang –II & III  

(HPPCL)  

Himachal Pradesh 

2x65= 130 MW 

1 65 

28.08.2016 

(Outside 

Programme) 

3. 

Lower Jurala (TSGENCO)  

Telangana 

6x40= 240 MW 

5 40 20.08.2016 

6 40 29.09.2016 

4. 

Pulichintala (TSGENCO) 

Telangana 

4x30=90 MW 

1 30 25.09.2016 

 State Sector Total :  175  

 Total Commissioned (MW) 255  

 
 

 


