Hydro Capacity Addition during the Year 2012-13

Chapter- 2.2a

SL Particular Unit | Target | Commissioning | Actual Actual (A)/ Remarks

No. Nos. | (MW) as programmed | (MW) Anticipated

A. Central Sector
1. Chamera-III 1 77 Jun-12 77 28.06.2012(A)
NHPC, H.P. 2 77 Aug-12 77 12.06.2012(A)
3x77=231 MW 3 77 Oct -12 77 07.06.2012(A)

2. Uri-1II 1 60 Aug -12 - Slipped - Local agitation from mid
NHPC, J&K 2 60 Sept -12 - Slipped March, 12 to June, 12 end.
4x60= 240 MW 3 60 Nov-12 - Slipped - TRT was flooded on 17.09.12

4 60 Dec-12 - Slipped due to flash flood.

- Filling of U/s Water conductor
system delayed due to
agitation by local people
demanding employment in
NHPC.

- Commissioned in 2013-14.

3. Chutak 1 11 Sept-12 11 22.11.2012(A)

NHPC, J&K 2 11 Sept-12 11 08.11.2012(A)
4x11 =44 MW 3 11 Nov -12 11 11.11.2012(A)
4 11 Dec-12 11 28.01.2013(A)

4. Parbati-III 1 130 Mar-13 - Slipped - Non-availability of
NHPC, HP Transmission system.
4x130= 520 MW - Completion of Surge shaft

gates.

-Commissioned in 2013-14

Sub- total (A): 645 275
B. State Sector

5. Bhawani Kattalai -I1 1 15 June-12 - Slipped - Unit #1&2 synchronised at part

TANGEDCO, T.N 2 15 July-12 - load in July,11 & Sept,11
Tamil Nadu, - Reservoir filling delayed on
2x15 =30 MW account of less release from
Mettur dam.

- Commissioned in 2013-14

6. Bhawani Kattalai -111 1 15 Oct-12 15 08.12.12(A)

TANGEDCO, T.N
2x15 =30 MW

7. Myntdu 3 42 Mar-13 42 07.03.2013(A)
MeECL, Meghalaya
3x42 =126 MW

Sub- total (B): 87 57
C. Private Sector

8. Budhil 1 35 May-12 35 30.05.2012(A)
Lanco HP 2 35 July-12 35 26.05.2012(A)
2x35=70 MW

Sub- total (C): 70 70
Total (A+B+C) 802 402
Out side the programme of 2012-13.

1. Teesta Low Dam —III 1 - 2013-14 33 30.01.2013(A)
NHPC, WB 2 - 2013-14 33 20.01.2013(A)
4x33=132 MW 3 - 2013.14 33 24.02.2013(A)

2. Jaldhaka (WBSEDCL) 4 9 - 9 08.10.2012(A)
West Bengal
4x9=36 MW
Sub- total : Outside - 108
Total: 2012-13 802 510
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