

## CHAPTER 1

### Milestones achieved during the Quarter July ~ September, 2016

#### Units Commissioned:

No.	Particulars	Unit No.	Rating (MW)	Date Commissioned
CENTRAL SECTOR				
1.	Teesta Low Dam-IV (NHPC) 4x40=160 MW	3	40	03.07.2016
		4	40	11.08.2016
	Central Sector Total :		80	
STATE SECTOR				
2.	Kashang –II & III (HPPCL) Himachal Pradesh 2x65= 130 MW	1	65	28.08.2016 (Outside Programme)
3.	Lower Jurala (TSGENCO) Telangana 6x40= 240 MW	5	40	20.08.2016
		6	40	29.09.2016
4.	Pulichintala (TSGENCO) Telangana 4x30=90 MW	1	30	25.09.2016
	State Sector Total :		175	
	Total Commissioned (MW)		255	