CHAPTER 1

Milestones achieved during the Quarter July ~ September, 2016

Units Commissioned:

No. | Particulars Unit No. | Rating Date
(MW) Commissioned
CENTRAL SECTOR
Teesta Low Dam-1V 3 40 03.07.2016
1. | (NHPC)
4x40=160 MW 4 40 11.08.2016
Central Sector Total : 80
STATE SECTOR
Kashang -II & II1 28.08.2016
p. | (HPPCL) 1 65 (Outsid
" | Himachal Pradesh p utside )
2x65= 130 MW rogramme
Lower Jurala (TSGENCO) 3 40 20.08.2016
3. | Telangana
6x40= 240 MW 6 40 29.09.2016
Pulichintala (TSGENCO)
4. | Telangana 1 30 25.09.2016
4x30=90 MW
State Sector Total : 175
Total Commissioned (MW) 255




