Present Review

Milestone Achieved
During July, 2016 to
September, 2016.

Sanctioned Projects for
12" Plan & Beyond

Status of Sanctioned
Projects for 12" Plan &
Beyond

Financial Status of
Projects for 12" Plan &
Beyond

Status of Environment
& Forest Clearances of
H.E. Projects for 12"
Plan & Beyond

Dates of Award of
First Civil Package

Ordering Status of TG
set.

PREFACE

This quarterly review covers the period from July, 2016 to
September, 2016 and is 86™ in the series. The objective of
this review is to provide up to date information in respect of
Hydro Electric (HE) Projects under construction/
implementation in the country. The review covers HE
projects under construction likely to give benefits in 12"
Plan & beyond.

This quarterly review has been brought out by CEA on the
basis of data received from various project authorities, visit
made to different HE projects and discussions held with the
executing agencies and suppliers of equipments from time
to time.

Details of HE Projects Rolled/Commissioned during the
Quarter is indicated in Chapter-1.

A list of sanctioned HE projects for 12" plan and beyond is
indicated in Chapter 5.

Broad present status of sanctioned HE projects for 12" plan
and beyond is given in Chapter 6.

Financial status of HE projects supplied by project
authorities (unaudited) 12™ plan and beyond is given in
Chapter 7.

The status of Environmental & Forest clearance of HE
projects for 12" plan and beyond is given in Chapters 8.

The date of award of First Civil Package for HE projects
under execution is indicated in Chapter 9.

Details of Ordering status of TG Set for HE projects under
construction is given in Chapters 9.1 and 9.2.




Details of Award of
various packages

Status of Financial
closure of Private
Sector Projects

Time & Cost Over-run
of Ongoing Hydro
Projects

Exclusions

The details of Civil package, H&M works and E&M
package of HE projects for benefits during 12" plan and
beyond has been given in Chapter 9.3.

Details of financial closure of Private Sector HE projects
for 12" Plan and beyond is given in Chapter-10.

The Status of Time & Cost Over-run of HE projects under
execution for benefits during 12" plan and beyond is given
in Chapter 11

The review does not cover HE projects categorised as
renewable, each with a total installed capacity of 25 MW
and below, as these schemes come under the purview of
Ministry of New & Renewable Energy (MNRE).

Any suggestions/feedback for further improvement in the
quarterly review shall be appreciated.

The report is in fulfilment of CEA’s obligation under
Electricity Act, 2003.




