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Milestones achieved during the Quarter October ~ December, 2016


	No.
	Project
	Achievements

	
  1.
	Teesta III
(Teesta Urja Ltd.)
6x200=1200 MW

	400 kV Teesta-III HEP – Rangpo Line Section  of  400 kV 
Teesta III HEP – Kishanganj Transmission Line has been 
Energized and 24 hours Trail Operation was successfully completed on 25.11.2016.
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