Chapter 9.3
Status of ordering of various packages of 12th Plan & beyond Hydro Projects under construction 
	Sl. No.
	Project name/ Exec. Agency 

CEA clearance/ Approval 

Capacity (MW)
	State

Region
	Contract
	Scope of works & 
brief details
	Contracting Agency

(Name & Location)
	Contract value

( Rs. Crs.)

	Date of Contract (commencement)/ Completion

	Commissioned During 12th Plan

	Central Sector
	
	
	
	
	
	

	1
	Uri-II

NHPC

11.2.2004/
01.9.2005

4x60 = 240 MW

	J&K

NR


	Civil works
	Construction of Diversion Tunnel and its gate, Concrete Gravity Dam, Head Race Tunnel, Surge Shaft, Pressure Shaft, Under ground Power House, Tail Race tunnel
	M/s HCC Ltd.
	574.99
	21.09.2005

9/2009

	
	
	
	E&M works
	Design, Manufacture, Supply, Erection , Testing & commissioning
	M/s Alstom Projects India Ltd & M/s Alstom Power Hydraulique, France
	407.98
	29.12.2006

03/2010

	
	
	
	H&M works
	M/s Om Metals-SPML (JV) 
	  54.44 crs +
€ 0.75 million
	09.05.2007

31.08.2009

	2
	Chamera-III

NHPC

10.10.2003/ 01.09.2005

3x77= 231 MW


	H.P.

NR


	Civil works
	Construction of Diversion Tunnel and its gate, Concrete Gravity Dam, Head Race Tunnel, Surge Shaft, Pressure Shaft, Under ground Power House, Tail Race tunnel
	M/s HCC Ltd.


	504.87
	21.09.2005

31.1. 2010



	
	
	
	E&M works
	Design, Manufacture, Supply, Erection , Testing & commng.
	M/s Alstom Projects India Ltd & M/s Alstom Power  Hydraulique France 
	251.90
	23.012007

10/2010

	
	
	
	H&M works
	Hydro-Mechanical Packages
	M/s Om Metals-SPML (JV)
	74.69
	26.07.07

15.8.10

	3
	Chutak

NHPC

23.04.2004/ 24.08.2006

4x11 = 44 MW

 
	J&K

NR


	Civil works
	Diversion channel, Barrage, Intake, HRT, Power House, TR
	M/s HCC Ltd, Mumbai
	410.54
	23.09.2006

11/2010

	
	
	
	E&M works
	  Generating units, and   

  Auxl. 
	M/s BHEL
	198.06
	16.08.2007

02/2010

	
	
	
	H&M works
	  Hydro-mechanical   

  works
	M/s PES Engineers Private Ltd.
	€ 0.32m+
   25.9 crs
	06.08.2008

30.09.2010

	4
	Teesta Low 
Dam-III 

NHPC 

25.06.2002/ 30.10.2003 

4x33 = 132 MW


	W.B..

ER


	Civil works
	Construction of Barrage, WCS,  Power House and Tail Race works, Diversion works, Switchyard etc.
	M/s Patel Engg. Ltd, Mumbai
	239.11
	28.10.2003

07/ 2007



	
	
	
	E&M works
	Generating Units, Main step up Transformers, Switch Yard, EOT Crane
	M/s VA Tech Hydro India Pvt. Ltd. ,Bhopal, 
	222.78 
	30.07.2004 10/2007


	
	
	
	H&M works
	Various Gates Packages
	M/s Texmaco & M/s Alstom Ltd. Kolkata  - Consortium
	 41.53 Cr.

+ €2.95
 (Ist Contract)
 +   8.85 crs
 (IInd contract)
	11.02.2005

12/2007



	5
	Nimoo Bazgo

NHPC

16,03.2006/24.08.2006 3x15 = 45 MW
	J&K

NR


	Civil works

	Diversion channel, Dam, Intake, Power House, Swyd
	M/s HCC Ltd, Mumbai
	383.90
	23.09.2006

06/2010

	6
	Parbati-III

NHPC

12.11.2003/09.11.2005

4x130 = 520 MW 
	H.P.

NR
	Civil works
	Construction of Rockfill Dam, Intake Structure and part Head Race Tunnel (5.9 km.) etc. Construction of part Head Race Tunnel (1.97km), SurgeShaft, Pressure Shaft, Power House and Tail Race Tunnel etc.

	M/s Patel – L&T Consortium M/s Jager – Gammon JV
	439.08
324.20
	15.12.2005

08/2010

15.12.2005

08/2010

	7
	Ram Pur (SJVNL)

SJVNL

16.12.2005/25.01.07

6x68.67= 412 MW

 
	H.P.

NR


	Civil  & H&M works

	Construction of civil works for HRT (from 51m to 12900m), river diversion works 
	M/s Patel – Gammon JV, Mumbai
	   382.44 
+ USD 9.09 million
	01.02.2007
08/2011

	
	
	
	
	Construction of civil works for HRT (from 12900m to 15088), surge shaft, pressure shaft, Power House & Hydro Mechanical works
	M/s Patel – Gammon JV, Mumbai
	  364.25 + 

JY 359.13 million
	02/2007

04/2011



	
	
	
	E&M works
	Turbine generating units and associated auxiliaries
	M/s BHEL
	  476.43 crs + € 15.15m
	16.9.2008
15.3.2012

	8


	Kol Dam

NTPC 

30.6.2002/Oct.2002

4x200 = 800 MW    


	H.P.

NR


	Civil works
	Package for Main Dam, Spillway & power intake 
	M/s Italian Thai Development Public Co. Ltd., Bankok, Thailand
	664.56
	12/2003

11/2008



	
	
	
	
	De-silting  arrangement
	M/s Afcons & RN Shetty & Co. JV Mumbai
	158.37
	01/2005

11/2008



	
	
	
	
	Power House, Penstock Tunnels & Tail Race Channel
	M/s Gammon India Ltd., Mumbai
	189.22
	05/2004

11/2008

	
	
	
	
	Diversion Tunnel
	M/s. Continental Cons Ltd., New Delhi
	166.65


	06/2002

08/2004

	
	
	
	E&M works
	Electro-Mech. Package
	M/s BHEL, Toshiba & Marubeni JV
	261.35
	07/2004

04/2009

	
	
	
	
	Generator Transformer
	M/s BHEL
	35.26
	03/2005

04/2009

	
	
	
	
	Switch Yard including civil works
	M/s L&T hennai
	54.74
	10/2005

04/2009

	
	
	
	H&M works
	Hydro-Mechanical Packages 
	M/s. OM Metals & Minerals Ltd., Delhi 
	  37.60 +
 Euro 1.88 M
	08/2003

11/2008

	
	
	
	E&M works
	Turbine generating units and associated auxiliaries
	M/s BHEL
	  476.43 crs + € 15.15m
	16.9.2008
15.3.2012

	9


	Teesta Low Dam-IV

NHPC

23.12.2003/30.09.2005

4x40 = 160 MW


	W.B..

ER


	Civil works
	Construction of Diversion  Arrangmt, Concrete Gravity Dam , PH, TRT
	M/s HCC Ltd. , Mumbai
	  395.90 +

US $ 10.2 Million
	10.05.2006

09/2009



	
	
	
	E&M works


	Supply, erection, testing & commissng of TG unit
	M/s BHEL
	247.57
	10.05.2007

05/2010

	
	
	
	H&M works
	Supply, erection, testing & commissng of gates


	M/s Om Metals -SPML JV
	88.80
	09.05.2007

08/2009

	State Sector
	
	
	
	
	
	

	10
	Bhawani Kattalai Barrage-II

TANGEDCO/
11.6.99

2x15 = 30 MW


	Tamil Nadu

SR


	Civil works & H&M works
	Construction of Power House, including TR
	K. Rajagopalan & Co. Mettur and M/s Shri Saravana Enterprises, Madurai Consortium
	40.22
	24.02.2006

23.08.2008

	
	
	
	
	Construction of Barrage & Gates
	K. Rajagopalan & Co. Mettur and M/s Shri Saravana Enterprises, Madurai Consortium
	44.75
	27.04.2007

26.10.2009

	
	
	
	E&M works
	Turbine Generating units and auxiliaries
	M/s Litostroj, Slovania & M/s Koncar Croatia
	Euro 15.24 M 
+   23.685 Cr
	27.12.2006

27.05.2009

	11
	Bhawani Kattalai Barrage-III

TANGEDCO/
27.03.2002

2x15 = 30 MW


	Tamil Nadu

SR


	Civil works & 

H&M works
	Construction of Power House, including TR
	M/s East Coast Construction & Industries, M/s General Mechanical works, Chennai
	39.99
	03.02.2006

21.08.2008

	
	
	
	
	Construction of Barrage & Gates
	M/s East Coast Construction & Industries, M/s General Mechanical works, Chennai
	28.23
	11.10.2006

01.05.2009

	
	
	
	E&M works
	Turbine Generating units and auxiliaries
	M/s Litostroj, Slovania & M/s Koncar Croatia
	Euro 15.24 Million +
   23.685 Cr
	15.11.2006

(27.12.2006)
27.05.2009

	12
	Myntdu, 

MeECL
20.09.99/

2x42 = 84 MW


	Megha  laya

NER


	Civil works


	Main Dam Civil Works
	M/s SEW Construction  Ltd., Hyderabad
	87.80
	03/2004

03/2007

	
	
	
	
	HRT, Surge Shaft,

Intake, pressure tunnel,  PH,TRT 
	M/s Skanska Cementation (I) Ltd., Kolkata
	52.84
	02/2005
04/2007

	
	
	
	
	
	M/s SEW Construction  Ltd., Hyderabad
	28.62
	02/2006

05/2008

	
	
	
	E&M works
	Generating unit & equipment 
	VA TECH Hydro India (Pvt) Ltd. & Vatech Escher Wyss Flovel Ltd.
	66.00
	30.11.2005
05/2008

	
	
	
	H&M works
	Gates, erection,

commissioning
	M/s Precision, Ahmedabad
	25.62
	12/2005

06/2007

	13
	Baglihar-II

JKPDC

3x150= 450 MW

	J&K
N.R.
	Civil works & HM works
	
	Jai Prakash Associates, New Delhi
	503.50
	31.03.2012 03.01.2016

	
	
	
	E&M works
	
	Voith-Andritz Germany/

Voith –Andritz

India consortium
	Euro 78.698 million +

  447.37 Crs.
	31.03.2012

15.08.2015

	14
	Lower Jurala

TSGENCO, 
TEC in July 2007

6x40=240 MW


	Telan gana
SR


	Civil works
	.Excavation of approach channel, powerhouse pit, tail race channel
	M/s M. Ramakrishna Reddy, Hyderbad
	95.99
	10.02.2008
09.02.2010

	
	
	
	
	Weir woks
	M/s Patel-VARKS-JV, Hyderbad
	79.10
	05.09.2008

04.03.2011



	
	
	
	E&M works
	Design, manufacture, testing & commng  of  TG unit and auxiliaries 
	M/s Alstom Projects, India 
	   13.7m+238 cr 
 (for supply)

  0.007.7m + 
 43.45crs- erection
	09.06.2008
08.01.2013

	15

	Kashang-I

H.P. Power Corpn. Ltd.

11.01 / 09.04.2009

1x65= 65 MW 


	H.P.

NR


	Civil
and
H&M works


	River Diversion of Kerang Khand, Trench Weir, Connveyance Tunnel, De-sanding Basins, Connecting Tunnel, Kerang- Kashang Link Tunnel, Drop Structure,  Underground Balancing Reservoir, HM works St.-II & St.-III
	M/s Patel Engg. Ltd. 
	252.39
	12.11.2010

11.11.2014

	
	
	
	E&M works
	Included with Kashang Stage-I

	16


	Kashang-II & III

H.P. Power Corpn. Ltd.

11.01 / 09.04.2009

1x65 + 1x65= 130 MW 


	H.P.

NR


	Civil
and
H&M works


	River Diversion of Kerang Khand, Trench Weir, Connveyance Tunnel, De-sanding Basins, Connecting Tunnel, Kerang- Kashang Link Tunnel, Drop Structure,  Underground Balancing Reservoir, HM works St.-II & St.-III
	M/s Patel Engg. Ltd. 
	  252.39
	12.11.2010

11.11.2014

	
	
	
	E&M works
	Included with Kashang Stage-I

	17
	Pulichintala (TSGENCO)

4x30=120 MW
Partially commissioned Unit #1 = 30MW


	Telangana

SR


	Civil &

H&M Works
	Construction of Power House, Tail Race, , gates etc.
	M/s SCL-CR18G JV
	56.59
	01.08.2007
01.02.2011



	
	
	
	E&M 

works
	Design, manuf., testing & supply of TG unit and auxiliaries
	M/s BHEL
	155
	25.05.2007
24.01.2010

	
	
	
	
	Erection of E&M equipment
	M/s Hypower Associates, Jabalpur

Re-awarded to

M/s Yantra Epcom Solutions Pvt. Ltd., Hyderabad
	  3.63 Crores.
	28.08.2009

27.05.2011

(Contract terminated in August 2013)

re-awarded

17.02.2014

	Commissioned Outside from 12th Plan Programme
	
	
	

	#
	Jaldhaka (WBSEDCL)

4x9=36 MW
	W.B.
	
	
	
	
	

	Private Sector
	
	
	
	
	
	

	18

	Budhil

Lanco Green Power Pvt Ltd

TEC on 2.06.2005 by HPSEB/ March 07 (FC)

2x35=70 MW


	H.P.

NR


	Civil works
	Dam, HRT Power house etc
	Lanco Infratech Limited
	198.0


	26.12.05

30.04.08

	
	
	
	E&M works
	Supply of TG sets
	Dongfang electric Corporation limited, China  
	40.0 
	12.07.06

31.03.08



	
	
	
	
	Supply of other E&M equipment and Erection & commissioning of E&M equipment
	Lanco Infratech Limited
	56.0
	17.07.06

30.04.08

	
	
	
	H&M works
	Complete civil works and HM works
	Lanco Infratech Limited
	198.0


	26.12.05

30.04.08

	
	
	
	E&M works
	Entire EM works including TG sets
	M/s Abir Construc. Pvt. Ltd. TG Set- 

M/s Dongfang Electric Corporation, Ltd.
	40.0
	18.10.06

04/08

	19

	Chujachen

Gati Infrastructure Ltd, Secunderabad

30.11.2004  (State Govt.)/

2x49.5= 99 MW


	Sikkim

ER


	Civil works
	Dam, Tunnel, Power House, Surge-Shaft, Intake
	M/s SEW –Prasad JV, Hyderabad
	200
	12.8.2006

03/2009

	
	
	
	E&M works
	Generating units and auxiliaries
	M/s Alstom Project India Ltd
	158
	20.12.2006

06/2009

	
	
	
	H&M works
	 Design Engineering Fabrication & Erection of Gates
	M/s SEW Ltd.
	
	08/2006

	20
	Srinagar 

GVK Industries Ltd.

20.07.05/ 3.8.2007 (FC)

4x82.5=330 MW
	Uttara

khand
NR


	Civil works
	Awarded 
	
	
	06/2007

	
	
	
	E&M works
	Manufacturing., Supply, erection & commng. of  TG units
	M/s BHEL
	442.13
	04/2007

	21
	Jorethang Loop

M/s DANS Energy

2x48 = 96 MW


	Sikkim

NER


	Civil works and 

H&M works
	Barrage , Tunnel , Power House, Surge-Shaft, Intake,

Design Engg.,

Fabrication &

Erection of Gates
	EPC Contract

M/s SEW Infrastructure Limited
	463.3
	01.12.2009

01.09.2012

	
	
	
	E&M works
	Supply, erection, testing of 

Generating units and auxiliaries
	M/s Alstom Projects India Limited
	107.59 +

Euro 0.2534
	07.08.2009

07.05.2012

	Under Execution

	Central Sector
	
	
	
	
	
	

	1


	Kishanganga

NHPC 

06.08.2003/ 14.01.2009
3x110 MW = 330 MW
	J&K

NR


	Turn key Contract
	Dam, Head Race Tunnel, Surge Shaft, Pressure Shaft,  Power House, Tail Race tunnel
	Turn-key execution by consortium of  M/s HCC Ltd., M/s DSD Noell Gmbll, Germanyand 

 M/s BHEL with M/s HCC as lead partner.
	1925.84
	22.01.2009

	
	
	
	
	Supply of H&M Plant & Machinery
	
	 Euro 2.70 crs +

   15.24 crs
	

	
	
	
	
	Erection, Testing & Commissioning 
	
	 Euro 0.10 +

    25.17 crs 
	

	
	
	
	
	Supply of E&M Plant & Machinery
	
	 Euro 0.55 crs +

   398.95 crs
	

	
	
	
	
	Erection, Testing & Commissioning 


	
	  Euro 0.12 crs + 

    50.06 crs
	

	2
	Parbati-II

NHPC 

12.10.1999/ 11.09.2002

4x200 = 800 MW
	H.P.

NR


	Civil works
	Lot-1: Civil & HM works for Dam and Part HRT (0-3500m)
	M/s Patel-SEW JV, 
	322.9
	11.09.2002

10.09.2007

	
	
	
	
	Lot-2: Civil & HM works of HRT (3500-24733m)
	M/s Himachal JV
	419.89
	11.09.2002

10.09.2007

	
	
	
	
	Contract terminated in March-12 and Fresh awarded as under.

	
	
	
	
	Lot-2A: Balance civil works of HRT by TBM
	M/s Gammon-CMS JV, Mumbai
	455.63
	13.08.2013

12.08.2017

	
	
	
	
	Lot-2B: Balance civil works of HRT by DBM and associated HM works
	M/s Valecha Engg. Ltd, Mumbai
	176.29
	21.11.2013

20.11.2017

	
	
	
	
	Lot-3: Civil & HM works of Power House, Pressure Shaft, Surge Shaft & Part HRT (24733-31525)
	M/s Gammon India Ltd.
	603.69
	13.09.2002

13.03.2007

	
	
	
	
	Lot-4: Jiwa Nallah Works
	M/s BJ_Techno-HAS (JV)
	56.47
	11.09.2002

10.09.2007

	
	
	
	
	Contract terminated and Fresh awarded as under:

	
	
	
	
	Lot-4A: Balance Civil & HM works of Jiwa Nallah and associated works
	M/s Coastal Projects, Noida
	78.34
	22.06.2011

21.04.2014

	
	
	
	E&M works
	Generating Units,

EOT Crane

Main step up Transformers, Switch Yard and 
	M/s BHEL
	354.44


	24.12.2002

23.04.2007



	
	
	
	
	Electrical & Mechanical Auxiliaries
	M/s BHEL
	34.2
	24.12.2002

23.04.2007

	
	
	
	E&M works
	Design, Manufacture, Supply, Erection , Testing &  commg.
	M/s BHEL
	391.11
	29.12.2006
02/2011

	
	
	
	H&M works
	Hydro-Mechanical Packages
	M/s Om Metals-SPML (JV)
	96.08
	26.07.07

15.8.10

	3
	Tehri PSS, 

THDC, 

18.7.06

Nov-11 (Revised CCEA)

4x250=1000 MW
	Uttara. khand
NR


	EPC/

Turnkey Contract
	i. Planning, Design  and Engg. 

ii.  Civil works 

iii. Supply of EM &      HM (off shore)

iv. Supply of E&M and HM (on shore) 

E&M and HM services
	Consortium of M/S Alstom Hydro France and Hindustan Construction Company with M/s Alstom Hydro, France as lead partner
	Total in

   1843.49 
E&M equip:-

Euro 62.92 million +

   474.43 Cr.
	23.06.2011

27.07.11
26.01.2016

(Commencement Date) 

                

	
	
	
	
	
	
	
	U-1: 48 Mth.

U-2: 50 Mth. U-3: 52 Mth.

U-4: 54 mth.

(from   commenc.)

	4
	Tapovan Vishnugad

NTPC

11.08.2004/Nov, 2006 

4x130 = 520 MW


	Uttara.
khand NR


	Civil works
	Construction of Barrage and De-silting chambers 
	M/s SSJV  Projects Pvt. Ltd. and M/s ZVS, Russia
	276..91
	01/2007

07/2012
Contract terminated in Nov-10.

	
	
	
	
	Contract terminated in November-10 and fresh award made in July-12

	
	
	
	
	Construction of Barrage and De-silting chambers (Balance Works)
	M/s Rithwik Projects Pvt. Ltd., Hyderabad.
	457.57
	07/2012

03/2015

	
	
	
	
	  Works have been re-awarded.

   Details to be provided.
	M/s L&T Ltd. and M/s Alpine Mayreder Bau GmbH
	455.921
	11/2006

08/2012

	
	
	
	
	Power House & Penstock    package
	M/s Patel Engg. Pvt. Ltd.
	  221.28 Cr. +
Euro 37.58m
	05/2007

08/2012

	
	
	
	E&M works
	Turbine generating units and associated  auxiliaries
	M/s BHEL
	328.28 crs.
	1/.2008

12/12

	
	
	
	H&M works
	 Manufacturing, erection &      Commissioning of various gates.
	M/s  Om  Metal Infra project Ltd.
	  64.19 Cr. + €1.26m
	10./07

09/12

	5
	Lata Tapovan,

NTPC

Aug-2012

3x57= 171 MW
	Uttara khand
NR
	Civil  & HM works
	EPC Contract
	M/s L&T
	780.54
	17.08.2012

16.08.2017

	
	
	
	E&M

Package
	
	BHEL
	2611.04
	Dec, 12

June, 17

	6
	Vishnugad Pipalkoti,

THDC

21.08.2008

4x111= 444 MW


	Uttara

khand
NR


	Civil  & HM works
	EPC Contract
	M/s HCC Ltd
	1597.30
	17.01.2014

16.07.2018

	
	
	
	E&M

Package
	EPC Contract
	BHEL
	360.36
	18.11.2014

17.11.2018

	7
	Subansiri Lower

NHPC

07.06.2001/09.09.03

8x250= 2000 MW


	Ar.Pr/ Assam

NER


	Civil works

	  Dam/Barrage, Water   

  conductor system
	M/s BGS – SGS - Soma JV, Hyderabad
	1098.32
	19.12.2003

12/2009



	
	
	
	
	Power House & Tail Race civil works
	M/s L & T LTD, Chennai
	921.59
	19.12.2003

12/2009

	
	
	
	
	Supply of CIF/CIP: Supply of all off shore equipments and material including general and specified spares.
	Consortium of M/s Alstom Power Hydraulique, France And M/s Alstom Project India Ltd.
	Euro 76.80 million

+

US$ 6,779,760.
	11.02.2005

08/2010



	
	
	
	E&M works

	Ex-works supply of all equipment and material including general and specified spares of Indian origin. 
	Consortium of M/s Alstom Power Hydraulique,  France and M/s Alstom Project India Ltd.
	€ 23.21 million

+

US$ 14,56 million

+

  727.97 crs
	11.02.2005

08/2010



	
	
	
	
	Local transportation including port clearance and port charges and inland insurance and installation services.
	M/s Alstom Project India Ltd.
	 1,23,74,37,486.
00
	11.02.2005

08/2010



	
	
	
	H&M works
	Supply, erection & commng. of gates
	M/s Texmaco Ltd.


	  283.48 Cr.  +
Euro  2.22 M
	19.06.2006

04/2010

	8
	Kameng 
NEEPCO
12  2004/

4x150 = 600


	Ar. Pr.
NER


	Civil 
and
H&M works
	  Package-I

  Bichom Dam & part of      

  Bichom & Tenga tunne
	M/s Patel – Unity JV, Mumbai
	143.81


	08.12.2004

08.02.2009

	
	
	
	
	  Package-II

   Tenga Dam & part of Bichom 
  & Tenga Tunnel & part of   

   Tenga  kimi  tunnel
	
	116.40
	08.12.2004

08.02.2009



	
	
	
	
	  Package.-III

P.H. civil works & part  of  Tenga  kimi  tunnel
	
	131.65
	08.12.2004

08.02.2009



	
	
	
	
	Package-IV

  Hydro-mechanical works & penstock lining.
	M/s OMML & JSC-JV, New Delhi
	236.14
	17.12.2004

51 months

	
	
	
	
	 Diversion Tunnel
(Re-awarded)
	M/s SEW Coastel-JV Hyderabad
	39.44
	07.01.2010

07/2010

	
	
	
	E&M works
	Package-V

Generating Units
	M/s. BHEL, New Delhi.
	241.11
	03.12.2004

12/2009

	9
	Pare

NEEPCO

24.9.2007/4.12.2008

2x55 = 110 MW


	Ar. Pr.

NER
	Package-I 
Civil works
	  Package-I : Dam,  

  Water Conductor  

  system, Power House
	M/s HCC Ltd. 

Mumbai
	276.44
	31.08.2009

30.08.2012

	
	
	
	Package-II :

H&M works
	  Package-II : Gates,  

 Trash Rack, Penstocks  

  and Steel liners
	M/s Precision Infratech Ltd.

Ahmedabad
	47.50
	03.12.2010

12/2012

	
	
	
	Package-III

E&M works


	  Contract-1 : Design  

  & Engineering, manufacture,  

 Supply of Turbine Generator           sets,  Control Panels along  

  with Aux. 

 Contract-2 : Erection, Testing & 
  Commissioning of   TG sets,  Control  Panels  along  with  Aux.
	M/s Andritz Hydro Pvt. Ltd.


	  108.01 Cr.+

 Euro 0.5090


	01.10.2010

09/2013

	
	
	
	
	
	M/s Andritz Hydro Pvt. Ltd., India

	11.12
	01.10.2010

09/2013

	
	
	
	Package- IV (Switch

Yard & Transformer
	Supply of  entire equipment     of   Switchyard &   

 Transformer
	M/s Areva T&D India Limited
	20.92
	26.09.2011

07/2013

	
	
	
	
	  Erection, Testing &  

  Commissioning of 

  Switchyard &   

  Transformer
	M/s Areva T&D India Limited
	3.23
	26.09.2011

07/2013

	10


	Tuirial

NEEPCO

Revised CCEA 14.01.2011

2x30= 60 MW


	Mizo ram

NER
	Civil works
	 Dam &   Spillway
	M/s Patel Engg. Ltd.

	187.98
	30.08.2002

14.01.2011

(Revised)

13.01.2014

	
	
	
	
	 Power House,  

 Switchyard and Power  

 Water Way
	
	32.75
	31.12.2002

14.01.2011

(Revised)

13.01.2014

	
	
	
	H&M works
	 Supply,   

 Manufacture,   

 Fabrication, Erection,  

 Testing & Commissioning etc
	M/s Sew-PES-

Tuirial Consortium
	36.43
	22.09.2011

09/2013

	
	
	
	E&M works
	Lot-V :  First Contract:

 Manufacture, Supply of  Power plant  equipment, station and unit  auxiliaries along with switchyard  works.

Second  Contract:  Erection,  testing commissioning of  Main plant  and  associated  switchyard works.
	M/s BHEl, New Delhi.
	113.62 +

21.38 = 

135.00 (Total)
	25.10.2003

01.08.2011 (Revised)

14.01.2014

	11

	Ramam-III
NTPC Ltd.
3x40= 120 MW

	W.B.

E.R.
	Civil works & HM works
	Approach road to right bank of barrage to access various project component, Barrage construction, Under ground de-silting chamber with SFT and 5.1 km HRT
	M/s. Simplex-Apex-JV
	360.83
	10.09.14

09/2019

	
	
	
	
	Access from bridge on Rammam river to various proj. components, 3.1 km HRT, Surface Power House, 740 m TRC and 132 KV Switchyard.
	M/s. SEW Infrastructure Ltd.
	265.39
	12.12.14

12/2019

	
	
	
	E&M works
	Design, Engineering, Manufacturing, Supply, Insurance, Erection, Testing & Commissioning works for EM works EPC contract package.
	M/s. BHEL
	224.67
	19.02.2015

11/2018

	
	State Sector

	12

	Parnai
JKSPDC

21.10.2013
3x12.5= 37.5 MW


	NR

J&K

	Civil works
	EPC contract
	M/s. Patel Engineering Ltd.

& M/s. Alstom India.
	
	25.10.2013

	13
	Lower Kalnai
JKSPDC

16.08.2013
2x24= 48 MW
	NR

J&K

	Civil works
	EPC contract
	M/s Coastal Projects Ltd.
	
	12.09.2013

	14

	Uhl-III, 
BVPC Ltd.

19.09.02 / --------

(TEC -2x50 MW)

3x33.3 =100


	H.P.

NR


	Civil works
	Neri Intake works & power channel
	M/s SSJVPP Ltd. 12th floor S.N.Tower 25/2 M.G.Road, Banglore Fresh Package awarded on 25.10.08 to: Continental Corp

Project Ltd.
	8.68


	18.04.05

15.8.07

Re-awarded on 25.10.08

	
	
	
	
	Head  Race Tunnel (HRT)
	M/s SSJVPP Ltd. 12th floor S.N.Tower 25/2 M.G.Road, Banglore 560001 Package re-awarded to: Continental Corp

Project Ltd.. Re-awarded to M/s Abir Infrastructure Pvt. Ltd., Gurgaon.
	69.58
	02.04.03

30.04.07
15.10.2010 

	
	
	
	
	Rana Intake Works & Power channel
	M/sTRG Industries Pvt Ltd E- 461 Greater Kailash –II New Delhi
	17.53 
	26.07.05

26.10.07

	
	
	
	
	Penstock fabrication, erection
	M/s PES.Engineers Pvt. Ltd. Hyderabad-500016
	57.26 
	27.05.05

27.11.07

	
	
	
	
	Power House
	M/s Pilot Engg., Ludhiana
	9.87
	19.6.2007

12/2009

	
	
	
	E&M works
	Generating Equipment & Associated Aux, Transformers 
	M/s BHEL
	117.36 
	15.02. 07

15.04.10

	15

	Sawara Kuddu

HP Power Corporation, 
3x36.67=110


	H.P.

NR


	Civil
and
H&M works


	Package-I :     Barrage, Power Intake, Desanding Arrangements and Gates & Hoisting Arrangements 
	M/s Patel

Engineering Ltd.
	283.49
	08.10.2009

07.06.2012

	
	
	
	
	Package-II :

Construction of HRT 
	M/s Aban Coastal JV
	115.92
	17.07.2007
16.07.2011

	
	
	
	
	Contract Terminated on 09.01.2014. Re-awarded on 03.11.2014 to M/s. HCC.

	
	
	
	
	Package-III :

Power House Complex, Surge Shaft, Pressure shaft, Machine Hall, Erection Bay, Transformer Cavern, Pot Head Yard, Cable Tunnel, MAT & other Tunnels and TRT
	M/s Patel

Engineering Ltd.
	153.37
	04.03.2009

03.06.2012

	
	
	
	E&M works
	Package-IV:

Generating Units with associated Auxiliaries, Generator  Transformers, 245 KV GIS, XLPE  Cable and other power  equipment
	M/s Andritz Hydro Pvt.Ltd.
	180.54
	28.04.2009

27.04.2012

	16
	Kashang-II & III

H.P. Power Corpn. Ltd.

11.01 / 09.04.2009

1x65 + 1x65= 65 MW 

Unit#1 65 MW Commissioned.


	H.P.

NR


	Civil
and
H&M works


	River Diversion of Kerang Khand, Trench Weir, Connveyance Tunnel, De-sanding Basins, Connecting Tunnel, Kerang- Kashang Link Tunnel, Drop Structure,  Underground Balancing Reservoir, HM works St.-II & St.-III
	M/s Patel Engg. Ltd. 
	  252.39
	12.11.2010

11.11.2014

	
	
	
	E&M works
	Included with Kashang Stage-I

	17
	Sainj

H.P. Power Corpn. Ltd.

29.12.2010/ 02.08.2010

2x50=100 MW
	H.P.

NR


	Civil  and

H&Mworks
	EPC Contract Package for Civil & HM works
	M/s Hindustan

Construction

Co. Ltd.
	  431.00 
	02.08.2010

02.08.2014

	
	
	
	E&M works
	Generating Units, Generator Transformers, 245 KV GIS, XLPE Cable and other Power Plant equipment for power house complex, Pothead  Yard area, Barrage area and BFV house area
	M/s Voith Hydro, Pvt. Ltd.
	EURO 3304219 +

USD $ 8319779 +

  8,79,526,565 = 155.56 Cr. (Total Amt.)
	17.08.2011

16.02.2015


	18


	Shongtong Karcham

H.P. Power Corpn. Ltd.

Clearance: 16.08.2012/
3x150= 450 MW
	H.P.

 2017-18

2017-18


	Civil

And
H&M works
	EPC Contract Package for Civil & HM works
	M/s Patel

Engineering Ltd.

	  103.24 
	04.08.2012

03.08.2017


	19

	Shahpurkandi, 

Irrigation Deptt/PSPCL

04.05.2011

3x33+3x33+1x8= 206 MW
	Punjab
NR


	Civil works & HM works
	Main Dam alongwith Two head regulators
	SOMA-BUREYA Joint Venture
	687.51
	11.02.2013
Oct- 2016

	
	
	
	
	Hydel Channel
	M/s Gurinder Singh Contractor
	90.11
	26.02.2013
Oct- 2015

	
	
	
	E&M works
	EPC Contract
	BHEL
	
	28.02.14

	20

	Koyna Left Bank PSS

WRD, Govt. of  Mah.
20.02.2004

2x40 = 80 MW


	Maha.

WR
	Civil and  H&M works
	Barrage, Intake tunnel, Twin lake tap, Ventilation tunnel, Power house, Intake structure ,HRT, Pressure shaft, tail surge shaft, pen stoke, TRT, Bus duct tunnel, Lower intake structure
	M/s B.T. Patil-Malaxmi (JV), Pune

M/s Patel Engg. Ltd.  Mumbai
	  131.91 Crs.
  118.86 Crs.
	20.06.2007

30.06.2013

03.10.2007

30.06.2016

	
	
	
	E&M works

	Design, manufacture, testing & commissioning  of  TG unit and auxiliaries
	M/s IVRCL Ltd. Pune

Turbine- Litostroj Slovania
Generator- Koncar, Croatia
	Euro 4.03 Crs + 

   177.99 Crs
	16.12.2010

15.12.2014

	21
	Nagarujana Sagar TR

APGENCO

01  05 (TEC Transfer)/---

2x25=50 MW


	A.P.

SR


	Civil Works
	Excavation of foundation of dam and power house
	M/s Rama Krishna Reddy, Hyderabad
	13.38
	19.05.2005
15.06.2006

	
	
	
	
	Spillway, power dam, intake, penstock ferrules
	M/s Maytas-Shankara  Narayan JV, Bangalore
	86.60
	15.4.2006

15.4.2008

	
	
	
	
	Power House
	M/s SEW const. Ltd., Hyderabad
	22.77
	26.09.2006

25.03.2008

	
	
	
	E&M works
	Design, manuf. testing & commissioning of TG unit and  Auxl.
	M/s BHEL
	61.26
	03.05.2006

02.09.2008

	
	
	
	
	Erection of E&M equipment
	M/s Hypower Associates, Jabalpur
	
	19.03.2008

	
	
	
	HM Works
	
	M/s GTV-PES JV
	
	11.05.2009

	22

	Polavaram (PPA) 
  21.07.10/ 25.02.09
12x80 = 960MW
	Andhra Pradesh

S.R.
	Civil works & HM works
	Investigation and L.P schedules etc., (Balance)  &
	M/s. Trans stroy-JSCECUES (JV), Hyderabad
	4054.00
	02.03.2013

01.03.2018

	
	
	
	
	1) Construction of Earth Dam Gaps-I & II, Earth-cum-Rock fill Dam for Gap-I & II , Spill channel, Approach channel and Pilot channel.
	
	
	

	
	
	
	
	2) Construction of Spillway with concreting level+25.72m and its ancillary work and 

3) Excavation of foundation of 960MW Hydro electric Power House, approach channel, Intake structure, Tail Race Pool , Tail Race Channel of ISPP on EPC Turnkey including O&M.
	
	
	

	
	
	
	E&M works
	Work yet to be awarded.

	
	
	

	23

	Pulichintala
TSGENCO

4X30=120MW

	
	Civil &

H&M Works
	Construction of Power House, Tail Race, , gates etc.
	M/s SCL-CR18G JV
	56.59
	01.08.2007
01.02.2011



	
	
	
	E&M 

works
	Design, manuf., testing & supply of TG unit and auxiliaries
	M/s BHEL
	155
	25.05.2007
24.01.2010

	
	
	
	
	Erection of E&M equipment
	M/s Hypower Associates, Jabalpur

Re-awarded to

M/s Yantra Epcom Solutions Pvt. Ltd., Hyderabad
	3.63 Crores.
	28.08.2009

27.05.2011

(Contract terminated in August 2013)

re-awarded

17.02.2014

	24
	Pallivasal

KSEB/ Not Req./31.1.2007

2x30=60 

 
	Kerala

SR


	Civil, H&M works and E&M works
	The work  was awarded to M/s ESSAR – DEC – CPPL consortium as a single package and an agreement in this regard was executed on 31.01.2007. The contractual date of completion is 48 months i.e. 01.3.2011.

E&M: Dongfang Electric Corporation, China (DEC)
	  242.96 crs +

US$57 million
	31.01.2007

01.03.2011

	25

	Thottiyar

KSEB

1x30 + 1x10= 40 MW


	Kerala

SR
	Civil works
	Dam, Water Conductor System, power House 
	M/s Coastal Projects Private Ltd- Chongqing Joint Venture, Hyderabad

E&M: Chongqing, China


	44.23
	22.12.2008

19.05.2012

	
	
	
	H&M works
	Gates, erection, commissioning
	
	24.09
	22.12.2008

19.05.2012

	
	
	
	E&M works
	Planning, Engineering, Manufacture, Supply, Erection, testing & commissioning 
	
	75.68
	22.12.2008

19.05.2012

	26
	New Umtru

MePGCL
2x20=40MW

	Meghalaya NER


	Civil works
	
	M/s ITD Cementation (India) Ltd.
	
	20.12.2007

	
	
	
	E&M works
	Design, manuf., testing & commissioning of TG unit and auxiliaries

	M/s VATech Hydro India Ltd.
	
	25.2.2009

	27
	Vyasi

UJVNL

2x60=120 MW
	Uttra khand
	Civil works
	Intake, Dam half portion of HRT 1.35 km.


	M/s. Gammon India Ltd.
	317 Crs.
	

	
	
	
	
	Half posrtion of HRT 1.35 km, Surge Shaft, Penstock, Powerhouse, TRC
	M/s. NPCC  Contract value 
	114.59 Crs.
	

	
	
	
	E&M works
	
	M/s. BHEL
	125 Crs.
	26.03.2014



	28

	Teesta Stage III 

Teesta Urja Ltd.

12.05.2006/ yet to be (FC)

6x200= 1200MW
	Sikkim

ER


	Turn key execution award issued to the consortium of CKD-NEC-SEW-CGGC-ABIR-SABIR on 18.04.2007 with NEC (Navyug Engg. Co.) as lead partner.

	
	
	
	E&M works
	Generating units, and auxiliaries
	M/s Andritz Hydro ,India
	1100.12
	18.10.2007

 17.012012

	
	Private Sector
	
	
	
	
	

	29

	Ratle

GVK Ratle HEP Pvt. Ltd. 

(GRHEPPL)
19-12-2012

4x205+1x30= 850 MW

	J&K
NR

	Civil  & HM

Works
	EPC contract for Civil & HM works including infrastructure works
	GVK Projects & Technical Services Ltd.
	2400
	20.07.2012

31.12.2017


	
	
	
	E&M works
	EPC contract for E&M Works
	M/s Alstom, India
	    800 Cr. + 

Euro 600000 +

USD 4200000
	31.12.2012
31.12.2017


	
	
	
	Review of Design of EPC Contractors
	Lahmeyer International (India) Pvt. Ltd.
	  8.30 Cr. +

Euro 580000
	23.03.2013



	30

	Sorang

Himachal Sorang Power Pvt. Ltd

2x50=100 MW

 
	H.P.

NR


	Civil works
	Power house, and other works
	M/s NCC-Maytas- SSJV Consortium
	184
	06/2007

	
	
	
	E&M works
	Manufacturing., Supply, erection & commng. of  TG units
	M/s Voith Siemens, India
	146
	06/2007

	31
	Tidong-I

M/s NSL Tidong Power Gen. Ltd.

2x50 = 100 MW


	HP
NR
	Civil works
	Construction of River diversion,  barrage, intake, Desilting basins, storage reservoir & HRT (RD 0 m -905 m)
	M/s SCL Infratech Ltd. Hyderabad
	127.996
	07.11.2008

06.11.2011

	
	
	
	
	Construction of HRT (RD 905 m-RD 5537 m)
	M/s SCL Infratech Ltd. Hyderabad
	83.327
	7.11.2008

09/2014

	
	
	
	
	Construction of HRT (RD 5537 m -RD 8537 m)
	M/s Himalaya Construction (P) Ltd.
	31
	07.07.2011

06.07.2015

	
	
	
	
	Construction of Surge Shaft, Pressure Shaft, Power House and Tail Race Channel
	M/s Himalaya Construction (P) Ltd.
	40
	07.07.2012

06.06.2015

	
	
	
	E&M works
	Supply, Installation, testing & commissioning of  TG sets
	M/s Alstom Projects, India 


	84
	28.02.2011

27.05.2013

	32


	Tangnu Romai-I

M/s Tangu Romai Power generation

2x22= 44 MW

30.11.2007

HPSEB
	HP
NR
	Civil works
	Construction of Diversion Barrage, Intake, desilting, HRT, Surge Shaft, Penstok, Power House & Tail Race Channel
	M/s Sai Urja Hydel Projects (P) Ltd., Shimla 
	164.7
	14.06.2010

06/2014

	
	
	
	E&M works
	Supply, installation, T&C of TG set, Switchyard equipment & associated auxiliaries
	M/s Andritz Hydro, India
	56
	17.04.2013

16.07.2015

	33
	Bajoli Holi

M/s GMR Bajoli Holi Hydro Power Pvt. Limited
31.12.2011
	HP
NR
	Civil works
	Lot-I & Lot-II

All Major Civil Works
	M/s Gammon India Ltd. 
	369 +400
	29.05.2013

30.11.2017

	
	
	
	E&M works
	E&M works
	M/s. Alstom, India
	
	

	34
	Chanju-I

M/s IA Energy
24.04.2010
3x12 = 36 MW


	HP
NR


	Civil works
	Excavation of Barrage, River Diversion, Desilting arrangement, HRT (Package – I & II) & complete water conductor system
	M/s Ashok Chauhan & Co., Shimla
	
	13.09.201

	
	
	
	
	Excavation of Power House & Switchyard
	M/s S.K.K. Mahajan Enterprise, Tissa, Distt. Chamba
	
	23.07.2011

	
	
	
	
	Concreting/Lining works of River Diversion, Barrage & Power intake, desilting arrangement, HRT Package-I
	M/s Him Hydro Joint Venture, Palampur, Distt. Kangra
	
	14.09.2011

	
	
	
	
	Concrete lining of HRT Package-II
	M/s Tuscon Engineers Pvt. Ltd., Kolkatta
	
	14.09.2011

	
	
	
	
	Civil works of Power House, Switchyard & Valve House
	M/s Him Hydro Joint Venture, Palampur, Distt. Kangra
	
	30.07.2011

	
	
	
	H&M works
	Design, Engineering, Manufacture, Farication & Erection of all hydro-mechamical gates & equipment
	M/s ATB RIVA CALZONI India Pvt. Ltd., New Delhi
	
	06.08.2012

	
	
	
	E&M works
	Manufacturing., Supply, erection & commng. of  TG units
	B Fouress Pvt. Ltd., Banglore
	
	21.09.2011

	35


	Phata Byung

M/s Lanco

06.10.2008

2x38 MW = 76 MW


	Uttarakhand
NR


	Civil works
	Dam, water conductor System, power House
	Lanco Infratech Ltd.
	206
	12.04.2008
07/2012

	
	
	
	H&M works
	Design, Engineering, Manufacture, Farication & Erectio,n of all hydro-mechamical equipment
	M/s CIMMCO
	34
	12.04.2008

08/2012

	
	
	
	E&M works
	Manufacturing., Supply, erection & commng. of TG units

	M/s Alstom Project, India
	84
	12.04.2008

08.2012

	36


	Singoli Bhatwari

M/s L&T

11.07.2008

3x33 MW = 99 MW


	
	Civil works

	P-1 (Project Roads & Bridges)
	M/s L&T DPBU
	34.2214
	2.5.2008
---

	
	
	
	
	P-2 (Dam/Barrage, Tunnels)
	
	381.7573
	6.10.2008
---

	
	
	
	
	P-39Power House, Tail Race Tunnel &Associated works)
	
	87.7931
	20.6.2008
---



	
	
	
	H&M works
	Supply, fabrication, Manufacturing, commissioning of  Gates and Hoists
	M/s  General Mechanical Works Private Limited
	25.45
	4.12.2011
12/2014

	
	
	
	
	Supply, fabrication, Manufacturing, commissioning of  Steel Liners 
	NA
	
	

	
	
	
	E&M works

	Generating units and auxiliaries
	M/s Voith Hydro, India
	EURO 1813069 + $ 3006954 + 

 963332930

+  122570000
	15.06.2011


	37
	Maheshwar, 

SMHPCL

12  96/ 29.9.2006 (FC)

10x40= 400MW

	M. P.

WR


	Civil  and HM

works
	All civil works like dam, Power Dam, HRC, Penstock PH etc.
	M/s  SEW Construction –Prasad and Company  Ltd.
	275.0 Crs.
          22.02.97
	22.02.1997

03/2005

	
	
	
	E&M works
	Manuf., Supply, erection & commng. of TG units
	M/s BHEL
	  470.5 Crs. + USD $ 11.74 M
18.05.2001  
	25.06.2007

10/ 2009

	  38


	Teesta-VI

M/s Lanco Energy 

Pvt. Ltd.

27.12.2006/ 07/.2007(FC)

4x125= 500MW
	Sikkim

NER


	Civil works
	Dam, Tunnel , Power House, Surge-Shaft, Intake
	EPC contract 

To M/s Lanco Infratech Ltd.
	2260.00
	03/2007

      10/2011

	
	
	
	H&M works
	Design Engineering Fabrication & Erection of Gates
	
	
	

	
	
	
	E&M works
	Main Plant

Generating units, and auxiliaries
	M/s Alstom Projects, India 
	568.00
	04/2009

	39


	Rangit-IV

Jal Power Corp. Ltd.
06.07.2007/23.10.2007(FC)

3x40 MW= 120


	Sikkim

NER


	Civil works
	Dam, Intake, desilting chamber Package
	M/s Coastal Projects Pvt. Ltd
	125.297
	01.02.2008

46 months

	
	
	
	
	HRT Package
	
	127.9
	22.11.2007

  47 months

	
	
	
	
	Power House, Surge-Shaft, Pressure Shaft, Switchyad & Tail race Channel
	
	77.789
	23.05.2008

  48 months

	
	
	
	
	Road diversion Tunnel
	
	7.938
	6.12.2007

   4 months

	
	
	
	
	Hill slopes Stabilization
	M/s Bumi Engineering
	19.951
	16.01.2010

  12 months

	
	
	
	H&M works
	Supply , Fabrication,Assembly, testing, painting, erection of various gates and their operating equipment including accessories, auxillaries etc.
	M/s Texmaco Rail & Engg. Ltd.
	36.7
	

	
	
	
	E&M works
	Package-I

(Generating units and auxiliaries)
	M/s Andritz Hydro, India
	111.11
	28.08.2009
12/2012


	
	
	
	
	Package-II 

(Balance of Plant)
	M/s Siemens Ltd.
	53.9
	14.04.2011

04/2013

	40


	Bhasmey

Gati Infrastructure

2x25.5 = 51 MW


	Sikkim

NER


	Civil works
	Dam, Tunnels , Power House, Surge Shaft, Pressure Shaft,  Intake
	M/s Simplex Infrastructure  Ltd.
	160
	12.04.2010
11/2012

	
	
	
	H&M works
	N.A.
	
	
	

	
	
	
	E&M works
	Manufacturing., Supply, erection & commng. of  TG units
	M/s Voith Hydro, India
	93
	14.04.2010

10/2012

	41
	Tashiding

M/s Shiga Energy Private Ltd. 

2x48.5 = 97 MW
	Sikkim

NER


	Civil 

and
H&M works
	Dam, Tunnel , Power House, Surge Shaft, Pressure Shaft,  Intake,
Design Engineering Farication & Erection of Gates etc.
	M/s Bumi Geo Engineering Limited
	300
	28.03.2011

     09/2013

	
	
	
	E&M works
	Manufacturing., Supply, erection & commissioning of TG Units. 
	M/s Alstom Projects, India
	107.99
	21.05.2010

11/2012

	42
	Dikchu

Sneha KineticPower Projects Pvt. Ltd.

21.10.2011

2x48= 96 MW


	Sikkim

NER
	Civil works
	Dam, Tunnel , Power House, Surge Shaft, Pressure Shaft,  Intake
	M/s Haridwar Infrastructure Private Limited


	498
	22.03.2011

03/2014

07/2011

	
	
	
	H&M works
	Design Engineering Fabrication & Erection of Gates 
	
	
	

	
	
	
	E&M works
	Manufacturing, Supply, erection & commissioning of TG units
	Alstom Projects, India
	
	

	43
	Rangit-II

Sikkim Hydro Power Limited

2x33= 66 MW
	Sikkim

NER
	Civil &HM works
	EPC Contract
	M/s  Coastal Project Limited
	220.35
	13.12.2011
23.10.2013

	
	
	
	E&M works
	
	M/s. Gammon India Ltd.
	
	24.03.2012

	44


	Rongnichu

Madhya Bharat Power Corporation Ltd.

2x48= 96 MW


	Sikkim

NER
	Civil works
	Barrage, Desilting Basin,  Tunnel , Power House, Surge Shaft, Pressure Shaft, Intake etc.
	M/s SEW Infrastructure Ltd.
	157.298
	07.04.2010

05.10.2013

	
	
	
	E&M works
	Manufacturing., Supply, erection & commng. of  TG units
	M/s Voith Hydro, India
	101.100
	28.09.2011

	45
	Panan
Himagiri Hydro Energy Pvt. Ltd.
07.03.2011
4x75= 300 MW


	Sikkim

NER
	Civil works
	Coffer Dam, Diversion Tunnel, Dam, Desilting Basin,  Power House, Surge Shaft, Pressure Shaft,  Intake etc.
	M/s Essar Projects (India) Ltd..
	392.40

(Excl. cost of cement, Steel, explosives)
	22.02.2014

21.02.2018

(48 months)

	
	
	
	E&M works
	Manufacturing., Supply, erection & commng. of  TG units
	Under Award
	
	

	46
	Gongri

Dirang Energy Pvt. Ltd.

04.02.2013
2x72= 144 MW
	Ar. Pradesh

NER
	EPC

Ctrt.
	Planning, Engineering, Design and Construction of Civil, HM, E&M & Infrastructure works.
	Patel Engineering Ltd, Mumbai
	989.589
	22.12.2011

19.11.2017

	
	
	
	
	
	(42 months from date of start) State Pollution Control Board issued consent to establish in 19.05.2014

	
	
	
	E&M works
	Manufacturing., Supply, erection & commng. of  TG units
	M/s Andritz Hydro Pvt. Ltd.


	
	13.12.2013


42
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