CHAPTER 7

Financial Status of Under Construction Hydro Electric Projects

SI. Name of project Capacity Benefits ~ Sancd. Latest/ Total Total  Total Total Total Total
No. (State) (MW) (MW) Cost Ant. Expend. Expend. Expend. Expend. Expend. Expend.
(PL) Cost upto upto upto upto upto upto
(PL) Mar,12 Mar,13 Mar,14 Mar,45 Mar,16  Mar,17
Private Sector
26 Ratle 4205 + 1x30 850 5517.02  6257.00 12412 37380 1451.00
J8K (09/2013) (03/16)
27 Sorang 250 100 586.00  586.00
HP. (2006) (2006)
28 Tidong-| 250 100 54315 54315 22600  250.89 279.89  398.14 398.14
HP. (08/05) (08105 (May-13)  (Oct-15) (Oct-15)
29 Tangnu Romai- | 222 44 255.00 255.00 4137 179.00 179.00
H.P. (2006) (2006) (Mar-13)
30 Bajoli Holi 360 180 1696.93  2205.00 112,00 32328  897.00 1153.00
H.P. (Dec-14) (Dec-16)
31" Chanju-| 3x12 12 295.09 295.09 45.94 15239 19466 36371 50946 509.46
HP. (Mar-16)
32 Phata Byung 2x38 76 52000 122553 36498 48696 518.24 81849 897.35.33
Uttarakhand (2007) (Jun-13) (Ju-16)  (Jan-17)
33 Singoli Bhatwari 3x33 99 66647  1577.00 35100 48578 63513 73742 84853  956.22
Uttarakhand (2008) (Mar-17)
34 Maheshwar 10x40 400 1569.27  6793.00  2917.70 3135.00
MP. (96-97)
35 TeestaSt.VI 4x125 500 328308 754200 208625 239950 305222 339600  3621.00
Sikkim (Mar-16)  (Dec-16)
36 RangitV x40 120 77530 169260 37636 41653 56320 80437 81676  816.76
Sikkim (06/2016) (Sep-13) (Aug-15) (Jun-16)  (Jun-16)
37 Bhasmey 2255 5 40850 69030  160.90 162.40 23710 27670 27670
Sikkim (Apr-12) (Mar-15)  (Oct-15)  (Oct-15)
3g Tashiding 2x48.5 97 16595 46595 103.92 815.00
Sikkim (Feb-12) (Apr-16)
39 Dikehu 248 % 63957 114000 9938 107400 1140.00
Sikkim (Nov-11) Jan-17)
40 Rengit-1 2338 6 49644 496.44
Sikkim
41 Rongnichu 248 % 49132 49132 94.24
Sikkim (Nov-11)
4 Panan s 300 183305 202190 10462  117.31 12740 14135 15230 15775
Sikidm (Mar-16)  (Feb-17)
43 Congn »12 144 sz 4B 29021 42687  468.86 521.21
Ar. Pradesh (0310)
Sub-total: Private Sector 3331

Total (iii): (Under Execution):

11,928.50
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