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CHAPTER  7

Financial Status of  Under Construction Hydro Electric Projects 

Private Sector

26 Ratle 4x205 + 1x30 850 5517.02 6257.00 124.12 373.80 1451.00

J&K (09/2013) (03/16)

27 Sorang 2x50 100 586.00 586.00

H.P. (2006) (2006)

28 Tidong-I 2x50 100 543.15 543.15 226.00 250.89 279.89 398.14 398.14

H.P. (08/05) (08/05) (May-13) (Oct-15) (Oct-15)

29 Tangnu Romai- I 2x22 44 255.00 255.00 41.37 179.00 179.00

H.P. (2006) (2006) (Mar-13)

30 Bajoli Holi 3x60 180 1696.93 2205.00 112.00 323.28 897.00 1153.00

H.P. (Dec-14) (Dec-16)

31
*P*P*P*P Chanju-I 3x12 12 295.09 295.09 45.94 152.39 194.66 363.71 509.46 509.46

H.P. (Mar-16)

32 Phata Byung 2x38 76 520.00 1225.53 364.98 486.96 518.24 818.49 897.35.33

Uttarakhand (2007) (Jun-13) (Jul-16) (Jan-17)

33 Singoli Bhatwari 3x33 99 666.47 1577.00 351.00 485.78 635.13 737.42 848.53 956.22

Uttarakhand (2008) (Mar-17)

34 Maheshwar  10x40 400 1569.27 6793.00 2917.70 3135.00

 M.P. (96-97)

35 Teesta St. VI 4x125 500 3283.08 7542.00 2086.25 2399.50 3052.22 3396.00 3621.00

Sikkim (Mar-16) (Dec-16)

36
Rangit-IV 3x40 120

775.30 1692.60 376.36 416.53 563.20 804.37 816.76 816.76

Sikkim
(06/2016) (Sep-13) (Aug-15) (Jun-16) (Jun-16)

37
Bhasmey 2x25.5 51

408.50 690.30 160.90 162.40 237.10 276.70 276.70

Sikkim
(Apr-12) (Mar-15) (Oct-15) (Oct-15)

38
Tashiding 2x48.5 97

465.95 465.95 103.92
815.00

Sikkim (Feb-12) (Apr-16)

39
Dikchu 2x48 96

639.57 1140.00 99.38 1074.00 1140.00

Sikkim (Nov-11)
(Jan-17)

40
Rangit- II 2x33 66

496.44 496.44

Sikkim

41
Rongnichu 2x48 96

491.32 491.32 94.24

Sikkim
(Nov-11)

42
Panan 4x75 300

1833.05 2021.90 104.62 117.31 127.40 141.35 152.30 157.75

Sikkim
(Mar-16) (Feb-17)

43
Gongri 2x72 144

1436.27
1436.27

290.21 426.87 468.86 521.21

Ar. Pradesh
(03/10)

Sub-total: Private Sector 3331

Total (iii): (Under Execution): 11,928.50

'-49-


