
Sl.Sl.Sl.Sl. Name of Scheme State I.C. Benefits Date of Commissioned
No.No.No.No. (No. x MW) (MW) Approval during

Under Execution

Central Sector

1 Kishanganga (NHPC) J&K 3x110 330.00 20.07.07 2017-18

2 Parbati St. II (NHPC) H.P. 4x200 800.00 11.09.02 2018-19

3 Tapovan Vishnugad (NTPC) Uttarakhand 4x130 520.00 11/2006 2019-20

4 Subansiri Lower (NHPC) Ar. Pr./Assam 8x250 2000.00 09.09.03 2020-21 *R

5 Kameng (NEEPCO) Ar. Pr. 4x150 600.00 02.12.04 2017-19 *S

6 Pare (NEEPCO) Ar. Pr. 2x55 110.00 04.12.08 2017-18 *S

7 Tuirial (NEEPCO) Mizoram 2x30 60.00 14.01.11 2017-18 

8 Tehri PSS (THDC) Uttarakhand 4x250 1000.00 18.07.06 2019-20 

9 Lata Tapovan  (NTPC) Uttarakhand 3x57 171.00 17.07.12 2021-22 *R

10 Vishnugad Pipalkoti (THDC) Uttarakhand 4x111 444.00 21.08.08 2019-20 

11 Ramam-III (NTPC) West Bengal 3x40 120.00 10.09.14 2020-21

6155.00

State Sector

12 Parnai (JKSPDC) J&K 3x12.5 37.50 21.10.13 2020-21

13 Lower Kalnai (JKSPDC) J&K 2x24 48.00 16.08.13 2020-21

14 Uhl-III (BVPCL) H.P. 3x33.33 100.00 19.09.02 2017-18

15 Sainj (HPPCL) H.P. 2x50 100.00 29.12.10 2017-18

16 Swara Kuddu (HPPCL) H.P. 3x37 111.00 10.11.04 2018-19

17 Shongtom Karcham (HPPCL) H.P. 3x150 450.00 16.08.12 2019-20

18 Vyasi (UJVNL) Uttarakhand 2x60 120.00 25.10.11 2018-19

19 Shahpurkandi (PSPCL) Punjab 3x33+3x33+1x

8

206.00 04.05.11 2019-20 *R

20 Koyna Left Bank (WRDMah) Maharashtra 2x40 80.00 20.02.04 2019-20 *A

21 New Umtru (MePGCL) Meghalaya 2x20 40.00 Dec., 07 2016-18 *S

22 Indrasagar Polavaram (PPA) Andhra Pradesh 12x80 960.00 25.02.09 2021-22 *AE

23 Pallivasal (KSEB) Kerala 2x30 60.00 Jan., 07 2019-20 *R

24 Thottiyar (KSEB) Kerala 1x30+1x10 40.00 05.06.08 2019-20 *R

25
*P*P*P*P Pulichintala (TSGENCO) Telangana 4x30 90.00 25.04.07 2017-19

2442.50

Private Sector

26 Ratle (Ratle Hydro) J&K 4x205+1x30 850.00 19.12.12 2021-22 *R

27 Sorang (Himachal Sorang Power) H.P. 2x50 100.00 09.06.06 2018-19 *R

28 Tidong-I (NSL Power) H.P. 2x50 100.00 28.07.06 2018-19 

29 Tangnu Romai- I (NSL Power) H.P. 2x22 44.00 30.11.07 2018-19 *R

30 Bajoli  Holi (GMR) H.P. 3x60 180.00 30.12.11 2019-20

31
*P*P*P*P Chanju-I (IA Energy) H.P. 3x12 12.00 24.04.10 2017-18

32 Phata Byung (LANCO) Uttarakhand 2x38 76.00 06.10.08 2019-20 *A

33 Singoli Bhatwari (L&T) Uttarakhand 3x33 99.00 11.07.08 2020-21 *A

34 Maheshwar (SMHPCL) M.P. 10x40 400.00 30.12.96 2017-19 *R

35 Teesta St. VI (LANCO) Sikkim 4x125 500.00 27.12.06 2021-22 *R

36 Rangit-IV (JAL Power) Sikkim 3x40 120.00 06.07.07 2019-20 *R

37 Bhasmey (GATI Infrstructure) Sikkim 2x25.5 51.00 Dec-08 2019-20

38 Tashiding (Shiga) Sikkim 2x48.5 97.00 06.04.09 2017-18

39 Dikchu (Dikchu) Sikkim 2x48 96.00 21.10.11 2017-18

40 Rangit-II (Sikkim Hydro Power) Sikkim 2x33 66.00 10.02.10 2019-20 *R

41 Rongnichu (Madhya Bharat Power) Sikkim 2x48 96.00 01.10.08 2019-20

42 Panan (Himagiri Hydro Energy) Sikkim 4x75 300.00 07.03.11 2020-21 *AE

43 Gongri (Dirang Energy) Ar. Pradesh 2x72 144.00 04.02.13 2019-20 *A

3331.00

11928.50

Sub- total (Private Sector) :

Legends: *C-Critical; *P-Partialy Commissioned ; *R-Subject to Re-Start of Works; *A-Subject to Active Start of works ; *AE-Subject to Active 

Start & Award of E&M Works; *S-Programme of 2016-17, however Slipping to 2017-18. # Figures include 33MW (Jaldakha HEP U#1-9MW, Chanju-

U#1,#2 24 MW) commissioned out of Programme.

Total - Under execution

CHAPTER- 5

Sanctioned Hydro Electric Projects for Construction  

(Excluding projects under Ministry of New & Renewable Energy)

Sub- total (Central Sector) :

Sub- total (State Sector) :

-32-


