
Sl.Sl.Sl.Sl. Name of project Capacity Benefits Sancd. Latest/ Total Total Total Total Total Total

No.No.No.No. (State)   (MW) (MW) Cost Ant. Expend. Expend. Expend. Expend. Expend. Expend.

(PL) Cost upto upto upto upto upto upto

   (PL) Mar,12 Mar,13 Mar,14 Mar,15 Mar,16 Mar,17

Under Execution

Central Sector

1
Kishanganga (NHPC) 3x110 330

3642.04 5783.17 1403.13 2184.17 3279.46 3912.95 4476.20 4817.40

J&K
(09/07) (09/2015) (Mar-17)

2
Parbati -II(NHPC)   4x200

800 3919.59 8398.76 3363.07 3854.20 4383.57 4950.04 5557.21 6191.31

H.P.
(12/2001) (03/2015) (Mar-17)

3
Tehri PSP  (THDC), 4x250

1000 1657.60 2978.86 320.76 466.42 692.34 1180.43 1706.72 2189.76

Uttarakhand
(12/05) (04/10) (Mar-17)

4
Tapovan Vishnugad (NTPC) 4x130

520 2978.48 3846.30 1457.00 1813.00 2078.00 2417.00 2788.00 3089.00

Uttarakhand
(03/2004) (01/2014) (Feb-17)

5
Lata Tapovan(NTPC) 3x57

171 1527.00 1801.07 36.00 97.00 138.00 139.00 143.00 146.00

Uttarakhand
(07/2012) (07/2012) (Feb-17)

6
Vishnugad Pipalkoti (THDC) 4x111

444
2491.58 2491.58 298.92 342.98 479.31 592.44 824.04

1148.27

Uttarakhand
(3/08) (03/08) (Mar-17)

7
Ramam-III (NTPC) 3x40

120
1381.84 1592.34 108.00 174.00

243.00

West Bengal
(Feb-17)

8
Subansiri Lower (NHPC) 8x250

2000
6285.33 18063.89 5605.94 6203.48 6782.58 7578.63 8367.94

9139.26

Ar. Pradesh/Assam
(12/2002) (04/15) (Mar-17)

9
Kameng (NEEPCO) 4x150

600
2496.90 6085.84 1800.28 2215.94 2846.68

3762.55 4574.80 5563.86

Ar. Pradesh
(03/04) (03/2015) (Mar-17)

10
Pare (NEEPCO) 2x55

110
573.99 1339.57 310.59 517.54 811.78 994.40 1160.87

1362.80

Ar. Pr.
(06/07) (01/16) (Mar-17)

11
Tuirial (NEEPCO) 2x30 60.00 368.72 1381.71 301.15 401.34 573.22 800.74 1005.51

1184.74

Mizoram
(06/97) (12/14) (Mar-17)

Sub Total: Central Sector 6155

State Sector

12
Parnai 3x12.5 37.50 103.86

J&K (Feb-17)

13 Lower Kalnai 2x24 48 71.98

J&K (Nov-16)

14 Uhl-III 3x33.33 100
431.56

940.84
754.74 881.49 1004.70 1128.30 1259.29

1345.22

H.P. (09/02) (03/08) (Jan-17)

15 Sainj 2x50 100 784.56 784.56 272.79 450.48 656.19 839.46 974.89
1005.20

H.P.
(Feb-17)

16 Sawara Kuddu 3x37 111
558.53

1181.9
660.18 813.55 959.09 1022.55 1028.62

1140.70

H.P. (03/03) (03/12) (Feb-16)

17 Shontong Karcham 3x150 450 2807.83 3316.35 178.89 229.04 270.93 451.19
527.06

H.P.
 (Feb-16)

18 Vyasi 2x60 120 936.23 936.23
114.53 183.93

333.55

Uttarakhand (2010-02) (Mar-17)

19 Shahpurkandi 3x33+3x33+1x8 206 2286 2285.81 299.34 327.73 513.50 517.17 517.17

Punjab (04/2008) (Aug-13) (Apr-15) (05-15)
(May-16)

20 Koyna Left bank PSS 2x40 80
245.02 1494.94

84.80 116.67 128.93 131.60 334.59

Maharashtra
(Nov-16)

21 New Umtru 2x20 40 226.40
599.00 112.87 167.23 196.67 255.91 323.11

360.50

Meghalaya+B87 (Mar-16) (Nov-16)

22 Indrasagar Polavaram (PPA) 12x80
960

3013.68 4956.39

Andhra Pradesh
(2011) (2017)

23 Pallivasal 2x30 60 222.00 284.69 146.41 158.54 173.68 178.77 178.77 183.70

Kerala (2004) (2007) (Dec-16)

24 Thottiyar 40
136.79 150.02 2.91 16.24 32.05 46.18 52.87 52.88

Kerala
(2007) (Jun-16)

25
*P*P*P*P

Pulichintala 4x30 90 380.00 563.49 174.46 217.91 240.94 424.63 425.30
455.99

Telangana
(2006-07)

(01-17)

Sub-total: State Sector 2442.50

1x30 + 1x10
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