Chapter 9.3

Status of ordering of various packages for Under Construction Hydro Electric Projects

Sl Project name/ State Scope of works & Contracting Agency Contract Date of
No. Exec. Agency Region brief details (Name & Location) value Contract
CEA clearance/ Contract (Rs. Crs.) (commence
Approval ment)/
Capacity (MW) Completion
Under Execution
Central Sector
1 Kishanganga J&K Dam, Head Race Tunnel, Surge 1925.84 22.01.2009
NHPC NR Shaft, Pressure Shaft, Power
06.08.2003/ House, Tail Race tunnel
14.01.2009 Supply of H&M Plant & Turn-key execution by Euro 2.70 crs +
3x110 MW =330 Machinery consortium of M/s HCC 1524 crs
MW Turnkey | Erection, Testing & Ltd., M/s DSD Noell Euro 0.10 +
Contract | Commissioning Gmbll, Germanyand 25.17 crs
Supply of E&M Plant & M/s BHEL with M/s HCC  [Eyro 0.55 crs +
Machinery as lead partner. 398.95 crs
Erection, Testing & Euro 0.12 crs +
Commissioning 50.06 crs
2 Parbati-11 H.P. Lot-1: Civil & HM works for M/s Patel-SEW JV, 322.9 11.09.2002
NHPC NR Dam and Part HRT (0-3500m) 10.09.2007
12.10.1999/ Lot-2: Civil & HM works of M/s Himachal JV 419.89 11.09.2002
11.09.2002 HRT (3500-24733m) 10.09.2007
4x200 = 800 MW Contract terminated in March-12 and Fresh awarded as under.
Lot-2A: Balance civil works of | M/s Gammon-CMS JV, 455.63 13.08.2013
HRT by TBM Mumbai 12.08.2017
Civil | Lot-2B: Balance civil works of | M/s Valecha Engg. Ltd, 176.29 21.11.2013
works | HRT by DBM and associated Mumbai 20.11.2017
HM works
Lot-3: Civil & HM works of | M/s Gammon India Ltd. 603.69 13.09.2002
Power House, Pressure 13.03.2007
Shaft, Surge Shaft & Part
HRT (24733-31525)
Lot-4: Jiwa Nallah Works M/s BJ_Techno-HAS (JV) 56.47 11.09.2002
10.09.2007
Contract terminated and Fresh awarded as under:
Lot-4A: Balance Civil & HM M/s Coastal Projects, Noida 78.34 22.06.2011
works of Jiwa Nallah and 21.04.2014
associated works
Generating Units, M/s BHEL 354.44 24.12.2002
EOT Crane 23.04.2007
E&M | Main step up Transformers,
works | Switch Yard and
Electrical & Mechanical M/s BHEL 342 24.12.2002
Auxiliaries 23.04.2007
Design, Manufacture, M/s BHEL 391.11 29.12.2006
5{;&1_1:(/18 Supply, Erection , Testing & 02/2011
commg.
H&M | Hydro-Mechanical Packages M/s Om Metals-SPML (JV) 96.08 26.07.07
works 15.8.10
3 Tehri PSS, Uttara. i. Planning, Design and Engg. | Consortium of M/S Alstom Total in 23.06.2011
THDC, khand ii. Civil works Hydro France and Hindustan 1843.49 27.07.11
18.7.06 NR EPC/ | iii. Supply of EM & HM | Construction Company with | E&M equip:- | 26.01.2016
Nov-11 (Revised Turnkey (off shore) M/s Alstom Hydro, France (Commence
CCEA) Contract| iv. Supply of E&M and HM (on | as lead partner Euro 62.92 ment Date)
4x250=1000 MW shore) million +
E&M and HM services 474.43 Cr.
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Sl Project name/ State Scope of works & Contracting Agency Contract Date of
No. Exec. Agency Region brief details (Name & Location) value Contract
CEA clearance/ Contract (Rs. Crs.) (commence
Approval ment)/
Capacity (MW) Completion
U-1: 48 Mth.
U-2: 50 Mth.
U-3: 52 Mth.
U-4: 54 mth.
(from
commenc.)
4 Tapovan Uttara. Construction of Barrage and M/s SSIV Projects Pvt. Ltd. 276.91 01/2007
Vishnugad khand De-silting chambers and M/s ZVS, Russia 07/2012
NTPC NR Contract
11.08.2004/Nov, terminated
2006 in Nov-10.
4x130 =520 MW Contract terminated in November-10 and fresh award made in July-12
Civil | Construction of Barrage and M/s Rithwik Projects Pvt. 457.57 07/2012
works | De-silting chambers (Balance Ltd., Hyderabad. 03/2015
Works)
Works have been re-awarded. M/s L&T Ltd. and M/s 455.921 11/2006
Details to be provided. Alpine Mayreder Bau GmbH 08/2012
Power House & Penstock M/s Patel Engg. Pvt. Ltd. 221.28 Cr. + | 05/2007
package Euro 37.58m | 08/2012
E&M | Turbine generating units and M/s BHEL 328.28 crs. 1/.2008
works | associated auxiliaries 12/12
H&M | Manufacturing, erection & M/s Om Metal Infra project 64.19 Cr. + | 10./07
works | Commissioning of various gates.| Ltd. €1.26m 09/12
5 Lata Tapovan, Uttara Civil
NTPC khand & 17.08.2012
Aug-2012 NR HM EPC Contract M/s L&T 780.54 16.08.2017
3x57=171 MW works
E&M Dec, 12
Package BHEL 2611.04 June, 17
6 Vishnugad Uttara Civil
g‘}ll’g'é“’t" —khg H‘j‘w EPC Contract M/s HCC Ltd 1597.30 }Z:g;ég}g
21.08.2008 works
4x111=444 MW
Pt EPC Contract BHEL 36036 O
7 Subansiri Lower Ar.Pr/ Dam/Barrage, Water M/s BGS - SGS - Soma JV, 1098.32 19.12.2003
NHPC Assam conductor system Hyderabad 12/2009
07.06.2001/09.09.03 NER
8x250= 2000 MW Civil Power House & Tail Race civil | M/s L & T LTD, Chennai 921.59 19.12.2003
works | works 12/2009
Supply of CIF/CIP: Supply of Consortium of M/s Alstom Euro 76.80 11.02.2005
all off shore equipments and Power Hydraulique, France million 08/2010
material including general and And M/s Alstom Project +
specified spares. India Ltd. US$ 6,779,760.
Ex-works supply of all Consortium of M/s Alstom €23.21 11.02.2005
equipment and material Power Hydraulique, France million 08/2010
including general and specified | and M/s Alstom Project +
spares of Indian origin. India Ltd. US$ 14,56
E&M million
works +
727.97 crs
Local transportation including M/s Alstom Project India 11.02.2005
port clearance and port charges | Ltd. 1,23,74,37,486.| 08/2010
and inland insurance and 00
installation services.
H&M | Supply, erection & commng. of | M/s Texmaco Ltd. 283.48 Cr. + | 19.06.2006
works | gates Euro 2.22M | 04/2010
8 Kameng Ar. Pr. Cijvil | Package-I ) 143.81 08.12.2004
NEEPCO NER | gand | Bichom Dam & part of M/s Patel - Unity JV, 08.02.2009
12 2004/ H&M | Bichom & Tenga tunne Mumbai
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Sl Project name/ State Scope of works & Contracting Agency Contract Date of
No. Exec. Agency Region brief details (Name & Location) value Contract
CEA clearance/ Contract (Rs. Crs.) (commence
Approval ment)/
Capacity (MW) Completion
4x150 = 600 works | Package-II
Tenga Dam & part of Bichom 116.40 08.12.2004
& Tenga Tunnel & part of 08.02.2009
Tenga kimi tunnel
Package.-II1 131.65 08.12.2004
P.H. civil works & part of 08.02.2009
Tenga kimi tunnel
Package-IV M/s OMML & JSC-JV, New 236.14 17.12.2004
Hydro-mechanical works & Delhi 51 months
penstock lining.
Diversion Tunnel M/s SEW Coastel-JV 39.44 07.01.2010
(Re-awarded) Hyderabad 07/2010
E&M | Package-V M/s. BHEL, New Delhi. 241.11 03.12.2004
works | Generating Units 12/2009
9 Pare Ar. Pr.  [Package-| Package-I: Dam, M/s HCC Ltd. 276.44 31.08.2009
NEEPCO NER [ Water Conductor Mumbai 30.08.2012
24.9.2007/4.12.2008 Civil | system, Power House
2x55 =110 MW works
Package-| Package-II : Gates, M/s Precision Infratech Ltd. 47.50 03.12.2010
II: Trash Rack, Penstocks Ahmedabad 12/2012
H&M | and Steel liners
works
Contract-1 : Design M/s Andritz Hydro Pvt. Ltd. 108.01 Cr.+ | 01.10.2010
& Engineering, manufacture, Euro 0.5090 09/2013
Package- Supply of Turbine Generator
m |DUPPY O
sets, Control Panels along
E&M .
with Aux.
Works | Contract-2 : Erection, Testing & | M/s Andritz Hydro Pvt. Lid., 11.12 01.10.2010
Commissioning of TG sets, India 09/2013
Control Panels along with Aux.
Package-| Supply of entire equipment M/s Areva T&D India 20.92 26.09.2011
IV | of Switchyard & Limited 07/2013
(Switch | Transformer
Yard Erection, Testing & M/s Areva T&D India 3.23 26.09.2011
& Commissioning of Limited 07/2013
Transf | Switchyard &
ormer | Transformer
10 | Tuirial Mizo Dam & Spillway 187.98 30.08.2002
NEEPCO ram 14.01.2011
Revised CCEA NER M/s Patel Engg. Ltd. (Revised)
14.01.2011 T Civil 13.01.2014
2x30= 60 MW works |Power House, 32.75 31.12.2002
Switchyard and Power 14.01.2011
Water Way (Revised)
13.01.2014
Supply, M/s Sew-PES- 36.43 22.09.2011
H&M |Manufacture, Tuirial Consortium 09/2013
works |Fabrication, Erection,
Testing & Commissioning etc
Lot-V : First Contract: M/s BHEI, New Delhi. 113.62 + 25.10.2003
Manufacture, Supply of Power 21.38 = 01.08.2011
plant equipment, station and unit (Revised)
auxiliaries along with switchyard 135.00 (Total) | 14.01.2014
works.
E&M Second Contract: Erection,
works

testing commissioning of Main
plant and associated

switchyard works.
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Sl Project name/ State Scope of works & Contracting Agency Contract Date of
No. Exec. Agency Region brief details (Name & Location) value Contract
CEA clearance/ Contract (Rs. Crs.) (commence
Approval ment)/
Capacity (MW) Completion
11 | Ramam-III W.B. Approach road to right bank of | M/s. Simplex-Apex-JV 360.83 10.09.14
NTPC Ltd. E.R. barrage to access various 09/2019
3x40= 120 MW project component, Barrage
construction, Under ground de-
Civil silting chamber with SFT and
5.1 km HRT
works
& Access from bridge on M/s. SEW Infrastructure Ltd. 265.39 12.12.14
HM Rammam river to various proj. 12/2019
works | components, 3.1 km HRT,
Surface Power House, 740 m
TRC and 132 KV Switchyard.
E&M | Design, Engineering, M/s. BHEL 224.67 19.02.2015
works | Manufacturing, Supply, 11/2018
Insurance, Erection, Testing
& Commissioning works for
EM works EPC contract
package.
State Sector
12 | Parnai NR Civil | EPC contract M/s. Patel Engineering Ltd. 25.10.2013
JKSPDC J&K works & M/s. Alstom India.
21.10.2013
3x12.5= 37.5 MW
13 | Lower Kalnai NR Civil | EPC contract M/s Coastal Projects Ltd. 12.09.2013
JKSPDC J&K works
16.08.2013
2x24= 48 MW
14 | Uhl-I1I, H.P. Neri Intake works & power M/s SSIVPP Ltd. 12" 8.68 18.04.05
BVPC Ltd. NR channel floor S.N.Tower 25/2 15.8.07
(1 ?é)gozzx/j . lg/I.G.Road, Banglore Re-awarded
3x33.3 =100 resh Package awar'ded on 25.10.08
on 25.10.08 to: Continental
Corp
Project Ltd.
Head Race Tunnel (HRT) M/s SSIVPP Ltd. 12% floor 69.58 02.04.03
S.N.Tower 25/2 M.G.Road, 30.04.07
. Banglore 560001 Package
Civil re-awarded to: Continental
works Corp
Project Ltd.. Re-awarded to
M/s Abir Infrastructure Pvt. 15.10.2010
Ltd., Gurgaon.
Rana Intake Works & Power M/sTRG Industries Pvt Ltd 17.53 26.07.05
channel E- 461 Greater Kailash —II 26.10.07
New Delhi
Penstock fabrication, erection M/s PES.Engineers Pvt. Ltd. 57.26 27.05.05
Hyderabad-500016 27.11.07
Power House M/s Pilot Engg., Ludhiana 9.87 19.6.2007
12/2009
E&M | Generating Equipment & M/s BHEL 117.36 15.02. 07
works | Associated Aux, Transformers 15.04.10
15 | Sawara Kuddu H.P. Package-I: Barrage, Power | M/s Patel 283.49 08.10.2009
HP Power NR Intake, Desanding Engineering Ltd. 07.06.2012
Corporation, Arrangements and Gates &
3x36.67=110 Civil | Hoisting Arrangements
and Package-II : M/s Aban Coastal IV 115.92 17.07.2007
H&M | Construction of HRT 16.07.2011
works

Contract Terminated on 09.01.2014. Re-awarded on 03.11.2014 to M/s. HCC.
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Sl Project name/ State Scope of works & Contracting Agency Contract Date of
No. Exec. Agency Region brief details (Name & Location) value Contract
CEA clearance/ Contract (Rs. Crs.) (commence
Approval ment)/
Capacity (MW) Completion
Package-III : M/s Patel 153.37 04.03.2009
Power House Complex, Surge | Engineering Ltd. 03.06.2012
Shaft, Pressure shaft, Machine
Hall, Erection Bay,
Transformer Cavern, Pot Head
Yard, Cable Tunnel, MAT &
other Tunnels and TRT
Package-IV: M/s Andritz Hydro Pvt.Ltd. 180.54 28.04.2009
Generating Units with 27.04.2012
E&M | associated Auxiliaries,
works | Generator Transformers, 245
KV GIS, XLPE Cable and
other power equipment
16 | Sainj H.P. civil | EPC Contract Package for M/s Hindustan 431.00 02.08.2010
H.P. Power Corpn. NR and Civil & HM works Construction 02.08.2014
Ltd. H&M Co. Ltd.
29.12.2010/ works
02.08.2010 - - -
2%50=100 MW Generating Units, Generator | M/s Voith Hydro, Pvt. Ltd. EURO 17.08.2011
Transformers, 245 KV GIS, 3304219 + 16.02.2015
XLPE Cable and other USD $
E&M 1 5 er Plant equi f 8319779 +
works quipment for
power house complex, 8,79,526,565
Pothead Yard area, Barrage =155.56 Cr.
area and BFV house area (Total Amt.)
17 | Shongtong H.P. Civil EPC Contract Package for M/s Patel 103.24 04.08.2012
Karcham 2017-18 | And Civil & HM works Engineering Ltd. 03.08.2017
H.P. Power Corpn. 2017-18 | H&M
Ltd. works
Clearance:
16.08.2012/
3x150= 450 MW
18 | Shahpurkandi, Punjab Civil | Main Dam alongwith Two head | SOMA-BUREYA  Joint 687.51 11.02.2013
Irrigation NR works | regulators Venture Oct- 2016
Deptt/PSPCL & _ _
04.05.2011 HM Hydel Channel M/s Gurinder Singh 90.11 26.02.2013
3x33+3x33+1x8= works Contractor Oct- 2015
206 MW
E&M | EPC Contract BHEL 23.02.14
works
19 Koyna Left Bank Maha. Barrage, Intake tunnel, Twin M/s B.T. Patil-Malaxmi 131.91 Crs. 20.06.2007
PSS WR Civil lake tap, Ventilation tunnel, (JV), Pune 30.06.2013
WRD, Govt. of and Power house, Intake structure
Mah. H&M | ,HRT, Pressure shaft, tail surge | M/s  Patel Engg. Ltd. 118.86 Crs. 03.10.2007
20.02.2004 works | shaft, pen stoke, TRT, Bus duct | Mumbai 30.06.2016
2x40 = 80 MW tunnel, Lower intake structure
Design, manufacture, testing | M/s IVRCL Ltd. Pune Euro 4.03 Crs | 16.12.2010
& commissioning of TG Turbine- Litostroj + 15.12.2014
E&M unit and auxiliaries Slovania 177.99 Crs
works
Generator- Koncar,
Croatia
20 | Polavaram (PPA) Andhra Investigation and L.P schedules | M/s. Trans stroy-JSCECUES 4054.00 02.03.2013
21.07.10/ 25.02.09 | Pradesh Civil etc., (Balance) & (JV), Hyderabad 01.03.2018
12x80 = 960MW SR. works | 1) Construction of Earth Dam
- & Gaps-1 & 11, Earth-cum-Rock
HM | fill Dam for Gap-I & II, Spill
works | channel, Approach channel and

Pilot channel.
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Sl Project name/ State Scope of works & Contracting Agency Contract Date of
No. Exec. Agency Region brief details (Name & Location) value Contract
CEA clearance/ Contract (Rs. Crs.) (commence
Approval ment)/
Capacity (MW) Completion
2) Construction of Spillway
with concreting level+25.72m
and its ancillary work and
3) Excavation of foundation of
960MW Hydro electric Power
House, approach channel,
Intake structure, Tail Race Pool
, Tail Race Channel of ISPP on
EPC Turnkey including O&M.
E&M Work yet to be awarded.
works
21 Pulichintala Civil | Construction of Power House, | M/s SCL-CR18G JV 56.59 01.08.2007
TSGENCO & Tail Race, , gates etc. 01.02.2011
4X30=120MW H&M
Works
30 MW Design, manuf., testing & M/s BHEL 155 25.05.2007
Commissioned. suppl.y (?f TG unit and 24.01.2010
auxiliaries
28.08.2009
E&M M/s Hypower Associates, 3.63 Crores. 27.05.2011
works Erection of E&M equipment Jabalpur (Contract
Re-awarded to terminated
M/s Yantra Epcom Solutions in August
Pvt. Ltd., Hyderabad 2013)
re-awarded
17.02.2014
22 | Pallivasal Kerala Civil The work was awarded to M/s ESSAR - DEC - CPPL 24296 crs+ | 31.01.2007
KSEB/ Not SR H &Ni consortium as a single package and an agreement in this US$57 01.03.2011
Req./31.1.2007 K regard was executed on 31.01.2007. The contractual date of million
2x30=60 Wory | completion is 48 months i.e. 01.3.2011.
Ea‘;le E&M: Dongfang Electric Corporation, China (DEC)
works
23 | Thottiyar Kerala Civil | Dam, Water Conductor | M/s Coastal Projects 44.23 22.12.2008
KSEB SR works | System, power House Private Ltd- Chongqing 19.05.2012
1x30 + 1x10=40 H&M | Gates, erection, commissioning | Joint Venture, Hyderabad 24.09 22.12.2008
MW works E&M: Chongqing, China 19.05.2012
E&M Planning, Engineering, 75.68 22.12.2008
Manufacture, Supply, Erection, 19.05.2012
works . i
testing & commissioning
24 | Vyasi Uttra Civil | Intake, Dam half portion of HRT | M/s. Gammon India Ltd. 317 Crs.
UJVNL khand | works | 1.35 km.
2x60=120 MW
Half posrtion of HRT 1.35 M/s. NPCC Contract value 114.59 Crs.
km, Surge Shaft, Penstock,
Powerhouse, TRC
E&M M/s. BHEL 125 Crs. 26.03.2014
works
Private Sector
25 | Ratle J&K .. EPC contract for Civil & HM GVK Projects & Technical 2400 20.07.2012
GVK Ratle HEP NR | OV | ok including infrastructure | Services Lid. 31.12.2017
Pvt. Ltd. & works
(GRHEPPL) HM
19-12-2012 Work

4x205+1x30= 850
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Sl Project name/ State Scope of works & Contracting Agency Contract Date of
No. Exec. Agency Region brief details (Name & Location) value Contract
CEA clearance/ Contract (Rs. Crs.) (commence
Approval ment)/
Capacity (MW) Completion
MW EPC contract for E&M Works M/s Alstom, India 800 Cr. + 31.12.2012
E&M Euro 600000 31.12.2017
works +
USD 4200000
Review of Design of EPC Contractors hiﬁﬁ?ﬁfg?f?auonal E?lrS(()) SC 8r6600 23.03.2013
26 | Sorang H.P. Civil | Power house, and other M/s NCC-Maytas- SSJV 184 06/2007
Himachal Sorang NR works | works Consortium
Power Pvt. Ltd E&M | Manufacturing., Supply, M/s Voith Siemens, India 146 06/2007
2x50=100 MW works | erection & commng. of TG
units
27 | Tidong-I HP Construction of River M/s SCL Infratech Ltd. 127.996 07.11.2008
M/s NSL Tidong NR diversion, barrage, intake, Hyderabad 06.11.2011
Power Gen. Ltd. Desilting basins, storage
2x50 =100 MW reservoir & HRT (RD 0 m -905
m)
civil | Construction of HRT (RD 905 M/s SCL Infratech Ltd. 83.327 7.11.2008
works | m-RD 5537 m) Hyderabad 09/2014
Construction of HRT (RD 5537 | M/s Himalaya 31 07.07.2011
m -RD 8537 m) Construction (P) Ltd. 06.07.2015
Construction of Surge Shaft, M/s Himalaya 40 07.07.2012
Pressure Shaft, Power House Construction (P) Ltd. 06.06.2015
and Tail Race Channel
Supply, Installation, testing & M/s Alstom Projects, India 84 28.02.2011
E&M commissioning of TG sets 27.05.2013
works
28 | Tangnu Romai-I HP Civil | Construction of Diversion M/s Sai Urja Hydel 164.7 14.06.2010
M/s Tangu Romai NR works | Barrage, Intake, desilting, Projects (P) Ltd., Shimla 06/2014
Power generation HRT, Surge Shaft, Penstok,
2x22=44 MW Power House & Tail Race
30.11.2007 Channel
HPSEB - - - -
E&M | Supply, installation, T&C of M/s Andritz Hydro, India 56 17.04.2013
works | TG set, Switchyard equipment 16.07.2015
& associated auxiliaries
29 | Bajoli Holi HP Civil | Lot-I & Lot-1I M/s Gammon India Ltd. 369 +400 29.05.2013
M/s GMR Bajoli NR works | All Major Civil Works 30.11.2017
Holi Hydro Power
Pvt. Limited E&M | E&M works M/s. Alstom, India
31.12.2011 works
30 | Chanju-I HP Excavation of Barrage, River M/s Ashok Chauhan & 13.09.201
M/s IA Energy NR Diversion, Desilting Co., Shimla
24.04.2010 arrangement, HRT (Package — 1
3x12 =36 MW & II) & complete water
conductor system
Excavation of Power House & M/s S.K.K. Mahajan 23.07.2011
(2 Units Comm.) Switchyard Enterprise, Tissa, Distt.
Civil Chamba
wt::lks Concreting/Lining works of M/s Him Hydro Joint 14.09.2011
River Diversion, Barrage & Venture, Palampur, Distt.
Power intake, desilting Kangra
arrangement, HRT Package-I
Concrete lining of HRT M/s Tuscon Engineers Pvt. 14.09.2011
Package-I1 Ltd., Kolkatta
Civil works of Power House, M/s Him Hydro Joint 30.07.2011
Switchyard & Valve House Venture, Palampur, Distt.
Kangra
Design, Engineering, M/s ATB RIVA 06.08.2012
H&M | Manufacture, Farication & CALZONI India Pvt. Ltd.,
works | Erection of all hydro- New Delhi

mechamical gates & equipment
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Sl Project name/ State Scope of works & Contracting Agency Contract Date of
No. Exec. Agency Region brief details (Name & Location) value Contract
CEA clearance/ Contract (Rs. Crs.) (commence
Approval ment)/
Capacity (MW) Completion
Manufacturing., Supply, B Fouress Pvt. Ltd., 21.09.2011
E&M .
works ere'cuon & commng. of TG Banglore
units
31 | Phata Byung Uttarak | Civil | Dam, water conductor System, | Lanco Infratech Ltd. 206 12.04.2008
M/s Lanco hand works | power House 07/2012
06.10.2008 NR H&M | Design, Engineering, M/s CIMMCO 34 12.04.2008
2x38 MW =76 MW works | Manufacture, Farication & 08/2012
Erectio,n of all hydro-
mechamical equipment
E&M | Manufacturing., Supply, M/s Alstom Project, India 84 12.04.2008
works | erection & commng. of TG 08.2012
units
32 | Singoli Bhatwari P-1 (Project Roads & Bridges) | M/s L&T DPBU 342214 2.5.2008
M/s L&T . . -
11.07.2008 Civil P-2 (Dam/Barrage, Tunnels) 381.7573 6.10.2008
3x33 MW =99 MW works
P-39Power House, Tail Race 87.7931 20.6.2008
Tunnel &Associated works) ---
Supply, fabrication, M/s General Mechanical 2545 4.12.2011
Manufacturing, commissioning | Works Private Limited 12/2014
H&M | of Gates and Hoists
works | Supply, fabrication,
Manufacturing, commissioning | NA
of Steel Liners
E&M | Generating units and auxiliaries | M/s Voith Hydro, India EURO 15.06.2011
works 1813069 +
$ 3006954
+
963332930
+
122570000
33 Maheshwar, M. P. Civil | All civil works like dam, Power | M/s SEW Construction — 275.0 Crs. 22.02.1997
SMHPCL WR and Dam, HRC, Penstock PH etc. Prasad and Company Ltd. 03/2005
12 96/ 29.9.2006 HM 22.02.97
(FC) works
10x40=400MW Manuf., Supply, erection & M/s BHEL 470.5 Crs. 25.06.2007
E&M | commng. of TG units +USD$ 10/ 2009
works 11.74 M
18.05.2001
34 Teesta-VI Sikkim Civil | Dam, Tunnel , Power House, 03/2007
M/s Lanco Energy NER works | Surge-Shaft, Intake EPC contract
Pvt. Ltd. H&M | Design Engineering Fabrication | To M/s Lanco Infratech 2260.00 10/2011
27.12.2006/ works | & Erection of Gates Ltd.
07/.2007(FC) Main Plant M/s Alstom Projects, India 568.00 04/2009
4x125=500MW E&M | Generating units, and
works | auxiliaries
35 | Rangit-1V Sikkim Dam, Intake, desilting chamber 01.02.2008
Jal Power Corp. NER Package 125.297 46 months
Ltd. HRT Package 22.11.2007
06.07.2007/23.10.20 127.9 47 months
07(FC) . .. | Power House, Surge-Shaft, M/s Coastal Projects Pvt. Ltd 23.05.2008
3x40 MW= 120 Civil Pressure Shaft, Switchyad & 77.789 48 months
works Tail Ch 1
ail race Channe
Road diversion Tunnel 7.938 6.12.2007
4 months
Hill slopes Stabilization M/s Bumi Engineering 19.951 16.01.2010
12 months
Supply , Fabrication,Assembly, | M/s Texmaco Rail & Engg. 36.7
H&M test'ing, painting, erec'tion of Ltd.
various gates and their
works

operating equipment including
accessories, auxillaries etc.
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Sl Project name/ State Scope of works & Contracting Agency Contract Date of

No. Exec. Agency Region brief details (Name & Location) value Contract
CEA clearance/ Contract (Rs. Crs.) (commence

Approval ment)/

Capacity (MW) Completion
Package-I M/s Andritz Hydro, India 28.08.2009

E&M | (Generating units and 111.11 1212012

works | auxiliaries)

Package-II 53.9 14.04.2011

(Balance of Plant) M/s Siemens Ltd. 04/2013

36 Bhasmey Sikkim Civil Dam, Tunnels , Power House, M/s Simplex Infrastructure
Gati Infrastructure NER Surge Shaft, Pressure Shaft, Ltd. 160 12.04.2010
2x25.5 = 51 MW works | 1iiake 11/2012

H&M | N.A.
works
Manufacturing., Supply, M/s Voith Hydro, India 93 14.04.2010
E&M -
works ere:ctlon & commng. of TG 10/2012
units

37 Tashiding Sikkim Civil | Dam, Tunnel , Power House, M/s Bumi Geo Engineering 300 28.03.2011
M/s Shiga Energy NER and | Surge Shaft, Pressure Shaft, Limited 09/2013
Private Ltd. H&M | Intake,
2x48.5 =97 MW works | Design Engineering Farication

& Erection of Gates etc.
E&M | Manufacturing., Supply, M/s Alstom Projects, India 107.99 21.05.2010
works | erection & commissioning of 11/2012
TG Units.

38 | Rangit-II Sikkim | Civil EPC Contract M/s Coastal Project Limited 220.35 13.12.2011
Sikkim Hydro NER &HM 23.10.2013
Power Limited works
2x33= 66 MW E&M M/s. Gammon India Ltd. 24.03.2012

works

39 | Rongnichu Sikkim | Civil | Barrage, Desilting Basin, M/s SEW Infrastructure Ltd. 157.298 07.04.2010
Madhya Bharat NER works | Tunnel , Power House, Surge 05.10.2013
Power Corporation Shaft, Pressure Shaft, Intake etc.

Ltd. E&M | Manufacturing., Supply, M/s Voith Hydro, India 101.100 28.09.2011
2x48= 96 MW works | erection & commng. of TG
units

40 Panan Sikkim Civil | Coffer Dam, Diversion Tunnel, | M/s Essar Projects (India) 392.40 22.02.2014
Himagiri Hydro NER works | Dam, Desilting Basin, Power Ltd.. (Excl. cost of 21.02.2018
Energy Pvt. Ltd. House, Surge Shaft, Pressure cement, Steel, (48 months)
07.03.2011 Shaft, Intake etc. explosives)
4x75=300 MW E&M | Manufacturing., Supply, Under Award

works | erection & commng. of TG
units

41 | Gongri Ar. EPC | Planning, Engineering, Design | Patel Engineering Ltd, 989.589 22.12.2011
Dirang Energy Pvt. Pradesh | Ctrt. | and Construction of Civil, HM, | Mumbai 19.11.2017
Ltd. NER E&M & Infrastructure works. (42 months from date of start) State Pollution Control Board
04.02.2013 issued consent to establish in 19.05.2014
2x72= 144 MW E&M | Manufacturing., Supply, M/s Andritz Hydro Pvt. Ltd. 13.12.2013

works | erection & commng. of TG

units
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