EXECUTIVE SUMMARY

(as on 30.06.2017)
Trend of Hydro-Thermal Mix.
Hydro: 44,614.42 MW (16.40%)
Thermal: 2,20,575.88 MW (81.10%)
Nuclear: 6,780.00 MW 02.50%)
Total: (excluding RES) 2,71,970.30 MW

Sector wise Hydro Capacity Under Execution: A hydro capacity of 11,792.50 MW is under
execution. Sector wise summary is given as under :-

Sector Under Execution (MW)
Central 6155.00

State 2402.50
Private 3235.00

Total: 11,792.50 MW

Sector wise Hydro Capacity Addition during 2017-18 :
Monitorable Targets for hydro capacity addition for the year 2017-18 is 1305 MW ( 800 MW
in Central Sector, 300 MW in State Sector, 205 MW in Private Sector). A Hydro Capacity
Addition of 136 MW ( 40 MW in State Sector & 96 MW in Private Sector) has been achieved
up to Ist Quarter of 2017-18 against a Target of 1305 MW.

Sector wise summary is given as under:-
Year Monitorable| Capacity Sector
Targets | Addition Central State Private
MW) MW)
Tgt. Act. Tgt. | Act. Tgt. Act.
2017-18 1305 136 800 0 300 40 205 96
Total 136
Project-wise details are given as under:-
SL Particular Unit Cap. Commissioning as Actual(A)/ Remarks
No. Nos. MW) programmed Anticipated
A. |Central Sector
1 |Tuirial Unit # 1 30 Jun.17 Aug.17
NEEPCO, Mizoram Unit # 2 30 Sep.17 Nov.17
2x30 = 60 MW
2 |Kishanganga Unit #1 110 Jan.18 Jan.18
NHPC, J&K Unit # 2 110 Feb.18 Feb.18
3x110 =330 MW Unit # 3 110 Mar.18 Mar.18
3 |Pare Unit # 1 55 Feb.18 Feb.18
NEEPCO, Arunachal Unit #2 55 Mar.18 Mar.18
Pradesh
2x55=110 MW




4 |Kameng Unit # 1 150 Mar.18 Mar.18
NEEPCO, Arunachal Unit #2 150 Mar.18 Mar.18
Pradesh
4x150=600 MW
Sub- total (A): 800
B. |State Sector
1 |Sainj Unit # 1 50 May.17 Aug.17
HPPCL, H.P. Unit #2 50 Jun.17 Aug.17
2x50= 100 MW
2 |Uhl-1I Unit #1 33.33 Jan.18 Jan.18
BVPCL, H.P. Unit # 2 33.33 Feb.18 Feb.18
3x33.33=100 MW Unit # 3 33.33 Mar.18 Mar.18
3 |Pulichintala Unit# 2 30 Aug.17 Sep.17
TSGENCO,Telangana Unit #3 30 Oct.17 Oct.17
4x30=120 MW
4 |New Umtru Unit# 1 20 Apr.17 22.04.2017 (A) Commissioned
MePGCL, Meghalaya Unit # 2 20 Jul.17 30.06.2017 (A) Commissioned
2x20=40 MW
Sub- total (B): 300 40 MW
C. |Private Sector
1 |Chanju-I Unit # 3 12 May.17 Sep.17
IA Energy, H.P.
3x12 =36 MW
2 |Dikchu Unit# 1 48 Apr.17 11.04.2017 (A) Commissioned
Sneha Kinetic Power Unit# 2 48 May.17 12.04.2017 (A) Commissioned
Projects Pvt. Ltd.,
Sikkim,2x48MW= 96
3 |Tashiding Unit # 1 48.5 Jul.17 Sep.17
Shiga Energy Pvt. Ltd. Unit # 2 48.5 Aug.17 Sep.17
Sikkim
2x48.5= 97 MW
Sub- total (C): 205 96 MW
Total (A+B+C) 1305 136 MW




