
Sl.Sl.Sl.Sl.   Name of Project  Name of Project  Name of Project  Name of Project  State State State State CapacityCapacityCapacityCapacity BenefitsBenefitsBenefitsBenefits Date of CCEA/Date of CCEA/Date of CCEA/Date of CCEA/ Date of letterDate of letterDate of letterDate of letter

No.No.No.No.   (MW)  (MW)  (MW)  (MW) InvestmentInvestmentInvestmentInvestment of awardof awardof awardof award

(MW)(MW)(MW)(MW) DecisionDecisionDecisionDecision (First Package)(First Package)(First Package)(First Package)

AAAA Commissioned during 2017-18 (upto 31.12.2017)

Central Sector

1
*P*P*P*P Tuirial (NEEPCO) Mizoram 2x30 60.00 07.07.98                                

14.01.11(RCE)
30.08.2002 

State Sector
2 New Umtru (MePGCL) Meghalaya 2x20 40.00 Dec-07 20.12.07
3 Sainj (HPPCL) H.P. 2x50 100.00 29.12.10 02.08.10

4
*P*P*P*P Pulichintala Telangana 4x30 60.00 25.04.07 01.08.2007

Private Sector

5 Dikchu, Sneha Kinetic Sikkim 2x48 96.00 21.10.11 22.03.11

6 Chanju-I (IA Energy) H.P. 3x12 12.00 2017-18 23.07.11
7 Tashiding Sikkim 2x48.5 97.00 06.04.09 28.03.2011

465.00

BBBB Under ExecutionUnder ExecutionUnder ExecutionUnder Execution

Central SectorCentral SectorCentral SectorCentral Sector

1 Kishanganga (NHPC) J&K 3x110 330.00 20.07.07 22.01.09

2 Parbati-II (NHPC) H.P.   4x200 800.00 11.09.02 09/2002

3 Tehri PSP Uttarakhand 4x250 1000.00 18.07.06 23.06.2011

4 Tapovan Vishnugad (NTPC) Uttarakhand 4x130 520.00 11/06 11/2006

5 Lata Tapovan (NTPC) Uttarakhand 3x57 171.00 08/2012 17.08.2012

6 Vishnugad Pipalkoti (THDC) Uttarakhand 4x111 444.00 21.08.08 17.01.2014

7 Ramam-III W.B. 3x40 120.00 10.09.2014

8 Subansiri Lower (NHPC) Ar.Pr./  Assam 8x250 2000.00 09.09.03 19.12.2003

9 Kameng (NEEPCO) Ar. Pr. 4x150 600.00 02.12.04 08.12.2004

10 Pare (NEEPCO) Ar. Pr. 2x55 110.00 04.12.08 31.08.2009

Sub-total (Central Sector):Sub-total (Central Sector):Sub-total (Central Sector):Sub-total (Central Sector): 6095.006095.006095.006095.00

State SectorState SectorState SectorState Sector

11 Parnai (JKSPDC) J&K 3x12.5 37.50 21.10.2013 25.10.2013

12 Lower Kalnai (JKSPDC) J&K 2x24 48.00 16.08.2013 12.09.2013

13 Uhl-III H.P. 3x33.33 100.00 19.09.02 02.04.2003

14 Sawara Kuddu H.P. 3x37 111.00 06/07 17.07.2007

15 Shongton Karcham H.P. 3x150 450.00 16.08.12 04.08.2012

16 Vyasi Uttarakhand 2x60 120.00 25.10.11 10.12.2013

17 Shahpurkandi Punjab 3x33+3x33+1x8 206.00 04.05.11 11.02.2013

18 Koyna Left Bank PSS Mah. 2x40 80.00 20.02.04 20.06.2007

19 Indrasagar Polavaram (PPA) Andhra Pr. 12x80 960.00

20 Pallivasal Kerala 2x30 60.00 31.01.07 31.01.2007

21 Thottiyar Kerala 1x30 + 1x10 40.00 05.06.08 22.12.2008

22
*P*P*P*P Pulichintala Telangana 4x30 30.00 25.04.07 01.08.2007

2242.502242.502242.502242.50

Private SectorPrivate SectorPrivate SectorPrivate Sector

23 Ratle J&K 4x205+1x30 850.00 19.12.12 04.07.2013

24 Sorang H.P. 2x50 100.00 06/06 06/2007

25 Tidong-I H.P. 100.00 100.00 23.07.07 07.11.2008

26 Tangnu Romai- I H.P. 2x22 44.00 2014-15 14.06.2010

27 Bajoli Holi H.P. 3x60 180.00 30.12.11 29.05.2013

28 Phata Byung Uttarakhand 2x38 76.00 06.10.08 12.04.2008

29 Singoli Bhatwari Uttarakhand 3x33 99.00 11.07.08 20.06.2008

30 Maheshwar   M.P.  10x40 400.00 30.12.96 22.02.2097

31 Teesta St. VI Sikkim 4x125 500.00 27.12.06 03/2007

32 Rangit-IV Sikkim 3x40 120.00 06.07.07 22.11.2007

33
Bhasmey Sikkim 2x25.5 51.00 Dec-08 12.04.2010

34 Rangit-II Sikkim 2x33 66.00 10.02.10 24.10.2011

35 Rongnichu Sikkim 2x48 96.00 01.10.08 07.04.2010

36 Panan Sikkim 4x75 300.00 07.03.11 22.02.2014

37 Gongri Ar. Pradesh 2x72 144.00 04.02.13 22.12.2011

3126.003126.003126.003126.00

11463.5011463.5011463.5011463.50

AdditionalAdditionalAdditionalAdditional

1 Demwe Lower Ar. Pradesh 5x342+1x40 1750.00 20.11.09 12/2010

Works on the project yet to start for want of Financial Closure.

Total - Under Execution:Total - Under Execution:Total - Under Execution:Total - Under Execution:

Sub-total (State Sector):Sub-total (State Sector):Sub-total (State Sector):Sub-total (State Sector):

CHAPTER 9

Status of  Civil Package Award (First Package) of Under Construction Hydro Electric Projects Status of  Civil Package Award (First Package) of Under Construction Hydro Electric Projects Status of  Civil Package Award (First Package) of Under Construction Hydro Electric Projects Status of  Civil Package Award (First Package) of Under Construction Hydro Electric Projects 

Sub-total (Private Sector):Sub-total (Private Sector):Sub-total (Private Sector):Sub-total (Private Sector):

Total Commissioned (as on 31.12.2017) :

-37-


