Chapter -11

DETAILS OF UNDER CONSTRUCTION HYDRO ELECTRIC PROJECTS (ABOVE 25 MW)
HAVING TIME/COST OVERRUN

( Oct ~ Dec 2017)

Sl. | Project Name/(l.C.)/ State |Unit| Cap. Org. Rev. Ant. Time Org. Rev. | Latest/ | Cost over Reasons for time and cost over run
No | Executing Agency No. | (MW) | Comm. | Comm. | Comm. |over run Cost Cost Ant. run
Sched. | Sched. | Sched. |(months| (Rs.in (Rs.in | Cost (Rs. in
) Crores) | Crores) | (Rs.in | Crores)
Crores)
1 2 3 4 5 6 7 8 9 10 11 12
CENTRAL SECTOR
1 |Tapovan Vishnughad Uttara 1 130 2012-13 | 2015-16 | 2019-20 84 2978.48 3846.30 | 3846.30 867.82 |» Heavy water ingress due to bad geology in HRT and
(4x130 =520 MW) khand 2 130 2012-13 | 2015-16 | 2019-20 (11/06) (01/14) | (01/14) rock fall on TBM. TBM struck up thrice.
NTPC 3 130 2012-13 | 2015-16 | 2019-20 > Flash flood in June, 2013 & Aug’l2 damaging coffer
4 130 2012-13 | 2015-16 | 2019-20 dam.
Mar’13) | (Mar’16) | (Mar’20) » Termination of civil contracts for Barrage and HRT.
2 |Lata Tapovan Uttara 1 57 2017-18 2022-23 1527.00 Under N.A. » Flash flood during June, 2013 in Uttarakhand.
(3x57 =171 MW) khand 2 57 2017-18 2022-23 } 67 07/12) revision » Local issues / non-start of works in Barrage area
NTPC 3 57 2017-18 2022-23 » Hon’ble Supreme court ban on construction works
(Aug’17) (subject to since May-14..
re-start of
works(4
years))
3 |Rammam-III West 1 40 2019-20 2020-21 1381.84 1381.84 Nil » Delay in getting permission for tree felling from Govt.
(3x40= 120 MW) Bengal 2 40 2019-20 2020-21 18 (10/14) (10/14) of West Bengal for Access road from Adit-1 to Adit-2.
3 40 2019-20 2020-21
(Sep’19) (Mar,21)
4 |Pare Arunachal | 1 55 2012-13 2017-18 67 573.99 1337.76 763.77 |» Law & Order problem.
(2x55 =110 MW) Pradesh 2 55 2012-13 2017-18 } (06/07) (01/16) » Poor geology.
NEEPCO (Aug’12) (Mar’18) » Poor approach roads.
» Flash flood during Jun-Sep -2015. Dam area inundated
with water, Concreting of Dam effected for 04 months.
5 |[Kameng Central 1 150 2009-10 2017-18 A 2496.90 6179.96 | 3683.06 |» Change in dam parameters.
(4x150 = 600 MW) 2 150 2009-10 2017-18 (03/04) (03/15) » Slow progress in dam & HRT due to bad geology, heavy
NEEPCO 3 150 2009-10 2017-18 99 seepage, inadequate machinery.
4 150 2009-10 2017-18 | » Flash flood in Oct. 2008 and Sept. 2012.
(Dec’09) (Mar,18) » Ingress of water in HRT.
» Poor approach roads.
» Contractual issues.
> Shortage of aggregate.
» Clearance for quarry from State Govt.
» Slow Progress of works.




Sl. | Project Name/(l.C.)/ State |Unit| Cap. Org. Rev. Ant. Time Org. Rev. | Latest/ | Cost over Reasons for time and cost over run
No | Executing Agency No. | (MW) | Comm. | Comm. | Comm. |over run Cost Cost Ant. run
Sched. | Sched. | Sched. |(months| (Rs.in (Rs.in | Cost (Rs. in
) Crores) | Crores) | (Rs.in | Crores)
Crores)
1 2 3 4 5 6 7 8 9 10 11 12
6 |Tehri PSS Uttara 1 250 2010-11 | 2015-16 | 2020-21 1657.60 2978.86 | 3939.11 2281.51 |» Approval of RCE as L-1 price bid was more than cost
(4x250 = 1000 MW) khand 2 250 2010-11 | 2015-16 | 2020-21 125 (Dec-05) | (Apr’10) estimate. RCE approved in Nov-2011.
THDC 3 250 2010-11 | 2015-16 | 2020-21 » Cash flow problem with contractor.
4 250 2010-11 | 2015-16 | 2020-21 > Litigation by bidders.
(July’10) | (Feb’16) | (Dec’20) > Poor geology.
RCE-1 » Local agitation at Asena Quarry.
> Agitation at muck disposal area.
» Poor preparedness of contractor.
> Revision of Lay out of machine hall due to poor geology.
7 |Parbati - I Himachal 1 200 2009-10 2021-22 147 3919.59 8398.75 | 4479.16 |» Hon’ble High Court of Himachal Pradesh ban on stone
(4x200 = 800 MW) Pradesh 2 200 2009-10 2021-22 (12/01) (03/15) crusher operation.
NHPC 3 200 2009-10 2021-22 » Delay in revised forest clearance.
4 200 2009-10 2021-22 » TBM suffered extensive damage due to heavy ingress of
(Sept’09) (Dec,21) water and slush in TBM face in Nov, 2006.
» Slide in Power House area in Apr-04, Jun-06 and Feb-07.
» Flash flood in 2004,2005,2010 and 2011.
» Jiwa Nallah works affected due to cavity treatment.
» Contractual issues.
» Poor geology in HRT.
8 |Subansiri Lower Arunachal | 1 250 2009-11 2022-23 150 6285.33 18559.49 |12274.16 » Delay in transfer of forest land.
(8x250 =2000 MW) Pradesh/ 2 250 2009-11 2022-23 (12/02) (04/17) > Disruption of works by locals in Ar. Pradesh side.
NHPC Assam 3 250 2009-11 2022-23 > Slope failure in Power House in Jan, 2008.
4 250 2009-11 2022-23 » Damage to bridge on Ranganadi river.
5 250 2009-11 2022-23 » Change in design of surge shafts to surge tunnels.
6 250 2009-11 2022-23 > Stoppage of works due to agitation launched by Anti
7 250 2009-11 2022-23 Dam activists in Assam against construction of
8 250 2009-11 2022-23 Project. Work stopped since 16.12.2011.
(Sep’10) (subject to » Issue of D/s impact studies.
re-start of » Casein NGT.
works (4
years))
9 |Kishanganga Jammu & 1 110 2014-15 | 2015-16 | 2017-18 43 2238.67 3642.04 | 5882.01 3643.34 > Approval of RCE as L-1 price bid was more than
(3x110 =330 MW) Kashmir 2 110 2014-15 | 2015-16 | 2017-18 (11/05) (09/07) | (01/17) cost estimate. RCE approved in Jan.-2009.
NHPC 3 110 2014-15 | 2015-16 | 2017-18 »  Heavy Rainfall in March, 2011.
(July’14)| (Jan’16) | (Feb-18) »  Cavity in HRT — TBM portion.
RCE-I »  Poor geology in Access tunnel.
» Dam works affected due to arbitration proceedings at
International Court of Arbitration.
»  Local people demanding Employment in NHPC.




Sl. | Project Name/(l.C.)/ State |Unit| Cap. Org. Rev. Ant. Time Org. Rev. | Latest/ | Cost over Reasons for time and cost over run
No | Executing Agency No. | (MW) | Comm. | Comm. | Comm. |over run Cost Cost Ant. run
Sched. | Sched. | Sched. |(months| (Rs.in (Rs.in | Cost (Rs. in
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1 2 3 4 5 6 7 8 9 10 11 12

» R&R Issues.

»  Completion of power evacuation arrangement (PGCIL)

» Stoppage of works in Power House area since

09.07.2016 due to disturbance in Kashmir velley.
Works partially resumed in Jan 2017.

10 | Vishnugad Pipalkoti Uttara 1 111 2013-14 2020-21 89 2491.58 3789.61 1298.03 |» CCEA approval in Aug-2008 but works could not be
(4x111 =444 MW) khand 2 111 2013-14 2020-21 (03/08) (05/17) awarded due to Forest clearance/diversion of forest land.
THDC 3 111 2013-14 2020-21 Forest land was acquired in January-14 and subsequently

4 111 2013-14 2020-21 works awarded in January-2014.
(Jun’13) (Nov’20) > Disruption of works by local people.
» Cash flow problem with contractor.
STATE SECTOR

11 |Parnai Jammu & 1 12.5 2017-18 2019-20 26 Nil > Slow progress of works.
3x12.5=37.5 MW Kashmir 2 12.5 2017-18 2019-20 } 640.41 640.41 » Delay in Land acquisition.
JKSPDC 3 12.5 | 2017-18 2019-20 (Completion (Comple

(Jan’18) (Mar,20) cost) tion
cost)
12 |Lower Kalnai Jammu & 1 24 2017-18 2020-21 42 Nil » Inadequate mobilization of man & machinery by
2x24= 48 MW Kashmir 2 24 2017-18 2020-21 576.87 576.87 Contractor.
JKSPDC (Sep’17) (Mar,21) (12/12) (12/12) » Delany in finalization of R&R Plan.
(Completion (Comple » Slow progress of works.
cost) tion » Funds constraints with contractor. Contractor under
cost) CDR.

13 |Uhl-III Himachal 1 33.33 | 2006-07 2017-18 132 431.56 1281.52 849.96 | » Delay in transfer of forest land.

(3x33.33 =100 MW) Pradesh 2 33.33 | 2006-07 2017-18 } (09/02) (12/12) » Delay in acquisition of private land
BVPCL 3 33.33 | 2006-07 2017-18 » Delay in transfer of quarry sites.
(Mar’07) (Mar,18) » Delay in award of works.

» Contract for construction of HRT rescinded twice i.e.
during April, 2008 & July, 2010 due to slow progress
and non-performance by the contractor.

» Poor geology in HRT.

14 |Sawra Kuddu Himachal 1 37 2011-12 2019-20 88 558.53 1181.90 623.37 | » Delay in MOEF clearance.

(3x37 =111MW) Pradesh 2 37 2011-12 2019-20 (03/03) (06/09) » Delay in award of Civil & E&M works.
HPPCL, 3 37 2011-12 2019-20 » Poor geology in HRT.
(Jan’12) (May,19) > Slow progress of HRT Lining.

» Contractual issues.

» Contract for HRT package terminated on 9.1.14. Re-

awarded in Nov,2014 to M/s. HCC.

15 |Shongtom Karcham Himachal 1 150 2016-17 2021-22 1 2807.83 2807.83 Nil » Shifting of Army Ammunition Depot.

(3x150 =450 MW) Pradesh 2 150 | 2016-17 2021-22 \F- 58 (06/11) (06/11) » Local Issues.
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Sl. | Project Name/(l.C.)/ State |Unit| Cap. Org. Rev. Ant. Time Org. Rev. | Latest/ | Cost over Reasons for time and cost over run
No | Executing Agency No. | (MW) | Comm. | Comm. | Comm. |over run Cost Cost Ant. run
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HPPCL 16.08.2012 3 150 2016-17 2021-22
Mar’17) (Jan,22)
16 |Pulichintala State 1 30 2009-11 2016-17 | 380.00 563.49 183.49 |> Delay in award of E&M works.
(4x30 =120 MW) 2 30 2009-11 2017-18 }Comm. (2006-07) (03/15) » Unprecedented floods in Oct.2009 & Sept.2011.
TGENCO 3 30 2009-11 2017-18 » Contractual issues.
4 30 2009-11 2018-19 98 » Slow progress of Power House works.
(Jun’10) (Aug,18) » Delay in Commission due to non-availability of water.

17 |Pallivasal Kerala 1 30 2010-11 2020-21 -‘}>_ 117 222.00 284.69 62.69 » Slow progress of civil works.

2x30 = 60 MW 2 30 2010-11 2020-21 — (2004) (2007) » Delay in land acquisition.
KSEB Mar’11) (Dec,20) » Change in alignment of Adit to HRT.
» Poor geology strata in HRT.
» Heavy Monsoon
» Works stopped by contractor since 28.1.15 due to
contractual issues.
18 |Thottiyar Kerala 1 30 2012-13 2020-21 —},_ 107 136.79 150.02 13.23 » Land acquisition issue.
(1x30+1x10)= 40MW 2 10 2012-13 2020-21 H (2007) (2007) » The works of weir and approach channel stopped from
KSEB (Apr’12) (subject to 2010 to 2012 by local people.
re-start of » The work stopped by Court from 12.12.2012 to April-
works(3 2013.
years)) » Contractual issues.
» Financial crunch with contractor.

19 | Shahpurkandi Punjab 1 33 2015-16 2020-21] Nil » Works of Dam stopped since 29.08.2014 due to inter-
3x33+3x33+1x8 2 33 2015-16 2020-21 1835.50 1835.50 state dispute between states of J&K & Punjab on sharing
=206 MW, Irrigation 3 33 2015-16 2020-21 60 (04/08) (04/08) of waters of river Ravi and Tariff.

Deptt. &PSPCL 4 33 2015-16 2020-21 |> (Power (Power
5 33 2015-16 2020-21 Component) Compon
6 33 2015-16 2020-21 ent)
7 8 2015-16 2020-21 |
(subject to
re-start of
works(4
years))

20 [Koyna Left Bank PSS Maha 1 40 2014-15 2019-20 -}_ 65 245.02 149494 | 124992 |> Slow progress of works.
2x40 = 80 MW rashtra 2 40 2014-15 (subject to (1999) (2014) > Fund constraints due to increase in project cost. RCE
WRD, Maha (Oct’14) re-start of under approval.

works (4
years))

21 |Vyasi Uttara 1 60 2014-15 2019-20 63 936.23 936.23 Nil » Delay in award of works.
2x60=120 MW, UJVNL khand 2 60 2014-15 2019-20 - (02/10) (02/10) » Local Issues.




Sl. | Project Name/(l.C.)/ State |Unit| Cap. Org. Rev. Ant. Time Org. Rev. | Latest/ | Cost over Reasons for time and cost over run
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(Dec’14) (Mar,20)
22 |Polavaram Andhra 1 80 2017-18 2020-21 4956.39 4956.39 Nil » Slow progress of works
(12x80 = 960 MW) Pradesh 2 80 2017-18 2020-21 } 36 (2016-17 PL) (2016-17 > Funds constraints
PPA 3 80 2017-18 2020-21 (Power PL) » E&M works yet to be awarded
4 80 2017-18 2021-22 ] Component) (Power
5 80 2017-18 2021-22 Compone
6 80 2017-18 2021-22 nt)
7 80 2017-18 2021-22 48
8 80 2017-18 2021-22
9 80 2017-18 2021-22 -
10 80 2017-18 2022-23
11 80 2017-18 2022-23 60
12 80 2017-18 2022-23
(Mar’18) (Sep,22)
PRIVATE SECTOR
23 |Tidong-1 Himachal 1 50 2013-14 2018-19 -} 63 543.15 1286.27 743.12 | > Delay in NOC by Projects affected Panchayats.
2x50 =100 MW Pradesh 2 50 2013-14 2018-19 - (01/07) 01/17) > Suspension of works by Govt.for one year.
NSL Tidong (Dec’13) (subject to » Funds constraints with the developer
re-start of
works(1-2
years)
24 |Tangnu Romai-I Himachal 1 22 2014-15 2019-20 -} 69 255.00 562.97 307.97 |» Slow progress of civil works.
(2x22 =44 MW) Pradesh 2 22 2014-15 2019-20 - (01/07) 01/17) > Poor geology.
TRPGPL (Jun’14) (subject to > Difficult area.
re-start of » Weather conditions & accessibility.
works(4 > Financial constraints with the developer.
years))
25 |[Sorang Himachal 1 50 2011-12 2019-20 100 586.00 Under N.A. » Poor geology.
(2x50 = 100 MW), Pradesh 2 50 2011-12 2019-20 (04/2005) revision » Poor weather conditions, difficult & poor accessibility.
HSPPL (Nov'11) (subject to » Penstock cracks / leakage during filling of Water
re-start of conductor System in Nov *13.
works(1 » Rupture in surface penstock in Nov-15 during trial run.
Year)) > Funds constraints with developer.
26 |Singoli Bhatwari Uttarakhand | 1 33 2012-13 2018-19 666.47 1577 910.53 |» Poor geology in HRT.
(3x33 =99 MW) 2 33 2012-13 2018-19 (2008) » Agitation by local people.
L&T 3 33 2012-13 2018-19 75 » Flash flood in June,2013.
(Dec’'12) (Mar,19)
27 |Phata Byung Uttara 1 38 2012-13 2019-20 } 93 520.00 1225.53 705.53  |> Flash flood in June,2013.
(2x38 =76 MW), khand 2 38 2012-13 2019-20 (2013-14) » Poor geology in HRT.

-54 -




Sl. | Project Name/(l.C.)/ State |Unit| Cap. Org. Rev. Ant. Time Org. Rev. | Latest/ | Cost over Reasons for time and cost over run
No | Executing Agency No.| (MW) | Comm. | Comm. | Comm. |overrun Cost Cost Ant. run
Sched. | Sched. | Sched. |(months| (Rs.in (Rs.in | Cost (Rs. in
) Crores) | Crores) | (Rs.in | Crores)
Crores)
1 2 3 4 5 6 7 8 9 10 11 12
LANCO (Jun’12) (subject to
re-start of
works(3
years))
28 |Maheshwar Madhya 1 40 2001-027] 2019-20 216 1569.27 8121.00 | 6551.73 |» R&Rissues
(10x40 = 400 MW) Pradesh 2 40 2001-02 (subject to (96-97) (2016- » Cash flow problem with developer
SMHPCL 3 40 2001-02 re-start of 17)
4 40 2001-02 works(1-Y2
5 40 2001-02 > years)
6 40 2001-02
7 40 2001-02
8 40 2001-02
9 40 2001-02
10 40 2001-02+
(Mar’02)
29 |Teesta Stage VI Sikkim 1 125 2012-13 2021-22 116 3283.08 7542.00 | 425892 |» Poor geology.
(4x125 = 500 MW) 2 125 2012-13 2021-22 (2008) (12/16) » Land acquisition.
Lanco Energy Pvt. Ltd. 3 125 2012-13 2021-22 » Contractual issues
4 125 2012-13 2021-22 » Funds constraints with developer
Ju’'12) (subject to
re-start of
works(3
years))
30 |Rangit-IV HE Project Sikkim 1 40 2011-12 2020-21 } 726.17 1692.60 966.43 | > Slow progress of HRT & Surge Shaft works due to poor
(3X40 = 120 MW) 2 40 2011-12 2020-21 110 (2011-12) (06/16) geology.
JPCL 3 40 2011-12 2020-21 T » Works hampered due to earthquake in September, 2011.
(Jan’12) (subject to » Financial constraints with developer
re-start of
works(3-2
year)
31 |Bhasmey Sikkim 1 25.5 2012-13 2020-21 -}_ 105 408.50 690.30 281.80 |» Forest clearance
(2x25.5 =51 MW) 2 25.5 2012-13 2020-21 _J (2012-13) » Financial constraints with developer
Gati Infrastructure (Jun’12) (subject to
re-start of
works(3
years))
32 |Rongnichu Sikkim 1 48 2014-15 2019-20 '}_ 68 491.32 1187 695.68 |»> Land Acquisition
(2x48 =96 MW) 2 48 2014-15 2019-20 _| > Poor geology.
Madhya Bharat Pvt. Ltd. (Jul’14) (Mar,20)
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Sl. | Project Name/(l.C.)/ State |Unit| Cap. Org. Rev. Ant. Time Org. Rev. | Latest/ | Cost over Reasons for time and cost over run
No | Executing Agency No. | (MW) | Comm. | Comm. | Comm. |over run Cost Cost Ant. run
Sched. | Sched. | Sched. [(months| (Rs.in (Rs. in Cost (Rs.in
) Crores) | Crores) | (Rs.in | Crores)
Crores)
1 2 3 4 5 6 7 8 9 10 11 12
33 |Ratle J&K 1 205 2017-18 2022-237) 5517.02 6257.00 739.98 Slow progress of works.
(4x205+1x30) = 850 2 205 2017-18 2022-23 (03/12) (0972013 Works suspended since 11.7.14 due to frequent local
MW 3 205 2017-18 2022-23 60 ) disturbance.
Ratle HEP Pvt .Ltd. 4 205 2017-18 2022-23 Developer wants to surrender the Project to State Govt.
5 30 2017-18 2022-23 The parties namely, GVKRHEPPL and JKPDD have
(subject to contested their respective claims and matter is now
re-start of Sub-judice.
works(5
years))

34 | Gongri Ar. 1 72 2016-17 2021-22 _}_ Works awarded on 22.11.2011. However, consent to
2x72= 144 MW Pradesh 2 72 2016-17 2021-22 | 65 1436.27 1436.27 Nil establish from State Pollution Control Board was
Dirang Energy (P)Ltd (Oct’16) (subject to (05/12) (05/12) issued on 19-5-14.

re-start of Financial constraints with the developer.
works(3-Y2
years)

35 |Bajoli Holi H.P. 1 60 2018-19 2019-20| 15 Slow progress of works.
3x60= 180 MW 2 60 2018-19 2019-20 [~ 1696.93 2481.00 | 784.07
M/s GMR Bajoli Holi 3 60 2018-19 2019-20—

(May’18) (Aug,19)

36 |Rangit-II Sikkim 1 33 2015-16 2019-20 %_ 59 Slow progress of works.
2x33= 66 MW 2 33 2015-16 2019-20 _| 496.44 496.44 Nil Financial constraints with the developer.
Sikkim Hydro Power (Apr'15) (Mar’20)

Ltd.

37 |Panan Sikkim 1 75 2018-19 2022-23 7] Clearance from NWLB received in December, 2015.
4x75= 300 MW 2 75 2018-19 2022-23 48 1833.05 2491.00 | 657.95 Clearance from NGT.
Himagiri Hydro Energy 3 75 2018-19 2022-23 (2009) (2016)

Pvt. Ltd. 4 75 2018-19 2022-23
(subject to
re-start of
works(4-Y2
years)




