Ordering Status of TG sets for Under Construction Hydro Electric Projects

CHAPTER 9.1

Summary- Units Ordered

S Benefi Capacity Ordered Not yet
ector ;I/;;:ts apacity Ordere ordered
( ) BHEL Others Total Ordered
Central Sector 6095.00 2985.00 3110.00 6095.00 0.00
State Sector 2242.50 456.00 1786.50 2242.50 0.00
Private Sector 3126.00 400.00 2426.00 2826.00 300.00
Total: Under Execution 11463.50 3841.00 7322.50 11163.50 300.00
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