
Figures in Crores

Sl.Sl.Sl.Sl. Name of project Capacity Benefits Sancd. Latest/ Total Total Total Total Total Total Total

No.No.No.No. (State)   (MW) (MW) Cost Ant. Expend. Expend. Expend. Expend. Expend. Expend. Expend. 

(PL) Cost upto upto upto upto upto upto Up to

   (PL) Mar,12 Mar,13 Mar,14 Mar,15 Mar,16 Mar,17 Month

Commissioned during 2017-18

Central Sector

1
Tuirial (NEEPCO) 2x30 60.00 368.72 1329.43 301.15 401.34 573.22 800.74 1005.51

1184.74 1337.43

Mizoram (06/97) (12/14) (Dec-17)

State Sector

2 New Umtru (MePGCL) 2x20 40 226.40
599.00 112.87 167.23 196.67 255.91 323.10

370.39 370.39

Meghalaya
(Feb-17)

3 Sainj (HPPCL) 2x50 100 784.56 784.56 272.79 450.48 656.19 839.46 974.89
1011.64 1012.38

H.P. (Apr-17)

 4
*P*P*P*P Pulichintala 4x30 60 380.00 563.49 174.46 217.91 240.94 424.63 425.30 455.99 475.77

Telangana
(2006-07) (Aug-17)

Private Sector

5
Dikchu, Sneha Kinetic 2x48 96

639.57 1140.00 99.38 1074.00 1140.00 1140.00

Sikkim (Nov-11) (Jan-17)

6 Chanju-I,  (IA Energy) 3x12 12 295.09 295.09 45.94 152.39 194.66 363.71 509.46 509.46

H.P. (Mar-16)

7
Tashiding 2x48.5 97

465.95 465.95 103.92 815.00 815.00

Sikkim (Feb-12) (Apr-16) (Apr-16)

465.00

Under Execution

Central Sector

1
Kishanganga (NHPC) 3x110 330

3642.04 5783.17 1403.13 2184.17 3279.46 3912.95 4476.20 4818.99 5186.86

J&K
(09/07) (09/2015)

(Dec-17)

2
Parbati -II(NHPC)   4x200

800 3919.59 8398.76 3363.07 3854.20 4383.57 4950.04 5557.21 6176.84 6597.22

H.P.
(12/2001) (03/2015)

(Dec-17)

3
Tehri PSP  (THDC), 4x250

1000 1657.60 2978.86 320.76 466.42 692.34 1180.43 1706.72 2189.76 2443.94

Uttarakhand
(12/05) (04/10)

(Dec-17)

4
Tapovan Vishnugad (NTPC) 4x130

520 2978.48 3846.30 1457.00 1813.00 2078.00 2417.00 2788.00 3133.00 3359.00

Uttarakhand
(03/2004) (01/2014)

(Nov-17)

5
Lata Tapovan(NTPC) 3x57

171 1527.00 1801.07 36.00 97.00 138.00 139.00 143.00 146.00 148.00

Uttarakhand
(07/2012) (07/2012) (Nov-17)

6
Vishnugad Pipalkoti (THDC) 4x111

444
2491.58 2491.58 298.92 342.98 479.31 592.44 824.04

1148.27 1312.23

Uttarakhand
(3/08) (03/08)

(Dec-17)

7
Ramam-III (NTPC) 3x40

120
1381.84 1592.34 108.00 174.00

260.00 300.00

West Bengal
(Nov-17)

8
Subansiri Lower (NHPC) 8x250

2000 6285 18064 5606 6203 6783 7579 8368 9158.79 9610.95

Ar. Pradesh/Assam (12/2002) (04/15) (Dec-17)

9
Kameng (NEEPCO) 4x150

600
2496.90 6179.96 1800.28 2215.94 2846.68

3762.55 4574.80 5563.86 6099.06

Ar. Pradesh (03/04) (03/2015) (Dec-17)

10
Pare (NEEPCO) 2x55

110
573.99 1337.76 310.59 517.54 811.78 994.40 1160.87

1362.80 1544.55

Ar. Pr. (06/07) (01/16) (Dec-17)

Sub Total: Central Sector 6095.00

State Sector

11
Parnai 3x12.5 37.50 105.83 130.56

J&K
(Dec-17)

12 Lower Kalnai 2x24 48 51.63 76.38 76.81

J&K
(Jun-17) 

13 Uhl-III 3x33.33 100
431.56

940.84
754.74 881.49 1004.70 1128.30 1259.29

1348.40 1438.52

H.P. (09/02) (03/08)
(Dec-17)

14 Sawara Kuddu 3x37 111
558.53

1181.9
660.18 813.55 959.09 1022.55 1028.62

1154.72 1212.25

H.P. (03/03) (03/12)
(Dec-17)

15 Shontong Karcham 3x150 450 2807.83 3316.35 178.89 229.04 270.93 451.19
529.31 618.90

H.P.
 

(Dec-17)

16 Vyasi 2x60 120 936.23 936.23
114.53 183.93

292.96 379.42

Uttarakhand (2010-02)
(Dec-17)
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CHAPTER- 7

HPM DIVISION, CEA

Financial Status of  Under Construction Hydro Electric Projects 



Figures in Crores

Sl.Sl.Sl.Sl. Name of project Capacity Benefits Sancd. Latest/ Total Total Total Total Total Total Total

No.No.No.No. (State)   (MW) (MW) Cost Ant. Expend. Expend. Expend. Expend. Expend. Expend. Expend. 

(PL) Cost upto upto upto upto upto upto Up to

   (PL) Mar,12 Mar,13 Mar,14 Mar,15 Mar,16 Mar,17 Month

HPM DIVISION, CEA

Financial Status of  Under Construction Hydro Electric Projects 

17 Shahpurkandi
3x33+3x33+

1x8
206 2286 2285.81 299.34

601.98 601.98

Punjab (04/2008)
(Mar-17)

18 Koyna Left bank PSS 2x40 80
245.02 1494.94 84.80 116.67 128.93 131.60 188.62 334.59 334.59

Maharashtra (Mar-17)

19 Indrasagar Polavaram (PPA) 12x80
960

3013.68 4956.39

Andhra Pradesh
(2011) (2017)

20 Pallivasal 2x30 60 222.00 284.69 146.41 158.54 173.68 178.77 183.70 183.70 183.70

Kerala (2004) (2007)
(Apr-17)

21 Thottiyar 40
136.79 150.02 2.91 16.24 32.05 46.18 52.87 52.87 52.87

Kerala
(2007)

(Apr-17) 

22
*P*P*P*P Pulichintala 4x30 30 380.00 563.49 174.46 217.91 240.94 424.63 425.30 455.99 475.77

Telangana
(2006-07) (Aug-17) 

Sub-total: State Sector 2242.50

Private Sector

23 Ratle

4x205 + 

1x30 850 5517.02 6257.00 124.12 373.80 1451.00 1451.00

J&K (09/2013) (Mar-16)

24 Sorang 2x50 100 586.00 586.00 1380

H.P. (2006) (2006)
(Jun-17)

25 Tidong-I 2x50 100 543.15 543.15 226.00 250.89 279.89 398.14 398.14

H.P. (08/05) (08/05) (May-13) (Oct-15)
(Oct-15)

26 Tangnu Romai- I 2x22 44 255.00 255.00 41.37 179.00 179.00

H.P. (2006) (2006)
(Mar-13) 

27 Bajoli Holi 3x60 180 1696.93 2205.00 112.00 323.28 897.00 1153.00 1607.00

H.P. (Dec-14) (Dec-16)
(Dec-17)

28 Phata Byung 2x38 76 520.00 1225.53 364.98 486.96 518.24 818.49 897.35 1103

Uttarakhand (2007) (Jun-13) (Jul-16) (Jan-17)
(Sep-17)

29 Singoli Bhatwari 3x33 99 666.47 1577.00 351.00 485.78 635.13 737.42 848.53 956.22 1126.59

Uttarakhand (2008)
(Dec-17)

30 Maheshwar  10x40 400 1569.27 6793.00 2917.70 3135.00 3135

 M.P. (96-97)
(Mar-15) 

31 Teesta St. VI 4x125 500 3283.08 7542.00 2086.25 2399.50 3052.22 3396.00 3621.00 3621.00

Sikkim (Dec-16)
(Dec-16)

32
Rangit-IV 3x40 120

775.30 1692.60 376.36 416.53 563.20 804.37 816.76 818.44 818.44

Sikkim
(06/2016) (Sep-13) (Aug-15) (Jun-16)

(Jun-17)

33
Bhasmey 2x25.5 51

408.50 690.30 160.90 162.40 237.10 276.70 352.00

Sikkim
(Apr-12) (Mar-15) (Oct-15)

(Jun-17)

34
Rangit- II 2x33 66

496.44 496.44 113.63 125.25

Sikkim (Dec-17)

35
Rongnichu 2x48 96

491.32 491.32 94.24 419.00

Sikkim
(Nov-11)

(Sep-17)

36
Panan 4x75 300

1833.05 2021.90 104.62 117.31 127.40 141.35 152.30 161.00 163.12

Sikkim (Nov-17)

37
Gongri 2x72 144

1436.27
1436.27

290.21 426.87 468.86 521.21 521.21

Ar. Pradesh (Mar-16)

Sub-total: Private Sector 3126.00

Total : (Under Execution): 11,463.50

Colored Cells denote information not available with CEA
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1x30 + 1x10


