Note on Distribution projects under J&K PMDP – 2015 (as on 31st-December-23)

· The Government of India had approved a Special Assistance Package worth Rs.3895 crore for augmentation of Infrastructure for distribution systems including capital cities, tourist destinations along with Advance Technology interventions for J&K State (excluding the normal entitlement of J&K State under DDUGJY and IPDS).

· Accordingly, Ministry of Power had sanctioned distribution projects worth Rs.2570.14 crore (for distribution strengthening works in Urban & Rural areas including Smart Metering and Smart Grid Projects) under PMDP-2015 for Jammu & Kashmir in Nov 2016. The details of distribution Projects sanctioned are as below:
· Distribution Strength Projects for Urban Areas: Rs.1144.59 crore.
· Distribution Strength Projects for Rural Areas: Rs.1157.75 crore.
· New Technology: Smart Metering Projects for 2 Lakh Consumers: Rs.126.54 crore and, Smart Grid Projects: Rs.141.26 crore.

All the projects have been awarded from Feb’18 to Nov’18. Physical progress summary of the Distribution Strengthening and New Technology Intervention works is as under:
	Table-1 : Summary of Ongoing projects

	Projects
	UT
	No of sub-projects sanctioned
	No of sub- projects awarded
	No of sub- projects completed/foreclosed
	Status of balance works

	Distribution strengthening
	J&K
	158
	157
	155
	2 sub-projects (PIA: JPDCL) to be completed by Jan’24. 

	
	
	
	
	
	1 sub-project( Meter Test Lab) dropped 

	
	Ladakh
	36
	34
	34
	2 sub-projects (meter testing lab) dropped.

	New Technology
	J&K
	3
	2
	2
	1 project (smart grid project) is dropped

	
	Ladakh
	2
	0
	-
	2 Smart grid projects dropped

	Ongoing Total
	199
	193*
	191
	



* 6 projects have been dropped (Smart grid projects-3 and Meter Testing lab-3)
The details of area-wise physical progress of on-going projects are given as Annexure-1.
· Subsequently, additional funds sanctioned in Jun 21/ Aug 21 amounting to Rs. 1068.40 crore for completion of balance sanctioned work, the physical progress of which is given as:
· Distribution Strength Projects for Urban Areas: Rs.486.61 crore.
· Distribution Strength Projects for Rural Areas: Rs.565.87 crore.
· New Technology works: Rs 15.72 crore.
	Table-2 : Summary of Additional projects

	Projects
	UT
	No of sub-projects sanctioned
	No of sub- projects awarded
	No of sub-projects completed/foreclosed
	Status of balance works

	Additional 
Projects
	J&K
	37
	37
	12
	All the additional sub-projects are in progress and to be completed/foreclosed by Mar’24

	
	Ladakh
	3
	3
	-
	

	Additional Total
	40
	40
	12
	

	Grand Total
(Ongoing + additional)
	239
	233
	203
	



       The details of area-wise physical progress of additional sanctioned projects are given as Annexure-2
· Ongoing sanctioned cost for ongoing works have been revised from Rs. 2570.14 crore to Rs. 2242.07 crore due to re-appropriation of Rural Consumer Metering works and Urban Consumer Metering to Smart Prepaid Metering under New Technology. Details of the same is provided in the table below: -

	Table-3 : Revision of Ongoing Projects Sanctioned Cost

	Area
	Cost Revision
	Sanctioned amount
	 PMA Charges Sanctioned
	Sanctioned Incl. PMA
	Remark

	Rural
	Original
	1151.99
	5.76
	1157.75
	 

	
	Consumer Metering Re-appropriation to New Tech (Smart Pre-paid Meter)
	(-)118.84
	(-)0.59
	(-)119.43
	 

	
	Rural consumer metering (Savings)
	(-)3.45
	(-)0.017
	(-)3.46
	

	
	Revised (Net)
	1029.7
	5.15
	1034.85
	 

	Urban
	Original
	1138.9
	5.69
	1144.59
	 

	
	Consumer Metering Re-appropriation to New Tech (Smart Prepaid Meter)
	(-)61.16
	(-)0.31
	(-)61.47
	 

	
	Dropped- Meter Test Lab of LPDD 
	(-)2.43
	(-)0.01
	(-)2.44
	 

	
	Revised (Net)
	1075.31
	5.37
	1080.68
	 

	New Tech
	Original
	266.46
	1.33
	267.79
	 

	
	Dropped - Smart Grid of J&K and Ladakh
	(-)140.55
	(-)0.7
	(-)141.25
	 

	
	Revised (Net)
	125.91
	0.63
	126.54
	 

	Grand Total
	Original
	2557.35
	12.78
	2570.13
	 

	
	Revised (Net)
	2230.92
	11.148
	2242.07
	 



· It is pertinent to mention that PIA charges for Ongoing as well as Balance works have been sanctioned as part of Additional cost. Additional sanctioned cost for balance works have been revised from Rs. 1068.40 crore to Rs. 1049.27 crore due to deduction of PIA charges of re-appropriation of Rural Consumer Metering works and Urban Consumer Metering to Smart Prepaid Metering under New Technology. Details of the same is provided in the table below:
	Table-4: Revision of Additional Sanctioned Cost

	Area
	Cost Revision
	 Sanctioned amount
	 PMA Charges Sanctioned
	 PIA Charges Sanctioned
	Total Sanctioned

	Rural
	Original
	527.57
	2.64
	35.66
	565.87

	
	Consumer Metering Re-appropriation to New Tech (Smart Pre-paid Meter)
	0
	0
	(-)7.22
	(-)7.22

	
	Revised (Net)
	527.57
	2.64
	28.44
	558.65

	Urban
	Original
	426.31
	2.13
	58.37
	486.81

	
	Consumer Metering Re-appropriation to New Tech (Smart Prepaid Meter)
	0
	0
	(-)3.62
	(-)3.62

	
	Dropped- Meter Test Lab of LPDD 
	0
	0.00
	0.00
	0.00

	
	Revised (Net)
	426.31
	2.13
	54.75
	483.19

	New Tech
	Original
	0
	0
	15.72
	15.72

	
	Dropped - Smart Grid of J&K and Ladakh
	0
	0
	(-)8.29
	(-)8.29

	
	Revised (Net)
	0
	0
	7.43
	7.43

	Grand Total
	Original
	953.88
	4.77
	109.75
	1068.4

	
	Revised (Net)
	953.88
	4.77
	90.62
	1049.27



· Further, based on the request received from JPDCL and KPDCL, for installation of 6 lakh Smart Meters, project cost for Consumer Metering under PMDP(U) and savings from IPDS have been re-appropriated under PMDP (New Technology). Details for the same is given in table below:-

	Table-A: Revision of Additional Sanctioned Cost

	Area
	Cost Revision
	 Sanctioned amount
	 PMA Charges Sanctioned
	 PIA Charges Sanctioned
	Total Sanctioned

	New Tech
	6 Lakh Smart Prepaid Metering re-appropriated from PMDP(U+R)
	180
	0.89
	3.62
	184.51

	 Total  (6 Lakh smart prepaid metering)
	180
	0.89
	3.62
	184.51

	Grand Total Revised ( Table-3, 4 and A)
	3364.8
	16.81
	94.24
	3475.85



*Out of the savings of Rs 183.45 crore (Rs 61.16 cr of Urban and Rs 122.29 cr of Rural), Rs 180 crore (Rs 61.16 Crore of Urban and 118.84 Crore of Rural) would be utilized for the installation of Smart Meters in J&K
Note: PIA charges of Rs 3.61 crore is only against sanction cost of Rs 61.16 crore (re-appropriated from consumer metering (urban) to prepaid smart metering)
· Till March-2022, the funding of distribution strengthening works in urban areas, New Technology Projects and Intra Transmission Projects under J&K PMDP-2015 was being done through the budget provisions of IPDS and the funding of distribution strengthening works in rural areas was being done through the budget provisions of DDUGJY. The remaining funding is done through RDSS.
· For Ongoing Projects, the eligible cost (Minimum of Sanctioned and Surveyed & Approved Cost) amounts to Rs. 2099.1 crore (Central Share 1824.54 cr and State Share 274.56cr) out of which Rs. 1748.63 crore (Central Share 1452.53 cr and State share 285.1 cr) has been received by PIAs. MoP has released Rs. 1580.99 cr to nodal agencies. PIA-wise details of funds sanctioned and released (in crore) are as under: 

	Table-5: Financial progress of ongoing projects

	Project
	PIA
	Eligible cost#
	Eligible Central share
	Central Share released by MoP
	Central share released by Nodal agencies (excl. PMA)
	Central share received by PIA (excl. PMA)
	% Of central funds received
	Eligible State Share
	Released state share
	% Of state funds released

	Rural
	JPDCL
	351.05
	291.85
	543.06
	261.94
	256.80
	88%
	59.20
	78.33
	132%

	
	KPDCL
	244.49
	203.26
	
	187.53
	181.67
	89%
	41.23
	57.77
	140%

	
	LPDD
	9.58
	7.96
	
	6.19
	6.19
	78%
	1.62
	1.43
	89%

	
	PGCIL
	214.28
	178.14
	156.94
	156.95
	156.92
	88%
	36.14
	35.66
	99%

	Rural Total
	819.41
	681.22
	700
	612.61
	601.6
	88%
	138.19
	173.19
	125%

	Urban
	JPDCL
	169.81
	152.83
	126.56
	126.56
	124.70
	82%
	16.98
	25.48
	150%

	
	JPDCL/ KPDCL$$$
	0.00
	0.00
	0
	0
	0.00
	    0%
	0.00
	0.00
	0%

	
	KPDCL
	220.45
	198.40
	183.52
	183.52
	183.52
	92%
	22.04
	30.37
	138%

	
	LPDD$$
	0.00
	0.00
	0
	0
	0.00
	0%
	0.00
	0.00
	0%

	
	RECPDCL
	601.92
	541.72
	476.81
	476.81
	443.42
	82%
	60.19
	63.71
	105.8%

	Urban total
	992.17
	892.96
	786.89
	786.89
	751.64
	84%
	99.22
	119.56
	121%

	New Technology
	PGCIL$
	0.00
	0.00
	0
	0
	0.00
	0%
	0.00
	0.00
	0%

	
	RECPDCL
	125.78
	113.20
	94.1
	64.03
	94.10
	83%
	12.58
	12.58
	100%

	New Tech total
	125.77
	113.20
	94.10
	64.03
	94.10
	83%
	12.58
	12.58
	100%

	On-going projects total
	1937.36
	1687.38
	1580.99
	1463.53
	1447.32
	86%
	249.98
	305.33
	122%



Note:  
a. $$$ Corresponds to Meter Test Lab worth Rs 16.8 Crore which has been surrendered
b. # eligible cost is the Minimum of Sanctioned and Surveyed & Approved Cost
c. $ Corresponds to Smart Grid Project worth Rs 140.5 Crore which has been dropped
d. $$ Corresponds to Meter Test Lab worth Rs 2.43 Crore which has been surrendered.

Comparison table of state share release under PMDP from December 2021 to December 2023,    
Table-6


	Region
	PIA
	December 2021
	December 2023

	
	
	State Share
	State released
	% State Released
	State Share
	State released
	% State Released

	Rural
	JPDCL
	65.32
	67.21
	103%
	59.20
	78.33
	132%

	
	KPDCL
	56.04
	78.82
	141%
	41.23
	57.77
	140%

	
	LPDD
	1.62
	1.43
	88%
	1.62
	1.43
	89%

	
	PGCIL
	38.14
	13.05
	34%
	36.14
	35.66
	99%

	
	Total
	161.11
	160.51
	100%
	138.19
	173.19
	125%

	Urban
	JPDCL
	16.88
	25.54
	151%
	16.98
	25.48
	150%

	
	JPDCL/KPDCL
	3.76
	0.00
	0%
	0.00
	0.00
	0%

	
	KPDCL
	22.65
	58.23
	257%
	22.04
	30.37
	138%

	
	LPDD$$
	0.24
	0.00
	0%
	0.00
	0.00
	0%

	
	RECPDCL
	63.72
	27.29
	43%
	60.19
	63.71
	105.8%

	
	Total
	107.26
	111.06
	104%
	99.22
	119.56
	121%

	New Tech
	PGCIL$
	14.06
	0.00
	0%
	0.00
	0.00
	0%

	
	RECPDCL
	12.51
	0.00
	0%
	12.58
	12.58
	100%

	
	Total
	26.57
	0.00
	0%
	12.58
	12.58
	100%

	Grand Total
	294.94
	271.57
	92%
	249.98
	305.33
	122%


               a. $ Corresponds to Smart Grid Project worth Rs 140.5 Crore which has been dropped
 b.  $$ Corresponds to Meter Test Lab worth Rs 2.43 Crore which has been surrendered.

Further, the region-wise break-up of details of State share for PIAs -PGCIL and RECPDCL is as below: -   
Table-7:
	Area
	PIA
	Region
	State Share
	State released
	% State Share Released

	Rural
	PGCIL
	JAMMU
	12.97
	13.14
	101%

	
	
	KASHMIR
	11.58
	12.3
	106%

	
	
	LADAKH
	11.59
	10.22
	88%

	Rural Total
	
	36.14
	35.66
	99%

	Urban
	RECPDCL
	JAMMU
	31.55
	35.08
	111%

	
	
	KASHMIR
	25.97
	25.96
	100%

	
	
	LADAKH$$
	2.67
	2.67
	100%

	Urban Total
	
	60.19
	63.71
	105%

	New Technology
	PGCIL$
	J&K
	0.00
	0.00
	0%

	
	
	LADAKH
	0.00
	0.00
	0%

	
	RECPDCL
	JAMMU
	6.29
	6.29
	100%

	
	
	KASHMIR
	6.29
	6.29
	100%

	New Technology Total
	
	12.58
	12.58
	100%

	Grand Total
	
	
	108.91
	111.95
	103%


a.  $ Corresponds to Smart Grid Project worth Rs 140.5 Crore which has been dropped.
b.  $$ Corresponds to Meter Test Lab worth Rs 2.43 Crore which has been surrendered.






· For additional works and re-appropriation from PMDP-urban meters and rural meters, 
PIA-wise details of funds sanctioned and released (Rs in crore): 
	Table-8: Financial progress of additional projects

	Work Package
	Area
	PIA
	Eligible cost *
	Eligible Central share
	Central share Released  
	Central share received by PIA
	Eligible State Share
	State Released

	Additional
	Rural
	JPDCL
	137.63
	114.42
	28.14
	33.35
	23.21
	15.25

	
	
	KPDCL
	83.25
	69.21
	24.73
	30.57
	14.04
	12.35

	
	
	PGCIL
	185.14
	153.92
	37.79
	81.56
	31.22
	26.72

	
	Rural Total
	406.02
	337.55
	90.66
	145.48
	68.47
	54.32

	
	Urban
	JPDCL
	70.63
	63.57
	17.61
	17.61
	7.06
	6.56

	
	
	KPDCL
	34.11
	30.70
	12.38
	12.38
	3.41
	4.16

	
	
	RECPDCL
	236.30
	212.67
	72.32
	72.32
	23.63
	19.11

	
	Urban Total
	341.04
	306.93
	102.31
	102.30
	34.10
	29.83

	Additional Total
	747.06
	644.48
	192.97
	247.78
	102.58
	84.15

	Re-appropriation-PMDP (R+U)
	New Tech
	RECPDCL
	180
	162
	0
	0
	18
	7.75

	Grand Total 
(Including Ongoing+ Additional+ Re- appropriation)
	Eligible cost *
	Eligible Central share
	Central Released by MoP
	Central share received by PIA
	Eligible State Share
	State Released

	
	2864.42
	2493.86
	1773.96
	1695.10
	370.56
	397.23


  * Eligible cost is the minimum of Sanctioned and (Surveyed & Approved Cost)

 
· In addition, Details regarding release of the PIA charges is as below:

	Table-9: Details of PIA charges released

	Work Package
	Area
	PIA
	PIA Charges

	
	
	
	  Sanctioned
	  Eligible
	  Released

	Ongoing
	Rural
	PGCIL
	16.38
	12.64
	15.63

	
	Urban
	RECPDCL
	37.64
	35.51
	31.03

	
	New Technology
	PGCIL
	8.29
	0.00
	0.00

	
	
	RECPDCL
	7.43
	7.42
	0.00

	Ongoing Total
	69.33
	55.58
	46.66

	Additional
	Rural
	PGCIL
	12.07
	10.92
	1.25

	
	Urban
	RECPDCL
	17.11
	13.94
	0.00

	Additional Total
	29.17
	24.87
	1.25

	Re-appropriation-PMDP (R) AND PMDP(U)
	New Technology
	RECPDCL
	7.22+3.62
	0+3.62
	0.00

	Grand Total
	109.75
	84.05
	47.91














· Also, Details regarding release of the PMA charges is as below:

	Table-10: Details of PMA charges released

	Work Package
	Area
	PIA
	PMA
	PMA Charges

	
	
	
	
	Sanctioned
	Eligible
	Released

	Ongoing
	Rural
	JPDCL
	RECPDCL
	2.02
	1.76
	1.25

	
	
	KPDCL
	RECPDCL
	1.69
	1.22
	0.91

	
	
	LPDD
	RECPDCL
	0.05
	0.05
	0.00

	
	
	PGCIL
	RECPDCL
	1.39
	1.07
	0.79

	
	Rural Total
	5.15
	4.10
	2.94

	
	Urban
	JPDCL
	RECPDCL
	0.86
	0.85
	0.06

	
	
	JPDCL/KPDCL$$$
	 
	0.19
	0.00
	0.00

	
	
	KPDCL
	RECPDCL
	1.14
	1.10
	0.16

	
	
	LPDD $$
	Wapcos
	0.01
	0.00
	0.00

	
	
	RECPDCL
	 Voyant solution
	3.19
	3.01
	0.00

	
	Urban Total
	5.39
	4.96
	0.22

	
	New Technology
	PGCIL $
	RECPDCL
	0.70
	0.00
	0.00

	
	
	RECPDCL
	 JPDCL & KPDCL
	0.63
	0.63
	0.00

	
	New Technology Total
	1.33
	0.63
	0.00

	Ongoing Total
	11.87
	9.69
	3.16

	Additional
	Rural
	JPDCL
	RECPDCL
	0.94
	0.69
	0.00

	
	
	KPDCL
	RECPDCL
	0.68
	0.42
	0.00

	
	
	PGCIL
	RECPDCL
	1.02
	0.93
	0.00

	
	Rural Total
	2.64
	2.03
	0.00

	
	Urban
	JPDCL
	RECPDCL
	0.43
	0.35
	0.00

	
	
	KPDCL
	RECPDCL
	0.26
	0.17
	0.00

	
	
	RECPDCL
	 Voyant solution
	1.45
	1.18
	0.00

	
	Urban Total
	2.13
	1.70
	0.00

	Additional Total
	4.77
	3.73
	0.00

	Re-appropriation-PMDP(R+U)
	New Technology
	RECPDCL
	 Medhaj Techno
	0.90
	0.90
	0.00

	Grand Total
	 
	17.54
	14.32
	3.16


              a. $ Corresponds to Smart Grid Project worth Rs 140.5 Crore which has been dropped.
b. $$ Corresponds to Meter Test Lab worth Rs 2.43 Crore which has been surrendered.
c. $$$ Corresponds to Meter Test Lab worth Rs 16.8 Crore which has been surrendered
















Smart metering status in J&K: Status of 1.27 Lakh Smart Meters in UT of J&K as on 31.12.2023

	Town Name
	Nos. of meters sanctioned/ Awarded
	Nos. of meters installed
	Nos. of meter charged
	Nos. of meters communicating

	a
	b
	c
	D (w.r.t. c)
	e (w.r.t. 'd')

	Jammu
	67,650
	66,015
	65,723
	64,948

	Srinagar
	59,400
	58,651
	58,190
	55,909

	Total
	1,27,050
	1,24,666
	1,23,913
	1,20,857

	Overall % of works
	 
	98%
	99%
	98%



Note- 
1. Project completed and declared Go-Live: 2,384 Nos. of Smart meters kept as spare for O&M purpose on request of DISCOMs. Closure proposal is under preparation for submission to Discoms.
2. Status of conversion from post-paid to prepaid functionality: For Jammu, 60,340 nos. (92%) of meters are converted and for Kashmir 53,916 nos. (93%) of meters are converted to prepaid. 
Status of 6 Lakh Smart Meters in UT of J&K as on 30.11.2023
LOT A (3 Lakhs):

	Town(s)/ Discom(s)
	Scope
	Meters Delivered
	Meters under PDI/Transit
	Meters Installed
	Meters Charged

	1
	2
	3
	4
	5
	6

	Jammu/ JPDCL
	156,508
	86,883

	0
	62,271
	60,965

	Srinagar/ KPDCL
	152,284
	101,962

	0
	73,443
	72,837

	Total
	308,792
	1,88,845

	0
	1,35,714
	1,33,802

	
	
	1,88,845 (61%)
	(44%)
	(43%)



LOT B (2.5 Lakhs):

	Town(s)/ Discom(s)
	Scope
	Meters Delivered
	Meters under PDI/Transit
	Meters Installed
	Meters Charged

	1
	2
	3
	4
	5
	6

	Jammu/ JPDCL
	125,336

	94,000
	0
	63,552
	58,377

	Srinagar/ KPDCL
	125,336

	117,000
	0
	1,04,847
	1,00,660

	Total
	250,672
	211,000 
	0
	1,68,399
	1,59,037

	
	
	2,11,000 (84%)
	67%
	63%



* Proposal for Extension of Time (for both Lots A & B) without cost overrun till 15/06/2024 submitted to Nodal Agency (REC and CEA) on 11/01/2024. 




Annexure-1

Out of all awarded 193 [=199-6(dropped projects)] Ongoing Projects, 191 are completed/foreclosed, 2 are in under implementation. Details of the same is given below: -
	Project Description
	Area
	Region
	PIA
	Sub-Project
	Overall Progress %
	Revised Date of Completion


	
	
	
	
	Sanctioned
	Awarded
	Completed/foreclosed
	
	

	Distribution Strengthening
	Rural
	JAMMU
	JPDCL
	7
	7
	5
	99%
	Jan’24

	
	
	
	PGCIL
	3
	3
	3
	100%
	Completed

	
	
	KASHMIR
	KPDCL
	
6

	6
	6
	83%
	Foreclosed

	
	
	
	PGCIL
	3
	3
	3
	100%
	Completed

	
	
	LADAKH
	PGCIL
	2
	2
	2
	100%
	Completed

	
	Urban
	JAMMU
	JPDCL
	4
	4
	4
	100%
	Completed

	
	
	
	RECPDCL
	        
        1
	1
	1
	100%
	Completed

	
	
	KASHMIR
	KPDCL
	3
	3
	3
	100%
	Completed

	
	
	
	RECPDCL
	3
	3
	3
	100%
	Completed

	
	
	LADAKH
	RECPDCL
	1
	1
	1
	100%
	Completed

	Replacement of Barbed Wire
	Rural 
Part B
	JAMMU
	JPDCL
	37
	37
	37
	100%
	Completed

	
	
	KASHMIR
	KPDCL
	46
	46
	46
	100%
	Completed

	
	
	LADAKH
	LPDD
	4
	4
	4
	100%
	Completed

	Under Ground Cabling
	
	JAMMU
	JPDCL
	1
	1
	1
	100%
	Completed

	
	
	KASHMIR
	KPDCL
	1
	1
	1
	100%
	Completed

	Sub-Station in Industrial 
Area
	
	JAMMU
	JPDCL
	16
	16
	16
	100%
	Completed

	
	
	KASHMIR
	KPDCL
	4
	4
	4
	100%
	Completed

	Shrine Works
	
	JAMMU
	JPDCL
	12
	12
	12
	100%
	Completed

	
	
	KASHMIR
	KPDCL
	10
	10
	10
	100%
	Completed

	
	
	LADAKH
	LPDD
	27
	27
	27
	100%
	Completed

	Smart Metering
	New   Technology
	JAMMU
	RECPDCL
	1
	1
	1
	100%
	Completed

	
	
	KASHMIR
	RECPDCL
	1
	1
	1
	100%
	Completed

	Meter Test Lab
	Urban

	J&K
	JPDCL/KPDCL
	1
	0
	0
	Dropped

	
	
	Ladakh
	LPDD
	2
	0
	0
	Dropped

	Smart grid
	New   Technology
	J&K
	PGCIL
	1
	0
	0
	Dropped

	
	
	Ladakh
	PGCIL
	2
	0
	0
	Dropped

	Grand Total
	199
	193
	191
	 
	 



	Increase upto 3%.
	Increase more than 3%.
	Red text- No change







Annexure-1(a)


Ongoing Distribution project – Circle/District wise progress

	Project Description
	PIA
	Area
	S. No
	Name of Circles/Districts
	Overall Progress
	Target date of completion
	Revised date of completion*

	Distribution Strength.
	JPDCL
	Rural
	1
	Rajouri          
	99%
	Dec-21
	Jan'24

	
	
	
	2
	Jammu                                           
	100%
	Sep-21
	Completed

	
	
	
	3
	Kathua                 
	100%
	Jul-21
	Completed

	
	
	
	4
	Samba                  
	100%
	Jul-21
	Completed

	
	
	
	5
	Poonch   
	95%
	Jul-21
	Jan’24

	
	
	
	6
	Kishtwar   
	100%
	Mar-22
	Completed

	
	
	
	7
	Doda              
	100%
	Mar-22
	Completed

	
	
	Urban
	1
	Kathua         
	100.0%
	Oct-21
	Completed

	
	
	
	2
	Rajouri            
	100%
	Nov-21
	Completed

	
	
	
	3
	Batote             
	100.0%
	Dec-21
	Completed

	
	
	
	4
	Kishtwar                 
	100.0%
	Dec-21
	Completed

	
	KPDCL
	Rural
	1
	Anantnag 
	97%
	Mar-22
	Foreclosed


	
	
	
	2
	Ganderbal 
	63%
	Mar-22
	

	
	
	
	3
	Baramulla 
	72%
	Mar-22
	

	
	
	
	4
	Budgam  
	85%
	Mar-22
	

	
	
	
	5
	Kupwara 
	93%
	Mar-22
	

	
	
	
	6
	Bandipora 
	76%
	Mar-22
	

	
	
	Urban
	1
	Pulwama
	100%
	Sep-21
	Completed

	
	
	
	2
	Bijbehara
	100%
	Jul-21
	Completed

	
	
	
	3
	Badgam
	100%
	Dec-21
	Completed

	
	PGCIL
	Rural
	1
	Ramban 
	100%
	June'22
	Completed

	
	
	
	2
	Udhampur 
	100%
	June'22
	Completed

	
	
	
	3
	Reasi
	100%
	June'22
	Completed

	
	
	
	4
	Kulgam 
	100%
	June'22
	Completed

	
	
	
	5
	Shopian 
	100%
	June'22
	Completed

	
	
	
	6
	Pulwama  
	100%
	June'22
	Completed

	
	
	
	7
	Leh 
	100%
	Nov-22
	Completed

	
	
	
	8
	Kargil 
	100%
	Nov-21
	Completed

	
	RECPDCL
	Urban
	1
	Jammu
	100%
	Dec-21
	Completed

	
	
	
	2
	Ganderbal 
	100%
	Sep-21
	Completed

	
	
	
	3
	Sopore
	100%
	Sep-21
	Completed

	
	
	
	4
	Srinagar
	100%
	Dec-21
	Completed

	
	
	
	5
	Leh
	100%
	Dec-21
	Completed

	Meter Test Lab
	J/KPDCL
	Urban
	1
	J&K
	0%
	Dropped
	Dropped

	
	LPDD
	
	2
	Ladakh
	0%
	Dropped
	Dropped

	ROBW
	JPDCL
	Rural Part-B
	1
	Jammu
	100%
	Completed
	Completed

	
	KPDCL
	
	2
	Kashmir
	100%
	Completed
	Completed

	
	LPDD
	
	3
	Ladakh
	100%
	Completed
	Completed

	UGC
	JPDCL
	
	1
	Jammu
	100%
	Completed
	Completed

	
	KPDCL
	
	2
	Kashmir
	100%
	Completed
	Completed

	SS@IA
	JPDCL
	
	1
	Jammu
	100.00%
	Mar-22
	Completed

	
	KPDCL
	
	2
	Kashmir
	100%
	Mar-22
	Completed

	Shrine Works
	JPDCL
	
	1
	Jammu
	100%
	Mar-22
	Completed

	
	KPDCL
	
	2
	Kashmir
	100%
	Mar-22
	Completed

	
	LPDD
	
	3
	Ladakh
	100%
	Completed
	Completed

	Smart Metering (1.27 Lakhs)
	RECPDCL
	New Tech
	1
	Jammu
	100%
	Mar-22
	Completed

	
	
	
	2
	Kashmir
	100%
	Mar-22
	Completed

	Smart Grid
	PGCIL
	New Tech
	1
	J&k
	100%
	Dropped
	Dropped

	
	
	
	2
	Ladakh
	100%
	Dropped
	Dropped

	Smart Metering(6 Lakhs)
	RECPDCL
	New Tech
	1
	Jammu
	43%
	Mar-22
	May-24

	
	
	
	2
	Kashmir
	86%
	Mar-22
	May-24




*subject to time extension approval by MCM.












































Annexure-2


Out of 40 Additional Projects, all the sub-projects have been awarded. Details are given as below: -
	Project Des.
	Area
	Region
	PIA
	Sub-Projects
	% Physical Progress
	Revised Date of Completion
	Remarks

	
	
	
	
	Awarded
	Completed
	
	
	

	Distribution Strengthening
	Rural
	JAMMU
	JPDCL
	7
	         0
	79%
	Mar-24
	





Works in progress

	
	
	
	PGCIL
	3
	1
	86%
	Mar-24
	

	
	
	KASHMIR
	KPDCL
	6
	0
	58%
	Mar-24 (to be foreclosed)
	

	
	
	
	PGCIL
	3
	3
	100%
	Completed
	

	
	
	LADAKH
	PGCIL
	2
	0
	75%
	Mar-24 (to be foreclosed)
	

	
	Urban
	JAMMU
	JPDCL
	4
	1
	41%
	Mar-24
	

	
	
	
	RECPDCL
	1
	0
	85%
	Mar-24
	

	
	
	KASHMIR
	KPDCL
	3
	0
	57%
	Mar-24 (to be foreclosed)
	

	
	
	
	RECPDCL
	3
	1
	66%
	Mar-24
	

	
	
	LADAKH
	RECPDCL
	1
	0
	17%
	Mar-24 (to be foreclosed)
	

	SS@IA
	Rural Part B
	JAMMU
	JPDCL
	3
	3
	100%
	Completed
	

	
	
	KASHMIR
	KPDCL
	2
	0
	0%
	Mar-24 (to be foreclosed)
	

	UGC
	
	JAMMU
	JPDCL
	1
	1
	100%
	Completed
	

	
	
	KASHMIR
	KPDCL
	1
	1
	100%
	Completed
	

	Additional Total
	40
	12
	
	 
	

























                 
  
    Annexure-2(a)


                                      Additional Distribution project – Circle/District wise progress

	Project Description
	PIA
	Area
	S. No
	Name of Circles/Districts
	Overall Progress
	Target date of completion
	Proposed date of completion

	Distribution Strength.
	JPDCL
	Rural
	1
	Rajouri
	67%
	Dec-22
	Mar-24

	
	
	
	2
	Jammu
	50%
	Dec-22
	

	
	
	
	3
	Kathua
	41%
	Dec-22
	

	
	
	
	4
	Samba
	97%
	Dec-22
	

	
	
	
	5
	Poonch
	60%
	Dec-22
	

	
	
	
	6
	Kishtwar
	77%
	Dec-22
	

	
	
	
	7
	Doda
	89%
	Dec-22
	

	
	
	Urban
	1
	Kathua
	73%
	Dec-22
	Mar-24

	
	
	
	2
	Rajouri
	60%
	Dec-22
	Mar-24

	
	
	
	3
	Batote
	19%
	Dec-22
	Mar-24(to be foreclosed

	
	
	
	4
	Kishtwar
	100%
	Dec-22
	Completed

	
	KPDCL
	Rural
	1
	Anantnag
	58%
	Dec-22
	



Mar-24(to be foreclosed)



	
	
	
	2
	Ganderbal
	90%
	Dec-22
	

	
	
	
	3
	Baramulla
	90%
	Dec-22
	

	
	
	
	4
	Budgam
	89%
	Dec-22
	

	
	
	
	5
	Kupwara
	76%
	Dec-22
	

	
	
	
	6
	Bandipora
	72%
	Dec-22
	

	
	
	Urban
	1
	Pulwama
	61%
	Dec-22
	

	
	
	
	2
	Bijbehara
	72%
	Dec-22
	

	
	
	
	3
	Badgam
	47%
	Dec-22
	

	
	PGCIL
	Rural
	1
	Ramban
	94%
	Dec-22
	
Mar-24

	
	
	
	2
	Udhampur
	95%
	Dec-22
	

	
	
	
	3
	Reasi
	100%
	Dec-22
	Completed

	
	
	
	4
	Kulgam
	100%
	Dec-22
	Completed

	
	
	
	5
	Shopian
	100%
	Dec-22
	Completed

	
	
	
	6
	Pulwama
	100%
	Dec-22
	Completed

	
	
	
	7
	Leh
	70%
	Dec-22
	Mar-24(to be foreclosed

	
	
	
	8
	Kargil
	10%
	Dec-22
	

	
	RECPDCL
	Urban
	1
	Jammu
	83%
	Dec-22
	Mar-24

	
	
	
	2
	Ganderbal
	100%
	Dec-22
	Mar-24(to be foreclosed

	
	
	
	3
	Sopore
	100%
	Dec-22
	Completed

	
	
	
	4
	Srinagar
	69%
	Dec-22
	Mar-24

	
	
	
	5
	Leh
	29%
	Dec-22
	Mar-24(to be foreclosed

	UGC
	JPDCL
	Rural Part-B
	1
	Jammu
	100%
	Dec-22
	Completed

	
	KPDCL
	
	2
	Kashmir
	100%
	Dec-22
	Completed

	SS@IA
	JPDCL
	Rural Part-B
	1
	Jammu
	100%
	Dec-22
	Completed

	
	KPDCL
	
	2
	Kashmir
	0%
	Dec-22
	Mar-24(to be foreclosed
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Note 


on Distribution projects under 


J&K PMDP 


–


 


2015


 


(as on 31st


-


December


-


23


)


 


 


·


 


The 


Government of India 


had


 


approved


 


a


 


Special Assistance


 


Package


 


worth Rs.3895 crore for augmentation 


of Infrastructure for distribution systems including capital 


cities, tourist destinations along with


 


Advance 


Technology intervention


s


 


for J&K State (exclud


ing


 


the 


normal entitlement of J&K State 


under


 


DDUGJY and 


IPDS).


 


 


·


 


Accordingly, Ministry of Power had sanctioned distribution projects worth Rs.2570.14 crore (for distribution 


strengthening works in Urban & Rural areas including Smart Metering and Smart Grid Projects


)


 


under 


PMDP


-


2015 for Jammu & Kashmir


 


in Nov 2016


. The details of distribution Projects sanctioned are as below:


 


o


 


Distribution Strength Projects for Urban Areas: Rs.1144.59 crore.


 


o


 


Distribution Strength Projects for Rural Areas: Rs.1157.75 crore.


 


o


 


New Technology: 


Smart Metering Projects for 2 


Lakh Consumers: Rs.126.54 crore and, 


Smart 


Grid Projects: Rs.141.26 crore.


 


 


All the projects have been awarded from Feb’18 to Nov’18. 


Physical progress 


summary 


of the Distribution 


Strengthening and 


New


 


Technology Intervention works 


is 


as under:


 


Table


-


1 : Summary of Ongoing projects


 


Projects


 


UT


 


No of sub


-


projects 


sanctioned


 


No of sub


-


 


projects 


awarded


 


No of sub


-


 


projects 


completed


/


foreclosed


 


Status of 


balance works


 


Distribution 


strengthening


 


J&K


 


158


 


157


 


155


 


2


 


sub


-


projects


 


(PIA: JPDCL


) to be 


completed by Jan’24


. 


 


1 sub


-


project( Meter Test Lab) 


dropped 


 


Ladakh


 


36


 


34


 


34


 


2 sub


-


projects (meter testing lab) 


dropped.


 


New 


Technology


 


J&K


 


3


 


2


 


2


 


1 


project (smart grid project) is 


dropped


 


Ladakh


 


2


 


0


 


-


 


2 


Smart grid project


s


 


dropped


 


Ongoing Total


 


199


 


193


*


 


191


 


 


 


* 6


 


projects have been dropped (Smart grid pr


ojects


-


3 and Meter Testing lab


-


3


)


 


The details of area


-


wise physical progress of on


-


going 


projects are given as Annexure


-


1.


 


·


 


Subsequently,


 


a


dditional 


funds


 


sanctioned in Jun 21


/


 


Aug 21


 


amounting to


 


Rs. 


1068.


40


 


crore


 


for 


completion of balance sanctioned work


, the physical progress of which is given as:


 


o


 


Distribution Strength Projects for Urban Areas: Rs.


486.61


 


crore.


 


o


 


Distribution Strength Projects for Rural Areas: Rs.


565.87


 


crore.


 


o


 


New Technology works: Rs 15.72 


crore.


 


 


       


The details of area


-


wise physical progress of additional sanctioned projects are 


given as


 


Annexure


-


2


 


Table


-


2 : Summary of Additional projects


 


Projects


 


UT


 


No of sub


-


projects 


sanctioned


 


No of sub


-


 


projects 


awarded


 


No of sub


-


projects 


completed


/foreclosed


 


Status of balance works


 


Additional 


 


P


rojects


 


J&K


 


37


 


37


 


12


 


All the additional 


sub


-


projects are in progress


 


and 


t


o be completed/foreclosed 


by Mar’24


 


Ladakh


 


3


 


3


 


-


 


Additional Total


 


40


 


40


 


12


 


Grand Total


 


(Ongoing + additional)


 


239


 


233


 


203


 


 




1     Note  on Distribution projects under  J&K PMDP  –   2015   (as on 31st - December - 23 )        The  Government of India  had   approved   a   Special Assistance   Package   worth Rs.3895 crore for augmentation  of Infrastructure for distribution systems including capital  cities, tourist destinations along with   Advance  Technology intervention s   for J&K State (exclud ing   the  normal entitlement of J&K State  under   DDUGJY and  IPDS).        Accordingly, Ministry of Power had sanctioned distribution projects worth Rs.2570.14 crore (for distribution  strengthening works in Urban & Rural areas including Smart Metering and Smart Grid Projects )   under  PMDP - 2015 for Jammu & Kashmir   in Nov 2016 . The details of distribution Projects sanctioned are as below:   o   Distribution Strength Projects for Urban Areas: Rs.1144.59 crore.   o   Distribution Strength Projects for Rural Areas: Rs.1157.75 crore.   o   New Technology:  Smart Metering Projects for 2  Lakh Consumers: Rs.126.54 crore and,  Smart  Grid Projects: Rs.141.26 crore.     All the projects have been awarded from Feb’18 to Nov’18.  Physical progress  summary  of the Distribution  Strengthening and  New   Technology Intervention works  is  as under:  

Table - 1 : Summary of Ongoing projects  

Projects  UT  No of sub - projects  sanctioned  No of sub -   projects  awarded  No of sub -   projects  completed / foreclosed  Status of  balance works  

Distribution  strengthening  J&K  158  157  155  2   sub - projects   (PIA: JPDCL ) to be  completed by Jan’24 .   

1 sub - project( Meter Test Lab)  dropped   

Ladakh  36  34  34  2 sub - projects (meter testing lab)  dropped.  

New  Technology  J&K  3  2  2  1  project (smart grid project) is  dropped  

Ladakh  2  0  -  2  Smart grid project s   dropped  

Ongoing Total  199  193 *  191   

  * 6   projects have been dropped (Smart grid pr ojects - 3 and Meter Testing lab - 3 )   The details of area - wise physical progress of on - going  projects are given as Annexure - 1.      Subsequently,   a dditional  funds   sanctioned in Jun 21 /   Aug 21   amounting to   Rs.  1068. 40   crore   for  completion of balance sanctioned work , the physical progress of which is given as:   o   Distribution Strength Projects for Urban Areas: Rs. 486.61   crore.   o   Distribution Strength Projects for Rural Areas: Rs. 565.87   crore.   o   New Technology works: Rs 15.72  crore.             The details of area - wise physical progress of additional sanctioned projects are  given as   Annexure - 2  

Table - 2 : Summary of Additional projects  

Projects  UT  No of sub - projects  sanctioned  No of sub -   projects  awarded  No of sub - projects  completed /foreclosed  Status of balance works  

Additional    P rojects  J&K  37  37  12  All the additional  sub - projects are in progress   and  t o be completed/foreclosed  by Mar’24  

Ladakh  3  3  -  

Additional Total  40  40  12  

Grand Total   (Ongoing + additional)  239  233  203   

