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FOREWORD

As per clause 73(f) of the Electricity Act 2003, Central Electricity Authority is to
‘promote and assist in the timely completion of schemes and projects”. The Thermal
Project Monitoring (TPM) Division of CEA is entrusted with the responsibility of
monitoring the progress of construction/erection activities of all the thermal power
projects in the country till the units are commissioned. Visits are also made by CEA
officers to the sites for assessing the on the spot progress of works and rendering the
advice/assistance in solving the problems being faced by the project authorities, thereby
helping the project authorities to avoid / minimize the time and cost overrunsof the
thermal power projects.

In this context, Thermal Project Monitoring Division, Central Electricity Authority
has been bringing out the monthly report titled “Broad Status of Thermal Power Projects
in the Country”. This report gives year-wise details of thermal power projects
commissioned during the last five years. Further, the Report includes up-to- date
information on thermal power projects under construction in the country wherein the
details regarding name of the Project, capacity, location, implementing agency,
commissioning schedule, type of fuel, estimated cost, physical and financial progress,
the milestones achieved as on date etc. are available. The critical issues requiring
immediate attention of concerned authorities in the implementation of these thermal
power projects have also been highlighted.

The Broad Status Report is being brought out regularly by TPM Division on the
basis of the data forwarded by various project authorities, visits made by CEA officers
to various power projects, discussions held with the executing agencies and suppliers
of equipment from time to time.

CEA welcomes feedback for further improvement in the Broad Status Report.

Chief Engineer (TPM)

This report is based on the details received from various project authorities & other organizations / agencies
associated with the projects and is for information and non-commercial use only. CEA is not responsible for the
contents or reliability of other websites to which CEA provides a link and do not necessarily endorse the views
expressed by them.
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I. All India Installed Capacity (MW)*

EXECUTIVE SUMMARY

Thermal Grand
Sector Coal Lignite Gas Diesel Total Nuclear | Hydro RES total
State 67538 1150.00 | 7012.05 | 280.31 | 75179.86 0.00 27254.45 | 2490.91 105726
Private 72598.00 | 1830.00 | 10574.24 | 308.89 | 85311.14 0.00 3931.00 | 122645 211887
Central 65100.00 | 3640.00 | 7237.91 0.00 75977.91 | 6780.00 | 15664.72 | 1632.30 | 100054.93
Total 205236 | 6620.00 | 24824.21 | 589.20 237269 | 6780.00 | 46850.17 | 126769 417668
K %foc;rf i 49.14% 1.58% 5.94% 0.14% 56.81% 1.62% 11.22% | 30.35% | 100.00%
*Compiled from Installed Capacity Report on NPP site (as on 31.05.2023).
Il. Tentative Year-wise Thermal Capacity likely to be included into National Capacity :
(as on 31.05.2023)
FY 2023-24 2024-25 2025-26 2026-27 2027-28 Total (MW)
Central 6880 4380 0 660 660 12580
State 7820 5040 0 0 0 12860
Private 0 0 0 0 0 0
Total 14700 9420 0 660 660 25440*
*Yelahanka CCPP (370 MW) and Uppur SCTPP (2x800 MW) have not been included in this capacity.
I11. Details of Technology wise Under Construction TPPs (excluding TPPs on hold) in the country:
(as on 31.05.2023)
Super Critical # Sub-Critical Total
Sector No. of Projects Capacity No. of Projects Capacity No. of Projects Capacity
[Units] (MW) [Units] (MW) [Units] (MW)
Central 8[18] 12580 0 0 8[18] 12580
State 11 [20] 14460 1[1] 370 12 [21] 14830
Private 0 0 0 0 0 0
Total 19 [38] 27040 1[1] 370 20 [39] 27410

# Out of the 19 Supercritical TPPs, 6 projects (13 units) of total capacity 9280 MW are based on Ultra Super critical technology [4

projects (9 units) in Central sector of capacity 6640 MW and 2 projects (4 units) in State sector of capacity 2640 MW]. The details
of these projects are given in Table 1.2

IV. Sector-wise Thermal Capacit

Addition during last five years :

FY:2018 -19 FY:2019-20 FY:2020-21 FY:2021-22 FY:2022-23
Achieve- Achieve- Achieve- Achieve- Achieve-
Sector Target o Target o Target o Target e Target o
Central 2760 1960 6040 3940 5790 4080 5400 2370 3580 660
State 4506 2850 4256 2780 4276 846 4360 1590 2770 800
Private Nil 972 Nil 45 525 525 525 0 0
Total 7266 5782 10296 6765 10591 4926 10285 4485 6350 1460
V.(a) Tentative Thermal Capacity Addition Program for FY 2023-24:
Tentative Thermal Capacity Addition Program for FY 2023-24
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V.(b) Monthly Thermal Capacity Addition Achievement during FY 2023-24:

Monthly Thermal Capacity Addition achievement (MW) during FY :2023-24
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1.1 Tentative Thermal Capacity Addition Program and Actual Achievement for FY 2023-24 :

(as on 31.05.2023)

Antici .
Trti:I Egj?]d Vel Ry Actual
. . Boiler (SG) & .. | Targeted Assessment | Capacity
S. Project Implementing . Unit . (In the . Date of
State Turbine(TG) Capacity A as per latest | Achieved :
No. Name Agency No beginning . Capacity
Make (MW) review by (MW) -
of FY CEA Addition
2023-24)
CENTRAL SECTOR
1 | Barh STPPSt- NTPC Bihar SG-TPE/DPSI | TG- |, 660 Apr-2023 Jun-2023
| Power Machines
U-1 800 Jun-2023 Jun-2023
o | Telangana NTPC Telangana | SG-BHEL | TG-GE
STPP St-1 u-2 800 Jul-2023 Aug-2023
North SG-BHEL (EPC) |
3 Karanpura NTPC Jharkhand uU-2 660 Nov-2023 Nov-2023
STPP TG-BHEL (EPC)
. SG-L&T (EPC) | U-1 660 Dec-2023 Dec-2023
4 Buxar TPP SJVN Bihar
TG-L&T (EPC) u-2 660 Mar-2024 Mar-2024
u-1 660 Jul-2023 Jul-2023
Ghatampur Uttar SG-L&T-MHI | TG-
5 | 1pp NUPPL Pradesh GE u-2 660 Oct-2023 Oct-2023
u-3 660 Dec-2023 Dec-2023
Khurja Uttar SG-L&T-MHI | TG-
6 | scrpp THDC Pradesh BHEL u-1 660 Feb-2024 Feb-2024
Total (Central Sector) No. of Units : 10 6880 0
STATE SECTOR
Dr. Narla Tata Andhra SG-BHEL | TG-
7 | Rao TPS StV APGENCO Pradesh BHEL U-1 800 Jun-2023 Jul-2023
g | Jawaharpur UPRVUNL Uttar SG-DPSI (EPC) | U-1 660 Jun-2023 Sep-2023
STPP Pradesh TG-DPSI (EPC) u-2 660 Dec-2023 Jan-2024
Uttar SG-DPSI (EPC) | U-1 660 Jun-2023 Sep-2023
9 | Obra-C STPP UPRVUNL
Pradesh TG-DPSI (EPC) u-2 660 Jan-2024 Jan-2024
Panki TPS Uttar SG-BHEL (EPC) |
10 | Euin UPRVUNL Pradesh TG-BHEL (EPQ) u-1 660 Jan-2024 Mar-2024
North Chennai . SG-BHEL | TG-
11 TPP St1I1 TANGEDCO Tamil Nadu BHEL U-1 800 Sep-2023 Oct-2023
Udangudi . SG-BHEL (EPC) | ) ) !
12 STPP StI TANGEDCO Tamil Nadu TG-BHEL (EPC) U-1 660 Mar-2024 Sep-2024
. SG-BHEL (EPC) | U-1 800 Dec-2023 Dec-2023
13 | Yadadri TPS TSGENCO Telangana
g TG-BHEL (EPC) u-2 800 Dec-2023 Dec-2023
SG-BHEL (EPC) |
14 | Bhusawal TPS | MAHAGENCO | Maharashtra | 070/ o (EPO) u-6 660 Jul-2023 Oct-2023
Total (State Sector) No. of Units : 11 7820 0
Total Targeted Capacity No. of Units : 21 14700* 0

*Yelahanka CCPP (KPCL) (370 MW) has not been included in this capacity. It has been constructed and its commissioning is subject to availability of gas from M/s GAIL
(Anticipated in Sep-2023)




1.2 Under Construction Thermal Power Projects in the Country :

(as on 31.05.2023)

Antici-

Implemen Org iz el Origin Latest Total F(I:?e;n
Sc"N Project Name State ting Boiler Turbine Teghnol Ilsgt': lilnc:t (l(\ﬁ)\)) Trial RI:&(;S Prol T al Cost Cost Exp. progr
. Agency 9y Run d (cr) (cr) (cr) ess
per s (%)
CEA) &4
CENTRAL SECTOR
. Power i . u-2 660 Dec-10 Jun-23 97%
1 F’arh STPP St Bihar NTPC | Doosan | Machine Sutf’erlc" MO%’ | ge93 | 21312 | 21056 | 99%
. Russia ica U-3 660 Oct-11 Jun-24 87%
: Supercri . U-1 660 May-23 Dec-23 80% o
2 | Buxar TPP Bihar SIVN L&T L&T ol 19— 60 Sop3 | Mar 24 = 10439 | 10439 7758 | 74%
North Supercri U-2 660 Dec-18 | Nov-23 92%
3 | Karanpura Jnarkhand NTPC BHEL BHEL ) Feb-14 14367 | 16243 | 14647 | 90%
STPP tical u-3 660 Jun-19 | Jun-24 81%
Ultra Mar U-1 800 Jan-22 Jul-24 65%
4 | PatratuSTPP | Jharkhand | PVUNL BHEL BHEL | Supercri 8 U-2 800 Jul-22 Dec-24 60% 17112 | 18668 | 10955 | 59%
tical U-3 800 Jan-23 Mar-25 44%
Talcher TPP Ultra U-1 660 Nov-26 | Nov-26 0%
5 Odisha NTPC BHEL BHEL Supercri | Sep-22 11844 11844 600 5%
Sl tical u-2 660 | May-27 | May-27 0%
GE ) U-1 660 May-20 | Jul-23 90%
6 | Spaampur prr | NupPL [ (R power Sut‘i’glc” A% [CU2 | 660 | Nov20 | Oct2s | 78% | 17238 | 19406 | 15109 | 78%
system U3 660 May-21 | Dec-23 73%
Ultra U-1 660 Jul-23 Feb-24 68%
7 | Khurja SCTPP Uttar THDC L&T BHEL | Supercri | AY9- 11089 | 11089 | 7503 | 68%
Pradesh MHI tical 19 u-2 660 Jan-24 Aug-24 61%
Telangana GE Ultra U-1 800 | May-20 | Jun-23 96%
8 STPP St- | Telangana NTPC BHEL Power Supercri Feb-16 10599 10998 10589 96%
t- system tical u-2 800 Nov-20 | Aug-23 | 94%
Total Central Sector 12580 101381 119999 88216
STATE SECTOR
Dr.Narla Tata Andhra APGENC Supercri o 100
1 | ReoTPS Sty Pradesh o BHEL BHEL . Dec-15 | U-1 800 Apr-19 | Jul-23 86% 5287 7741 7741 %
Ultra U-1 660 Dec-20 | Sep-23 91%
2 éa_\r\néeglarpur PUgarh UPRC/ UN Doosan Doosan Supercri Dec-16 P 8079 12320 10414 85%
rades tical u-2 660 Apr-21 Jan-24 86%
Doosan Ultra U-1 660 Dec-20 | Sep-23 90%
3 | obra-C STPP Utiar | UPRVUN | Doosan | “ypia | supercri | Dec-16 8778 | 11706 | 8913 | 76%
Pradesh L India (GE) tical u-2 660 Apr-21 Jan-24 75%
4 | PankiTPS Uttar UPRVUN | gig BHEL | Supercri | Mar- o, 660 Sep2l | Mar24 | 76% 5817 5817 4861 | 84%
Extn. Pradesh L tical 18
Tamil TANGED Supercri U-1 660 Jan-18 Apr-25 63% o
5 | Ennore SCTPP Nad co BHEL BHEL ical Sep-14 5 560 Va8 | Juas Sav 9800 9800 6055 | 62%
North Chennai Tamil TANGED Supercri
6 | Tpp St Nadu co BHEL BHEL ol Jan-16 | U-1 800 Apr-19 | Oct-23 93% 6376 8723 7875 | 90%
Udangudi Tamil TANGED Supercri g U-1 660 Apr-21 Sep-24 68% o
7| sTPP St Nadu co BHEL | BHEL tical | P U2 | e60 Jun-21 | Jan25 oo | 5077 | 13077 | 80%3 ] 62%
Uppur Super Tamil TANGED Supercri . U-1 800 Nov-20 On Hold 6% o
8 Critical TPP Nadu CO BHEL BHEL tical Feb-16 U-2 800 Nov-20 On Hold 5% 12778 12778 2554 20%
U-1 800 Oct-21 | Dec-23 79%
TSGENG S ) U-2 800 Oct-21 | Dec-23 79%
9 | Yadadri TPS Telangana BHEL BHEL uperert | 5e17 [T U3 800 Jun-22 | Sep-24 72% | 25099 | 29965 | 21180 | 71%
o tical U-4 800 un22 | Aug24 | 75%
U-5 800 Oct-22 | Nov-24 70%
Yelahanka Subcriti Nov- GT+ o 100
10 | cépp Karnataka KPCL BHEL BHEL cal 1= T 370 Feb-18 | Sept-23 97% 1571 2311 2311 %
11 | Bhusawal TPS Mahfarasm ME'?\E'?)G BHEL | BHEL Sut‘i’;lc” Jan-18 | U-6 660 | May-22 | Oct23 | 87% 4548 4551 3435 | 75%
1p | Sagardighi West WBPDCL | BHEL BHEL | SUPeCr | pecqg | U 660 Jan-24 | Sep-24 49% 3863 4567 1437 | 31%
TPP St-111 bengal tical
Total State Sector 14830 105071 | 123356 | 84869
Grand Total 27410 206453 | 243355 | 173085




1.3 Under construction TPPs where work is on hold / not likely to be commissioned:

(as on 31.05.2023)

LOA
. Org. - "
S. Project Name / Impl. Agency/ Date/ 5 Original | Latest Cost Exp Till
b mm. b
No State EPC or BTG — Unit No | Cap. (MW) | Co Present Status/Remarks Cost ©) Exp. (cr) Date
Sched.
date
CENTRAL SECTOR
) Project is held up due to withdrawal of PPA by DISCOM (Rajasthan). This
Barsingar TPP project may not be revived due to land issue in link mines and consequently
1 Rajasthan |ext/NLC/Reliance Nov-16 U-1 250 May-20 higher_tariff.. Due to cost over run and time over run, tariff of this project is 2112.59 2112.59 158.25 Jan- 21
Infra/Chinese very high.
Project is held up due to withdrawal of PPA by DISCOM. On 04-08-2022 a
Bithnok TPP meeting held MoC/NLC/GoRaj(CS)/GoRaj(Pr Secy-Energy) to revive the
2 Rajasthan . . Nov-16 U-1 250 May-20 |Bithnoik TPS for which a consultant to be appointed. Final decision will be 2196.3 2196.3 173.82 Jan- 21
/NLC/Reliance Infra/ Chinese taken after getting report from the consultant. Due to cost over run and time
over run, tariff of this project is very high.
TOTAL CENTRAL SECTOR [No. of Projects: 2, No. of Units: 2] 500
STATE SECTOR
e
1 | Tamil Nadu | Tangedco/ BTG Lanco (DEC-| May-14 U1 660 Jan-18 P ¥ cvily N Y deploying fabo Y1 4956 | 542138 | 7914 | Dec-17
M/s BGR. In the meantime, M/s BGR is in the process of finalization of
CHINA) .
drawings / documents.
TOTAL STATE SECTOR [No. of Projects: 1, No. of Units: 1] 660
PRIVATE SECTOR
Liquidation Order date 22/04/2019. Liquidator has partially sold the assets
Sep-09 U-1 660 Oct-13 | of the company on a standalone basis through e-auction. RP has entered
Bhavanapadu TPP Ph-1 / East . ) .
Andhra into an agreement to sell with a buyer for sale of Plant Land after seeking
1 Coast Energy Ltd. / BTG DEC . L 6571.94 9343.15 3785.6 Jan- 16
Pradesh . approvals from the NCLT for a private sale. As regards remaining assets
china N . . .
Sep-09 U-2 660 Mar-14 |i.e. Township and other miscellaneous assets, RP have published an
advertisement in the News-papers (Business Standard and Sakshi) on 16-
08-2022 after 5 unsuccessful auctions. The last date for submission of Eol
was 01-09-2022.
Thamminapatnam TPP stage Dec-09 uU-3 350 May-12 |Bidding process recently got completed; Vedanta Ltd. declared Successful
B - bidder. NCLT approval under process.
2 Andhra 11 / Meenakshi Energy Pvt. 5005 5414.4 5414.4 Feb- 19
Pradesh | Ltd\
SG-Cether vessels TG- Chinese] Dec-09 u-4 350 Aug-12
Mar-11 U-1 660 Aug-14
. Liquidation Order date 17.07.2020; The liquidator is unable to sell, alienate,
) Siriya TPP (Jas Infra. TPP)/ Mar-11 U-2 660 Dec-14 | transfer or create third party encumbrance on the property of the Corporate
3 Bihar JICPL BTG-DEC b . directi iquid 3 iting further directi 11120 11120 NA NA
China Mar-11 uU-3 660 Apr-15 Debtor owing to NCLAT »|rect|0ns. I__|q_U| a_tor is awaiting further directions
from NCLAT for completion of the liquidation process
Mar-11 U-4 660 Aug-15
Akaltara TPP (Naiyara) / KSK| APr-09 u-4 600 Apr-13
Mahandi Power Company Ltd.f ~ apr-0g U5 600 Aug-13 ’
. = Al NCLT .01.2019 CIRP 201
4 | chhattisgarh | BoileFISEPCOICHINA dmitted to NCLT on 03.01.2019 CIRP commenced on 3rd October 2019 16190 | 27080 | 18730 | Dec-16
— & currently under NCLT.
(Shanhai china) / TG- SEPCO ((
- Apr-09 U-6 600 Dec-13
Dongfong china)
inj Mar-11 U-3 300 Mar-14
CBQIer::::;;TZhi'a(tfi:oavr\grLt d Reworked bids( seven) received from the Resolution Applicants. \VVoting
5 | Chhattisgarh | g 9 g comleted. Plan submitted by Sarda Energy & Minerals filed with NCLT for 5058 7940 3828 Jun- 15
Boiler-Cethar Vessels Mar-11 U-4 300 Jun-14
= = - approval
[Turbine-Harbin China
Nov-09 U-3 660 Jan-12 |Admitted to NCLT on 05.09.2019. PFC-REC consortium was declared
6 | Chhattisgarh Lanco Amarkantak TPP- "/_ successful Resolution Applicant. LOI issued on 09-01-2023. CoC approved 6886 10815.24 | 9537.79 Dec- 16
LARPVE Ltd: BIG-DECTChiNg  oy-09 u-4 660 Mar-12 | plan submitted by RP for approval of NCLT on 14-02-2023.
Singhitarai TPP / Athena Dec-09 U-1 600 Nov-14 .
Al NCLT on 15.05.2019. V¢ Ltd. H I
7 | chhattisgarh| ChattisgarAPoWerLIIBTG | dmitted to NCLT on 15.05.2019. Vedanta Lid. Has bought the power plantunder o | 040 2 | 640847 | May- 17
_DEC china Dec-09 u-2 600 Feb-15 |liquidation.
Salora TPP / Vandana Vidyut/ Lo -
8 | chhattisgarh| Boiler- Cether Vessles /TG Sep-09 U2 135 Sep-11 | Hiduidation Order date 16.12. 2019 The Liquidator has sold the assets of the |y eq 44 | 533589 | 2386.80 | Mar- 15
. . project on Slump Sale basis
Harbin China
Liguidation Order date 11.10.2018
. Deveri (Visa) TPP / Visa The liquidator has started the proce§s of Ilqmdat»mg the comp_any by sglllng the
9 | Chhattisgarh Jun-10 U-1 600 Aug-13 |assets of the Corporate Debtor on piecemeal basis. BHEL claims certain unpaid| 2618.7 3930 2077.23 | Nov- 15
Power Ltd. BTG-BHEL . . . Lo
lien on the assets available at the site of the Corporate Debtor and in this
regard matter is still pending before the Supreme Court of India.
Matrishri Usha TPP Ph-1 Dec-09 U-1 270 Apr-12
10 | Jharkhand |/ CorporatePower Ltd. EPC- Admitted to NCLT on 19.02.2020 No compliant resolution plan were 2900 3120 3120 Nov- 12
BHEL Dec-09 u-2 270 May-12 received, hence no resolution has been implemented. The liquidator may
Matrishri Usha TPP Ph-11 Mar-11 U-3 270 Oct-12 | explore for sale of company as a going concern under the liquidation process
11| Jharkhand |/ CorporatePower Ltd. EPC- after receipt of the liquidation order from the NCLT. 3182 3182 2207 Sep- 12
BHEL Mar-11 U-4 270 Jan-13
: _ Aug-08 U-1 600 Jul-12
12| sharkhang | 7O TPP Pl /Essar Power . o . 5700 5700 | 4757.92 | aun-17
Ltd. BTG- Harbin China Aug-08 U2 600 Sep-12 | Liquidation Order date 18.12.2019 The Liquidator has initiated the e-
auction process for realizing the assets of the Corporate Debtor and till date
i - has sold around 15,000 MT of Fabricated Steel Structure from the power plant
13| dharkhang | 10T TPP PRI/ Bssar Power | o 5 600 Dec-15 powerp 2500 2500 | 24665 | Mar-15
Ltd./ BTG- Harbin China




Oct-10 U-1 270 Jul-14
Company has decided to drop Phase 11 due to following reasons:
. Oct-10 U-2 270 Sep-14 |a)  no new Bids for Long Term PPAs have been coming up in the Market
Amravati TPP Ph-11 / Ratan since the last 5 years
14 | Maharashtra| India Power Pvt. Ltd. BTG- Oct-10 U-3 270 Nov-14 . 4 o . - 6646 6646 763.8 Mar- 15
b)  the revised emission norms under the Environment (Protection)
BHEL S - -
Oct-10 U-4 270 Jan-15 |Amendment Rules, 2015 revising, inter alia, emission norms for thermal power
plants., drastic changes in the design and equipment of Phase Il was required to
Oct-10 U-5 270 Mar-15 be carried out.
Nov-09 U-1 270 Apr-13  |Admitted in NCLT on 19-09-2022 against application of
perational creditor. NCLAT stayed proceeding vide order dated
15 Nov-09 U-2 270 un-13 - 1he 99-2022.
Maharashtra] Nasik TPP Ph-11 / Ratan India Nov-09 U-3 270 Aug-13
Nasik Power Pvt. Ltd. BTG-
BHEL Nov-09 U-4 270 Oct-13 6789 6789 711.81 Mar- 15
Nov-09 U-5 270 Dec-13
Lanco Vidarbha TPP / LVP Nov-09 U-1 660 Jul-14
16 | Manarashtral Pvt. Ltd. EP;- Liquidation Qrder date 30.06.2021 The Liquidator has initiated for E- Auction 6936 10433 5338 Apr- 17
LANCO/ Boiler- Dongfong Nov-09 u-2 660 Nov-14 |Sale as agoing concern.
China/ Turbine- Harbin china
Bijora Ghanmukh TPP / Sep-11 U-1 300 Dec-16
17 | Maharashtra| Jinbhuvish Power Generation Work held up due to financial constraints. 3189 3450 422.27 Mar- 15
Pvt. Ltd. Sep-11 U-2 300 Mar-17
Shirpur TPP ,Shirpur Power Liquidation Order date 10.03.2021
18 | Maharashtra Pvt. Ltd./BTG- BHEL Nov-11 u-2 150 Apr-15 7th e-Auction of the company on Slump Sale basis is currently underway 2413 2413 221194 Apr-17
. Work is on hold at site due to Financial crunch being faced by the developer.
Madhya |Gorgi TPP / D.B. Power (MP) . . .
19 Pradesh | Ltd. BTG- BHEL Mar-11 U-1 660 Jun-13 | Giventhe cu_rrent status of Thermal Power Industry, company is exploring 3941 3941 475.79 Sep- 15
alternate options
Ind Barath TPP (Odisha) Admitted to NCLT on 29-08-2018. NCLT vide order dated 25-07-2022 has
20 Odisha |/ Ind Barath/BTG-Cethar May-09 u-2 350 Dec-11 |approved the Resolution plan of JSW Energy and implementation of 3150 4254 4254 Apr- 17
Vessels Resolution plan has been completed.
KVK Nilanchal TPP/ KVK Nov0s | Ut 350 Dec-11
21| odisha |Nilanchal Nov-09 u-2 350 Feb-12 'S‘:::'aia:o';ﬁ rdj;:gfnﬂ'lz'zozo‘ The Liquidator has initiated for E- Auction] 4 qqq 6000 | 170836 | Mar- 15
/ BTG-Harbin China going ’
Nov-09 U-3 350 Feb-12
Lanco Babandh TPP / LBP Nov-09 U-1 660 Apr-13 Lo - .
2 odisha | Ltd/ BTG- DEC qumdatflo: Order date 27.11.20d19I. Thbe Iilqur:datorhhas par_tlally sold the 6930 10430 7615 Mar- 17
Chinese Nov-09 u-2 660 Aug-13 assets of the company on a standalone basis through e-auction
. - Jun-10 U-1 525 Dec-12 |Liquidation Order date 23.10.2019. Jindal Steel and Power has acquired the
23| odisha | MalibaNMANITERY asset under liquidation. 5093 6330 | 5329.75 | Dec-14
Monnet Power Co.Ltd. / Jun-10 U-2 525 Feb-13
BTG-BHEL
Tuticorin TPP (Ind- Barath) /
24 | Tamil Nadu | IBPIL / BTG- Shangdong May-10 U-1 660 May-12 | Liquidation Order date 22.04.2019. Stay on Liquidation Order 3595 3595 2000 May- 15
China
Hiranmaye Energy Ltd.
(IndiaPower corporation
(Haldia) TPP / Haldia
25 | West Bengal | Energy Ltd / EPC- MEIL Sep-10 U-3 150 May-16 |Project is currently under hold 2656 3307 3263.05 Oct- 17
/BTG-BHEL.
TOTAL PRIVATE SECTOR [No. of Projects:25, No. of Units:52] 23205
GRAND TOTAL [No. of Projects: 28, No. of Units: 55] 24365




Status as on 31-05-2023

BARH STPP St-1, Unit# 1, 2 & 3 (3x660 MW) / NTPC (CENTRAL SECTOR)

NTPC Barh Super Thermal Power Station, Barh, Distt — Patna, Bihar — 803215
E-Gen Portal Registration No. (U#1 - 1200002610; U#2 - 1200002611; U#3 - 1200002612 )

Project Developer / Implementing Agency -

Main Plant Vendor : SG-Ms/TPE/DPSI, TG: Power Machines, Russia,

NTPC
Unit No. LOA Original Trial Run Date Anticipated /__Actual | Trial Run Date
Unit#l Feb-2010 Oct-2021 (A)
Unit#2 Mar-2005 Dec-2010 Jun-2023
Unit#3 Oct-2011 Jun-2024
CLEARANCES AND STATIC DATA FINANCIAL DATA (Fig. in Rs. Crore)
FUEL TYPE Coal, Indigenous, Non-pit head ORIGINAL ESTIMATED COST 8693.00
COAL COMBUSTION o OF THE PROJECT )
TECHNOLOGY Supercritical
APPROVAL DATE /NTP | Feb-2005 LATEST ESTIMATED COST 21312.11
TG: Power Machines, Russia on 14.03.2005. Boiler: Awarded to TPE DATE OF FINANCIAL
EPC/BTG/BoP Contractor |0n 14.03.2005, contract terminated on 14.01.2015; Balance work CLOSURE 21.02.2005
Details (Package Wise) awarded to DPSI on 30.01.2016. Pressure Parts ordered partially
(replacement of DI 59 coils) to GE Power on 15.01.2018. YEAR WISE EXPENDITURE
2010-11 921.81
PPA Bihar (incl. Home state share): 1025 MW, Jharkhand: 202 MW, 2011-12 1286.25
Orissa: 418 MW, Sikkim: 38 MW and unallocated: 297MW.
2012-13 1384.43
Letter of Assurance dtd. 18.11.2010 from CCL, securing 10 MMTPA
COAL LINKAGE/FSA coal for 03 Units. FSA of Unit-1 (3.333 MTPA) already signed with 2013-14 1581.22
CCL(all operative mines, G8-G10) as per MoC PD dtd. 17.07.2013.
FSA of Unit-2 & 3 to be signed after commissioning in terms of para 2014-15 568.49
1A(i)of SHAKTI-2017 policy.
2015-16 1143.46
START UP POWER Done with PGCIL on 27.01.2020 for 400 kV D/C LILO of
AGREEMENT Kahalgaon-Patna, Barh-Patna & Barh-Gorakhpur lines 2016-17 1410.21
Tx Line Developer PGCIL 2017-18 1389.43
Tx Line Name LILOing of Kahalgaon — Patna 400 kV D/C
POWER EVACUATION Tx Voltage Level (Quad) line at Barh (NTPC) switchyard. 2018-19 1453.89
SYSTEM
Configuration of Tx Line D/C 2019-20 1502.47
S/C or D/IC
(S/C or /) 2020-21 1123.15
LAND POSSESSION Required — 3212 Acres, Under Possession — 3212 Acres
2021-22 1185.00
WATER ALLOCATION |100 Cusec from River Ganges
2022-23 2284.00
MOEF CLEARANCE 11.09.2001
EXPENDITURE OF MAY’2023 230.3
CIVIL AVIATION 09.08.2004
CLEARANCE T TOTAL EXPENDITURE 21055.8
i (upto 31.05.2023) )
CPCB CLEARANCE Not Applicable
Consent to Operate (Emission & Discharge) Granted by SPCB on
SPCB CLEARANCE 04.07.2017, For Unit#1, and is Valid upto 30.09.2021
FOREST CLEARANCE | Not Applicable




Status as on 31-05-2023

BARH STPP, St-l, Unit# 1, 2 & 3 (3x660 MW)

UNIT WISE MILESTONES (ANTICIPATED / ACTUAL )

STATUS OF MAIN PLANT PACKAGE (BTG) / SG - DPSI, TG - Power Machine, Russia

UNIT-01 UNIT-02 UNIT-03 UNIT-01 UNIT-02 UNIT-03
Sl. Packages AREA : : :
Actual / Actual / Actual / % Completion| % Completion| % Completion
Original| Anticipat| Original| Anticipaf| Original| Anticipated CIVIL 100% 94%
Sl. MILESTONE
Dateof‘ ed Date Dateof‘ ed Date Dateof‘ Dateof 1 |BOILER STRUCTURE 100% 100% 77%
Complet| of | Completi of | Completij Completion
on |cCompletf on |Completf on PRESSURE PARTS 100% 90%
on on CIVIL 100% 95%
1 | COMPLETION OF BOILER FOUNDATION Complete Complete Complete 2 |TG STRUCTURE 100% 100% 97%
2 |START OF BOILER ERECTION May-06] Mar-11| Mar-07| Jul-11 | Jan-08| Jan-12 TG ERECTION 100% 74%
3 |BOILER DRUM LIFTING (if sub-critical unit) NA NA NA 3 |ESP UNDER PROGRESS 100% 98% 95%
4 |BOILER CEILING GIRDER LIFTING COMPLETION Complete Complete Complete CIVIL WORK 25% 12% 13%
5 |CONDENSER ERECTION START Jun-07 | Nov-08| Apr-08| Jan-09 | Feb-09| Nov-13 4 Fen MATERIAL SUPPLY 26% 25% 20%
6 |TG ERECTION START Aug-07| Aug-11| Jun-08 | Sep-11| Apr-09|] Mar-12 1%
ERECTION WORK Yet to start Yet to start
7 |HP PIPING ERECTION START May-09 |Oct-19 | Mar-09| Oct-23
8 |BOILER HYDRO TEST (DRAINABLE) COMPLETION Dec-07| Feb-13| Oct-08| Jan-21| Aug-09| Oct-23 STATUS OF BOPs
9 |BOILER HYDRO TEST (NON-DRAINABLE) COMPLETION Feb-13| Oct-08 | Jan-21 | Aug-09| Dec-23 Pack / Linked Vendor/Contracti e UNIT-01 UNIT-02 UNIT-03
10 [TG BOX UP ‘Aug-08| Dec-13| Jun-09] Jan-15| Apr-10| Feb24 || sI.| T ackages’ Hinke encorr-ONtIacing | pae of wara] SCHECkd D2 = g _ _ _
Project Milestones Agency (DPSI) GiEi e completion | % Completion | % Completion | % Completion
11JHP PIPING ERECTION COMPLETION JAug-09 | Jun-22| Jun-09| Dec-23
12START OF OIL FLUSHING Jul-09 | Dec-21|May-09| Jan-23 1 |Chimney NBCC 20.12.2005| 19.07.2009 | Completed 100% 100% 100 %
13 |BOILER LIGHT UP Aug-08| Aug-19| Jun-09 | May-22| Apr-10| Feb-24 L&T (Conveyor package) 21.08.2009| uz-May23(a); 100% 100% 68%
2 | Coal Handling Plant 22.09.2005 U3-Dec23
L&T (Wagon Tippler) 21.07.2009| Completed 100% 100 % 100 %
14 |CHEMICAL CLEANING COMPLETION Jul-09 |May-22|May-10| Feb-24 L&T (Stacker Reclaimer) 21.09.2009 | Completed 100% 100 % 100 %
3 | Ash Handling Plant Melco 15.04.2016  14.01.2019 | UZMar23(A) 100% 100% 60%
Sep-09 | Jul-22 | Jul-10 | Feb-24 4 |Fuel Oil System Techno 07.05.2006 | 05.07.2009 | U2Completed 100% 100 % 78%
15 |STEAM BLOWING START U3-lun’23
5 |Cooling Towers Paharpur 28.12.2005| 27.08.2009 ‘f;g;’z‘} 100% 97% 82%
6 |CW Pump house KBL 17.07.2006 | 16.01.2014 | U3-Aug’23 100% 100 % 95 %
16 | STEAM BLOWING COMPLETION Jan-09 | Jan-20| Nov-09] Oct-22 | Sep-10| Mar-24 i S - - 2
7 |WPT Plant SPML 28.05.2007 | 27.11.2008 | U3-Dec’23 100% 100 % 87 %
8 DM Plant Driplex 24.03.2006 | 23.09.2008 | Completed 100% 100 % 100 %
17 |ROLLING & SYNC. Mar-09| Sep-20] Jan-10 | Mar-23| Nov-10| Apr-24 - i - - - 2
9 |Compressed Air System | Power Machines 24.03.2005| 29.10.2014| U3-Jun’23 100% 100% 96%
10 |Fire Protection System Minimax 24.03.2006 | 23.07.2008 | U2-Nov22(A): 100% 100% 80%
18 |FULL LOAD Jul-09 | Apr-22| Apr-10] Jun-23 | Mar-11{ Jun-24 Y U-Aug 23 i i i
11 | Switch Yard BHEL 23.03.2006 | 06.11.2009 | Completed 100% 100 % 100 %
12 | Station Transformers ABB 10.10.2005| 11.09.2008 | U3-Dec’23 100% 100% 204
19 [TRIAL RUN Feb-10| oct-21| Dec-10| Jun-23 | oct-11 | Jun-24 : = g0% 0% 2%
13 | Unit Transformers TRIL/BHEL/Kanohar 22.05.2006 | 21.01.2009 | U3-Aug’23 100% 100% 90%
14 |Railway Sidin RITES 28.06.2006 | 27.12.2007 | Linealv 100% 100 % 100 %
20 |cop Mar-10 | Nov-21 Jan-11 | 3ul-23 | Nov-11{ Jul-24 Lhkl M- : : : :
15 | Power Evacuation Lines  |PGCIL Line a/v 100% 100% 100%

CRITICAL ISSUES

¢+ Construction of Hazaribagh-Koderma-Tilaiya-Rajgir-Bakhtiyarpur rail route for ease of coal transportation.

REASONS OF DELAY

¢ Inordinate delay by Main Plant (SG & Auxiliaries Package) vendor M/s TPE. Work started after 6 Years of award. Contract of M/s TPE was terminated in Jan’15 due to consistent failure of commitments and poor performance.
Contract for balance works re-awarded after 1 year in Jan’2016.
¢+ During Hydro Test of Boiler U#1, DI-59 Coils in PSH-IV, CSH & LPRH-II failed which were supplied by M/s TPE. Accordingly, change of material to SS304H was approved and contract was awarded to M/s GE on 15.01.2018 for
supply, Dismantling & Installation of Coils. Delayed project by approx. 2 years.
¢+ Due to unusual delay in project commissioning for Main plant vendors, revival of Balance Offsite Packages is taking considerable time.
+ Due to US sanction on Power Machines, Russia, balance TG/SG supplies and works got delayed. Due to ongoing war between Ukraine & Russia availability of experts from Ukraine is affected.




Status as on 31-05-2023

NORTH KARANPURA TPP, Unit# 1, 2 & 3 (3x660 MW) / NTPC (CENTRAL SECTOR) |

NTPC North Karanpura, Tandwa, Sub division — Simaria, Distt—Chatra — Jharkhand-825321
E-Gen Portal Registration No. (U#1 - 1200002378; U#2 - 1200002379; U#3 - 1200002380 )

Project Developer I/\Il_rl_nppclzementlng Agency - Main Plant Vendor - BHEL (EPC)
Unit No. LOA Original Trial Run Date Anticipated /__Actual | Trial Run Date
Unit#l Jun-2018 18-Jan-2023(A)
Unit#2 Feb-2014 Dec-2018 Nov-2023
Unit#3 Jun-2019 Jun-2024
CLEARANCES AND STATIC DATA FINANCIAL DATA (Fig. in Rs. Crore)
FUEL TYPE Coal, Pithead ORIGINAL ESTIMATED COST 14367.00
COAL COMBUSTION Supercritical OF THE PROJECT '
TECHROLOGY i LATEST ESTIMATED COST 16243.00
APPROVAL DATE / NTP | Feb-2014 '
DATE OF FINANCIAL
CLOSURE 28.01.2014
EPC/BTG/BoP Contractor | g epey  BHEL YEAR WISE EXPENDITURE
Details (Package Wise)
2010-11 8.17
PPA Jharkhand: 500 MW; Odisha: 396 MW; Bihar: 688 MW; WB: 99 2011-12 4.88
MW; Unallocated: 297 MW.
2012-13 5.75
Letter of Assurance dtd. 24.03.2015 from CCL, securing 7.039 )
COAL LINKAGE/FSA MTPA coal (G7-G11) for 03 Units. FSA to be signed after 2013-14 1362.18
commissioning in terms of para 1A (i) of SHAKTI-2017 policy.
2014-15 527.92
2015-16 615.73
START UP POWER Through ATS — 400 KV NK Chandwa line. Line is under construction.
AGREEMENT Agreement yet to be done. 2016-17 2199.92
Tx Line Developer NKTL 2017-18 204446
Tx Line Name i) NKSTPP-Chandwa 400 KV, D/c line
POWER EVACUATION Tx Voltage Level ii) NKSTPP-Gaya, 400 KV D/c line 2018-19 1747.91
SYSTEM
- - - 2019-20 1762.62
Configuration of Tx Line D/C
D
(8/C or D/C) 2020-21 1243.28
LAND POSSESSION 2263/ 2293 Acres. 30 Acres pending for acquisition.
20 Cusec from Garhi River — Raw water drawl agreement signed with 2021-22 1051.00
WATER ALLOCATION DVC on 18.09 2020
— : 2022-23 1590.38
MOEF CLEARANCE 29.11.2004
STVIL AVIATION 3022008 EXPENDITURE of MAY’ 2023 132.83
CLEARANCE o TOTAL EXPENDITURE 14646.83
) (upto 31.05.2023) :
CPCB CLEARANCE Not Applicable
SPCB CLEARANCE Auvailable. 31.12.2001 for Bihar. 11.12.2014 for Jharkhand

FOREST CLEARANCE

03.11.2015




Status as on 31-05-2023

NORTH KARANPURA TPP, Unit# 1, 2 & 3 (3x660 MW) / NTPC (CENTRAL SECTOR)

UNIT WISE MILESTONES (ANTICIPATED / ACTUAL )

STATUS OF MAIN PLANT PACKAGE (BTG) : BHEL

UNIT-01 UNIT-02 UNIT-03 UNIT-01 UNIT-02 UNIT-03
Sl. Packages AREA - - -
Actual / Actual / Actual / % Completion| % Completion| % Completion
Original| Anticipat| Original| Anticipafl Original| Anticipat CIVIL 100% 99% 87%
Sl MILESTONE Date of | ed Date| Date of | ed Date| Dateof| ed Dat
| e e | e e % | 1 |BOILER STRUCTURE 100% 9% 72%
Complet| of Completj of Completi of
on |completf on |Complet{f on |Completi PRESSURE PARTS 100% 100% 51%
on on on CIVIL 100% 100% 98%
1 |COMPLETION OF BOILER FOUNDATION Complete Complete Complete 2 |TG STRUCTURE 100% 100% 98%
2 |START OF BOILER ERECTION Aug-15| Apr-16 | Feb-16 | Jul-16 | Aug-16 | Jun-17 TG ERECTION NA NA NA
3 |BOILER DRUM LIFTING (if sub-critical unit) NA NA NA 3 |ESP UNDER PROGRESS 100% 99% 74%
4 |BOILER CEILING GIRDER LIFTING COMPLETION Complete Complete Complete CIVIL WORK 51% 46% 46%
5 |CONDENSER ERECTION START May-16 | Nov-18 | Nov-16 | Jan-20 | May-17| Jun-23 4 lrep MATERIAL SUPPLY 56% 49% 41%
6 |TG ERECTION START Jul-16 | Nov-17| Jan-17 | Jan-18 | Jul-17 | Mar-22
ERECTION WORK 20% 4% 1%
7 |HP PIPING ERECTION START Jul-17 | Nov-20 | Jan-18 | Jun-23 | Jul-18 | Aug-23
8 |BOILER HYDRO TEST (DRAINABLE) COMPLETION Jan-17 | Dec-18| Jul-17 | Oct-19 | Jan-18 | Sep-23 STATUS OF BOPs
9 |BOILER HYDRO TEST (NON-DRAINABLE) COMPLETION Mar-17 | Jan-19 | Jul-17 | Oct-19 | Jan-18 | Sep-23 i i o UNIT-01 UNIT-02 UNIT-03
10 |[TG BOX UP Jon 17 | AUGI9| Deol7 | Janz2 | s | Decz3| | si.| ackages/Linked ) Vendor/Contracting | .. ... Schedulod DRyt Dateof ) ) )
Project Milestones Agency of Completion} - - ojetion | % Completion | % Completion | % Completion
11 |HP PIPING ERECTION COMPLETION Sep-17 | Jan-21 | Mar-18 | Jul-23 | Sep-18 | Feb-24
12 |START OF OIL FLUSHING 1 |Chimne M/s BHEL Feb-14 Ut1-Dec-18 Ut2-Jun-23 o 9 9
w17 | 20 | Jan-18 | Feb23 | Jur1s | Nov-23 y Urzaunas | Uks-ner2s (4 100% 99% 100%
U#3-Dec-20
M/s BHEL (Conveyor package) | Feb-14 Dec-18 Ui2-Sep-23 0 o, 0
13 |BOILER LIGHT UP Aug-17 | Dec-20 | Feb-18 | Jun-23 | Aug-18 | Jan-24 . U#3-Dec-23 100% 8% 40%
2 | Coal Handling Plant M/s BHEL (Wagon Tripler) Feb-14 NA NA NA NA NA
M/s BHEL (Stacker Reclaimer) Feb-14 Dec-18 U#1-Nov-22 (A) 0, 0, 0,
14 |CHEMICAL CLEANING COMPLETION L4283 Sep 23 100% 70% 50%
Aug-17 | Jan-21 | Feb-18 | Jun-23 | Aug-18 | Jan-24 3 | Ash Handling Plant M/s BHEL Feb-14 Dec-18 U#-Jan'23(A) 100% 83% 63%
U#2-Sep™23
U#3-Dec’23
4 |Fuel Oil System M/s BHEL Feb-14 Dec-18 Completed 100% 100% 100%
15 |STEAM BLOWING START Sep-17 | Jan-21 | Mar-18 | Jul-23 | Sep-18 | Mar-24 -
5 |Cooling Towers M/s BHEL Feb-14 Dec-18 Completed 100% 100% 100%
6 |CW Pump house M/s BHEL Feb-14 NA NA NA NA NA
16 |STEAM BLOWING COMPLETION Oct-17 | Feb-21| Apr-18 | Jul-23 | Oct-18 | Mar-24
7 [WPT Plant M/s BHEL Feb-14 Dec-18 | Completed 100 % 100 % 100 %
8 |DM Plant M/s BHEL Feb-14 Dec-18 Completed o o 9
17 |ROLLING & SYNC. Dec-17 21.10.2022] Jun-18 | Sep-23 | Dec-18 | Apr-24 - P 100% 100% 100%
9 | Compressed Air System M/s BHEL Feb-14 Completed 100% 100% 100%
10 |Fire Protection System M/s BHEL Feb-14 Ut2-Jun'23 o 0 0
18 |FULL LOAD Feb-18 }20.12.2022) Aug-18 | Oct-23 | Feb-19 | May-24 y U3 Jun'23 100% 52% 16%
11 | Switch Yard [BHEL-TBG/Arun Construction Feb-14 Dec-18 U#2-Jun23 0, 0, o,
[Technico India Pyt. Ltd. U#3-ul'23 100% 86% 76%
12 |Station Transformers M/s BHEL Feb-14 Mar-18 U#2-Aug'23 0 0 9
19 |TRIAL RUN U#3-Mar23 (A) 100% 25% 100%
Jun-18 11801.2023| Dec-18 | Nov-23 | Jun-19 [ Jun-24 13 [Unit Transformers Mis BHEL Feb-14 Jul-18 Vg 100% 36% 36%
14 | Railway Siding M/s BHEL Feb-14 NA NA NA NA NA
20 |COD - 01.03.2023| - Dec-23 - July-24 T— M/s BHEL NK-Chandwa line
15 | Power Evacuation Lines S May-16 Sep-19 Geena (ay | 100% (Chandwa) | 100% (Chandwa) 51% (Gaya)

CRITICAL ISSUES

® Delay in handing over of encumbrance free balance 55 acres land by CCL to NTPC for construction of external Coal Handling Plant.

REASONS OF DELAY

¢+ Main plant layout was changed to avoid GM land which Govt. was not in position to handover due to encroachments.
¢ Delay in Award of Critical Packages by BHEL. Air Cooled Condenser (ACC) Mechanical Package awarded in Mar’17 with a delay of 31months; ACC civil package was awarded in May’17 with a delay of 27 months.
¢ Delay due to slow work progress by EPC agency (M/s BHEL). Slow progress of Air Cooled Condenser works by M/s BHEL may affect the current commissioning target of project.

¢+ Agitation by villagers for demand of additional compensation against already acquired land (about 2200 Acres). Project Work was completely stopped by the agitators,for about 40 days during Local Agitation again started on 23.02.2022
¢ Delay due to COVID-19 pandemic since Mar’20 and due to non-availability of Industrial oxygen during second wave Further Oxygen Plant has been Commissioned at NKSTPP




Status as on 31-05-2023

TELANGANA THERMAL POWER PROJECT, St-1, Unit# 1 & 2 (2X800 MW ) / NTPC (CENTRAL SECTOR)

NTPC Telangana, PO Ramagundam (Sub Office), Karim Nagar, Telangana:- 505208
E-Gen Portal Registration No. ( U#1 - 1200001966; U#2 - 1200001967 )

Project Developer / Implementing Agency -

Main Plant Vendor : SG-BHEL, TG- GE

NTPC
Unit No. LOA Original Trial Run Date Anticipated /__Actual | Trial Run Date
Unit#l May-2020 Jun-2023
Unit#2 Feb-2016 Nov-2020 Aug-2023
CLEARANCES AND STATIC DATA FINANCIAL DATA (Fig. in Rs. Crore)
FUEL TYPE Coal, Indigenous, Non- pit head ORIGINAL ESTIMATED COST 10599.00
COAL COMBUSTION Ultra-supercritical OF THE PROJECT '
TECHNOLOGY
APPROVAL DATE TP [Jan2016 LATEST ESTIMATED COST 10997.70
DATE OF FINANCIAL 99.01.2016

EPC/BTG/BoP Contractor
Details (Package Wise)

SG Island — BHEL — 05.02.2016; TG Island — GE — 05.02.2016

CLOSURE

YEAR WISE EXPENDITURE

2015-16 6.34
PPA 1360 MW power has been allocated to Telangana. Balance 240 MW is 2016-17 798.21
unallocated.
2017-18 1062.65
Linked with Mandakini-B captive coal mine (PRC-20 MMTPA);
however, NTPC has approached MoC on 26.12.2020 for surrendering 2018-19 2535.67
COAL LINKAGE/FSA the coal mine. Tapering linkage against the linked coal mine was
initially allocated from WCL cost-plus. In July’2020, the linkage has
been shifted to SCCL. Coal quantity quantified by the Coal Controller 2019-20 2599.45
is 6.846 MTPA.
2020-21 1308.35
START UP POWER Start up Power has been granted for Telangana STPP by SRLDC on
AGREEMENT 26-6-2020 through RSTPS-TeSTPP 400 KV D/C line 2021-22 828.00]
Tx Line Developer TSTRANSCO
i) TeSTPP-Narsapur, 400 KV, D/C 2022-23 1195.27
Tx Line Name Line. ,
POWER EVACUATION Tx Voltage Level i) TeSTPP- Ramadugu ,400 KV, EXPENDITURE OF MAY 2023 150.83
SYSTEM DIC line. TOTAL EXPENDITURE 10588.54
Configuration of Tx Line D/C (upto 31.05.2023)
(S/C or DIC)

LAND POSSESSION

Being accommodated within the land possessioned with NTPC
Ramagundam project. No new land acquired for the project.

WATER ALLOCATION

60 cusecs from Yellampally Barrage on Godavari river

MOEF CLEARANCE 20.01.2016, Valid upto 19.01.2024

CIVIL AVIATION

CLEARANCE 29.03.2011

CPCB CLEARANCE Not Applicable

SPCB CLEARANCE Extension for Stg-1 approved by TSPCB up to 19-01-2023
FOREST CLEARANCE | Not Applicable




Status as on 31-05-2023

TELANGANA THERMAL POWER PROJECT, Unit# 1 & 2 (2X800 MW, St-1) / NTPC (CENTRAL SECTOR)

UNIT WISE MILESTONES ( ANTICIPATED / ACTUAL) STATUS OF MAIN PLANT PACKAGE (BTG) : SG - BHEL, TG - GE
UNIT-01 UNIT-02 UNIT-01 | UNIT-02
Sl. |Packages AREA n %
Sl. MILESTONE Actual / Actual / Com;{Tetion Comp?etion
Original Date| Anticipated | Original Date| Anticipated CIVIL 100% 97%
Date Date
1 |BOILER STRUCTURE 100% 94%
1 | COMPLETION OF BOILER Complete Complete PRESSURE PARTS 100% 99%
FOUNDATION
2 |START OF BOILER ERECTION Mar-17 Dec-17 Sep-17 Dec-17 CIVIL 100% 100%
3 | BOILER DRUM LIFTING (if sub-critical NA NA 2 |16 STRUCTURE 100% 100%
unit)
4 | BOILER CEILING GIRDER LIFTING Complete Complete TG ERECTION 100% 100%
5 | CONDENSER ERECTION START Feb-18 Jul-18 Aug-18 Feb-19 3 |ESP UNDER PROGRESS 99% 95%
6 | TG ERECTION START May-18 Aug-18 Nov-18 Mar-19 CIVIL WORK 99% 99%
7 |HP PIPING ERECTION START May-19 Jun-20 Nov-19 Oct-22 MATERIAL SUPPLY 100% 100%
4 |FGD
8 [BOIGERHYDROTEST (DRAINABLE) | \oy.18 Nov-21 | May-19 Apr-22
ERECTION WORK 100% 98%
9 [BOILER HYDRO TEST (NON- May-22 Aug-22
DRAINABLE) COMPLETION
10 [ TG BOX UP Apr-19 Sep-19 Oct-18 May-20 STATUS OF BOPs
Aug-19 Jul-22 Feb-19 May-23 "
11 [HP PIPING ERECTION COMPLETION g Y Packages/ . scheduleq | ATticiPated] UNIT-01 | UNIT-02
. . Vendor/Contracting | Date of IActual
12 | START OF OIL FLUSHING Complete Complete Sl.| Linked Project Agency Award | Dateof | oot o % %
H Completion . : :
13 | BOILER LIGHT UP Jun-19 Jun-22 Dec-19 Dec-22 Milestones . Completion| Completion| Completion:
Jul-19 Jul-22 Jan-20 Dec-22 [30.08.19(U1)
14 | CHEMICAL CLEANING COMPLETION .02,
1 | Chimney BHEL 050216 g 02.20(U2) Nov-22(A)|  100% 100%
15 | STEAM BLOWING START Sep-19 Aug-22 Feb-20 May-23 Conveyor Package — Tata 10.01.17 | 10.03.20 |uU1-Jun23
2 | Coal HandlingPlant | Projects Ltd U2-Jul23 98% 90%
Wagon Tippler - 10.01.17 | 10.03.20
Tata Projects Ltd Oct23 70%
16 i - U1-Sep22(A);
STEAM BLOWING COMPLETION Sep-19 Nov-22 Mar-20 Jun-23 Stacker Reclaimer p:
Tata Projects Ltd 100117 1 10.0320 1"z Augzs 100% 78%
3 | Ash Handling 05.02.16 | 27.11.19 | ur-May23(a)
BHEL U2-Jul23 100% 88%
4 | Fuel Oil System : 10.01.17 | 09.01.20 |u2-
TATA Projects May23(A) 100% 100%
IROLLING & SYNC. Nov-19 | Mar-23 May-20 |  Jul-23 5 | Cooling Towers | TATA Projects 10.01.17 | 10.01.20 [u2-Jun23
100% 95%
6 | CW Pump f 10.01.17 | 10.02.20 | U2-Jun23
TATA Projects 100% 98%
7 | WPT Plant TATA Projects 10.01.17 | 10.03.20 | Completed 100% 100%
8 | DM Plant ) 10.01.17 | 23.09.08 | Completed |  100% 100%
®lruLL LoAD Jan-20 Jun-23 Jul-20 Aug-23 TATA Projects
9 | Compressed Air TATA Projects 10.01.17 | 29.10.14 |Completed 100% 100%
System
= T . 0 0/
10 gl;set eF’nzotectlon TATA Projects 10.01.17 | 10.05.20 uLA2s (A 98% 90%
2 |TRIAL RUN May-20 | Jun-23 Nov-20 Aug-23 11| Switch Yard TATA Projects 10.01.17 | 10.12.19 |Completed|  100% 100 %
12 | Station Txer TATA Projects 10.01.17 | 10.06.20 | Completed 100% 100 %
13| Unit Txer TATA Projects 10.01.17 | 10.06.20 | U2-Jun23 100% 96 %
2|cop Jun-20 Jul-23 Dec-20 Sep-23 14 | Railway Siding TATA Projects 10.01.17 | 10.03.20 Aug23 76%
15 | Power evacuation TSTransco Z:’:igf%“a}s‘a";ur Dec-19 | Aug21(A) 100% 100%
Line Aug-17

CRITICAL ISSUES

> Poor site mobilization (BHEL) hampering site work progress.

REASONS OF DELAY

» Delay in Boiler design due to new De-NOx & De-SOx norms (New Env. norms came after opening of Price Bid and were incorporated in the contract).
Accordingly, there was delay in Completion of Basic Engineering and Supply of Boiler / TG structures.

» Slow progress by BHEL sub-agency M/s B&R.

» Delay in Sand supply / Procurement at site (Due to restrictions by State Government of Telangana).

» Delay due to ongoing COVID-19 pandemic since Mar’20. Non-availability of Industrial oxygen during second wave.




Status as on 31-05-2023

TALCHER THERMAL POWER PROJECT, Unit# 1 & 2 (2X660 MW, St-111) / NTPC (CENTRAL SECTOR) |

TALCHER THERMAL POWER PROJECT, P.O.: TALCHER THERMAL, DIST- ANGUL, ODISHA- 759101
E-Gen Portal Registration No. (U#1 - 1200003198; U#2 - 1200003199)

PG B! {V'}“Pp(':eme”t'”g Agency - Main Plant Vendor : SG-BHEL, TG- BHEL

Unit No. LOA Original Trial Run Date Anticipated /__Actual | Trial Run Date

UnitAL Son.2000 Nov-2026 Nov-2026

Unit2 P May-2027 May-2027

CLEARANCES AND STATIC DATA FINANCIAL DATA (Fig. in Rs. Crore)
FUEL TYPE Coal ORIGINAL ESTIMATED COST | | .
COAL COMBUSTION Ultra-supercritical OF THE PROJECT '
TECHNOLOGY
LATEST ESTIMATED COST 11843.75

APPROVAL DATE / NTP

Investment Approval: 26.08.2022

EPC/BTG/BoP Contractor
Details (Package Wise)

EPC Package for TTPP St-111(2X660 MW) awarded to M/s BHEL on
27.09.2022

DATE OF FINANCIAL
CLOSURE

YEAR WISE EXPENDITURE

2021-22 45.00
PPA PPA signed; Odisha SEB: 50% (660 MW) on 02.08.2022; Tamil Nadu 2022-23 453.14
SEB: 35% (460 MW) on 26.09.2022; Unallocated- 15%
EXPENDITURE OF MAY’2023 56.14
Auvailable : as per the MoM of the Standing Linkage Committee (LT)
COAL LINKAGE/FSA dated 10.04.2018; FSA Agreement with MCL under process; Source: TOTAL EXPENDITURE 599 64

Bhuwaneswari/Jagannath mines of MCL
Pithead, Dist — 30km; Grade: G-12; Quantity: 5.854 MMTPA

(upto 31.05.2023)

START UP POWER
AGREEMENT

Startup power to be drawn from 400 KV grid. Application for
connectivity to STU has been submitted on 01/12/2022.
Application for CTU connectivity to be submitted.

POWER EVACUATION
SYSTEM

Tx Line Developer Yet to be awarded

Tx Line Name

Tx Voltage Level (400 kV Gas Insulated Switchyard)

Configuration of Tx Line
(S/C or DIC)

LAND POSSESSION

Total Land: 194.82 Acre(Main Plant-191 Acre, Railway
Siding-1.48 Acre; Make up water -2.34 Acre to be acquired)
ROU/ROW of Land- 77.63 for Make up water Corridor.
Approval under process.

WATER ALLOCATION

Available, Source: Up Stream of Samal Barrage from Brahmani River
Qty: 39 Cusec

MOEF CLEARANCE Received on 12.09.2018 and it is valid upto 12.09.2025

CIVIL AVIATION .

CLEARANCE Renewed on 22.05.2022 and valid upto 22.05.2030

CPCB CLEARANCE Received on 12.09.2018 and it is valid upto 12.09.2025

SPCB CLEARANCE CTE Application submitted on 06.11.2022 (Application No -4474906)
FOREST CLEARANCE | Make up water Pump House: 1st stage received, Application for 2nd

stage under process; Make up Corridor: There was delay in submission
of online application due to non-availability of PARIVESH PORTAL.
Online application for Stage-I submitted on 13.11.2022 and under
process at PCCF Odisha.

ADDITIONAL REMARKS
Ash Disposal:

6.43 Mcum of Quarry 1V of Jaganath Mine Void
of MCL allocated for TTPP Stage-111 which will
cater for 03 Years of Ash Disposal. For allocation
of balance 17 Cum capacity, matter has been
taken up with MCL.




Status as on 31-05-2023

TALCHER THERMAL POWER PROJECT, Unit# 1 & 2 (2X660 MW, St-IIl) / NTPC (CENTRAL SECTOR)
UNIT WISE MILESTONES ( ANTICIPATED / ACTUAL) STATUS OF MAIN PLANT PACKAGE (BTG) : SG - BHEL, TG - GE
UNIT-01 UNIT-02 UNIT-01 | UNIT-02
Sl. {Packages AREA U/T U/?
Completion | Completion
sl. MILESTONE y Actual] | Actual | . .
Original Date| Anticipated | Original Date| Anticipated CIVIL 0% 0%
Date Date
1 |BOILER STRUCTURE 0% 0%
1 | COMPLETION OF BOILER PRESSURE PARTS 0% 0%
FOUNDATION 25.09.2023 | 25.09.2023 | 25.01.2024 | 25.01.2024
2 |START OF BOILER ERECTION 26.09.2023 | 26.09.2023 | 26.01.2024 | 26.01.2024 CIVIL 0% 0%
3 | BOILER DRUM LIFTING (if sub-critical NA NA 2|16 STRUCTURE 0% 0%
unit)
4 gg:\hFE,fE%E,c',",\',NG GIRDERLIFTING | 5 17 2024 | 25.07.2024 | 25.11.2024 | 25.11.2004 TG ERECTION 0% 0%
5 | CONDENSER ERECTION START 31.07.2024 | 31.07.2024 | 30.11.2024 | 30.11.2024 3 |ESP UNDER PROGRESS 0% 0%
6 | TG ERECTION START 07.08.2024 | 07.08.2024 | 07.12.2024 | 07.12.2024 CIVIL WORK 0% 0%
7 |HP PIPING ERECTION START 04.08.2024 | 04.08.2024 | 04.12.2024 | 04.12.2024 2 |reo MATERIAL SUPPLY 0% 0%
8 ES&EEEF{,YCE’,G*O TEST (DRAINABLE) [ 6 47 2025 | 26.07.2025 | 26.11.2005 | 26.11.2025 ERECTION WORK 0% 0%
5 |BOILER HYDRO TEST (NON- ° °
DRAINABLE) COMPLETION 29.11.2025 | 29.11.2025 | 29.03.2026 | 29.03.2026
10TG BOX UP 25.09.2025 | 25.09.2025 | 25.01.2026 | 25.01.2026 STATUS OF BOPs
11 |HP PIPING ERECTION COMPLETION | 25.01.2026 | 25.01.2026 | 25.05.2026 | 25.05.2026 Packages/ . scheduled Anticipated] UNIT-01| UNIT-02
. . Vendor/Contracting | Date of /Actual
12 | START OF OIL FLUSHING 27.00.2025 | 27.00.2025 | 27.01.2026 | 27.01.2026| |SI.| Linked Project Agency award | PO [ oot o % %
i Completion . q .
13|BOILER LIGHT UP 13.01.2026 | 13.01.2026 | 13.05.2026 | 13.05.2026 Milestones . Completion| Completion) Completion
Nov-25 (U1)
14| CHEMICAL CLEANING COMPLETION | 26.01.2026 | 26.01.2026 | 26.05.2026 | 26.05.2026 1 | chimney BHEL Sep-22 Nov-25 | Mar-26 (U2) % %
15 |STEAM BLOWING START 27.02.2026 | 27.02.2026 | 27.06.2026 | 27.06.2026 _ . Jan-26 [ Jan-26 (U1)
2 | coal Handlingplant Conveyor Package - BHEL Sep-22 May-26 (U2) 0% 0%
Wagon Tippler - BHEL Sep-22 NA NA NA NA
16 . Jan-26 (U1)
STEAM BLOWING COMPLETION 26.03.2026 | 26.03.2026 | 26.07.2026 | 26.07.2026 Stacker Reclaimer - BHEL Sep-22 | a2 | swa) 0% 0%
3 | Ash Handling BHEL g Apr-26 | Apr-26 (U1)
Sep-22 Aug-26 (U2) 0% 0%
4 | Fuel Oil System BHEL . Nov-25 | Nov-25 (U1)
Sep-22 Mar-26 (U2) 0% 0%
17 i
ROLLING & SYNC. 5 | Cooling Towers BHEL . Dec-25 | Dec-25 (U1)
26.05.2026 | 26.05.2026 | 26.09.2026 | 26.09.2026 Sep-22 Apr-26 (U2) 0% 0%
6 | CW Pump House and Nov-25 | Nov-25 (U1)
o BHEL -
Piping Sep-22 Mar-26 (U2) 0% 0%
7 | WPT Plant BHEL Sep-22 Sep-25 | Sep-25 (U1) 0% 0%
Jan-26 (U2)
18 - Jul-25 (U1,
FULL LOAD 25.06.2025 | 25.06.2025 | 25.10.2026 | 25.10.2026 8 | DM Plant BHEL sep22 | k25 N:\,_zs((uz)) 0% 0%
i - Dec-25 (U1,
9 gssfgpr;essed Alr BHEL sep2z | D% Apr-26 Euzg 0% 0%
10 | Fire Protection Aug-26 | Aug-26 (U1)
System BHEL Sep-22 beo26 (U2) 0% 0%
¥ |TRIALRUN 24.11.2026 | 24.11.2026 | 24.05.2027 | 24.05.2007 11| Switch Yard BHEL Sep-22 | Mar-26 “J"j’_'zzg(ﬁzl)) 0% 0%
Station Txer Apr-25 | Apr-25 (U1)
12 BHEL Sep-22 P A2 (U2) 0% 0%
Apr-26 (U1
13 | Generator Txer BHEL Sep-22 | Apr-26 AS;_ZG Euz)) 0% 0%
B Apr-26 (U1]
#|coo 24.11.2026 | 24.11.2026 | 24.05.2027 | 24.05.2027 i i o i o A%-ZG EUZ)) > >
A1 A1 .05. .05. - — Son-25 (UL
15 | Railway Siding RITES Dec-22 Jun-25 | Jun-2 Euz; 0% 0%
16 | Power evacuation To be decided after grant of connectivity

CRITICAL ISSUES

» - Completion of ROB connecting NH-149 to TTPP being executed by Roads & Bridges Deptt., GoO by July-23. (last commitment: Feb-23).

» - Closure of Anand Bazaar — Jaganathpur Road passing through Main Plant area.
> - Eviction of unauthorised inhabitants from Munda Basti area.

REASONS OF DELAY

Not applicable




Status as on 31-05-2023

PATRATU TPS, Unit# 1, 2 & 3 (3X800 MW) / PVUNL (CENTRAL SECTOR)

Patratu Vidyut Utpadan Nigam Limited, Patratu, PO: PTPS, Patratu, Distt. Ramgarh, Jharkhand , PIN — 829119

E-Gen Portal Registration No. ( U#1 - 1200002399; U#2 - 1200002400; U#3 - 1200002401 )

Project Developer / Implementing Agency -

Main Plant Vendor - M/S BHEL (EPC-08.03.2018)

PVUNL
Unit No. LOA Original Trial Run Date Anticipated /__Actual | Trial Run Date
Unit#l Jan-22 Jul-2024
Unit#2 Mar-2018 Jul-22 Dec-2024
Unit#3 Jan-23 Mar-2025

CLEARANCES AND STATIC DATA

FINANCIAL DATA (Fig. in Rs. Crore)

ORIGINAL ESTIMATED COST

FUEL TYPE Coal, Pithead
COAL COMBUSTION Ultra Supercritical
TECHNOLOGY P

OF THE PROJECT

17112.00

APPROVAL DATE / NTP

Nov-2017

LATEST ESTIMATED COST

18668.00

EPC/BTG/BoP Contractor
Details (Package Wise)

EPC package awarded to BHEL on 08.03.2018.

DATE OF FINANCIAL
CLOSURE

YEAR WISE EXPENDITURE

2015-16
85% allocated to Jharkhand, PPA signed on 30.03.2016. 15% of 2016-17 |
PPA . . .
powerwill remain as unallocated quota at the disposal of Gol
12 MTPA for Ph-I from Banhardih Coal Mine at a distance of about 2017-18 99211
110 km. Banhardi Coal Mine transferred to PVUNL vide deed of
adherence signed on 02.06.2017. 2018-19 601.86
COAL LINKAGE/FSA
Bridge allocation granted by SLC(LT) upto 24-06-2024; Allocation 2019-20 695.09
from CCL; Coal quantity quantified is 9.17 MTPA.
2020-21 1228.66
START UP POWER Through 7.5 kms Transmission line : Patratu-Patratu (Main Plant to
AGREEMENT Katia Substation) D/C Line 2021-22 1846.48
Tx Line Developer JUSNL
i)Patratu (PVVUNL) —Patratu, 400 kV 2022-23 2849.76
Tx Line Name D/C line (7.5 km). EXPENDITURE OF MAY’23
POWER EVACUATION Tx Voltage Level ii) Patratu STPP-Koderma, 400 KV D/c 40.50
SYSTEM Line (160 Km). TOTAL EXPENDITURE
10955.39

iii) Patratu STPP-Chandil, 400 KV D/c
Line (150 Km).

(upto 31.05.2023)

Configuration of Tx Line

(S/C or DIC) bic

LAND POSSESSION

Correction of 268.92 acres of land in the records of forest department
in favour of PVUNL and also change of nature of land as non-forest

WATER ALLOCATION

Project is envisaged with Air Cooled Condenser Technology. In
principle commitment for 27 cusecs water available from Nalkari Dam
Reservoir vide agreement dt 25.01.2016 with GoJ.

MOEF CLEARANCE

EAC recommended for grant of EC for the project on EAC meeting
held on 25.09.17. EC letter received on 07.11.17. Validity till
06.11.24.

CIVIL AVIATION

Received on 03.06.2016.

CLEARANCE

CPCB CLEARANCE Not Applicable

SPCB CLEARANCE SPCB Clearance: CTE received on 19.10.2018. Validity till 06.11.24.
FOREST CLEARANCE | No forest land in the main plant area.




PATRATU TPS, Unit# 1, 2

Status as on 31-05-2023

UNIT WISE MILESTONES (ANTICIPATED / ACTUAL )

STATUS OF MAIN PLANT PACKAGE (BTG) : M/S BHEL

UNIT-01 UNIT-02 UNIT-03 UNIT-01 UNIT-02 UNIT-03
— — — Sl. Packages AREA - - -
Original | Anticipatel  origingl | Anticipate] - origing) | Anticipate % Completion| % Completion| % Completion
Sl. MILESTONE Dateof | 9/ Actuall paeof | 4/ Actual]l page of | d/ Actual > > >
Completio Daleof Completio Date of. Completio Daleof. ClV”_ 780/0 754/0 686/0
oo |G|y || CEEE | g || CekE 1 |BOILER STRUCTURE 74.7% 77.5% 66.4%
n n n
T [ COMPLETION OF BOILER FOUNDATTON May-10 | Apr-19 | Nov-10 | Dec-19 | May-20 | Jan-2% PRESSURE PARTS 97.9% 80.9% 33.9%
2 |START OF BOILER ERECTION May-19 | Aug-19 | Nov-19 | Dec-19 | May-20 | Jan-21 CIVIL 68.6% 50.4% 32.0%
3 [BOILER DRUM LIFTING (if sub-critical unit) NA NA NA 2|TG STRUCTURE 91.7% 91.2% 17.4%
4 |BOILER CEILING GIRDER LIFTING COMPLETION Feb-20 | Mar-21| Aug-20 | May-21| Feb-21 | Jan-22
5 |CONDENSER ERECTION START Feb-20 | Jun-23 | Aug-20| Sep-23 | Feb-21 | Jun-24 3 |ESP UNDER PROGRESS 77.9% 80.1% 59.1%
6 |TG ERECTION START Jun-20 | Mar-22 | Dec-20 | Oct-22 | Jun-21 | Jul-23 CIVIL WORK 89% 70% 58%
7 |HP PIPING ERECTION START Jul-20 | Sept-22| Jan-21 | Jun-23 | Jul-21 | Jun-23 4 |Fep MATERIAL SUPPLY 71% 55% 25%
8 |BOILER HYDRO TEST (DRAINABLE) COMPLETION Jan-21 | Mar-23| Jul-21 | Jun-23 | Jan-22 | Dec-23
ERECTION WORK 28% 0% 0%
9 |BOILER HYDRO TEST (NON-DRAINABLE) COMPLETION Jun-21 | Oct-23 | Dec-21| Feb-24 | Jun-22 | Jun-24
10 |TG BOX UP May-21 | Mar-23| Nov-21| Dec-23 | May-22| Jun-24 STATUS OF BOPs (BHEL - EPC)
. . Anticipated/|  UNIT-01 UNIT-02 UNIT-03
11 |HP PIPING ERECTION COMPLETION May-21 | Nov-23 | Nov-21| Mar-24| May-22| Apr-24 S| Packages/ Linked | Vendor/Contracting] Date of Sg‘etd“'id Actual Date
. . . ate O . . .
Project Milestones Agency AR || ety 0{ % Completion | % Completion | % Completion
C ti
12 |START OF OIL FLUSHING Apr-21 | Aug-23 | Oct-22 | Dec-23| Apr-22 | May-24 _ SHLHATEL
1 | Chimney BHEL PSWR wrab o | o orastaz Feb-25 100% RCC 94.0% RCC 64.5% RCC
[BHEL PSWR 12.01.2020 | 08.08.2021 | Feb-25
13 |BOILER LIGHT UP Jun-21 | Oct-23| Dec-21| Feb-24 | Jun-22 | jun-24 | cont Handting s BHEL PSWR —Wagon Tiopler | 15.10.2020 | 27072021 | Feb-25 64.3% RCC complete
[BHEL PSWR — Stacker 09.06.2021 | 23.06.2022 | Feb-25
14 |CHEMICAL CLEANING COMPLETION Jul-21 | Nov-23| Jan-22 | Mar-24| Jul-22 | Jul-24 Reclaimer
3 | Ash Handling Plant BHEL PSWR 15.10.2019| 08.12.2021 Feb-25 61.5% RCC complete
4 [ Fuel il System BHEL PSWR 07.10.2020 | 08.06.2021| Feb-25 i
15 |STEAM BLOWING START Jul-21 | Dec-23 | Jan-22 | Jun-24 | Juk22 | Sep-24 46% civil works
5 |ACC BHEL 08.04.2022 | 14.10.2021 Feb-25 Footing RCC Footing RCC Footing RCC
works-100% works-67.6% works-76%
6 | cw Pump house NA (ACC is envisaged) (Air Cooled Condenser)
16 |STEAM BLOWING COMPLETION Sep-21 | Feb-24 | Mar-22| Aug-24] Sep-21 | Nov-24
7 |WPT Plant BHEL PSWR 14.01.2021| 20.03.2021|  Feb-25 44.0% RCC complete
8 | DM Plant BHEL PSWR 27.03.2021 Feb-25
17 [ROLLING & SYNC. Nov-21| Mar-24| May-22| oct-24 | Nov-22| Jan-25 44.0% RCC complete
9 [ Compressed Air System BHEL PSWR 04.07.2020| 03.02.2021|  Feb-25 96.0% Structure erection completed
10 | Fire Protection System BHEL-PESD, Hyderabad 25.05.2021| 18.05.2021 Feb-25 .
18 [FULL LoAD Dec-21 | Jun-24 | Jun-22 | Nov-24| Dec-22 | Feb-25 98% RCC civil works
11 | Switch Yard BHEL-TBG 01.05.2020 | 08.10.2021| Feb-25 84.9% RCC complete
12 | Station Transformers BHEL-Bhopal 18.02.2021 Feb-25 0%
19 | TRIAL RUN Jan-22 | Jul-24 | Jul-22 | Dec-24 | Jan-23 | Mar-25) 0
13 | Unit Transformers BHEL Jhansi 17.02.2021 Feb-25 0%
14 | Railway Siding PMC Contractor-M/s RITES 02.12.2019 01.04.22 Dec-23
20 [cop Mar-22 | Aug-24| Sep-22 | Jan-25 | Mar-23 | Apr-25 0% (Award of sub pkg yet to be done)
15 | Power Evacuation Lines JUSNL 08.10.2021 Feb-25 0%

CRITICAL ISSUES

- Slow Progress in ACC civil works by BHEL
- Readiness of Power evacuation system by JUSNL.

(a) Patratu-Patratu 400 kV D/c line: Work in progress.
(b) Patratu-Koderma & Patratu-Chandil 400 kV D/c line: Price bid opened, award yet to be done.

REASONS OF DELAY

e  Poor performance of few sub-agencies of BHEL.




Status as on 31-05-2023

GHATAMPUR THERMAL POWER PROJECT, Unit# 1, 2 & 3 (3x660 MW) / NUPPL (CENTRAL SECTOR)

Near Village Lahurimau-Kasimpur, Ghatampur Tehsil, P.O.: Samuhi-209206, Kanpur Nagar District, Uttar Pradesh
E-Gen Portal Registration No. (U#1 - 1200002439; U#2 - 1200002440; U#3 - 1200002441)

Project De"e'Oper,\/u'J"F’,gEme”“”g Agency - Main Plant Vendor: SG- M/s L&T/MHI, TG- M/s GE

Unit No. LOA Original Trial Run Date Anticipated /__Actual | Trial Run Date

Unit#l May-2020 Jul-2023

Unit#2 Aug-2016 Nov-2020 Oct-2023

Unit#3 May-2021 Dec-2023

CLEARANCES AND STATIC DATA FINANCIAL DATA (Fig. in Rs. Crore)
FUEL TYPE Coal, Indigenous ORIGINAL ESTIMATED COST 17237.80
COAL COMBUSTION Supercritical OF THE PROJECT '
TECHNOLOGY
APPROVAL DATE / NTP | Gol Sanction - 27.07.2016 LATEST ESTIMATED COST 19406.12
Contractor Details: 1. SG Package (GA1)- L&T-MHI Power DATE OF FINANCIAL 22 06.2021

EPC/BTG/BoP Contractor
Details (Package Wise)

Boilers Pvt. Ltd/ LoA Date-02-08-2016

2. TG Package (GA2)- GE Power Systems India Pvt. Ltd /LoA Date-
02-08-2016

3. BoP Package (GA3)- BGR Energy Systems Ltd / LoA Date-21-11-

CLOSURE

YEAR WISE EXPENDITURE

2016 2016-17 927.76
PPA 75% PPA Signed with Uttar Pradesh Power Corporation 2017-18 1228.45
Ltd.(UPPCL). Balance 25% PPA signed with Assam PDCL.
2018-19 3517.83
Allocation Date- 03.10.2016. Allocated Mine (Source) - Pachwara
South Coal Block Grade - G10 Quantity- Net Geological Reserve 2019-20 352517
373.52 MT. Extractable reserve - 262.84MT; Pachwara South Coal '
COAL LINKAGE/FSA Block will be fully functional by the end of Financial Year 2026-27 and 2020-21 2960.09)
will be able to meet the coal requirement of NUPPL. Hence, NUPPL is . '
seeking coal under bridge linkage by the time Pachwara South Coal
Block will be fully functional. 2021-22 1901.77
There are four incoming lines for 132 KV Start-up power. Four lines 2022-23 1511.60
STARTUP POWER |8 NUPPL: Out of fou v are connecte
AGREEMENT we are availing power through two lines (Ghatampur to NUPPL & EXPENDITURE OF MAY"2023 122
Sarh-2 to NUPPL). TOTAL EXPENDITURE
© Y 15108.64

POWER EVACUATION
SYSTEM

Tx Line Developer M/S GTL

i)765 KV, S/C, Ghatampur-Agra line;
ii) 765 KV, S/C, Ghatampur- Hapur
Line;

iii) 400 KV D/C,Ghatampur-Kanpur
line

Tx Line Name
Tx Voltage Level

(upto 31.05.2023)

Configuration of Tx Line | both

(S/C or DIC)

LAND POSSESSION

Total Pocket land-52.33 Ha. (As per initial approval); Total Pocket
land registered/ Acquired- 47.4790 Ha. (As per current reconciliation);

WATER ALLOCATION

80 cusec from UP Irrigation department (44.6 km from GTPP)

MOEF CLEARANCE

Clearance obtained date from concerned authority-: 17.06.2015
validity of it (If any).:- 7 Years

CIVIL AVIATION

Clearance obtained date from concerned authority:- 13.12.2013

CLEARANCE Validity : - 5 Years, NUPPL had sent compliance to AAI regarding the

CPCB CLEARANCE NOT APPLICABLE

SPCB CLEARANCE Cle_ar_ance (_)btalned date from concerned authority,:- 17.11.2017;
validity of it.- 5 Years

FOREST CLEARANCE |NOT APPLICABLE




Status as on 31-05-2023

GHATAMPUR THERMAL POWER PROJECT, Unit# 1, 2 & 3 (3x660 MW) / NUPPL (CENTRAL SECTOR)

UNIT WISE MILESTONES ANTICIPATED / ACTUAL ) STATUS OF MAIN PLANT PACKAGE (BTG) : SG - L&T MHI, TG - GE
UNIT-01 UNIT-02 UNIT-03 UNIT-01 UNIT-02 UNIT-03
—— — ___1 |SI Packages AREA _ ; .
Original [ Anticipate | griging| [ AnticiPate | original pate| Anticipate % Completion| % Completion| % Completion|
Sl. Milestones Daeof | d/Actual | poeor | d/ Actual s d/ Actual
Completio |  Date of | completio| Dateof | completion | Date of CIVIL 93.50% 90.47% 85.48%
Completio Completio Completio
n n n n n 1 BOILER STRUCTURE 98.20% 95.70% 94.11%
T [ COMPLETION OF BOILER FOUNDATION 01.01.2017 | 17.03.2017| 01.07.2017 | 21.10.2020] 28.12.2017 | 29.01.2021 PRESSURE PARTS 100% 100% 100%
2 |START OF BOILER ERECTION 01.09.2017 | 27.02.2018 01.03.2018] 30.06.2018] 28.08.2018 | 04.12.2018 CIVIL 99.53% 100% 98.00%
3 |BOILER DRUM LIFTING (if sub-critical unit) NA NA NA 2 TG ) )
STRUCTURE 100% 100% 100%
4 |BOILER CEILING GIRDER LIFTING COMPLETION |01.05.2018 | 25.11.2018| 01.11.2018 04.04.2019| 01.05.2019 | 12.09.2019
5 |CONDENSER ERECTION START 19.07.2018 | 09.03.2019| 19.01.2019] 03.01.2020 19.07.2019 | 02.03.2021 3 ESP UNDER PROGRESS 100% 99.57% 93.86%
6 | TG ERECTION START 03.07.2018 | 08.02.2019| 03.01.2019] 29.02.2020 03.07.2019 | 30.04.2021 CIVIL WORK
12.01.2019 | 30.10.2019| 12.07.2019] 21.02.2019] 12.01.2019 | 30.06.2021 LOA issued to Mis L&T on 30-09-2022. Kick off meeting
7 |HP PIPING ERECTION START o " o " o o 4 FGD MATERIAL SUPPLY with M/s L&T on 20-10-2022. Soil Investigation activities
8 |BOILER HYDRO TEST (DRAINABLE) A A NA have been completed. Site enabling activities (labor colony,
COMPLETION ERECTION WORK cement storage etc.) are under progress.
N 01.05.2019 | 06.01.2020 01.11.2019 | 24.02.2021| 01.05.2020 | 29.08.2021
9 |BOILER HYDRO TEST (NON-DRAINABLE) STATUS OF BOPs
COMPLETION
. . Anticipated/|  UNIT-01 UNIT-02 UNIT-03
10 | TG BOX UP 02.07.2019 | 23.10.2019| 02.01.2020 | 15.05.2021 02.07.2020 | 15.12.2022 . Packages/ Linked | Vendor/Contracting| pate of S(|:)he[dm?d Actual Date
. . . ate o
Project Milestones Agency(M/s | Award Completion| . 07 . % Completion | % Completion | % Completion
ompletion
11 |HP PIPING ERECTION COMPLETION 10.06.2019 | 31.08.2021| 10.06.2020 | 28.02.2023| 12.06.2020 | 30.06.2023 BGR)
1 | Chimney BGR Energy System Ltd. 21.11.2016 20.11.2019 Ul-Jun 23; 99.25% 72.25% 36.36%
U2-Sep23;
U3-Nov23
Conveyor Pkg — BGR Energy 21.11.2016 | 20.07.2019 | Jun23, Sep23, 46% 19% 9%
12 | START OF OILFLUSHING 30.11.2019 | 27.10.2020] 31.05.2020 | 07.11.2022| 30.11.2020 | 05.08.2023 System Ltd. Nov23
2 | Coal Handling Plant 'agon Tippler - BGR Energy 21.11.2016 U1-Jul19, U1-Jun23, 20% 0%
System Ltd. U2&3-Jan20 | U2&3-Nov23
[Stacker Reclaimer - BGR 21.11.2016 U1-Junl9, U1-Jul23, 27% 9%
13 |BOILER LIGHT UP 30.11.2019 | 28.02.2022| 30.05.2020 | 15.06.2023 | 30.11.2020 |31.07.2023 Energy System Ltd. U2&3-Feb20 | U2&3-Nov23
3 | Ash Handling Plant BGR Energy System Ltd. 21.11.2016 | Jul19, Mar20,| Jun23, Sep23, 70% 60% 55%
Feb20 Nov23
4 | Fuel il System L&T MHI Power Boilers Pvt 21.11.2016 | 24.10.2019 Jun-23 99%
14 | CHEMICAL CLEANING COMPLETION 30.10.2019 | 24.07.2021 | 30.04.2020 | 30.06.2023 | 30.10.2020 | 15.07.2023
5 | Cooling Towers BGR Energy System Ltd. 21.11.2016 20.11.2020 | Jun23, Sep23, | Civil:94%, Mech.22%| Civil:57.99%, Mech. | Civil:42.15%, Mech.
Nov23 0% 0%
6 | cw Pump house BGR Energy System Ltd. 21.11.2016 | 20.11.2020 | Jun23, Oct23, 99% 21% 20%
15 | STEAM BLOWING START 15.12.2020 | 23.06.2022 | 30.05.2020 | 25.06.2023 | 30.11.2020 | 15.08.2023 Dec23
7 | WPT Plant BGR Energy System Ltd. 21.11.2016 20.04.2019 | Jun-23 95%
8 [DM Plant BGR Energy System Ltd. 21112016 | 20.04.2019 | Feb-22 (A) 100%
16 | STEAM BLOWING COMPLETION 30.01.2020 | 13.08.2022 | 15.06.2020 | 10.08.2023 | 15.12.2020 |30.09.2023 _
9 [ Compressed Air System t%T MHI Power Boilers Pvt 02.082016 | 20.07.2019 | Mar-23 (A) 100%
10 | Fire Protection System BGR Energy System Ltd. 21.11.2016 20.11.2020 | Jun23, Sep23, 58% 3% 0%
17 |ROLLING & SYNC. 01.03.2020 | 30.06.2023 | 31.08.2020 | 31.08.2023 | 01.03.2021 |31.10.2023 Nov23
11 | Switch Yard BGR Energy System Ltd. 21.11.2016 | 20.02.2020 Oct-2023 400kV-59%, 765kV-95%, Outdoor Switchyard-62%
12 | station Transformers E&'POWGF Systems India Pvt. 02.08.2016 | Apr19, Oct19,| Feb21(A), 100.0% 100.0% 95.0%
18 |FULL LOAD 01.04.2020 | 28.07.2023 | 31.10.2020 | 28.10.2023 | 01.04.2021 | 28.12.2023 : Apr20 Aug22(A),
Jun23
13 | unit Transformers GE-Power Systems India PVL. | 02,08.2016 | Apr1g, Oct1,| - Jul22(A), 100.0% 100% 95.0%
: Apr20 Dec22 (A),
Jun23
14 | Railway Siding RITES 29.03.2019 | 28.03.2021 Jun-23 Civil work — 93.19% Electrical — 85%
19 | TRIAL RUN 29.05.20 |31.07.2023| 27.11.20 |31.10.2023| 29.0521  |31.12.2023
26.02.2020 | 17.05.2020(A) 400kV GTPS-Kanpur -100%
15 Power Evacuation Lines Ghatampur Transmission Ltd 12.06.2018 26.09.2020 | 27.03.2021(A) 765kV GTPS-Agra -100%
20 |cop 01.06.20 | 31.0823 | 30.11.20 | 31.11.23 | 01.06.21 31.01.24
26.03.2021 | 25.12.2021(A) 765kV GTPS-Hapur - 100%

CRITICAL ISSUES

- Slow work progress in BoP areas i.e. CHP, AHP, CWPH, Water system, NDCT, Fire protection, ETP areas
- FGD’s work commenced on 23-12-2022 (M/s L&T).

REASONS OF DELAY

Work of BoP areas had been put on hold in August 2021 site due to financial issues being faced by M/s BGR.
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Status as on 31-05-2023

KHURIJA STPP, Unit# 1 & 2 (2x660 MW) / THDC (CENTRAL SECTOR)

Khurja, Distt.-Bulandshahar, Uttar Pradesh -203 131
E-Gen Portal Registration No. (U#1 - 1200002023; U#2 - 1200002024 )

Project Developer / Implementing Agency -

Main Plant Vendor: SG Pkg. - M/s L&T/MHI and TG Pkg.- BHEL

THDC

Unit No. LOA Original Trial Run Date Anticipated /__Actual | Trial Run Date

Unit#l Jul-2023 Feb-2024

Unit#2 Aug-2019 Jan-2024 Aug-2024

CLEARANCES AND STATIC DATA FINANCIAL DATA (Fig. in Rs. Crore)
FUEL TYPE Coal, Indigenous ORIGINAL ESTIMATED COST 11089.42
COAL COMBUSTION Ultra Supercritical OF THE PROJECT '
TECHNOLOGY
LATEST ESTIMATED COST Not Revised

APPROVAL DATE / NTP

07.03.2019.

EPC/BTG/BoP Contractor
Details (Package Wise)

Zero Date : 29.08.2019 (with respect to Award of Main Plant Package
i.e. Steam Generator & Associated Packages)

DATE OF FINANCIAL
CLOSURE

PPAs for entire off take-off power to be generated from Khurja STPP
have been signed by THCDIL prior to 05.01.2011 with Uttar Pradesh,
Uttrakhand, Rajasthan, Himachal Pradesh and Delhi. Out of 1320

YEAR WISE EXPENDITURE

PPA MW, 60% power (792 MW) is to be supplied to UP & balance 40% 2016-17 338.92
power (528 MW) is to be supplied to other beneficiary states as per
allocation to be done by Ministry of Power. 2017-18 10.66
For Coal linkage, Ministry of Coal, Gol vide allotment order 2018-19 148.87
dtd.17.01.2017 has allotted Amelia Coal Mine in District Singraulli,
Madhya Pradesh to THDCIL to meet out fuel requirements of the

COAL LINKAGE/FSA project. Grade of Coal: G9 (Avg. GCV = 4746 Kcal/Kg). Net 2019-20 439.95
Geological Reserve in Amelia Coal Mine is 162.05 Million Ton (OC)
out of this Extractable Coal Reserve is 139.48 Million Ton. 2020-21 789.69
Connectivity has been granted by CTU vide its letter 2021-22 2158.93
NoC/CTU/N/05/1200002404 dated.18.03.2020 for evacuation of 528
MW power from Khurja (2x660 MW) STPP to ISTS beneficiaries. 2022-23 2825.84

START UP POWER Signing of Connectivity agreement is under process. In line with the

AGREEMENT granted connectivity, power evacuation system is under s
implementation through Power Grid Corporation Of India Limited and EXPENDITURE OF MAY?2023 345.80
is likely to completed by June-2022.Thereafter THDCIL will request TOTAL EXPENDITURE 2503.19

RLDC for availing start up power as per CERC Regulations.

(upto 31.05.2023)

POWER EVACUATION
SYSTEM

Tx Line Developer PGCIL and UPPTCL

i) Khurja STPP- Aligarh 400 KV, D/C
line (PGCIL)

ii) Aligarh-Shamli 400 KV line , D/C,
LILOing at Khurja STPP (UPPTCL).

Tx Line Name
Tx Voltage Level

Configuration of Tx Line | D/C

(S/C or DIC)

LAND POSSESSION

Small Patches of land within the boundary of already acquired 1201
Acre land by UPSIDC and handed over to THDCIL .

WATER ALLOCATION

Formal water commitment letter for providing 43 Cusec water for
Makeup Water System from Upper Ganga Canal at just 11 Km from
Project site issued by Water Resource Department, GoUP on
12.06.2014.

MOEF CLEARANCE

Environmental Clearance has been accorded to Khurja STPP by
MOEF&CC on 30.03.2017 with validity upto 29.03.2024.

CIVIL AVIATION

Clearance for construction of chimney for Khurja STPP has been
obtained from Airport Authority of India (AAI) on 19.04.2018 with

CLEARANCE validity up to 17.07.2023.
CPCB CLEARANCE NOT APPLICABLE
“Consent to Establish” has been granted by SPCB Uttar Pradesh on
SPCB CLEARANCE 13.06.2018 with validity upto 01.06.2023.
FOREST CLEARANCE |NOT APPLICABLE
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Status as on 31-05-2023

KHURIJA SUPER STPP, Unit# 1 & 2 (2x660 MW) / THDC (CENTRAL SECTOR)

UNIT WISE MILESTONES (ANTICIPATED / ACTUAL)

STATUS OF MAIN PLANT PACKAGE (BTG) : M/s L&T MHI Power Boilers Pvt.

UNIT-01 UNIT-02 | K UNIT-01 |[UNIT-02
Sl.| Packages AREA
g % %
Sl MILESTONE Actual / Actual /
Original Date| Anticipated | Original Date| Anticipated CIVIL 100% 100%
Date Date
1 |BOILER STRUCTURE 57.67% 42.04%
1 | COMPLETION OF BOILER FOUNDATION 20002020 | 20012021 | 20032021 | 15112001 PRESSURE PARTS 100% 74.51%
2 | START OF BOILER ERECTION 20102020 | 20022021 | 20042021 | 17.082021 cIvIL 99.9206 99.10%
3 | BOILER DRUM LIFTING (if sub-critical unit) NA NA 2 |16 STRUCTURE 98.3206 85.60%
BOILER CEILING GIRDER LIFTING
a4 [ on 28052021 | 12022022 | 28.11.2021 | 09.09.2022 PRESSURE PARTS 1.2% 0.00%
5 | CONDENSER ERECTION START 02002021 | 25032022 | 02032022 | 19.01.2023 3 |esp UNDER PROGRESS 52.20% 8.21%
6 | TG ERECTION START 03092021 | 25052022 | 03.03.2022 25.02.2023 100% RCC | 100 % of RCC
CIVIL WORK completed | completed
7 |HP PIPING ERECTION START 28062021 | 20102022 | 28.122021 | 28.02.2023
4 |FeD
g |BOILERHYDROTEST (DRAINABLE) 20052022 | 15032023 | 20112022 | 20082023 MATERIAL SUPPLY 60.87% 6.24%
COMPLETION
BOILER HYDRO TEST (NON-DRAINABLE)
N vtalicg NA NA NA NA ERECTION WORK 34.77% 6.25%
10| Te BOX UP 04.082022 | 31062023 | 04.022023 | 30.12.2023 STATUS OF BOPs
11 | HP PIPING ERECTION COMPLETION 26.10.2022 26.10.2023 26.04.2023 26.10.2023 Scheduled Anticipated] UNIT-01 UNIT-02
) ) chedule
sl Packages/ Linked | Vendor/Contracting Agency | Date of Date of /Actual
"| Project Milestones (EPC- BHEL) Award Completion Date of % %
12 | BOILER LIGHT UP 29.10.2022 28.10.2023 29.04.2023 20.03.2024 Completion| Completion | Completion
1 | chimney L&T MHI Power Bailers Pvt. Ltd | 27.00.2020 | 14.04.2023 | 14.10.2023 | Unit-2RCC- 100%; Unit-2:
RCC-100%
13 | CHEMICAL CLEANING COMPLETION 20102022 | 30102023 | 20042023 | 30.04.2024 -
2 | coal Handling Plant E‘dysse”k'“pp Industries India PvL. | o) 56 2021 | 04.12.2023 | 04.12.2023 50.00%
3 | Ash Handling Plant MISL&T MHI Power Boilers Pv. |11 052020 | 20.02.2023 | 20.08.2023 | 100% of iling and 78% of ReC
14 | OIL FLUSHING COMPLETION 03112022 | 22082023 | 03.052003 | 22122023 4 | Fuel oil system MISL&T MHI Power Boilers PV 50092021 | 08.10.2022 | 03.08.2023 | 100% LDO tanks; 88% FOPH
1 809 2739
5 ] Cooling Towers M/s Paharpur Cooling Towers Ltd 16.04.2021/ | 114.06.2023/ | 14.06.2023/ Ucitils\(:/gl?f Ucif/‘il?/frl?f
9 P 9 13.10.2021 | 14122023 | 14.12.2023
completed completed
15 | STEAM BLOWING START 20112022 | 01112023 | 20052023 | 01.052024 a5%
6 |cw Pump house Flowmore Ltd. 01.10.2021 | 30.00.2023 | 28.12.2023
7 |WPT Plant 30.11.2021 | 25.09.2023 | 28.02.24 85%
16 | STEAM BLOWING COMPLETION 20122022 | 30112023 | 29.06.2023 0.05.2024 8 | DM Plant Gaja Engineering Pt Ltd. 25.09.23
DM Water Transfer Pump 30112021 | 30.09.2023 | 25.09. 95%
9 |
jouse
10 | Compressed Air System II\tAés L&T MHI Power Boilers Pvt. 08.10.22 20.07.23 Civil Work: 95%
17 |ROLLING & SYNC. 02042023 | 31122023 | 02102023 | 30.06.2024 11 | Fire Protection System ~|C42 Engineering Pt. Lid 310823 {31 0823 9%
) 25.03.2023/ | 30.06.2023/
12 | switch v: ET&D 16.09.202 79.0%
Switch Yard GET 6092020 | 55 09,2023 | 25.08.2023 9.0%
18 |FULL LoAD 02062023 | 31012024 | 02122003 | 20.07.2024 13 | Ash Dyke Package Mis JPW Infratech Pvt Ltd 11.03.2022 | 10.09.2024 | 10.09.2024 38%
! 04.02.2022/ | 30.06.2023/
"
14 | Station Transformers BHEL 09.08.2020 20.07.2022 | 30.00.2023 99%
19 | TRIALRUN 02.07.2023 | 20022024 02012024 | 18.08.2024 15 | Unit Transformers BHEL 08.09.2020 | 15.07.2022 | 30.00.2023 96%
20 | Railway Siding :\g/é.?arszy(i\?‘)"man LIiMIS 1 13112020 | 13.00.2022 | 30.06.2023 Civil work — 87 %
20 [cop 02082023 | 20032024 | 02022024 | 18.09.2024 )
21 | Power Evacuation Lines | ™M/® Unitech Power Transmission {5 3 5091 | 01.06.2022 [24.12.2022(8)| 100% Tx line work completed
M/s Hyosung India

CRITICAL ISSUES

¢+ No critical issues.

REASONS OF DELAY

4 6 Months Post Award delay due to COVID-19 Pandemic.
¢+ Slow work progress in some of the BoP areas i.e. CHP, AHP, DM Water Plant, WPT Plant. Air Compressor and Fire protection
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Status as on 31-05-2023

BUXAR THERMAL POWER PROJECT, Unit# 1 & 2 (2x660 MW) / SIVN (CENTRAL SECTOR)

Village-Chausa, Tehsil-Chausa, Distt.-Buxar (Bihar), Pin- 802114
E-Gen Portal Registration No. (U#1 - 1200002481; U#2 - 1200002482)

Project Developer / Implementing Agency -

Main Plant Vendor - M/s L&T (EPC)

SJVN

Unit No. LOA Original Trial Run Date Anticipated /__Actual | Trial Run Date

Unit#l May-2023 Dec-2023

Unit#2 Jun-2019 Sep-2023 Mar-2024

CLEARANCES AND STATIC DATA FINANCIAL DATA (Fig. in Rs. Crore)

FUEL TYPE Coal, Indigenous ORIGINAL ESTIMATED COST 10439 09
COAL COMBUSTION . OF THE PROJECT '
TECHNOLOGY Supercritical )
APPROVAL DATE / NTP | Investment Approval accorded by Govt. of India vide MoP LATEST ESTIMATED COST Not Revised
BTG/BoP Contractor Main Plant works has been awarded in single EPC package to M/s. DATE OF FINANCIAL 26.11.2020

Details (Package Wise)

L&T on 22.06.2019.

CLOSURE

PPA signed with Govt. of Bihar on 05.01.2011 and further

YEAR WISE EXPENDITURE

PPA reconfirmed on 09.01.2018. 2013-14 46.68
2014-15 15.18
lAllocated Mine - CCL, Magadh-Amrapali; Distance from mine - 465
km (non pithead). 2015-16 378.08
Letter of Assurance (LoA) for 4.976 MTPA of G9 to G14 grade coal
COAL LINKAGE/FSA lissued by Central Coalfields Ltd. (CCL) on 10.12.2018. Coal may be 2016-17 23.96
supplied either from Amrapali coal block or Magadh coal block.
2017-18 21.73
2018-19 68.21
START UP POWER Start up power will be arranged through South Bihar Power
AGREEMENT Distribution company Ltd. (SBPDCL). 2019-20 344.50
Tx Line Developer BSPTCL, Govt. of Bihar 2020-21 1100.05
i) Buxar TPS- Naubatpur 400 KV,
) B P 2021-22 2691.06
IX \I;ir:e Naane | ii) Buxar TPS- Dumraon (New) 220
x Volta -
POWER EVACUATION ge Leve KV, DIC 2022-23 2581.36
SYSTEM iii) Buxar TPS- Karmnasa (New) 220
KV, D/C EXPENDITURE OF MAY’2023 159.50
iv) B TPS- Dehri 220 KV, D/C
— 'V)D : gxar ar TOTAL EXPENDITURE —
onfiguration of Tx Line (upto 31.05.2023) .
(S/C or DIC)

LAND POSSESSION

Total Land Required-1283 Acre;1058.335 Acre (for Main Plant), 147
acre (for Rail Corridor) and 78 acre (for Water Pipeline corridor &
intake etc.) land under possession.

WATER ALLOCATION

MoU for utilization of 55 cusec of water signed between STPL and
Water Resource Deptt., Govt. of Bihar on 29.08.2016.

MOEF CLEARANCE

Accorded by MOEF&CC on 28.02.2017.(Validity- 27.02.2024)

CIVIL AVIATION

Accorded by Airport Authority of India on 12.04.2017 (Fresh NOC

CLEARANCE issued on 18.11.2018). (Validity-17.11.2028)
CPCB CLEARANCE NOT APPLICABLE
“Consent to Establish” (NOC) granted by Bihar State Pollution
SPCB CLEARANCE Control Board on 03.09.2019.
FOREST CLEARANCE |NOT APPLICABLE
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Status as on 31-05-2023

BUXAR THERMAL POWER PROJECT, Unit# 1 & 2 (2x660 MW) / SJVN (CENTRAL SECTOR)
UNIT WISE MILESTONES ( ANTICIPATED / ACTUAL) STATUS OF MAIN PLANT PACKAGE (BTG) : M/s L&T Itd
UNIT-01 UNIT-02 UNIT-01 | UNIT-02
Sl. {Packages AREA
"/Y . “/? .
s, MILESTONE Actual / Actual / Completion | Completion
Original Date| Anticipated | Original Date| Anticipated CIVIL 95.75% 86.70%
Date Date
1 |BOILER STRUCTURE 92.45% 81.56%
98.43% 38.57%
1 [ COMPLETION OF BOILER 21.JUL.20 | 01.MAY.21| 19.NOV.20 | 28.0CT.21 PRESSURE PARTS _ _
FOUNDATION S AT ARV aadl VIl 94.15% 73.82%
2 [START OF BOILER ERECTION 20.AUG.20 | 21.0CT.20 | 20.DEC.20 | 23.NOV.21 2 |16 STRUCTURE 97.23% 75.13%
5 | BOILER DRUM LIFTING (if sub-critical NA NA TG ERECTION ) i
unit) 3 |Esp UNDER PROGRESS 83.29% 65.16%
4 [BQILER CRILING GIRDER LIFTING 19.APR21 | 8LJAN.22 | 20.AUG.21 | 30.NOV.22 CIVIL WORK 61.83% 51.37%
5 | CONDENSER ERECTION START 03.AUG.21 | 31.MAY.22| 03.DEC.21 | 03.JUL.23 4 |FeD MATERIAL SUPPLY 79.75% 76.83%
6 | TG ERECTION START 21.SEP.21 | 21.5EP.22 | 20.AN.22 | 15.AUG.23 ERECTION WORK 8.26% 0%
7 |HP PIPING ERECTION START 16.0CT.21 | 02MAY.22| 15.FEB.22 | 15.JUL.23 STATUS OF BOPs
BOILER HYDRO TEST (DRAINABLE) Anticipated| UNIT-01 | UNIT-02
8 COMPLETION 20.APR.22 | 15.JUN.23 | 21.AUG.22| 30.8EP.23 sl Packages/ Linked | Vendor/Contracting Agency | Date of S?:ttiu;(:d IActual
| Project Milestones (EPC- L&T) Award . Date of % %
Completion| 5 c leti c leti
Completion| Completion | Completion
o | BOILER HYDRO TEST (NON- NA NA
DRAINABLE) COMPLETION 1 | chimney L&T Limited (EPC) 22JUN.19 | 28JUN.23 | 30.SEP.23 66.12%
10| TG BOX UP 21.AUG.22 | 22.SEP.23 | 20.DEC.22 | 21.JAN.24 L&T (Conveyor pkg) 22.JUN.19 |19.NOV.22 30 AUG.23 59.75%
11|HP PIPING ERECTION COMPLETION | 30.JUL.22 | 28.AUG.23 | 20.NOV.22 | 29.SEP.23 2 | coal Handling Plant L&T (Wagon tipler) 22JUN.19 |21NOv.22 | 215EP.23 62.35%
12| START OF OIL FLUSHING 28.AUG.22 | 23.5EP.23 | 27.DEC.22 | 22.0AN.24 ;ﬁ;{m}’“e"kmp (Stacker 22JUN.19 |23.0cT.22 | 15.0CT. 23 64.56%
13|BOILER LIGHT UP 21.0CT.22 | 20.0CT.23 | 21.FEB.23 | 05.NOV.23 3 | Ash Handling Plant L&T /Macawber Beekay Pvt Itd 22JUN.19 | 19JuL.23 | 30.SEP.23 63.85%
14| CHEMICAL CLEANING COMPLETION | 15.0¢cT.22 | 25.0cT.23 | 15.FEB.23 | 10.DEC.23 4 | Fuel Gil system L&/ Shalkoot Mechanique Pt | 55 jun.19 | 31.AUG.22 | 30.5EP.23 60.56%
15 STEAM BLOWING START 0L.NOV.22 | 25.NOV.23 | 04.MAR.23| 21.DEC.23 5 | Cooling Towers L&/ paharpur Cooling Towers {1 55 yn 19| 1-20.FEB.23 | 1-15.5€P.23 1-72.98%
11-22.JUN.19] 11-20.JUN.23 | 11-30.SEP.23 11-38.16%
6 [cw Pump house L&Ti Xylem Water Solutions Indiaf | 55 jun.10 | 1-23.FEB.23 | 110JUL.23 176.46%
16 |STEAM BLOWING COMPLETION 18.DEC.22 | 15.NOV.23 | 20.APR.23 | 10.JAN.23 11-22.3uN 190 1-23.00n.23 | 1-20.58P.23 11-42.61%
7 [weT Plant éﬁﬁ?”p'ex Water Engineering | | 5> jun.19 | 1-05.aPR.23 | 1-05.5EP.23 1-86.43%
11-22.JUN.1911-05.AUG.23] 11-05.NOV. 23 11-49.42%
8 [om Plant L&) Driplex Water Engineering {55 .19 | 210un.23 | 210uL23 92.98%
17 |ROLLING & SYNC. 20.FEB.23 | 30 DEC.23 | 21.JUN.23 | 05.FEB.24
9 | Compressed Air System | L&T / L&T-MHPS Boilers Pvt. Ltd| 22.JUN.19 | 20.0CT.22 | 30.SEP.23 71.13%
10 | Fire Protection System L&T/ Flowmore Limited 22.JUN.19 10.JUL.23 10.AUG.23 57.61%
18 |FULL LOAD 21.MAR.23| 10. DEC.23] 21.JUL.23 | 15.MAR.24 12T/ AGEP )
11 | switch Yard Systemslnm;"’ll’fé roducts 22JUN.19 | 21.NOV.22 | 15.0UL.23 85.31%
12 | Station Transformers éﬁg@%‘:ﬂ‘m Products & 1-22.JUN.19 | 1-22.APR 22 | 1-30.0UN.23 1-85.43%
19| TRIAL RUN 21.May.23 | 25.DEC.23 | 21.Sep.23 | 01.MAR.24 11-22.3un.19 12206 220 11-3100L 23 11-73.57%
13 | unit Transformers S i pover Products & 1 1.22.1N.19 | 1-29.MAR 23 1-31.AUG 23 143.45%
11-22.JUN.19] 11-29.SEP.23 |11-29.NOV.23 11-25.61%
14 | Railway Siding RITES Ltd. 13JuN.19 | 3tocT.22 | 31.DEC23 22.85%
20|cop 07.JUL.23 | 31Jan24 | 07.JAN.24 | 01.Apr.24
15 | Power Evacuation Lines | BSPTCL, Govt. of Bihar 23.NOV.21 | 31.DEC.22 | 31.JUL.23 98.16%

CRITICAL ISSUES

- Slow work progress is BoP areas i.e. AHP, CHP, CWPH, WPT Plant, Railway siding & Chimney.
-Problem in land acquisition for railway siding and water intake pipeline corridor.
- Alternate arrangement for Coal transportation in progress. For Water supply arrangement is being explored.
- Deployment of CISF needed for smooth construction works at project site.

REASONS OF DELAY

BTG :
Covid-19 Pandemic and subsequent lockdowns; Non-availability of industrial Oxygen cylinders due to Covid-19; State government restriction for transportation of aggregates,
sand mining etc.; Agitation by locals on 10.01.2023 and unrest activity on 11.01.2023.

BoP:
Delayed acquisition of land for Water Corridor & Intake and Rail Corridor.; Covid-19 Pandemic and subsequent lockdowns.; Non-availability of industrial Oxygen cylinders due
0 Covid-19; State government restriction for transportation of aggregates, sand mining etc.; Agitation by locals on 10.01.2023 and unrest activity on 11.01.2023.
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Status as on 31-05-2023

OBRA ‘C’ TPP, Unit# 1 & 2 (2x660 MW) / UPRVUNL (STATE SECTOR - NORTHERN REGION)

Village-Obra, Tehsil-Obra, District-Sonebhadra,Uttar Pradesh, Pin-231219
E-Gen Portal Registration No. (U#1 - 1200001696; U#2 - 1200001697)

Project Developer / Implementing Agency - UPRVUNL

Main Plant Vendor - (BTG) : M/s. Doosan Power Systems India Pvt. Ltd.

Unit No. LOA Original Trial Run Date Anticipated /__Actual | Trial Run Date
Unit#l Dec-2020 Sep-2023
Unit#2 Dec-2016 Apr-2021 Jan-2024

CLEARANCES AND STATIC DATA

FINANCIAL DATA (Fig. in Rs. Crore)

FUEL TYPE Coal, Indigenous
COAL COMBUSTION Ultra-Supercritical
TECHNOLOGY P

ORIGINAL ESTIMATED COST
OF THE PROJECT

8777.71

APPROVAL DATE / NTP

Date of NTP or Approval Date: 22.12.2016

LATEST ESTIMATED COST

11705.90

BTG/BoP Contractor
Details (Package Wise)

22.12.2016. EPC contract awarded to M/s Doosan Power Systems
India Pvt. Ltd., Gurugram(Haryana)

DATE OF FINANCIAL
CLOSURE

13.11.2013; 30.05.2019 fol

additional amount]

PPA signed with UP Power Corporation Ltd for 100% share to state of

YEAR WISE EXPENDITURE

PPA Up
2015-16 7.24
Allocated Mine - Saharpur Jamarpani mines, Jharkhand; Distance from 2016-17 423.77
COAL LINKAGE/FSA gl)r;f (?f(} km (non pithead); Allocation Date: 13.08.2015. Grade of
2017-18 277.83
2018-19 855.90
START UP POWER
AGREEMENT Start up power from UPPTCL 2019-20 2175.96
Tx Line Devel UPPTCL
X e JRveropsr 2020-21 1220.62
: i) LILO of 765 kV Anpara’D’- Unnao
POWER EVACUATION Iﬁ \';:)r:faNeaaneev . S/C at Obra ‘C’ TPS; 2021-22 1826.42
SYSTEM g ii) 400 kV D/C Jaunpur- Obra line (upto
LILO point of Obra‘B’ — Obra ‘C’ 2022-23 1460.40
Line).
- - - EXPENDITURE OF 112.46
Configuration of Tx Line MAY 2023
(S/C or DIC)
TOTAL EXPENDITURE 8913.14

LAND POSSESSION

Brown Field project, therefore Land already in Possession. For ash
dyke construction, land acquisition of 113.42 Ha under progress.
Initially ash disposal of Obra 'C' will be made in existing obra 'B' Ash
Pond and in parallel land aquisition work for Obra'C' is in progress.

(upto 31.05.2023)

WATER ALLOCATION

Water requirement to be fulfilled from return channel of Obra-B
plant. Additional requirement (if any) shall be met from the reservoir
of Rihand Dam.

MOEF CLEARANCE

Clearance obtained date 21.06.2016

CIVIL AVIATION

Clearance obtained date : 12.07.2016 Valid upto 21.07.2021

CLEARANCE

CPCB CLEARANCE Not Applicable

SPCB CLEARANCE Not Applicable

FOREST CLEARANCE |Wild life Clearance obtained date 07.06.2016
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Status as on 31-05-2023

[ ald H
OBRA ‘C’ TPP, Unit# 1 & 2 (2x660 MW) / UPRVUNL (STATE SECTOR - NORTHERN REGION)
UNIT WISE MILESTONES ( ANTICIPATED // ACTUAL) STATUS OF MAIN PLANT PACKAGE (BTG) : Doosan Power Systems India Pvt.
UNIT-01 UNIT-02 UNIT-01 UNIT-02
Sl. Packages AREA
L Anticipated /| - . . Anticipated / % % Completion
Original Date Original Date i
Sl. MILESTONE 191 Actual Date 191 Actual Date Completion
of of
. of . of CIVIL
Completion Completi Completion Completi
ompletion ompletion 1 |BoILER STRUCTURE o7.60% | 78.85%
COMPLETION OF BOILER PRESSURE PARTS
1 FOUNDATION 11-Mar-18 | 15-Feb-19 16-Jun-18 21-Feb-19 o
2 |START OF BOILER ERECTION 22-Apr-18 | 28-May-18 | 22-Aug-18 21-Jan-19 2 |TG STRUCTURE 98.01% 58.16%
5 |BOILER DRUM LIFTING (if sub-critical NA NA PRESSURE PARTS
unit) 3 |esp PASS STATUS 97.74% 56.30%
CIVIL WORK 95.15% 70.81%
4 BOILER CEILING GIRDER LIFTING 21-Sep-18 7-Mar-19 21-Jan-19 10-Nov-19 3% 5550
COMPLETION MATERIAL SUPPLY :
4 |FeD
5 | CONDENSER ERECTION START 23-Nov-18 | 17-Aug-20 | 23-Mar-19 2-Apr-22
ERECTION WORK 35.54% 13.16%
6 | TG ERECTION START 22-Jan-19 2-Nov-20 | 23-May-19 June-23
7 |HP PIPING ERECTION START 12-Jan-19 | 1-Mar-20 | 22-May-19 | 2-Jan-21 STATUS OF BOPs (DPSI-EPC)
BOILER HYDRO TEST (DRAINABLE) - UNIT-01 UNIT=02
8 COMPLETION 22-Sep-19 27-Sep-20 23-Jan-20 20-Apr-22 s Packages/ Linked Project | Vendor/Contracting Agency Date of Sgetdulid A‘ sl BEE G
: Milestones (EPC- Award ae 0_ ctua . G .
Completion | Completion % % Completion
BOILER HYDRO TEST (NON- pPs Gemkisr
9 22-Sep-19 | 27-Sep-20 | 23-Jan-20 | 20-Apr-22
DRAINABLE) COMPLETION 1 | chimney Mis.Simplex 27.11.2018 | 01.122019 |  05.07.2023 99.37%
10| TG BOX UP 22-Feb-20 | 15-Dec-21 20-Jun-20 01-Jun-23 KCC (Conveyor package) 19.05.2020 19.07.2023 71.20%
11 |HP PIPING ERECTION COMPLETION 20-Mar-20 | 14-Mar-22 20-Jul-20 31-Jun-23 2 | Coal Handling Plant Aneja (Wagon Tripler) 23.11.2018 | 23.02.2020 07.10.2023 75.45%
12 |START OF OILFLUSHING 23-Feb-20 | 10-Mar-22 | 21-Jun-20 | Jun-23 Aneja (Stacker Reclaimer) 02.05.2018 | 05.04.2020 24.06.2023 79.49%
13| BOILER LIGHT UP 21-Apr-20 | 26-Apr-22 | 19-Aug-20 | Jul’23 3 | Ash Handling Plant AKC, PNC 09.04.2018 | 29.06.2020 | 31.12.2023 58.56%
14| CHEMICAL CLEANING COMPLETION| 25-Mar-20 | 16-Mar-22 25-Jul-20 02-Jun-23 4 | Fuel Oil System AKC, Sangha, Singrauli, Jiwala 30.11.2018 | 04.05.2020 17.06.2023 95.56%
15[ STEAM BLOWING START 22-May-20 | 07-Nov-22 | 19-Sep-20 | 03-Jun-23 o1.08.2018(c] 25.11.2019¢¢
] T-01), T-01), 21.06.2023
5 | Cooling Towers PCTL 75.49% 63.86%
16 [STEAM BLOWING COMPLETION 22-un-20 | 09-Dec-22 | 19-Oct-20 | 02-Oct-23 “-f-fgg(c % °T3 ggfo(c 30.08.2023
6 |cw Pump house GDCL 06.06.2018 | 05.07.2020 | 02.06.2023 98.94%
17 |ROLLING & SYNC. 30-Jul-20 20-Apr-23 27-Nov-20| 27-Oct-23 IR "
7 |WPT Plant Rajpati Vishwakarma, Sahil 2011.2018 | 13.00.2020 | [6I0812028 97.38%
Kumar, KNIL, IEIL
8 | DM Plant Eajpa“ \Ii"f":‘l’ﬁ';:_ma Sahil 03.10.2018 | 04112019 | pAER023 99.44%
18|FULL LOAD 1-Sep-20 | 22-Aug-23 | 31-Dec-20 | 22-Nov-23 umar, KNIL,
9 | compressed Air System  [GDCL 2311.2018 | 04.052020 | 10.06.2023 96.37%
10 [ Fire Protection System | Lloyd 08.04.2019 | 17.10.2019 |  23.06.2023 53.99%
19| TRIAL RUN 21-Dec-20 | 25-Sep-23 | 21-Apr-21 | 01-Jan-24 11 | switch Yard KNIL , GDCL, GET&D 01.08.2018 | 30.01.2020 | [2I0412023 95.04%
12 | Station Transformers GDCL. GET&D 10.11.2018 | 27.09.2019 28.06.2022 100.00%
13 [ Unit Transformers GDCL, GET&D 10.03.2019 | 06.02.2020 | 25082023 08.67%
20|cop 21-Dec-20 | 30-Sep-23 | 21-Apr-21 | 05-Jan-24 14 [ Railway siding DPSI Chvl Works:- (Civil Works:- | Givil Works: 9%
24.08.2019 | 23.02.2020
IS&T Works-
21.11.2023
[OHE works:-
[Aug-
2023(Tentative)
15 | Power Evacuation Lines | GET&D 08.112017 | 24.07.2020 | 2042023 100%

CRITICAL ISSUES

- Slow work progress in AHP/CHP/CT/Fire protection areas and Railway siding.
- Delay in supply of material in AHP.

REASONS OF DELAY

COVID-19 | & Il wave.

Steel Price Hike, Dispute between main contractor M/s DPSI and its sub-vendors,
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Status as on 31-05-2023

JAWAHARPUR STPS, Unit# 1 & 2 (2X660 MW) / UPRVUNL (STATE SECTOR - NORTHERN REGION)

Jawaharpur STPS, Malawan, Distt.-Etah, U.P. —207 001
E-Gen Portal Registration No. (U#1 - 1200002452; U#2 - 1200002496)

Project Developer / Implementing Agency - UPRVUNL

Main Plant Vendor - M/S Doosan Power Systems India

Unit No. LOA Original Trial Run Date Anticipated /__Actual | Trial Run Date

Unit#l Dec-2020 Sep-2023

Unit#2 Dec-2016 Apr-2021 Jarl?-2024

CLEARANCES AND STATIC DATA FINANCIAL DATA (Fig. in Rs. Crore)
FUEL TYPE Coal, Indigenous ORIGINAL ESTIMATED COST 8078.56
COAL COMBUSTION . OF THE PROJECT '
TECHNOLOGY Ultra Super Critical
LATEST ESTIMATED COST 12320.00

APPROVAL DATE / NTP

Approval of DPR and Initial project cost by U. P. Government of
DPRVide letter dated 04.09.2015

EPC/BTG/BoP Contractor
Details (Package Wise)

22.12.2016- date of Award to EPC Contractor M/s Doosan Power
Systems India Power Limited - scope including BTG,BOP

DATE OF FINANCIAL
CLOSURE

Details of PPA signed or under process whichever is applicable with

YEAR WISE EXPENDITURE

PPA defining share % if any.
2016-17 44521
Allocated Mine - Saharpur Jamarpani mines, Jharkhand; Distance from
mine - 1190 km (non pithead) 2017-18 400.26
COAL LINKAGE/FSA Bridge Linkage from CCL/ECL for 4.461 MTPA
ridge Linkage from or 4. 2018-19 844.96
2019-20 2295.94
START UP POWER . .
AGREEMENT For 220 KV signed with UPPTCL 2020-21 2034.08
Tx Line Devel PGCIL & UPPTCL
X e Jevenopsr 2021-22 2224.36
Tx Line N i) LILO of 765kV Mainpuri - Gr. Noida
POWER EVACUATION Ti V:)r:teageaaneeveI S/C at Jawaharpur TPS; 2022-23 1782.72
SYSTEM ii) Jawaharpur TPS-Firozabad 400kV
D/C line. EXPENDITURE OF 168.87,
MAY’2023
TOTAL EXPENDITURE 10414.47

Configuration of Tx Line
(S/C or DIC)

(upto 31.05.2023)

LAND POSSESSION

765 Acre land for Power House under Possession

WATER ALLOCATION

Lower Ganga Canal - 38 cusec

MOEF CLEARANCE

MOEF clearance granted in 63rd Meeting of the reconstituted EAC
(Thermal Power) was held on 29th & 30th August, 2016

CIVIL AVIATION

Chimney clearance from AAI vide letter dated 12.06.2015

CLEARANCE
CPCB CLEARANCE NA
Ref No- 58264/UPPCB/Aligarh(UPPCBRO)/CTE/ETAH/ 2019 dated
SPCB CLEARANCE 24.10.2019 valid up to 09.10.2024
FOREST CLEARANCE |Clearance obtained vide letter no. 1904/14-1 dated 15.03.2016
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Status as on 31-05-2023

JAWAHARPUR STPS, Unit# 1 & 2 (2X660 MW) / UPRVUNL (STATE SECTOR - NORTHERN REGION)

UNIT WISE MILESTONES (ANTICIPATED / ACTUAL)

STATUS OF MAIN PLANT PACKAGE (BTG) : M/S DPSI

UNIT-01 UNIT-02 UNIT-01 UNIT-02
Sl.| Packages AREA
% Completion | % Completion
Sl. MILESTONE - Anticipated / | _ . Anticipated /
Original Date off Original Date off 0 0,
@y Actual Da.te of Completion Actual Da.te of CIVIL 100 % 100%
Completion Completion
1|BOILER STRUCTURE 97.04% | 90.77%
1 | COMPLETION OF BOILER FOUNDATION 31.12.2017 05.03.2019 03.05.2018 29.05.2019 PRESSURE PARTS 100% 100 %
2 | START OF BOILER ERECTION 22.04.2018 20.08.2018 22.08.2018 20.11.2018 CIVIL 100 % 99.10%
3 | BOILER DRUM LIFTING (if sub-critical unit) NA NA 21TG
STRUCTURE 99.71% | 97.08%
4 28:\:55;%\:% GIRDER LIFTING 06.09.2018 14.06.2019 06.01.2019 14.11.2019
3 |ESP STRUCTURE 95.87% | 47.55%
5 | CONDENSER ERECTION START 22.01.2019 16.09.2020 22.05.2019 12.06.2021 CIVIL WORK 100% 100 %
6 | TG ERECTION START 22.01.2019 23.11.2020 22.05.2019 25.02.2022 MATERIAL SUPPLY 100% | 96.47%
4 |FGD
7 |HP PIPING ERECTION START 18.02.2019 01.11.2019 22.06.2019 15.02.2021
ERECTION WORK 95.87% | 28.48%
BOILER HYDRO TEST (DRAINABLE)
8 | compLETION 21.09.2019 10.11.2020 21.01.2020 30.11.2021 STATUS OF BOPs (DPSI-EPC)
o | BOILER HYDRO TEST (NON-DRAINABLE) e |l UNIT-01 UNIT-02
COMPLETION - - - : g Packages/ Linked Project | Vendor/Contracting Agency (EPC- Date of R el s
Milestones BHEL) Award Completion | Completion | % Completion | % Completion
10 | TG BOX UP 22.02.2020 25.07.2022 20.06.2020 01.07.2023
11 [HP PIPING ERECTION COMPLETION 23.08.2019 10.07.2022 23.12.2019 30.11.2022 1 [ chimney Simplex 16.03.2017 | 05.11.2019 | 10.08.2023 79.98%
12 | START OF OILFLUSHING 23022020 | 12022022 | 21.06.2020 | 31.06.2023 g;'c'ﬁg‘gee‘;s"“m((:"”"eym 10.10.2017 |23.042020 | 30.07.2023 93.56%
13 | BOILER LIGHT UP 26.04.2020 27.05.2022 23.08.2020 28.06.2023 2 | Coal Handling Plant tkIl/ NeoStructo (Wagon Tripler) | 10.10.2017 |24.12.2019 | 23.09.2023 97.63%
14 | CHEMICAL CLEANING COMPLETION 15032020 | 03.052022 | 13.07.2020 | 29.08.2023 ge"':’lgi‘fn"esr;’“m (Stacker 10.10.2017 |15.09.2019 | 10.07.2023 98.14%
15 | STEAM BLOWING START 26.05.2020 27.09.2022 21.09.2020 01.07.2023 3 | Ash Handling Plant Main vendor/subcontractor 30.12.2016 | 26.09.2020 | 19.02.2024 76.41%
16 | STEAM BLOWING COMPLETION 21.06.2020 02.12.2022 21.10.2020 27.08.2023 4 | Fuel Oil System Main vendor/ 21.02.2017 | 10.04.2020 | 08.07.2023 88.32%
(Piping#2)
05.03.2018, | 26.11.2019, | 27.06.2023
5 | Cooling Towers Paharpur . ! . 97.26% 87.03%
17 | ROLLING & SYNC. 21.08.2020 29.04.2023 21.12.2020 13.11.2023 10.00.2018 | 27.08.2020 | 22102023 o
6 | cw Pump house DPSI/ Jyoti 10.01.2017 | 05.12.2019 | 01.07.2023 97.03%
7 |WPT Plant Civil : Tecknow 14.10.2018 | 06.09.2019 | 06.07.2023 97.19%
18 |FULL LOAD 01.09.2020 08.08.2023 01.01.2021 22.11.2023 8 | DM Plant EPC : lon Exchange 21.08.2019 | 16.11.2019 | 28.06.2023 99.56%
9 | Compressed Air System | Atlas / Jyoti 13.03.2017 | 19.05.2020 | 30.07.2023 77.75%
10 | Fire Protection System | Lloyd 17.02.2017 | 05.04.2020 | 28.06.2023 98.38%
19 | TRIAL RUN 20.12.2020 | 30.09.2023 | 20.042021 | 30.01.2024 11 | switch Yard GE T&D 17.01.2017 | 26.03.2020 | 21.11.2023 96.32%
12 | Station Transformers Zagson 31.01.2019 | 03.09.2019 | 24.07.2023 79.53%
13 | Unit Transformers Zagson 16.08.2019 | 23.09.2019 | 09.09.2023 44.56%
20 [cop 21122020 | 30.09.2023 | 21.042021 | 30.01.2024 14 | Railway Siding ) Civil work 65%
15 | Power Evacuation Lines [DPSI 21.08.2020 | 20042023 | 100% 100%

CRITICAL ISSUES

e  Delay in completion of Rail Network for Coal transportation.
e Inadequate manpower by DPSI.
e  Dispute between Main contractor M/s DPSI and their sub-vendors.

e Non-sequential supply of material in AHP.

REASONS OF DELAY

1st and 2nd wave of COVID-19 pandemic have caused delay in project, the project is approximately 18 months delayed.

28




Status as on 31-05-2023

PANKI THERMAL POWER PROJECT, Unit# 1 (1X660MW) / UPRVUNL (STATE SECTOR - NORTHERN REGION)

Panki TPP, Distt.-Kanpur, U. P., Pincode-208020
E-Gen Portal Registration No. (U#1 - 1200001768)

Project Developer / Implementing Agency - UPRVUNL

Main Plant Vendor - M/s BHEL

Unit No. LOA Original Trial Run Date Anticipated / Trial Run Date
Unit#1l Mar-2018 Sep-2021 Mar-2024
CLEARANCES AND STATIC DATA FINANCIAL DATA (Fig. in Rs. Crore)
FUEL TYPE Coal, Indigenous ORIGINAL ESTIMATED COST 5816.70
COAL COMBUSTION Super Critical OF THE PROJECT '
TECHNOLOGY .
LATEST ESTIMATED COST Not Revised
APPROVAL DATE / NTP |20.03.2018
DATE OF FINANCIAL 99 06.2018

EPC/BTG/BoP Contractor
Details (Package Wise)

BHEL, LOA: 31.03.2018

CLOSURE

YEAR WISE EXPENDITURE

PPA Signed on 17.01.2017
2018-19 543.29
Allocated Mine - Saharpur Jamarpani mines, Jharkhand; Distance from 2019-20 837.26
COAL LINKAGE/FSA  [mine - 896 km (non pithead). Expected grade of coal is G-10.
FSA on 30.01.2017 2020-21 1131.48
2021-22 951.81
START UP POWER
AGREEMENT 20102020 2022-23 124357
EXPENDITURE OF 31.85
MAY’2023
Tx Line Developer UPPTCL TOTAL EXPENDITURE 4861.23

POWER EVACUATION
SYSTEM

Tx Line Name

Tx Voltage Level . . .
Panki TPS - Panki , 400 KV, D/C line

(UPPTCL)

Configuration of Tx Line
(S/C or DIC)

(upto 31.05.2023)

LAND POSSESSION

It is extension project. Hence Land is available

WATER ALLOCATION

Lower Ganga Canal and Tertiary Treatment Plant, Bingawan (Kanpur)

MOEF CLEARANCE

Clearance obtained vide letter no. J-13012/35/2013-1A- I(T) dated :-
29.06.2017

CIVIL AVIATION

Clearance obtained vide letter no. AAI/NOC/2012/453/104-106

CLEARANCE dated:- 18.01.2013
CPCB CLEARANCE MOEF clearance obtained on 29.06.2017
Clearance obtained vide letter no. 24271/UPPCB/Kanpur
SPCB CLEARANCE Nagar(UPPCBRO)/CTE/Kanpur Nagar/2018 dated : 25.06.2018
FOREST CLEARANCE | Clearance obtained vide letter no. 484/14-1 dated:- 11.08.2015
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Status as on 31-05-2023

PANKI THERMAL POWER PROJECT, Unit# 1 (1X660MW) / UPRVUNL (STATE SECTOR - NORTHERN REGION)

UNIT WISE MILESTONES (ANTICIPATED / ACTUAL)

STATUS OF MAIN PLANT PACKAGE (BTG) : M/s BHEL

UNIT-01 UNIT-01
Sl. | Packages AREA
% Completion
Sl. MILESTONE -
- . Anti ited / Actual Date of
Original Date of Completion " ICIpaCeompI:tiL;i aeo CIVIL 85.00%
1 |BOILER STRUCTURE WORKS 80.00%
1 | COMPLETION OF BOILER FOUNDATION 29.04.2019 13.01.2020 PRESSURE PARTS 96.00%
2 | START OF BOILER ERECTION 30.04.2019 ety CIVIL 78.00%
3 | BOILER DRUM LIFTING (if sub-critical unit) NA NA 2|76 STRUCTURE WORKS 80.00%
BOILER CEILING GIRDER LIFTING 20.11.2019 23.02.2020
4 |compLETION TG AUX 65.00%
5 | CONDENSER ERECTION START 30.04.2020 At 3 |ESP PASS STATUS 92.83%
6 | TG ERECTION START 30.04.2020 022102028 CIVIL WORK 44.00%
7 |HP PIPING ERECTION START 08.11.2019 SN 4 |FGD MATERIAL SUPPLY 53.00%
8 ngLER HYgRO TEST (DRAINABLE) 30.09.2020 17.12.2021 ERECTION WORK 12.00%
MPLETION
BOILERHYDRO TEST (NON-DRAINABLE) STATU S O F B O PS
9 22.02.2021 20.06.2023
COMPLETION UNIT-01
Antici| Act]
Packages/ Linked Project . Date of
Sl. Milestones Vendor/Contracting Agency Jr— Date of ual Date of
10 | TG BOX UP 31.01.2021 28.02.2023 Completion Completion % Completion
1 | Chimney Bygging 27.11.2018 | 01.12.2019 30.06.2023 99.69%
11 | HP PIPING ERECTION COMPLETION 29.08.2020 31.03.2023
Thyseen Krupp & RVPR (Conveyor Package) 19.05.2020 31.07.2023 66.10%
Thyseen Krupp & Kanwar (Wagon Tripler) 23.11.2018 | 23.02.2020 30.06.2023 75%(RCC)
12 | START OF OILFLUSHING 30.01.2021 30.06.2022
2 | Coal Handling Plant
"9 10%(Mechanic
Thyseen Krupp & Kanwar (Stacker Reclaimer) 02.05.2018 | 05.04.2020 30.06.2023 al Works)
13 | BOILER LIGHT UP 28.02.2021 25.06.2023
3 | Ash Handling Plant Indure/ Kanwar 09.04.2018 | 29.06.2020 30.06.2023 41%
14 | CHEMICAL CLEANING COMPLETION 10.03.2021 15.06.2023
4 | Fuel Oil System GMW/ Simplex 30.11.2018 | 04.05.2020 30.06.2023 63%
A 01.08.2018, | 25.11.2019, |  30.06.2023
15 | STEAM BLOWING START 09.04.2021 15.07.2023 5 | Cooling T Pah: s 88%
ooling Towers aharpur 14122018 | 26.032020
6 | CW Pump house MHI/ Simplex 06.06.2018 | 05.07.2020 30.06.2023 70%
16 | STEAM BLOWING COMPLETION 30.04.2021 14.08.2023
7 | WPT Plant GDCL 20.11.2018 | 13.09.2020 30.06.2023 67%
8 | DM Plant BGR & Simplex 03.10.2018 | 04.11.2019 31.06.2023 54%
17 JROLLING & SYNC. 31.05.2021 31.01.2024
9 | Compressed Air System | ATLAS COPCO 23.11.2018 | 04.05.2020 30.06.2023 82%
10 | Fire Protection System BHEL 08.04.2019 | 17.10.2019 30.06.2023 39%
18 |FULL LOAD 30.06.2021 28.02.2024
11 | Switch Yard JSPPL 01.08.2018 | 30.01.2020 15.06.2023 99%
12 | Station Transformers BHEL 10.11.2018 | 27.09.2019 15.06.2023 100%
19 | TRIAL RUN 30.09.2021 31.03.2024
13 | Unit Transformers BHEL 10.03.2019 | 06.02.2020 30.06.2023 60%
14 | Railway Siding RITES 30.06.2023 77.50%
20 |cop 30.09.2021 31.03.2024
15 | Power Evacuation Lines | UPPTCL 08.11.2017 | 24.07.2020 Jun-2023 78%

CRITICAL ISSUES

- Slow progress in AHP, FOPH, Fire protection, DM Water Plant, WPT Plant and Wagon Tippler causing delay in the project.

- Inadequate manpower at site.

REASONS OF DELAY

Due to COVID 19 outbreak and its consequences.
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Status as on 31-05-2023

BHUSAWAL SUPERCRITICAL TPP, Unit# 1 (1X660 MW) / MAHAGENCO (STATE SECTOR - WESTERN REGION)

Village Pimpari Sekam, Tal Bhusawal, Distt.- Jalgaon, Maharashtra, Pincode-425307
E-Gen Portal Registration No. (U#1 - 1200002450)

Project Developer / Implementing Agency - MAHAGENCO

Main Plant Vendor - M/s BHEL (EPC Contract-17.01.2018)

Unit No. LoA Original Trial Run Date Anticipated /__Actual | Trial Run Date
Unit#1l Jan-2018 May-2022 Oct-2023
CLEARANCES AND STATIC DATA FINANCIAL DATA (Fig. in Rs. Crore)
FUEL TYPE Coal, Indigenous ORIGINAL ESTIMATED COST 4548.00
COAL COMBUSTION Super Critical OF THE PROJECT '
TECHNOLOGY
LATEST ESTIMATED COST 4550.97

APPROVAL DATE / NTP | 25-09-2009 DATE OF FINANCIAL "

EPC/BTG/BoP Contractor
Details (Package Wise)

M/s BHEL (EPC Contract, LoA:17.01.2018)

CLOSURE

Long Term Power Purchase Agreement dated 24.12.2010 with

YEAR WISE EXPENDITURE

PPA Maharashtra state Electricity Distribution Co. Itd for 100% of installed
aharashtra state Electricity Distribution Co or 6 of installe 2018-19 5121
capacity
Allocated Mine - WCL, Umred/Ghugus; Distance from mine — 2019-20 64.66
COAL LINKAGE/FSA 403/430km; Allocation Date: 11-09-2020, Source:WCL mines ,Grade: ) 564.
G9/G10, Quantity : 318 million tonne.
— . 2020-21 889.57
Maharashtra State Electricity Transmission Company Ltd (MSETCL)
START UP POWER vide letter no MSETCL/;O/STU/SQ% B/B_.GC/.NO. 1.275?7,dated 2021-22 1261.79
AGREEMENT 06/12/2018 approved Grid connectivity, which is valid till 06.06.2021.
Letter regarding extension up to Dec-2022, is sent to STU, MSETCL
on 07.05.2021. 2022-23 616.04
EXPENDITURE OF 44.62
MAY’2023
Tx Line Developer MSETCL TOTAL EXPENDITURE 3434.64

POWER EVACUATION
SYSTEM

Tx Line Name
Tx Voltage Level

LILOing of Bhusawal-1I - Aurangabad
I, 400 KV, D/C line at Thaptitanda

Configuration of Tx Line
(S/C or DIC)

(upto 31.05.2023)

LAND POSSESSION

Total Land Required: 120.39 Hectare
Total land acquired: 118.415 Hectare Total land in use: 118.415
Hectare

WATER ALLOCATION

Source: - Tapi River Quantity: - 18.85 MM3 Per Annum.

MOEF CLEARANCE

Clearance obtained date from concerned authority: 27/11/2012 validity
1 26/11/2022

CIVIL AVIATION

Clearance obtained date from concerned authority: 27/08/2008 validity

CLEARANCE : 23/02/2022
CPCB CLEARANCE Not Applicable
Clearance obtained date from concerned authority: 10/06/2020 validity
SPCB CLEARANCE : The consent to establish is granted for period up to commissioning of
the unit or up to 5 years whichever is earlier.
FOREST CLEARANCE Clearance obtained date from concerned authority: 14/01/2020

validity: 26/11/2022.
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Status as on 31-05-2023

BHUSAWAL SUPERCRITICAL TPP, Unit# 1 (1X660 MW) / MAHAGENCO (STATE SECTOR - WESTERN REGION)

UNIT WISE MILESTONES (ANTICIPATED / ACTUAL)

STATUS OF MAIN PLANT PACKAGE (BTG) : M/S BHEL

UNIT-01 UNIT-01
Sl. | Packages AREA
% Completion
sl. MILESTONE -
- . Anticipated / Actual Date of
Original Date of Completion Completion CIVIL
1 |BOILER STRUCTURE WORKS 94%
1 | COMPLETION OF BOILER FOUNDATION 25.11.2019 15.11.2019 PRESSURE PARTS
2 | START OF BOILER ERECTION 30.11.2019 22.11.2019 CIVIL
3 | BOILER DRUM LIFTING (if sub-critical unit) NA NA 2|TG STRUCTURE WORKS 92%
BOILER CEILING GIRDER LIFTING
4 | COMPLETION 30.06.2020 20.01.2021 PRESSURE PARTS
5 | CONDENSER ERECTION START 31.10.2020 30.03.2022 3 |ESP PASS STATUS 98%
6 | TG ERECTION START 30.11.2020 03.03.2022 CIVIL WORK
7 |HP PIPING ERECTION START 11.05.2021 22.03.2021 4 |FGD MATERIAL SUPPLY 51%
g | BOILER HYDRO TEST (DRAINABLE) 31.05.2021 04.11.2022 ERECTION WORK
COMPLETION
BOILERAYDRO TEST (NON-DRATNABLE
o [EBWhrETIoN ) ! 10.11.2021 Mar,2023 STATUS OF BOPs
10 [ TG BOX UP 30.11.2021 10.04.2023 UNIT-01
Anticipated/Act
Packages/ Linked Project Date of
11 | HP PIPING ERECTION COMPLETION 25.04.2022 Jun 2023 g, | Fackages LIMEARIOREL /o dor/Contracting Agency (EPC- BHEL) a0 Dateof | ual Date of
Milestones Award . . o "
Completion | Completion | % Completion
12 | START OF OILFLUSHING 04.12.2021 Mar,2023
1 | chimney Mls Powermech 30.052019 | 28.02.2022 |  Jul-2023 99%
M/s BICL & Macawber Beekay Pvt Ltd.(Conveyor| 27052019 | 30.04.2022 Jul,2023 0%
13 | BOILER LIGHT UP 30.11.2021 Mar,2023 package
2 | Coal Handling Plant 75 BICLZ: Promac (Wagon tipprer) 28.05.2019 | 30.04.2022 Aug,2023 °0%
MJs BICL& Promac(Stacker Reclaimer) 22‘;%%22%11% 30.04.2022 112023 66%
14 | CHEMICAL CLEANING COMPLETION 20.12.2021 Jun,2023 TR
3 | Ash Handling Plant Mis BICL & Macawber Beekay Pvt Ltd. Y 152001 | 31082022 |  Aug.2023 65%
4 | Fuel oil system MJs. New Fire Engineers Pvt Ltd. 19.09.2019 | 21.11.2021 |  June2023 96%
15 | STEAM BLOWING START 24.01.2022 Jun,2023 — TR
5 | Cooling Towers M/s Hayagrev civil engineering Pvt Ltd - | 31.03.2022 July,2023 96%
05.03.2022 -
6 | cw Pump house MIs Alpha power engineering services Pvt 29.01.2019 | 28.02.2022 |  June2023 73%
16 | STEAM BLOWING COMPLETION 19.02.2022 Aug- 2023 Ltd,G&J Pvt Ltd.
7 |WPT Plant WS Clear Water company 17.02.2020 | 12.12.2021 Jun,2023 %
8 | DM Plant MJs Wipro Enterprises Pvt Ltd 14.01.2020 | 30.11.2021 | June2023 97%
17 | ROLLING & SYNC. 31.03.2022 Aug-2023 — .
9 | compressed Air System | M/s Elgi equipment Ltd. 24082020 | 04.11.2021 |  June2023 99%
10 | Fire Protection System | M/s Alpha power engineering services Pvt Ltd 29.01.2021 | 20052021 |  June2023 94%
18 | FULL LOAD 30.04.2022 Aug-,2023 -
11 | switch Yard M/s BNC Power Projects Ltd 15.02.2021 | 28022022 |  Uami2023 100%
12 | station Transformers M/s BHEL 17.012018 | 08.07.2021 |  [a2028 100%
19 | TRIAL RUN 31.05.2022 Oct-2023
13 | Unit Transformers M/s BHEL 17.01.2018 | 20.01.2022 |  July,2023 80%
14 | Railway Siding ISC Projects 02.01.2021 | 31.03.2022 |  Aug,2023 79%
20 {cop 31.05.2022 0ct-2023 - -
15 | Power Evacuation Lines | MSETCL/BNC Power Projects 15.02.2021 | 28.02.2022 |  June,2023 100%

CRITICAL ISSUES

i) Slow progress in AHP, CHP, WPT Plant

ii) Slow progress in fire protection system.

iii) Delay in supply of materials i.e. Borosilicate liner
iv) Slow progress of FGD works.

REASONS OF DELAY

Due to Covid-19 pandemic.
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Status as on 31-05-2023

Dr. NARLA TATA RAO TPS, St-V, Unit# 8 (1x 800 MW) / APGENCO (STATE SECTOR - SOUTHERN REGION)

Ibrahimpatnam (Village & Mandalam), Distt.-Krishna (Andhra Pradesh), Pincode: 521456
E-Gen Portal Registration No. (U#8 - 1200000271)

Project Developer /|

mplementing Agency - APGENCO

Main Plant Vendor - M/S BHEL (BTG)

Unit No.

LOA

Original Trial Run Date

Anticipated /| Actual

Trial Run Date

Unit#8

Dec-2015 Apr-2019

Jul-2023

CLEARANCES AND STATIC DATA

FINANCIAL DATA (Fig. in Rs. Crore)

FUEL TYPE Coal, Indigenous
COAL COMBUSTION | .
TECHNOLOGY P

ORIGINAL ESTIMATED COST
OF THE PROJECT

5286.54

APPROVAL DATE / NTP

Administrative approval accorded on 09.07.2014

LATEST ESTIMATED COST

7586.67

EPC/BTG/BoP Contractor
Details (Package Wise)

BTG/BHEL(L0A:15.12.2015) and BoP: M/s BGR (LoA: 06.07.2016)

DATE OF FINANCIAL
CLOSURE

PPA is available with DISCOMS of erstwhile APGENCO in combined

YEAR WISE EXPENDITURE

PPA AP. The same is being revised with APDISCOMS 2015-16 6.60
Allocated Mine - MCL (non-pithead); Distance from mine - 930 km
(non pithead); MCL issued Lol for supply of 3.548 MTPA vide letter 2016-17 422.91
COAL LINKAGE/FSA | jated 12-11-2018. Grade of coal - G13;
Bridge Linkage - Not Applicable 2017-18 2099.15
START UP POWER ot Anslicab] 2018-19 1495.18
AGREEMENT pplicable
2019-20 1032.00
Tx Line Developer 2020-21 585.00
Power evacuation will be through 3 nos.
Tx Line Name of 400 KV feeders which are ready with }
zsgiFwaVACUATION Tx Voltage Level extension of existing 400 KV switchyard 2021-22 77350
of Stage-I1V. Unit-8 (St.-V) switchyard is
extended from existing switchyard of 2022-23 877.89
Unit-7 (St.-1V).
- - - EXPENDITURE OF MAY’2023 76.10
Configuration of Tx Line
SIC or DIC
(SIC or DIC) TOTAL EXPENDITURE 7741.30

LAND POSSESSION

85 Acres land is available within plant boundary for Main plant &
facilities and green belt. This is extension project being constructed in
the available land of Dr. NTTPS Project.

(upto 31.05.2023)

WATER ALLOCATION

Irrigation department vide letter dt:05.03.2015 agreed to supply 25
Cusecs water from Krishna river upstream of Prakasam barrage,
Vijayawada.

MOEF CLEARANCE

MOoEF issued clearance for imported coal vide letter dated:26.06.2015
and the same was revised vide letter dt:11.04.2019.

CIVIL AVIATION

Aviation clearance was obtained vide letter dated:15.10.2012

CLEARANCE
CPCB CLEARANCE CPCB clearance is Not Applicable
APCB issued consent for establishment vide letter dated:28.09.2015
SPCB CLEARANCE and the same amended vide letter dt:07.03.2020
FOREST CLEARANCE | Forest Clearance is Not applicable
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Status as on 31-05-2023

Dr. NARLA TATA RAO TPS, St-V, Unit# 8 (1x 800 MW) / APGENCO (STATE SECTOR - SOUTHERN REGION)

UNIT WISE MILESTONES ( ANTICIPATED / ACTUAL) STATUS OF MAIN PLANT PACKAGE (BTG) : M/S BHEL
UNIT-08 UNIT-08
Sl.| Packages AREA :
Sl MILESTONE % Completion
: - . Anticipated / Actual Date of 0,
Original Date of Completion Completion CIVIL 97.30%
1|BOILER STRUCTURE
89.00%
COMPLETION OF BOILER PRESSURE PARTS
1 15.11.2016 20.06.2017
FOUNDATION CIVIL 89.20%
217G STRUCTURE 95.23%
2 |START OF BOILER ERECTION 25.10.2016 22.05.2017
PRESSURE PARTS 97.00%
5 |BOILER DRUM LIFTING (if sub-critial NA NA 3| ESP PASS STATUS 98.00%
unit) CIVIL WORK
BOILER CEILING GIRDER LIFTING MATERIAL SUPPLY Price bid is opened, bid
4 06.04.2017 27.12.2017 41FGD L
COMPLETION evaluation is under progress.
ERECTION WORK
5 | CONDENSER ERECTION START 23.09.2017 22.08.2018
STATUS OF BOPs
sl Packages/ Linked Vendor/Contracting A Date of . UNIT-01
6 | TG ERECTION START 05.12.2018 03.02.2021 ‘| ProjectMilestones endor/Contracting Agency ate of | Scheduled | Anticipated/,
Award Date of | ctual Date o %
Completion | Completion | Completion
7 |HP PIPING ERECTION START 19.12.2018 10.01.2019 Tom -
imney Mis BGRESL 16.052017 | 11.05.2019 hélgﬂ) I\ggjks 97%
M/s BGRESL (C ki
BOILER HYDRO TEST (DRAINABLE) 2 | coat Handiingptant s (Conveyor package) 16.09.2016 | 30.03.2019 | 15.06.2023 50%
8 27.03.2018 03.03.2019
COMPLETION M/s BGRESL (Wagon Tripler) 30.05.2018 | 30.01.2019 | 15.06.2023 0%
. BOILER HYDRO TEST (NON- 16112015 24102016 M/s BGRESL (Stacker Reclaimer) 01.05.2018 30.06.2018 15.06.2023 5%
DRAINABLE) COMPLETION R = 3 | Ash Handling Plant M/s BGRESL 24.10.2016 | 01.052019 [ o000 2%
e (]
4 | Fuel Oil System M/s BGRESL 18.02.2017 | 08.11.2018 | 05.03.2021 100%
10| TG BOX UP 24.08.2019 13.06.2021 -
5 | Cooling Towers M/s BGRESL 17.01.2017 16.05.2019 Major works 85%
completed.
Charged on
11.9.2021.
6 | CW Pump house M/s BGRESL 02.03.2017 | 20.05.2019 | 15.06.2023 95%
11|HP PIPING ERECTION COMPLETION 11.02.2019 15.07.2021
7 | WPT Plant M/s BGRESL 02.11.2016 | 15.12.2018 | 15.06.2023 80%
12| START OF OIL FLUSHING 17.06.2020 18.12.2020 8 | DM Plant Mis BGRESL 02:11.2016 | 15122018 | 15 06 2003 95%
13|BOILER LIGHT UP 15.05.2019 28.12.2019 9 | Compressed Air System | M/s BGRESL 21.02.2017 | 23.06.2018 | 15.06.2023 90%
14| CHEMICAL CLEANING COMPLETION 12.12.2018 12.03.2020 1o | Fire Protection System | s BGRESL 15022017 | 06.042019 | 15.06.2023 70%
15| STEAM BLOWING START 27.12.2019 05.04.2021 11 | Switch Yard M/s BGRESL / M/s Sri Sai Contractors 16.09.2017 | 30.03.2018 | 1506.2023 95%
16| STEAM BLOWING COMPLETION 09.02.2019 01.06.2021 12 | Station Transformers Mis BHEL / Ms KSL Contractors 30.012019 | 06.01.2020 | 12.06.2019 100%
17|ROLLING & SYNC. 22.02.2021 07.12.2021 13 | Unit Transformers Mis BHEL / M/s KSL Contractors 05.03.2020 | 0612.2020 | 15 06 2003 90%
18|FULL LOAD 30.04.2019 15.07.2023 14| Railway Siding Mis BGRESL 01.06.2019 | 31.10.2021 | 15.06.2023 30%
19| TRIAL RUN 20.04.2019 31.07.2023 15 [Power Evacuation Unit-8 Switchyard is extended from existing switchyard of Unit-7 and Powerevacuation is proposed through lines
Lines onthe existing switchyard.
14.06.2019 31.07.2023
20|cob

CRITICAL ISSUES

. Poor work progress in AHP, CHP, Railway Siding, supply & erection of C&I system incl PLCs of AHP/CHP.

e Delay in Readiness of fronts for RHS Mills and feeders, Hot Air ducting & coal pipes

e Inadequate manpower in CHP/AHP areas ( M/s BGR scope)
e  FGD work is yet to be awarded.

REASONS OF DELAY

« Due to change in Boiler design for implementation of revised norms regarding reduction of Nox levels initial delay was occurred.
» Due to the impact of Covid-19 and subsequent lockdowns in first & second wave has severely impacted the labour & supplies.

« All the labour stranded at site during first lockdown left the site after relaxation of lockdown and partial lockdowns imposed by various states during second wave of covid has

affected the supplies. BOP supplies are severely impacted due to steep increase in raw material prices.
» BOP supplies are severely impacted due to steep increase in raw material prices
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Status as on 31-05-2023

YADADRI TPS, Unit# 1, 2, 3,4 & 5 (5x800 MW) / TSGENCO (STATE SECTOR - SOUTHERN REGION)

Veerlapalem village, Damercharla Mandal,Nalgonda, Telangana -508208
E-Gen Portal Registration No. (U#1-1200001092; U#2-1200001093; U#3-1200001094; U#4-1200001095; U#5-1200001096)

Project Developer / Implementing Agency - TSGENCO Main Plant Vendor - BHEL (EPC)
Unit No. LOA Original Trial Run Date Anticipated /__Actual | COD Date
Unit#1l Oct-2021 Dec-2023
Unit#2 Oct-2021 Dec-2023
Unit#3 Oct-2017 Jun-2022 Sep-2024
Unit#4 Jun-2022 Aug-2024
Unit#5 Oct-2022 Nov-2024
CLEARANCES AND STATIC DATA FINANCIAL DATA (Fig. in Rs. Crore)
FUEL TYPE Coal, Indigenous ORIGINAL ESTIMATED COST 95099.42
COAL COMBUSTION . OF THE PROJECT '
TECHNOLOGY Supercritical
LATEST ESTIMATED COST 29965.48

APPROVAL DATE / NTP

04.10.2014 (MoU entered with BHEL)

EPC/BTG/BoP Contractor
Details (Package Wise)

LOI was issued to M/s BHEL as EPC contractor (BTG & BOP) on
01.06.2015 . Revised LOI issued on Dt:17.10.2017 for considering
new norms & impact of GST with zero date as 17.10.2017.

DATE OF FINANCIAL
CLOSURE

YEAR WISE EXPENDITURE

PPA Power purchase Agreement entered on 11.03.2020 with TSDISCOMS 2015-16 499.46
Allocated Mine - SCCL; Distance from mine - 270 km (non pithead); 2016-17 59.29
COAL LINKAGE/FSA Ministry of Coal vide File N0.23014/1/2018-CLD, Dt:15-02-2018 has '
granted coal linkage from SCCL for supply of 14 MTPA of coal
(grade-G9). 2017-18 941.44
START UP POWER As per clause no.2.2 of PPA ,TSDI_SCOMS shall prow_de electrical 2018-19 2129.24
energy to TSGENCO for construction, start up and maintenance, also
AGREEMENT . .
for commissioning of the project. 2019-20 2935.56
Tx Line Develope TSTRANSCO
e e 2020-21 442754
Tx Line Name |) YTPS -Dindi, 400 KV, D/C line; _
POWER EVACUATION ii) YTPS-Choutuppal 400 KV, D/C line; 2021-22 3582.33
Tx Voltage Level
SYSTEM iii) YTPS-Damarcherla, 400 KV,
D/C ling; 2022-23 5703.27
iv) YTPS-Janagaon, 400 KV, D/C line.
- - - EXPENDITURE OF 239.84
Configuration of Tx Line MAY 2023
(S/C or DIC) TOTAL EXPENDITURE 21179.67
LAND POSSESSION (Details about land area still to be acquired). Ac.5459.39 Gts (upto 31.05.2023) '

WATER ALLOCATION

Water Source from river Krishna Qty- 208cuses(i.e.6.60 TMC per
year) allotted vide G.0.Ms.No.13, Dt:30.01.2015

MOEF CLEARANCE

EC obtained from MoEF&CC vide Lr.No.J-13012/18/2015-1A.1(T),
Dt.29- 06-2017 with a validity of 7 years from the date of issue of
MOoEF clearance(i.e upto 29.06.2024)

CIVIL AVIATION

1.NOCID:NADI/SOUTH/B/071216/149982,Dt:26.07.2016.
2.NOCID:NADI/SOUTH/B/071216/149984,Dt:26.07.2016.

CLEARANCE 3.NOCID:NADI/SOUTH/B/071216/149988,Dt:26.07.2016.
CPCB CLEARANCE Not Applicable
Consent for Establishment (CFE) received from TSPCB vide Order
SPCB CLEARANCE No.10/TSPCB/CFE/RO-NLG/HO/2017, Dt.25-07-2017.
Approval was accorded by Central Govt. Ministry of Environment,
Forest, Climate Change, MoEF &CC, GOI, FC Section, New Delhi for
FOREST CLEARANCE diversion of forest land to an extent of 1892.35 hectares vide

Ir.no.F.N0.8.07/2015-FC dt.07-07-2015 Subsequent G.O. was issued
by Govt. of Telangana vide G.0.Ms.N0.38,dt.30-07-2015 by EFS & T
(For) Department.

* M/s REC Ltd vide Lr dt 11-08-2015. M/s PFC Ltd vide Lr

dt 19-07-2015
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Status as on 31-05-2023

YADADRI TPS, Unit# 1, 2, 3,4 & 5 (5x800 MW) / TSGENCO (STATE SECTOR - SOUTHERN REGION)

STATUS OF BTG WORKS

UNIT-01 UNIT-02 UNIT-03 UNIT-04 UNIT-05
Sl. | Packages AREA - - - - -
% Completion % Completion % Completion % Completion % Completion
CIVIL 100.00% 100.00% 100.00% 100.00% 100.00%
1 |BOILER STRUCTURE 76.06% 84.09% 69.73% 77.55% 68.51%
PRESSURE PARTS 91.78% 95.88% 68.59% 93.09% 78.49%
CIVIL 98.5% 98.00% 97.00% 97.00% 96.00%
2|TG STRUCTURE 99.63% 97.73% 92.97% 93.54% 83.62%
TG ERECTION 85.50% 85.50% 62.50% 69.50% 65.50%
3 |ESP UNDER PROGRESS 99.79% 99.47% 98.87% 99.78% 90.97%
CIVIL WORK 10.00 10.00 10.00 10.00 10.00
4 |Fep MATERIAL SUPPLY 5.00 5.00 5.00 5.00 5.00
ERECTION WORK 0.00 0.00 0.00 0.00 0.00
UNIT WISE MILESTONES (ANTICIPATED / ACTUAL )
UNIT-01 UNIT-02 UNIT-03 UNIT-04 UNIT-05
Sl. MILESTONE Actual / Actual / Actual / Actual / Actual /
Original Date| Anticipated | Original Date| Anticipated | Original Date] Anticipated | Original Date| Anticipated | Original Date| Anticipated
Date Date Date Date Date
1| COMPLETION OF BOILER FOUNDATION 08.01.20 | 08.01.20 | 29.12.19 | 29.12.19 | 11.02.20 | 11.02.20 | 16.02.20 | 16.02.20 | 23.03.20 | 23.03.20
2 | START OF BOILER ERECTION 18.02.20 | 18.02.20 | 30.07.20 | 30.07.20 | 18.03.20 | 18.03.20 | 30.07.20 | 30.07.20 | 14.08.20 | 14.08.20
3 | BOILER DRUM LIFTING (if sub-critical unit) NA NA NA NA NA
4 | BOILER CEILING GIRDER LIFTING COMPLETION 31.01.21-] 20.03.21 | 31.03.21| 31.03.21 | 11.04.21 11.04.21 | 09.06.21 09.06.21 | 07.09.21 | 07.09.21
5 | CONDENSER ERECTION START 31.03.21 | 20.10.21 | 31.05.21 | 03.01.22 | 30.05.21 | 13.12.22 | 31.07.21 | 24.10.22 | 15.10.21 | 09.10.22
6 | TGERECTION START 03.05.21 | 20.12.21 | 30.06.21 | 381.01.22 | 31.08.21 | 21.12.22 | 30.10.21 | 25.10.22 | 30.11.21 | 20.10.22
7 |HP PIPING ERECTION START 01.04.21| 16.09.21 | 01.05.21} 01.01.22 | 01.06.21 15.07.22 | 01.07.21 31.07.22 | 01.08.21 | 31.07.22
8 |BOILER HYDRO TEST (DRAINABLE) COMPLETION 31.01.22 | 31.07.22 | 31.03.22 | 21.06.22 | 31.05.22 | 26.06.23 | 31.07.22 | 15.09.22 | 30.09.22 | 26.06.23
9 |BOILER HYDRO TEST (NON-DRAINABLE) 15.07.22 | 15.03.23 | 15.09.22 | 15.02.23 | 15.11.22 | 01.08.23 | 15.01.23 | 10.07.23 | 15.03.23 | 15.08.23
COMPLETION
10| TG BOX UP 31.05.22 | 30.03.23 | 31.07.22 | 05.02.23 | 31.08.22 | 30.01.24 | 30.10.22 | 31.12.23 | 30.11.22 | 31.12.23
11| HP PIPING ERECTION COMPLETION 13.10.221 30.07.23 | 13.11.22| 30.07.23 | 13.12.22 30.11.23 | 13.01.23 15.12.23 | 13.02.23 | 15.12.23
12| START OF OIL FLUSHING 30.04.22 | 09.06.23 | 31.05.22 | 23.03.23 | 31.07.22 | 28.02.24 | 30.09.22 | 31.01.24 | 30.10.22 | 31.01.24
13| BOILER LIGHT UP 31.07.22 | 30.06.23 | 30.09.22 | 30.06.23 | 30.11.22 | 15.08.23 | 31.01.23 | 01.08.23 | 31.03.23 | 15.10.23
14| CHEMICAL CLEANING COMPLETION 05.09.22| 05.08.23 | 29.09.22| 01.08.23 | 29.10.22 30.09.23 | 29.11.22 30.08.23 | 29.12.22 | 30.11.23
15| STEAM BLOWING START 14.09.22| 14.08.23 | 14.10.22 | 10.08.23 | 14.11.22 15.10.23 | 14.12.22 15.09.23 | 14.01.23 | 01.12.23
16| STEAM BLOWING COMPLETION 14.10.22 | 30.08.23 | 14.11.22 | 30.08.23 | 14.12.22 | 15.11.23 | 14.01.23 | 15.10.23 | 14.02.23 | 01.01.24
17| ROLLING & SYNC. 30.10.22 | 30.08.23 | 31.12.22 | 30.08.23 | 31.01.23 | 30.06.24 | 31.03.23 | 31.05.24 | 30.06.23 | 28.08.24
18| FULL LOAD 12.02.23 | 15.09.23 | 15.03.23 | 15.09.23 | 15.04.23 | 01.07.24 | 15.05.23 | 15.06.24 | 15.06.23 | 01.10.24
19| TRIAL RUN Feb’23 Dec-23 Mar’23 Dec-23 Apr23 | Sep-24 May’23| Aug-24 Jun’23 Nov-24
20| COD

36




Status as on 31-05-2023
YADADRI TPS, Unit# 1, 2, 3,4 & 5 (5x800 MW) / TSGENCO (STATE SECTOR - SOUTHERN REGION)

STATUS OF BOPs
. . Vendor/Contracting Agency P n—— UNIT-01 | UNIT-02 | UNIT-03 | UNIT-04 | UNIT-05
Packages/ Linked Project Scheduled Date] " Pe©
Sl. i Date of Award ] ual Date of % % % % %
Milestones of Completion leti
Completion | completion | Completion | Completion | Completion | Completion
Bygging India Ltd for Unit 03.02.20 30.07.23 | Shell Concreting-100% | Shell Concreting-100%| SC-100%
1 | Chimney #1&2;Paharpur for Unit #3&4; 24.02.20 31.07.22 30.09.23 | Flue can Erection Flue can Erection ECE-
BygginglIndia Ltdfor Unit #5 12.02.20 31.12.23 100% 99.31% 100%
Powermech (Conveyor package) | 09.08.20 | 31.12.22 | 30.10.23 66.75%
2 | Coal Handling Plant (Civil) Powermech (Wagon tripler) 10.12.20 | 30.06.23 | 31.03.24 96.00%
Powermech (Stacker Reclaimer) | 08.10.20 | 30.06.23 | 30.06.23 98.59%
3 | Ash Handling Plant BHEL/ Powermech 08.06.21 | 31.12.22 | 31.12.23 46.94%
Fuel Oil System BHEL/Thermosystems 19.02.21 | 31.07.22 | 30.06.23 83.50%
BHEL/NBCC for Unit #1 (Now M/s Paharpur) 09.01.21 30.10.22 31.08.23
BHEL/Gammon for Unit#2 18.12.20 28.02.23 31.08.23
5 | Cooling Towers BHEL/NBCC for Unit#3 06.02.21 31.03.23 31.12.23 14.30% | 14.49% 11.76% | 10.38% 8.79%
BHEL/Gammon for Unit#4 25.02.21 30.04.23 31.12.23
BHEL/NBCC for Unit#5 18.03.21 31.05.23 31.12.23
6 | CW Pump house CW pump house & channel - BHEL/HES 30.07.23 98.91% 98.91% 57.02% 57.02% 57.02%
7 | WPT Plant BHEL/SCC 03.02.21 | 31.01.22 | 31.08.23 64.56%
8 | DM Plant BHEL/SCC 01.10.20 | 31.01.22 | 30.06.23 97.67%
9 | Compressed Air System BHEL/HES 12.02.21 | 31.05.22 | 31.12.22 99.17%
10| Fire Protection System BHEL - 31.07.22 | 31.08.23 6%
11| Switch Yard BHEL/Bluechip 13.02.21 | 31.07.22 | 31.08.23 93.66%
12| Generator Transformers BHE'JE'P”‘;' Unit-1 14.12.19 30.10.22 30.06.23
- BHEL/KEPL for Unit-2 17.10.20 31.12.22 30.06.23
13| Station Transformers BHEL/EIPL for Unit-3 26.10.19 31.01.23 30.06.23 98.5% 97% 98.5% 97% 90%
- BHEL/KEPL for Unit-4
14| Unit Transformers BHEL/KEPL for Unit-5 22.10.19 31.03.23 30.07.23
18.12.19 31.05.23 30.08.23
15| Railway Siding Work in progress 06.12.23 06.12.23 35%
16 | Power Evacuation Lines TS TRANSCO/MEIL 06.08.20 | 24.02.22 | 06.02.23 87%

CRITICAL ISSUES

1) Slow progress in BoP area — AHP, CHP, CT, Fire Protection area and Railway siding. (due to re-tendering of some packages )
2) FGD work is yet to start (BHEL scope).
3) Environmental Clearance

REASONS OF DELAY

1) Delay in agency finalization of Main plant civil works and Boiler erection works.

2) The works of YTPS were adversely affected due to Covid-19 (1.0) as lockdown was imposed by State Government. Further upon resumption of the site works also, the

works could not progress at the required pace, due to acute shortage of man power as most of the available workers at site have left.

3) The impact of monsoons and unprecedented rains during other seasons resulted in frequent dewatering caused interruption to the movement of men and machinery which

affected the work progress at YTPS site.

4) The outbreak of Covid-19 (2.0) again hit the country with higher magnitude from March 2021 onwards. Number of workers and engineers are effected with Covid-19 in
the project. Erection works are hampered due to non-availability of oxygen cylinders as the oxygen is diverted to Hospitals as per the directions of State Government.
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Status as on 31-05-2023

YELAHANKA COMBINED CYCLE PP (YCCPP), Unit# 1 (1x370 MW) / KPCL (STATE SECTOR - SOUTHERN REGION)

Yelahanka Combined Cycle Power Plant (YCCPP), Doddballapura Road, Bengaluru (Karnataka)-560 064
E-Gen Portal Registration No. (U#1 -1200002031 )

Project Developer / Implementing Agency - KPCL

Main Plant Vendor - BHEL (EPC Contract-03.11.2015)

Unit No. LOA Original Trial Run Date Anticipated /__Actual | Trial Run Date
Unit#1l Nov-2015 Feb-2018 Sep.-2023
CLEARANCES AND STATIC DATA FINANCIAL DATA (Fig. in Rs. Crore)
FUEL TYPE RLNG (Regasified Liquified Natural Gas) 8E$AlgApkgfgé¥ATED COST 1571.18
COAL COMBUSTION
TECHNOLOGY NOT APPLICABLE
APPROVAL DATE / NTP Approval Date: Government Of Karnataka Order No. EN78PPC2010 LATEST ESTIMATED COST 205523
Bengaluru dated:05.07.2011 DATE OF FINANCIAL 31.03.2021

EPC/BTG/BoP Contractor
Details (Package Wise)

EPC Contractor: M/s BHEL
LOA Date:03.11.2015

CLOSURE

PPA

Under Process

YEAR WISE EXPENDITURE

2015-16 4.87
2016-17 152.89
COAL LINKAGE/FSA NOT APPLICABLE
2017-18 1050.00,
START UP POWER 20000 KVA on HT basis vide BESCOM Letter No. CEE/BMAZ- 2018-19 140.93
AGREEMENT N/SEE(O)/AEE-2/18-19/2473-78 dated:17.11.2018
2019-20 171.41
Tx Line Developer KPTCL 2020-21 219.28
Tx Line Name
28\8/\4I§MEVACUATION Tx Voltage Level 3 nos. of 220 kV lines are ready (Dec- 2021-22 263.80
2018) for th ti
) for the power evacuation 9022-23 167.74
Configuration of Tx Line EXPENDITURE OF May’2023 1.78
S/C or D/C
(SICor ) TOTAL EXPENDITURE 2312 74

LAND POSSESSION

The land was acquired during 1994 to establish Diesel generation plant
and DG plant has been operated from 1994 to Aug 2013. The DC plant
was stopped from Aug 2013 due to High operating cost &
environmental issues. The YCCPP is established in the same plant by
dismantling required space as per the order of GoK.

(upto 31.05.2023)

WATER ALLOCATION

15 MLD Tertiary treated plant at JAKKUR is supplying water to
YCCP Plant

MOEF CLEARANCE

Approval No : State Level environment impact assessment
authority(SEIAA) no SEIAA20IND 2014 DATED 1/9/2015

CIVIL AVIATION

Approval no : AAI /KIA/ATM/NOC/488-92 DATED 5/5/2015

CLEARANCE

CPCB CLEARANCE NOT APPLICABLE

SPCB CLEARANCE Approval No : KSPCB/CFE/CEO/KPCL/2015-16/H1033 DATED
02/11/2015

FOREST CLEARANCE [ Letter No: SEIAA 20 IND 2014 dated 01.09.2015
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Status as on 31-05-2023

YELAHANKA COMBINED CYCLE PP (YCCPP), Unit# 1 (1x370 MW) / KPCL (STATE SECTOR - SOUTHERN REGION)

UNIT WISE MILESTONES (ANTICIPATED / ACTUAL)

STATUS OF MAIN PLANT PACKAGE (BTG) : (BHEL-BTG VENDOR)

UNIT-01 UNIT-01
(GT+ST) Sl. Packages AREA (GT+ST)
Sl. MILESTONE % Completion
. . | Anticipated / Actual Date off
Original Date of Completion . 9
g p Completion CIVIL 100%
1|BOILER STRUCTURE 99%
1 | COMPLETION OF BOILER FOUNDATION 30.06.2016 14.11.2016 PRESSURE PARTS 99%
2 | START OF BOILER ERECTION 01.07.2016 09.11.2016 CIVIL 100%
2|Gas T/ TG STRUCTURE 99%
3 | BOILER DRUM LIFTING (if sub-critical unit) 10.03.2017 07.04.2017
TG ERECTION 99%
4 | BOILER CEILING GIRDER LIFTING 20112016 1122016 3 |ESP Not Applicable Not Applicable
COMPLETION o o CIVIL WORK
MATERIAL SUPPLY i
5 | CONDENSER ERECTION START 14.08.2017 Nov-17 4 1FGD Not App||cab|e
ERECTION WORK
6 | TG ERECTION START
STATUS OF BOPs
Packages/ . . UNIT-01
. 9857 1\/endor/Contracting Agency Drimgr || SR | AmiEEEl
7 |HP PIPING ERECTION START - Sep-17 SI.| Linked Project Date of | ctual Date o %
A (EPC' BHEL) (T Completionf Completion q
Milestones Completiony
1 | chimne Mis BHEL (Mech.) Nov, 2015 | 14.10.2017 | 06.04.2017 100%
g |BOILER HYDRO TEST (DRAINABLE) 30.06.2017 LA Y Mis BICL (Civil) 18.08.2016 - 10.11.2016 100%
COMPLETION o o
2 | Coal Handling Plant NA NA NA NA NA
BOILER HYDRO TEST (NON-DRAINABLE)
9 [compLeTION 30.06.2017 27.11.2017
3 | Ash Handling Plant NA NA NA NA NA
ST 30.09.2017 Feb, 2021 4 |Fuel Ol System NA NA NA NA NA
10 | TG BOX UP
GT 30.09.2017 SEil, Al s | cooting Towers M/s BHEL/ Paharpur (Mech.) 09.11.2015 | 09.02.2018 | 31.12.2021 100%
9 M/s BHEL/ BICL (Civil) 05.01.2017 . 31.03.2021 100%
11 [ HP PIPING ERECTION COMPLETION - Nov-21
6 [ cw pump house Mis BHEL (Mech.) 09.11.2015 | 09.05.2018 |  11.07.2020 100%
START OF ST 30.09.2017 Dec, 2020 Mis BHEL/BICL (Civil) 02.11.2016 . 30.11.2020 100%
12 | OILFLUSHIN
G GT 09.10.2017 29.08.2018 7 |WPT Plant NA NA NA NA NA
Mis BHEL/GE (Mech.) 09.11.2015 | 09.05.2018 |  06.02.2021 100%
13 | BOILER LIGHT UP NA DM Plant
3180 GHT U NA 8 an M/s BHEL/BICL (Civil) 06.02.2017 . 31.03.2017 100%
. ) Mis BHEL/ELGI (Mech.) Nov,2015 | 17.08.2017 | 16.05.2019 100%
14 | CHEMICAL CLEANING COMPLETION 2.11.2017 Aug’2 9 Air Syste
CHEMICAL C Gco © 0211.20 ug’23 Compressed Al System |« BHEL/BICL (Civi) 10.03.2018 - 31.10.2019 100%
) ) Mis BHEL (Mech.) 09.11.2015 | 09.05.2018 |  15.07.2021 100%
15 | STEAM BLOWING START 1.12.2017 Aug.2 10 | Fire Protect 1
N OWING S 01.12.20 ug-23 ire Protection System | BHEL/BICL (Civil) 20.11.2020 . 30.04.2021 100%
] Mis BHEL-TBG (Elect.) 03.01.2015 | 04.04.2018 | 19.01.2019 100%
16 | STEAM BLOWING COMPLETION 15.12.2017 Sept-23 11 | Switch Yard
ep witeh Yar Mis BHEL (TBG) (Civil) 17.04.2017 - 05.11.2018 100%
12 | Station Transformers M/s BHEL/BJCL (Civil) 10.04.2017 31.03.2020 100%
17 |ROLLING & SYNC. 16.12.2017 Sep’23
21.01.19-GT
9
13 | Generator Transformers | M/s BHEL PSSR 03112015 | 04.04.2018 | "o 100%
18 | FULL LOAD 17.12.2017 Sep 23
1| Unit Transformers MJs BHEL PSSR (Elect) 03.01.2015 | 04.04.2018 | 21.01.2019- ST 100%
M/s BHEL/BICL (Civil) 10.04.2017 . 31.03.2020
19 | TRIAL RUN 07.02.2018 Sep'23
15 | Railway Siding NA NA NA NA NA
20 |CoD 01.03.2018 Sep’23 16 | Power Evacuation Lines | KPTCL 21.12.2017 | Systemready] 28.12.2018 95%

CRITICAL ISSUES

Project is ready. Commissioning is pending due to non-availability of Gas from M/s GAIL.

REASONS OF DELAY

Non-mobilization of required man power & prioritization of works by M/s BHEL (EPC contractor).
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Status as on 31-05-2023

ENNORE SEZ STPP, Unit# 1 & 2 (2X660 MW) / TANGEDCO (STATE SECTOR - SOUTHERN REGION)

Village-Voyalur, Minjur, Distt-Thiruvallur (Tamil Nadu)-601203
E-Gen Portal Registration No. (U#No - 1200001984, U#2 No - 1200001985)

Project Developer / Implementing Agency - TANGEDCO

Main Plant Vendor - M/s BHEL (EPC)

Unit No. LOA Original Trial Run Date Anticipated /__Actual | Trial Run Date

Unit#l 27.01.18 Apr-2025

Unit#2 Sep-2014 27.03.18 JEI-2025

CLEARANCES AND STATIC DATA FINANCIAL DATA (Fig. in Rs. Crore)
FUEL TYPE Coal, Indigenous & Imported ORIGINAL ESTIMATED COST 9800.00
COAL COMBUSTION . OF THE PROJECT '
TECHNOLOGY Supercritical
LATEST ESTIMATED COST 9800.00

APPROVAL DATE / NTP

27.09.2014

EPC/BTG/BoP Contractor
Details (Package Wise)

M/s BHEL (EPC), LoA: 27.09.2014

DATE OF FINANCIAL
CLOSURE

PPA

State sector project. Hence entire 100% power from this project will be
utilized by TAMILNADU

YEAR WISE EXPENDITURE

COAL LINKAGE/FSA

Allocated Mine - Chandrabila Coal Block, Odisha; Distance from mine

- 1300 km (non pithead); Total requirement is 5.95MTPA, comprising of
indigenous 3.68 MTPA & imported 2.26 MTPA respectively

MoU has already been signed between MMTC & TANGEDCO on 25.06.2012
for the supply of Import coal for this project.

Bridge Linkage with SCCL available for indigenous coal.

2016-17 558.04

2017-18 2276.51

2018-19 4688.11]

2019-20 1550.04

2020-21 750.13

2021-22 260.14

2022-23 410.67
EXPENDITURE OF MAY’2023 0
TOTAL EXPENDITURE 6055.13

(upto 31.05.2023)

START UP POWER
AGREEMENT

By TAGEDCO

POWER EVACUATION
SYSTEM

Tx Line Developer TANGEDCO

Ennore SEZ SCTPP - North Chennai
(765KV PS), 400 KV, D/C line

Tx Line Name
Tx Voltage Level

Configuration of Tx.
Line (S/C or D/C)

LAND POSSESSION

Acquisition of Land does not arise since own Land of TANGEDCO
(Out of 1100 acres available at Ash Dyke of NCTPS , only 500 Acres
of ash dyke is utilized for the development of the subject project)

WATER ALLOCATION

Supply of 4 MGD water from CMWSSB obtained. However
desalination plant is envisaged in the project.

MOEF CLEARANCE

MOEF Letter No. J 13012 / 36/2010-1A.11(T) dt.07.01.2014. Validity
extended upto 31.12.2023 as per MoEF Ir. Dt.09.04.2021

CIVIL AVIATION

Airport Authority has been addressed to issue NOC vide Letter No:
Se/C/P&E/EE/EMC/AEE/C/F.ETPS-SEZTPP/D768 dt 17.4.2010. No
Objection certificate issued by Airport Authority of India for the
construction of chimney for the proposed Ennore SEZ TPP- 2X800

CLEARANCE MW Project vide Lr.Ref:AAI/SRINOC/dt 13.5.2010-validity 7years
available. Validity extended upto 13.5.2022 vide their letter dt
19.5.2017.
CPCB CLEARANCE Not applicable
Consent to establish under Air and water Acts issued by TNPCB vide
SPCB CLEARANCE order 2002229941522 Dt.26.11.2020 extended the validity upto
06.01.2021. Extension of validity upto 31.12.2023 is under process.
FOREST CLEARANCE |Not applicable

(Tripartite agreement between TANGEDCO, M/s
BHEL (EPC contractor), PFC (Lender) signed on

21.11.2016 and Loan agreement between
andTANGEDCO signed on 18.01.2017.)

PFC
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Status as on 31-05-2023

ENNORE SEZ STPP, Unit# 1 & 2 (2X660 MW) / TANGEDCO (STATE SECTOR - SOUTHERN REGION)
UNIT WISE MILESTONES ( ANTICIPATED / ACTUAL) STATUS OF MAIN PLANT PACKAGE (BTG) : M/S BHEL
UNIT-01 UNIT-02 UNIT-01 UNIT-02
Sl.| Packages AREA - -
% Completion % Completion
gSl. MILESTONE Actual / Actual /
Original Date| Anticipated | Original Date| Anticipated CIVIL 100.00% 90.00%
Date Date
1 |BOILER STRUCTURE 97.49% 92.19%
COMPLETION OF BOILER PRESSURE PARTS 97.49% 92.19%
1 FOUNDATION 13.08.15 14.09.17 13.10.15 07.06.18
CIVIL 51.10% 75.95%
2 |START OF BOILER ERECTION 25.08.15 15.09.17 28.10.15 08.06.18 2|TG STRUCTURE 51.10% 75.95%
5 |BOILER DRUM LIFTING if sub-critial NA NA TG ERECTION Yet to start Yet to start
unit) 3 |ESP UNDER PROGRESS 78.94% 68.33%
4 (ng:\;EI_REC':Ijlscl)Ll\:NG GIRDER LIFTING 28.01.16 30.11.18 28.03.16 16.05.19 CIVIL WORK Specification under finalization.
a4 |Fep MATERIAL SUPPLY
5 |CONDENSER ERECTION START 27.04.17 Sep-23 20.06.17 20.06.22
ERECTION WORK
6 | TG ERECTION START 10.06.17 Oct-23 10.08.17 Aug-23
7 |HP PIPING ERECTION START 27.04.16 16.09.21 27.06.16 16.11.21 STATUS OF BOPs (BHEL-EPC)
BOILER HYDRO TEST (DRAINABLE) - U=l U=
8 COMPLETION 28.12.16 15.02.20 27.0217 29.03.21 sl Packages{ Linked Project | Vendor/Contracting Agency (EPC- Date of Date of :‘ctual G
Milestones BHEL) Aweard Completion | Completion | % Completion| % Completion
9 BOILER HYDRO TEST (NON- 28.04.17 30.08.24 28.06.17 30.11.24
DRAINABLE) COMPLETION 1 |chimney Mis Simplex 300117 | 28.03.17 June,24 | 100 9% (Civil) | 100 % (Civil)
10| TG BOX UP 27.09.17 30.09.24 27.11.17 30.12..24 Contractor for erection M/s Promac| ~ 09.02.17 27.10.17 Feb,24 100 % (Civil), 25.75% (Mech)
01224 2 | Coal Handling Plant ;‘ﬂfp?y‘;"ijl’;‘s(gfgl"gﬂp;f;;ge 180317 | 271017 | P 48.42 % (Civil)
11|HP PIPING ERECTION COMPLETION 27.05.17 30.09.24 27.07.16 hLee - -
M/s.Promac : Stacker Reclaimer 09.0217 271017 Feb,24 20 %
supply, M/s.Elecon : Vibrating e i °
M/s.Indure (for supply and erection
12 |START OF OILFLUSHING 271017 | 05.10.24 | 271217 | 100125 for mechanical packages) ,
M/s.Turbo Engineers for Sluury
3 | Ash Handling Plant disposal pipes supply M/s.Weir for | 14.09.17 27.10.17 Sept,24 48.39%
Slurry pumps supply, M/s.Atlas
13| BOILER LIGHT UP 30.05.17 30.00.24 29.09.17 30.12.24 Copco& M/s.Ingersoll for
Compressor supply M/s.Suraj
4 | Fuel Oil System M/s.New Fire Engineers Pvt Itd. 13.06.17 30.03.17 Jul,24 51.03%
14 CHEMICAL CLEANING COMPLETION 10.06.17 10.10.24 10.08.17 10.02.25 o2 (0T
5 | Cooling Towers M/s.Simplex (Design — Paharpur) 30.01.17 29.04.17 550’24 gU:Z; 31.80% 20.70%
CW Pump House - M/s
15|STEAM BLOWING START 20.06.17 05.12.24 20.08.17 25.03.25 6 [cw Pump house Cornerstone ( De- scoped from 271219 | 20,0422 Aug,24 25.08%
M/s.Simplex),CW Piping: BHEL /
M/s Vijay Gowtham- ( De-scoped
M/s.Otoklin Global business
7 |WPT Plant services for supply and erection 18.01.18 30.03.17 Aug,24 40.61%
16 |STEAM BLOWING COMPLETION 15.07.17 05.01.25 15.09.17 30.04.25 MisC one (O T
8 | DM Plant M,:Sﬁr’]?jg()o"e( e-scoped from 1 57.00.14 30.03.17 Aug,24 41.25%
9 | Compressed Air System | M/s.ELGI Equipments Ltd. 27.11.17 30.03.17 Jul,24 95.39%
17 |ROLLING & SYNC. 27.11.17 28.02.25 27.01.18 30.05.25
10 |Fire Protection System | BHEL- PE&SD July,18 30.03.17 Aug,24 5%
BHEL-TBG ( Awarded to Sakthi
18|FULL LOAD 27.1017 | 30.0325 | 271217 | 30.06.25 11 | switch Yard Kanna Consiruction Ltd & 27.0914 | 300317 1,23 85.12%
M/s.Vijay Gowtham- De-scoped e
from M/s.Simplex)
12 | Station Transformers M/s Cornerstone 19.11.19 30.03.17 Jul,23
19| TRIAL RUN 271117 | 30.04.25 27.01.18 30.07.25 67.24%
13 | Unit Transformers M/s Cornerstone 19.11.19 30.08.17 Jul,23 ’
14 | Railway Siding NA NA NA NA NA I NA
20| COD (TRIAL RUN) 27.01.18 30.04.25 27.03.18 30.07.25 -
15 | Power Evacuation Lines | TANGEDCO Ennore SEZ SCTPP- Mar-2028 mrﬁa’“gebg'}lﬁf X7 a'eu%\;
North Chennai(765 KV PS), 400 KV, s 0 R ines 1, 7€ S K
DIC line P&?lime% topl%ﬁ%sg worﬁ under|

CRITICAL ISSUES

v Vv Vv Vv

~

Slow progress in civil works of CWP , Fire Protection, CHP,AHP (non performance by contractor, hence re-tendering of some package )
Delay in readiness of Chimney due to delay in supply of borosilicate lining materials.
Inadequate manpower of BHEL at site
External Conveyor package work held up due to NGT issues
FGD work is yet to be awarded.

REASONS OF DELAY

- Zero date is 27.09.2014, Works commenced at Site on 09.10.2016. Project works temporarily suspended from 07.09.2015 to 18.10. 2016 due to litigation. Original completion schedule is March 2018. Work
resumed at Site from 19.10.2016. Completion schedule re-fixed to 06.05.2019 (without levy of LD & penalty) due to time loss of 407 day due to court case. Time extension granted from 06.05.2019 to upto
31.08.2020 for U#1 and 31.10.2020 for Unit 2 without prejudice to levy of LD & Penalty clauses.

- Entire project civil works were awarded to M/s. Simplex. Wherever slow progress of work noticed, BHEL has de scoped the certain works from M/s. Simplex based on TANGEDCO’s request, but still the
progress is very poor from M/s. Simplex.

- Project activities became slow since 24th March 2020 due to lock down enforced by GOI in view of COVID-19 outbreak. Permission accorded by Distt Collector (Thiruvalur) for resumption of work at site
with only 600 manpower on 25.04.2020.Work resumed by BHEL from 18.05.2020.
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(The project is on hold

since March 2021 due to NGT order)

Status as on 31-05-2023

UPPUR STPP, Unit# 1 & 2 (2x800 MW) / TANGEDCO (STATE SECTOR - SOUTHERN REGION)

Uppur STPP, Ramnad District - 623503, Tamil Nadu
E-Gen Portal Registration No. (U#1 - NA; U#2 - NA)

Project Developer / Implementing Agency - TANGEDCO

Main Plant Vendor - M/S BHEL

Unit No. LOA Original Trial Run Date Anticipated /__Actual | Trial Run Date
Unit#l On Hold
Unit#2 Feb-2016 On Hold
CLEARANCES AND STATIC DATA FINANCIAL DATA (Fig. in Rs. Crore)
FUEL TYPE Coal, Indigenous & Imported (MMTC) ORIGINAL ESTIMATED COST 12778.00
COAL COMBUSTION Supercritical OF THE PROJECT '
TECHNOLOGY Not
LATEST ESTIMATED COST .
BGT-SE/E/T & H(P)/OT No. 01/ 2015-16. BOP- Applicable
APPROVAL DATE / NTP | SE/E/T&H(P)/OT.N0.1/2020-21. SWIOP-SE/C/TP/OT.NO.2/2016- DATE OF FINANCIAL Financial tie up with
17. CLOSURE M/s. PFC

EPC/BTG/BoP Contractor
Details (Package Wise)

Order placed on M/s. BHEL on 27/02/2016.

YEAR WISE EXPENDITURE

PPA NOT APPLICABLE. State sector project. 2016-17 16.74
Allocated Mine - SCCL (A.P.) to provide coal 3.942 MTPA; Distance 2017-18 226.62
from mine - 700 km (non pithead);

COAL LINKAGE/FSA Also, MoU entered with M/s. MMTC for supply of imported coal of 2018-19 1594.15
5.02 MTPA on dated 25-05-2015.

2019-20 924.32

START UP POWER A

AGREEMENT 230KV/11 Karaigudi Feeder 2020-21 366.61
Tx Line Developer TANTransco 202122 |
Tx Line Name

POWER EVACUATION |1, Voltage Level Uppur SCTPP — Virudhunagar, 765 KV, 2022-23

SYSTEM D/C line

EXPENDITURE OF May,2023 0.00
TOTAL EXPENDITURE 2554 00

Configuration of Tx Line
(S/C or DIC)

(upto 31.05.2023)

LAND POSSESSION

Land required for the project is under TANGEDCO Possession. EPC
Contracts awarded to M/s. BHEL & M/S L&T has been suspended as
per the NGT(SZ), Chennai Judgment dated 17.03.2021, delivered on

Appeal No. 144 of 2016(SZ) filed in the designated court for a period
of six months or until further orders.

WATER ALLOCATION

Tamil Nadu Maritime Board has issued NOC for construction of Jetty
for drawal and discharge of cooling water, vide 27.4.2015.

MOEF CLEARANCE

Ministry of Environment and Forest has accorded clearance for the
above Project on 18.05.2016.

CIVIL AVIATION

Clearance expired on 21.11.2019. Clearance further extended upto

CLEARANCE 21.11.2024.
CPCB CLEARANCE NOT APPLICABLE. State sector project.
CRZ committee of MOEF recommended the Project on 28.1.16 and
SPCB CLEARANCE MOM published in web site on 8.2.16.
FOREST CLEARANCE |NOT APPLICABLE

* NOTE : The EPC contracts awarded to M/s. BHEL & M/S L&T have been suspended as per the NGT(SZ), Chennai Judgment dated 17.03.2021, deliveredon Appeal No. 144
of 2016 (SZ) filed in the designated court for a period of six months or until further orders. Considering the issues like NGT order, land litigation, local fishermen litigation and
BOP package retendering works, TANGEDCO Board vide on 29.04.2021 has accorded approval to shift the existing2x800 MW Uppur STPP to Udangudi site as 2x800MW
Udangudi Stage-111 and consider Uppur as a fresh project once all the legal issues in NGT and other places are settled and to approach GOTN for administrative approval.
Energy Secretary/GoTN has been addressed vide Letter dtd 10.05.2021 for approval ofthe above. Further, as informed by TANGEDCO, CMD has accorded approval on
27.08.2021 to form a high committee comprising of three directors and four Chief Engineers to re-study the shifting of UPPUR Project. High Level Committee have furnished
report on 22.10.2021 and recommended that the 2X800 MW Uppur Project shall be executed at Uppur itself. TANGEDCO Board in its 102nd meeting held on 29.10.2021 has
directed to obtain opinion from the Consultant M/s. Ernst & Young regarding the viability and feasibility of this project and the same is in progress.
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Status as on 31-05-2023

UPPUR STPP, Unit# 1 & 2 (2x800 MW) / TANGEDCO (STATE SECTOR - SOUTHERN REGION)

UNIT WISE MILESTONES ( ANTICIPATED / ACTUAL) STATUS OF MAIN PLANT PACKAGE (BTG)
UNIT-01 UNIT-02 UNIT-01 UNIT-02
Sl.| Packages AREA - -
oy o % Completion % Completion
Sl. MILESTONE » (GlE] » GllE]
Original Date| Anticipated | Original Date| Anticipated CIVIL 23% 30%
Date Date
1|BOILER STRUCTURE 55% 31%
, | compLETION OF BOILER PRESSURE PARTS 1% 0%
FOUNDATION CIVIL
2 |START OF BOILER ERECTION 03.06.18 03.06.18 2|TG STRUCTURE Works yet to commence
5 |BOILER DRUM LIFTING if sub-critial NA NA TG ERECTION
unit) 3 |ESP UNDER PROGRESS 14% 6%
4 | BOILER CEILING GIRDER LIFTING CIVIL WORK
COMPLETION MATERIAL SUPPLY .
4 |FGD Contract is yet to be awarded
5 | CONDENSER ERECTION START 23.01.20 23.01.20
ERECTION WORK
6 | TG ERECTION START 19.03.20 19.03.20
7 |HP PIPING ERECTION START 19.12.19 19.12.19 STATUS OF BOPs
BOILER HYDRO TEST (DRAINABLE) Packages/ . Anticipated| UNIT-01 | UNIT-02
8 | COMPLETION 22.07.19 22.07.19 . L Vendor/Contracting | pateof [ S )actyq
SI.| Linked Project Agency Award | D2teOf [ % %
f Completion| N : :
o [BOILER HYDRO TEST (NON- w020 | Revissd | 00100 | Revised Milestones Completion| Completion| Completion
DRAINABLE) COMPLETION o schedule of o schedule of 1 | chimney
activity is not activity is not;
10{TG BOX UP 13.02.20 availabile. 13.02.20 availabile.
11|HP PIPING ERECTION COMPLETION 19.12.19 Project is 19.12.19 Project is 2 | coal Handling Plant
expected to expected to
12| START OF OILFLUSHING 19.03.20 |commissioned 190320 | commissioned
13|BOILER LIGHT UP 12,0220 | BY2024-25. 15590 | by2024-25. 3 | Ash Handling Plant
14| CHEMICAL CLEANING COMPLETION |  19.03.20 19.03.20 4 | Fuel Oil System
15| STEAM BLOWING START 16.04.20 16.04.20 5 | Cooling Towers
The contract The contract
6 |cw Pump house was short was short
16 | STEAM BLOWING COMPLETION 16.04.20 16.04.20 The contract was short closed due closed due to | closed due to
7 |WPT Plant to huge price escalation sought by huge price huge price
M/s RIL. escalation escalation
8 | DM Plant sought by M/s | sought by M/s
17|ROLLING & SYNC. 06.05.20 06.05.20 RIL RIL
9 | Compressed Air System }
10 | Fire Protection System
18| FULL LOAD 03.06.20 03.06.20
11 | Switch Yard
12 | Station Transformers
19| TRIAL RUN Nov-20 Nov-20
13 | Unit Transformers
14 | Railway Siding
20{cob 01.02.21 01.02.21
15 | Power Evacuation Lines

CRITICAL ISSUES

The EPC contracts awarded to M/s. BHEL & M/S L&T have been suspended as per the NGT(SZ), Chennai Judgment dated 17.03.2021, delivered on Appeal No. 144 of 2016(SZ) filed in the designated
court for a period of six months or until further orders. Considering the issues like NGT order, land litigation, local fishermen litigation and BOP package retendering works, TANGEDCO Board on
29.04.2021 has accorded approval to shift the existing 2x800 MW Uppur STPP to Udangudi site as 2x800MW Udangudi Stage-111 and consider Uppur as a fresh project once all the legal issues in NGT and
other places are settled and to approach GOTN for administrative approval. Energy Secretary/GoTN has been addressed vide Letter dtd 10.05.2021 for approval of the above.

Against NGT order, SLP was filed by TANGEDCO in Supreme court on 16.04.2021. Honourable Supreme court of India granted stay on the impugned judgment passed by NGT on 01.07.2021. In the
review meeting of energy department chaired by Hon'ble Chief Minister on 22.07.2021, it was requested to restudy the shifting of Uppur project considering the energy demand. CMD has accorded approval
on 27.08.2021 to form a high level committee comprising of three Directors and four Chief Engineers to restudy the shifthing of Uppur Project. TANGEDCO Board in its 102nd meeting held on 29.10.2021
has directed to obtain opinion from the Consultant M/s Ernst & Young regarding the viability and feasibility of this project and the same is in prgress. Consultant has furnished the report on 07.01.22 and
recommended "To develop the Project at Uppur site itself" and the same was placed before the TANGEDCO Board in its 105th meeting held on 19.01.2022. The Board Directed to place the subject in the
next Board meeting for deliberations. In the next Board meeting held on 19.3.2022, the Board directed to restudy the viability & feasibility of consultant’s report submitted.

Strategic Consultant M/s.E&Y report and recommendations were placed before the TANGEDCO The Board after deliberations directed that the subject shall be referred to the Aravind Subramanian
Committee(EAC to Hon’ble CM of TN) seeking their expert views. As instructed by Board, all the relevant data’s are furnished to the committee. Committee report is awaited.

REASONS OF DELAY
NGT Ordered to stop the work.
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Status as on 31-05-2023

NORTH CHENNAI STPP, St - lll, Unit# 1 (1X800 MW) / TANGEDCO (STATE SECTOR - SOUTHERN REGION)

Athipattu village, Ponneri Tk, Distt.-Thiruvallur, Chennai (T.N.) - 600 120.
E-Gen Portal Registration No. (U#1 - 1200002174 )

Project Developer / Implementing Agency - TANGEDCO

Main Plant Vendor - M/s BHEL (BTG)

Unit No. LOA Original Trial Run Date Anticipated /__Actual | Trial Run Date
Unit#l Jan-2016 Apr-2019 Oct-2023
CLEARANCES AND STATIC DATA FINANCIAL DATA (Fig. in Rs. Crore)
FUEL TYPE Coal, Indigenous & Imported(MMTC) ORIGINAL ESTIMATED COST 6376.00
COAL COMBUSTION Super critical OF THE PROJECT '
TECHNOLOGY
APPROVAL DATE / NTP BTG : SE/E/T & H (P)/ OT No. 02/2015-16 ; BOP : SE/E/T & H (P) LATEST ESTIMATED COST 8722.86
OT No0.04/2015-16 DATE OF FINANCIAL 28.1.2017

EPC/BTG/BoP Contractor
Details (Package Wise)

BTG contractor-BHEL(LoA: 29.01.2016), BOP contractor-M/s
BGR(LoA: 28.10.2016)

CLOSURE

YEAR WISE EXPENDITURE

PPA NOT APPLICABLE. State sector project.
2012-13 0.21
Allocated Mine - SCCL; Distance from mine - 606 km (non pithead);.
Ministry of Coal recommended for longterm coal linkage for 1.971 2013-14 0.40
COAL LINKAGE/FSA MTPA Indigenous coal to SCCL. FSA Executed between '
TANGEDCO and SCCL for indigenous coal. MoU has been entered 5
with M/s. MMTC for supply of Imported coal of 1.450 MTPA on 014-15 0.13
25.05.2015.
- 2015-16 0.25
START UP POWER Start up Power Arrangement is through 220 KV level by LILO of
NCTPS-1 to Ennore Feeder. Station Transformer was charged on
AGREEMENT 2016-17 198.08
05.09.2020.
Tx Line Developer TANTRANSCO 2017-18 929.75
Tx Line Name
POWER EVACUATION Tx Voltage Level NCTPS St-111 -North Chennai (PS), 765 2018-19 2243.52
SYSTEM KV, D/C line
Configuration of Tx Line 2019-20 209062
S/C or D/C
( ) —— — - 2020-21 928.95
The proposed site is within the existing NCTPS complex and land is
LAND POSSESSION already under possession of TANGEDCO
Y LNCeT posse __'_ — 2021-22 760.29
The raw water requirement for this project will be met from existing
cooling water fore-bay of NCTPS, Stage-11. The make-up water for 2022-23 694.13
WATER ALLOCATION cooling water, b0|ler_ ma_ke up and other sweet Wa_ter requw'emenFs are
to be met from desalination plant under construction for this project. 29
Construction water from M/s. CMWSSB available to the contractor I'\EA)XDYIE’NDITURE OF 01
from 07012017 TO1?,22L3EXPENDITURE
(upto 31.05.2023) 787539

MOEF CLEARANCE

Environmental clearance issued by MoEF on 20.01.2016 valid for a
period of seven years.

CIVIL AVIATION

Chimney constructed for full height and the same was informed to

CLEARANCE Airports Authority of India.

CPCB CLEARANCE NOT APPLICABLE. State sector project.

SPCB CLEARANCE Approval has been obtained on 13.04.2017.

FOREST CLEARANCE | Not applicable, since the site is not coming under Forest area.

(In-principal approval for financial assistance of
Rs.5006.992 crores with Debt : Equity ratio of 80
: 20 for setting up of 1 x 800 MW Supercritical
Thermal Power Plant in Tiruvallur District of
Tamil Nadu has been received from M/s. REC on
05.08.2016. Loan has been sanctioned on
22.11.2016. Loan Agreement was signed on

28.01.2017.)
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Status as on 31-05-2023

NORTH CHENNAI STPP, St - Ill, Unit# 1 (1X800 MW) / TANGEDCO (STATE SECTOR - SOUTHERN REGION)

UNIT WISE MILESTONES (ANTICIPATED / ACTUAL)

STATUS OF MAIN PLANT PACKAGE (BTG)

UNIT-01 UNIT-01
Sl.| Packages AREA -
Sl MILESTONE Original Date of kil Completlon
g y Anticipated / Actual Date
Completion pated ! CIVIL 100.00%
of Completion
1|BOILER STRUCTURE 99.52%
COMPLETION OF BOILER PRESSURE PARTS 99.98%
1| cOUNDATION 31.10.2016 14.06.18
CIVIL 100.00%
2 |START OF BOILER ERECTION 29.11.16 30.08.17 2| TG STRUCTURE 99.00%
5 |BOILER DRUM LIFTING if sub-critial NA NA TG ERECTION 99.92%
unit) 3| ESP UNDER PROGRESS 100.00%
CIVIL WORK
4 gg:\;FE,fECT?C')L,\:NG GIRDERLIFTING 11.05.17 31.07.18 WORK AWARDED on
4lFeD MATERIAL SUPPLY 22.2.2021. DESIGN AND
5 | CONDENSER ERECTION START 29.08.17 02.01.19 ENGINEERING WORKS
ERECTION WORK UNDER PROGRESS.
6 | TG ERECTION START 28.10.17 25.02.19
7 |HP PIPING ERECTION START 241017 25.03.18 STATUS OF BOPs - BGRESL/Chennai
BOILER HYDRO TEST (DRAINABLE) Packages/ . Anticipated UNIT-01
8 | COMPLETION 28.02.18 31.12.19 . L Vendor/Contracting | pateof | S| acta .
SI.| Linked Project Agenc Award | D2EOF | % Completion
Milestones gency CoIHE | o
o | BOILER HYDRO TEST (NON- 26,0918 5
DRAINABLE) COMPLETION 1 | chimney 100317 | 25.0619 | 15.01.2023 97%
10{TG BOX UP 07.11.18 Feb,21
11|HP PIPING ERECTION COMPLETION 13.04.19 30.11.22 2 | coal Handling Prant 210747 | 250719 | 30.00.2029 80%
14|START OF OILFLUSHING 29.11.18 03.11.20
12|BOILER LIGHT UP 29.10.18 Feb 20 3 | Ash Handling Plant 251117 | 2807.19 | 30.08.2023 720
13 |CHEMICAL CLEANING COMPLETION 27.02.19 Jun, 23 4 | Fuel oil system 27077 | 280619 | 15.06.2023 0%
15|STEAM BLOWING START 311218 Aug, 23 5 | Cooling Towers Mis. BGR ESL 160517 | 210019 | 31.07.2023 92.5%
6 | CW Pump house 09.01.18 28.05.19 15.06.2023 97%
16 | STEAM BLOWING COMPLETION 29.01.19 Sep, 23
7 | WPT Plant 16.06.17 17.05.19 05.06.2023 93%
8 | DM Plant 061017 | 280519 | 05.06.2023 03%
17 |ROLLING & SYNC. 28.02.19 Sep,23
9 | Compressed Air System 10.12.17 28.08.19 31.01.2022 100%
10 | Fire Protection System 01.07.17 14.05.19 15.06.2023 90%
18[FULL LOAD 28.03.19 Oct,23
11 | Switch Yard 19.08.17 26.10.19 25.06.2023 96%
12 | Station Transformers BHEL 24.07.18 28.04.19 05.09.2020 100%
19 TRIAL RUN 28.04.19 Oct-23
13 | Unit Transformers BHEL 06.03.18 27.02.19 31.01.2023 99%
14 | Railway Siding NA NA NA NA NA
20{cop
28.07.19 Oct-23 15 | Power Evacuation Lines | TANTRANSCO, NCTPS stiil | 120018 | 111119 | duly, 2023 93%
-North Chennai (PS), 765KV,
D/C line

CRITICAL ISSUES

- Slow progress in AHP/CHP,
- FGD work is yet to be started (BHEL Scope).

REASONS OF DELAY

Due to COVID Lock down in 2020 & 2021 and non-availability of Industrial Oxygen in 2020 & 21, Delay in CW pipe line readiness.
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Status as on 31-05-2023

UDANGUDI STPP, St-I, Unit# 1 & 2 (2x660 MW) / TANGEDCO (STATE SECTOR - SOUTHERN REGION)

Distt.- Thoothukudi, Tamil Nadu

E-Gen Portal Registration No. (. Unit-1: 1200002175, Unit -2: 1200002176 )

Project Developer / Implementing Agency — TANGEDCO

Main Plant Vendor — M/s BHEL (EPC)

Unit No. LOA Original Trial Run Date Anticipated /__Actual | Trial Run Date

Unit#l Jan-2021 Sep-2024

Unit#2 Dec-2017 Mar-2021 Jan 2025

CLEARANCES AND STATIC DATA FINANCIAL DATA (Fig. in Rs. Crore)
FUEL TYPE Coal, Indigenous & Imported (Indonesia) ORIGINAL ESTIMATED COST 13076.71
COAL COMBUSTION Supercritical OF THE PROJECT '
TECHNOLOGY
LATEST ESTIMATED COST 13076.71

APPROVAL DATE / NTP

BGT-SE/E/T & H(P)/OT No. 01/ 2015-16.
BOP-SE/E/T&H(P)/OT.N0.1/2020-21.

DATE OF FINANCIAL

Financial tie up with

SWIOP-SE/C/TP/OT.NO.2/2016-17. CLOSURE M/s. PFC
EPC/_BTG/BOP Con_tractor Awarded to BHEL as EPC contractor on 07.12.2017 YEAR WISE EXPENDITURE
Details (Package Wise)
PPA NOT APPLICABLE. State sector project. 2017-18 118.93
JAllocated Mine — Chandrabila Coal Block for indigenous coal of G13 Grade
for 3.647 MTPA and MDO selection is under process. Distance from mine 2018-19 336.43
COAL LINKAGE/FSA (appx) : Railway distance for movement of coal through Rail-cum-Sea route
via Paradip port is 200 km.(Chandrabila to Paradip port), from Paradip port to 2019-20 654.76
Udangudi captive Port, sea distance is 1224 Nautical Miles. Total requirement
is 5.893 MTPA with Indigenous coal of 3.647 MTPA and import coal of
2.246 MTPA. Import coal (2.246 MTPA) will be procured to the requirements.
Bridge Linkage with SCCL available for indigenous coal
START UP POWER - 2020-21 1778.54
AGREEMENT 230/11 KV Karaigudi Feeder
Tx Line Developer 2021-22 1711.00
2022-23 2817.92
POWER EVACUATION
SYSTEM . EXPENDITURE OF May’2023 170.384
Tx Line Name
TxVoltage Level Udangudi STPP — Ottapidaram, 400 KV, TOTAL EXPENDITURE 8092.58

D/C line (BHEL/L&T)

Configuration of Tx Line
(S/C or DIC)

(upto 31.05.2023)

LAND POSSESSION

Land required for the project is under TANGEDCO Possession. EPC
Contracts awarded to M/s. BHEL & M/S L&T has been suspended as
per the NGT(SZ), Chennai Judgment dated 17.03.2021, delivered on

Appeal No. 144 of 2016(SZ) filed in the designated court for a period
of six months or until further orders.

WATER ALLOCATION

Tamil Nadu Maritime Board has issued NOC for construction of Jetty
for drawal and discharge of cooling water, vide 27.4.2015.

MOEF CLEARANCE

Ministry of Environment and Forest has accorded clearance for the
above Project on 18.05.2016.

CIVIL AVIATION

Clearance expired on 21.11.2019. Clearance further extended up to

CLEARANCE 21.11.2024.
CPCB CLEARANCE NOT APPLICABLE. State sector project.
CRZ committee of MOEF recommended the Project on 28.1.16 and
SPCB CLEARANCE MOM published in web site on 8.2.2016.
FOREST CLEARANCE |NOT APPLICABLE
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Status as on 31-05-2023

UDANGUDI STPP, St-l, Unit# 1 & 2 (2x660 MW) / TANGEDCO (STATE SECTOR - SOUTHERN REGION)

UNIT WISE MILESTONES (ANTICIPATED / ACTUAL)

STATUS OF MAIN PLANT PACKAGE (BTG) : M/S BHEL

UNIT-01 UNIT-02 UNIT-01 UNIT-02
Sl.| Packages AREA S - S -
S| IS TONE Actuall] Actuall/ % Completion % Completion
] Original Date| Anticipated | Original Date| Anticipated CIVIL 80.13% 82.13%
Date Date
1 [BOILER
. 0 B 0
STRUCTURE 80.34% 84.45%
COMPLETION OF BOILER PRESSURE PARTS 94.22% 96.23%
1 cOUNDATION 12.09.18 10.04.21 12.11.18 21.04.21
CIVIL 98.72% 75.00%
2|TG STRUCTURE 82.39% 66.60%
2 |START OF BOILER ERECTION 27.09.18 20.09.19 27.11.18 16.09.19
TG ERECTION 56.36% 58.93%
5 |BOILER DRUM LIFTING (if sub-critial ) ) ] ) 3 |ESP UNDER PROGRESS 93.57% 94.94%
unit) CIVIL WORK
BOILER CEILING GIRDER LIFTING MATERIAL SUPPLY
4 | COMPLETION 09.02.19 26.06.21 09.04.19 18.06.21 4 |FGD Work yet to be awarded
ERECTION WORK
5 | CONDENSER ERECTION START 15.08.19 28.12.22 15.10.19 01.06.23
6 | TG ERECTION START 120019 | 010223 | 121119 | 1506.23 STATUS OF BOPs (BHEL-EPC)
7 |HP PIPING ERECTION START 30.10.19 | 16.04.23 | 301019 | 21.08.23 Packages/ Vendor/Contracting Scheduleq | Anticipated] UNIT-01 ) UNIT-02
firi H Date of /Actual
o |BOILERHYDROTEST (ORAINABLE) | o oo | o000 | 2700200 | 204292 SI.| Linked Project |  Agency (EPC- Award | Dateof | oo % %
COMPLETION e < o o Milestones BHEL) Completionf 0 retion| Completion| Completion
M/s.BHEL/ M/s Bygging- Civil
g |BOILER HYDRO TEST (NON- 0207.20 | 311223 | 020020 | 311223 1 | chimne Sourel Ercion ogl018 | 2610191 s0.06.2 99.46%
DRAINABLE) COMPLETION o " o o 4 - 03.12.20 31.07.23 88.32%
10|TG BOX UP 30.07.20 | 31.0324 | 30.09.20 | 31.07.24 Mis. BHEL/ Mis Kanwar/ M/s 00322 | 250620 | 11.00.23 50.35%
Priya- Civil
2 [ Coal Handling Plant M’s. BHEL/ M/s.RPP JURC 1507.19 | 250620 | 021023 19.10%
11 |HP PIPING ERECTION COMPLETION 06.08.20 31.01.24 06.10.20 29.02.24 .
Structural Erection
Mis. BHEL/IGG 09.05.19 - 13.04.24 -
12| START OF OILFLUSHING 30.07.20 30.04.24 30.09.20 31.08.24 Mis.BHEL/ RPP/Srinic- Civil
11.05.20 25.06.20 18.07.23 45.55%
3 | Ash Handling Plant g/ S'E:HEILé M/:_'RPP/ URC- 150719 | 250620 | 24.0623 -
13|BOILER LIGHT UP 09.07.20 | 310324 | 09.0920 | 3107.24 fuctural Brection ) 150319 | 301120 | 240723
M/s. BHEL Mechanical Equipment 23.03.24
4 | Fuel Oil System M/s.BHEL/ M/s.RPP Civil 25.07.19 22.01.20 30.06.23 98.49%
14| CHEMICAL CLEANING COMPLETION 30.07.20 30.04.24 30.09.20 31.08.24 551233
5 | cooling Towers M/s.BHEL/ M/s.Gammon 16122019 | 221020 | 5o 27.37% 12.82%
15|STEAM BLOWING START 130820 | 300424 | 131120 | 31.08.24 6 | cw pump house MIs.BHEL/ MISB&B;MISBHEL/ | 40619 | 170020 | 310723 67.21%
MJs.Akash Techno 021023 09.459¢
7 |WPT Plant Mis.BHEL/ M/s.B&B 04.06.19 07.02.20 24.07.23 73.63%
16 | STEAM BLOWING COMPLETION 03.09.20 30.06.24| 03.11.20 31.10.24
8 |DM Plant Mis.BHEL/ M/s.RPP 25.07.19 12.10.19 15.07.23 62.14%
9 | compressed Air System | M/s.BHEL / M/s.Power Mech 07.01.22 01.11.20 30.06.23 98.40%
17|ROLLING & SYNC. 12.11.20 31.07.24 12.01.21 30.11.24
10 | Fire Protection System | M/s: BHEL 22.10.20 13.03.24 -
11 [ switch Yard MJs. BHEL/ M/s. RB Electrical 25.06.21 230519 | 30.06.23 87.36%
18| FULL LOAD 31.12.20 31.08.24 28.02.21 31.12.24
12 | Station Transformers
13 | Generator Transformers | M/s.BHEL / M/s Power Mech 30.12.21 15.06.20 30.06.23 94.29%
19| TRIAL RUN 07.01.21 Sep-24 07.03.21 Jan-25
14 | Unit Transformers
15 | Railway Siding NA NA NA NA NA
20|CoD 25.02.21 Sep,24 25.04.21 Jan-25 - -
16 [ Power Evacuation Lines | Udangudi STPP — Ottapidaram, 270120 | 111020 | 31.07.23 95.00%
400 KV, D/C line (BHEL/L&T)

CRITICAL ISSUES

- Delay in CHP package, re-tendering by M/s BHEL is impacting coal firing /COD schedule.
- Poor progress in AHP, DM water plant, NDCT area
- FGD work is yet to be awarded.
- Fire protection work is yet to start.Sub-vendor not finalized.

REASONS OF DELAY

COVID 19, Labor shortage / Vendor Mobilization delay by Contractor, Fishermen issue at Coal Jetty

47




Status as on 31-05-2023

SAGARDIGHI TPP, St-lil, Unit# 1 (1X660 MW) / WBPDCL (STATE SECTOR - EASTERN REGION)

PS-Sagardighi, PO-Manigram, Block-Sagardighi, Subdivision-Jangipur, Distt.-Murshidabad (W. B.), Pin-742 237
E-Gen Portal Registration No. (U#1 - 1200002116)

Project Developer / Implementing Agency - WBPDCL

Main Plant Vendor - M/s BHEL (EPC Contract)

Unit No. LOA Original Trial Run Date Anticipated /__Actual | Trial Run Date
Unit#1l 27" Dec-2018 Jan-2024 Sep-2024
CLEARANCES AND STATIC DATA FINANCIAL DATA (Fig. in Rs. Crore)
FUEL TYPE Coal, Indigenous ORIGINAL ESTIMATED COST 3862.65%
COAL COMBUSTION Super Critical OF THE PROJECT '
TECHNOLOGY
APPROVAL DATE / NTP Notice to Pro?eed Date : 01.07.2020; The proposal was approved in LATEST ESTIMATED COST 4567.32#
the State Cabinet held on 23.03.2018. DATE OF FINANCIAL 02.01.2017

EPC/BTG/BoP Contractor
Details (Package Wise)

EPC contract awarded to BHEL (LOA : 27.12.2018)

CLOSURE

YEAR WISE EXPENDITURE

PPA P Purchase A t ted with WBSEDCL
ower Purchase Agreement executed wi 2018-19 20.00
Allocated Mine - Pachhwara (North) Captive Coal Mine of WBPDCL. 2019-20 56.25
COAL LINKAGE/FSA Distance from mine - 150 km (non pithead);
Coal will be sourced mainly from captive coal mines of WBPDCL 2020-21 362.47|
2021-22 .97
START UP POWER Start up power shall be obtained from the other running units of the 0 3309
AGREEMENT Sagardighi Thermal Power Project
2022-23 662.34
EXPENDITURE OF 55.62
MAY’2023
Tx Line Developer TOTAL EXPENDITURE 143719

POWER EVACUATION
SYSTEM

i) STPP — New Sagardighi, 220 KV, D/c
line,

ii) STPP- Farakka, 400 KV D/c line,

iii) STPP-Purulia 400 KV D/c line,

iv) STPP- Baharampore 400 KV, D/C line,

Tx Line Name
Tx Voltage Level

i i : STPP- Gok 400 KV D/C line.
Configuration of Tx Line v) okarna ine

(S/C or DIC)

(upto 31.05.2023)

LAND POSSESSION

Adequate land is available for the project. (WBPDCL have 365 Ha of
land under possession for Phases I, 11 & 111 of the plant and another
184 Ha for ash disposal.)

WATER ALLOCATION

Source:River Bhagirathi/Hooghly Quantity:74.36 cusec of water in
total for the entire Project. Permission vide F. No. TE-
15015/1/2019/NMCG, Dated: 01.07.2019 accorded by National

MOEF CLEARANCE

Environmental clearance vide F. No. J-13012/01/2019-1A. | (T) dated
24.03.2020 accorded by MoEF & CC Govt. of India for new unit No 5

CIVIL AVIATION

NOC for height Clearance vide NOC ID:

CLEARANCE MALD/EAST/B/100316/175516, Dated: 19.10.2016 obtained from
CPCB CLEARANCE Not Applicable

Online application for Grant of Consent to Establish / NoC has been be
SPCB CLEARANCE made to WBPCB on 27.03.2021
FOREST CLEARANCE [Not Applicable

* Approved in the State Cabinet held on

23.03.2018
# Awaiting Approval
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Status as on 31-05-2023

SAGARDIGHI TPP, St-1ll, Unit# 1 (1X660 MW) / WBPDCL (STATE SECTOR - EASTERN REGION)

UNIT WISE MILESTONES (ANTICIPATED / ACTUAL)

STATUS OF MAIN PLANT PACKAGE (BTG) : M/s BHEL

UNIT-01 UNIT-01
Sl. |Packages AREA
sl MILESTONE 2 Compreron
q . .| Anticipated / Actual Date of]
Original Date of Completion P X CIVIL 100%
Completion
1 |BOILER STRUCTURE 37.42%
PRESSURE PARTS 43.12%
COMPLETION OF BOILER
1 19.04.2021 16.10.2021
FOUNDATION CIVIL 100%
2 |START OF BOILER ERECTION 29.04.2021 27.03.2021 2 |TG
STRUCTURE -
BOILER DRUM LIFTING (if sub-critical
% | unit NA NA CIVIL WORKS 100%
3 |ESP
BOILER CEILING GIRDER LIFTING STRUCTURAL WORKS 82.60%
4 30.12.2021 22.06.2022
COMPLETION 4 |FeD NOT STARTED YET
5 | CONDENSER ERECTION START 03.03.2022 03.08.2022 STATUS OF BOPs
6 | TG ERECTION START 02.05.2022 28.08.2022 UNIT-01
) : ' Scheduled | Antici
7 |HP PIPING ERECTION START 25.11.2022 Jun-23 o1, | Peckages! Linked Projct | vendor/Contacting Agency (Epc-|  Dateor | “ PR | PR
S : Milestones BHEL) Award @ 3 s 3 % C
Sept’23 PR PR
o | BOILER HYDRO TEST (DRAINABLE) 30.12.2022 &
COMPLETION o 1 | chimney Mis. BHEL 17('22';%21 17.05.2023 41.00%
Feb’24 [ kage: Bengal Tools | 27.12.2018
o | BOILER HYDRO TEST (NON- 29.05.2023 Li‘":;"z‘” package: Bengal Tools ero | 1312202 20.05%.
DRAINABLE) COMPLETION e 2 | conl Handing plant [ TR TTgOnTTer | DATE AS [T5172023
10| TG BOX UP 01.06.2023 Jan’24 Existing Stacker Reclaimer of
Stage-11 will be used
Mar’24 3 | Ash Handling Plant 75 MacawberBeekey PV, L1d. 27.12.2018 | 28.03.2024 37.5%
11 [HP PIPING ERECTION COMPLETION 26.08.2023 - (ZERO
4 | Fuel Oil System MJs. BHEL DATE As | 27.08.2023 0%
12| START OF OILFLUSHING 28.03.2023 Oct’23 5 | cooling Towers Mis. Paharpur Cooling Towers PER | 311222022 [Sept’2023 92.14%
Limited CONTRACT]|
13|BOILER LIGHT UP 13.06.2023 Feb'24 6 | cw pump house Mis. BHEL 01.07.2020) | 09.12.2023 27.5%
8 [WPT Plant Existing from Stage — Il Project
14| CHEMICAL CLEANING COMPLETION 28.06.2023 Mar,24 Will be used from Existing !
9 | oM prant will be used.
15| STEAM BLOWING START 13.07.2023 Apri24 11 | Compressed Air System | Mis. BHEL 25.08.2023 9%
May’24 27.12.2018 0%
16 | STEAM BLOWING COMPLETION 12.08.2023 ay 12 | Fire Protection System | M/s. BHEL (zEro | 24032024
Jun’24 15 | switch Yard MJs. BHEL DATEAS [ 5) 03.2024 52%
17|ROLLING & SYNC. 01.09.2023 PER
16 | station Transformers MJs. BHEL CONTRACT| 30,03 2023
01.07.2020) 35%
Jun."24 18 | nit Transformers Mis. BHEL 27.08.2023
18|FULL LOAD 01.11.2023
19 | Railway Siding Railway siding exists. M/s. Rites will do the modification job for connecting Twin Wagon Tippler for Stage 3.
Power Evacuation from the proposed unit shall be done through the existing electrical network
19| TRIAL RUN 01.01.2024 Sept.,-2024 consisting of following feeders
i) STPP — New Sagardighi, 220 KV, D/c line,
20 | Power Evacuation Lines | ii) ~ STPP- Farakka, 400 KV D/c line,
iii)  STPP-Purulia 400 KV D/c line,
20{COD Jan-24 Oct. 2024 iv) STPP-Subhashgram 400KV D/c line,
v)  STPP-Jeerat 400KV D/c line,
vi)  STPP- Baharampore 400 KV, D/C line,
vii)  STPP- Gokarna 400 KV D/C line.

CRITICAL ISSUES

Delay in sequential supply of critical items mainly Boiler, Pressure Parts (Water Wall panels & Back pass Panel);
Delay in supply of critical piping (MS, CRH, HRH, BFP outlet common header to Eco inlet);
Delay in ordering of Bol-CPU, control valve, control cable;
Slow progress in FOPH, Air compressor, Fire protection.

FGD work is yet to start.

REASONS OF DELAY

Effect of COVID -19 during Project Tenure:, Scarcity of Industrial Oxygen affected fabrication work. Quarantine of workers & officials.

2. Restrictions affected mobilization.

3. Delay in sequential supply of Critical Items, mainly Boiler Pressure Parts from BHEL-Trichy works.
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ABBREVIATIONS

Abbreviation Description
AHP Ash Handling Plant NDCT Natural Draft Cooling Tower
ATT Air Tightness Test NLTH Non Linear Time History
BFP Boiler Feed Pump PAF Project Affected Families
BLU Boiler Light Up PA Fan Primary Air Fan
BOP Balance of Plant PPA Power Purchase Agreement
BTG Boiler Turbine Generator ROW Right Of Way
C&l Control & Instrumentation SBO Steam Blowing Operation
CHP Coal Handling Plant SCAPH Steam Coil Air Pre Heater
COoD Commercial Operation Date SCR Selective Catalytic Reduction
CRH Cold Re Heat SG Steam Generator
CST Condensate Storage Tank ST Station Transformer
CW System Circulating Water System Synch. Synchronization
DM Water Plant De Mineralization Water Plant TDBFP Turbine Driven Boiler Feed Pump
EOT Electric Overhead Travelling TG Turbine Generator
EPC Erection Procurement & Commissioning WT Wagon Tippler
ESP Electro Static Precipitator uT Unit Transformer
FD Fan Forced Draft Fan GHP Gypsum Handling Plant
FGD Flue Gas Desulfurization LHP Limestone Handling Plant
FL Full Load ARV Air Release Valve
FO System Fuel Oil System WPT Water Pre Treatment
FSA Fuel Supply Agreement ETP Effluent Treatment Plant
GT Generator Transformer CPU/COLTCS | Condensate Polishing Unit/Condenser On Load Tube
Cleaning System
HCSD High Concentrated Slurry Disposal
HPT High Pressure Turbine
HRH Hot Re Heat
HT Hydraulic Test
ICB Imported Coal Based
ID Fan Induced Draft Fan
IDCT Induced Draft Cooling Tower
LOA Letter of Award
MDBFP Motor Driven Boiler Feed Pump
MGR Merry Go Round
MOEF&CC Ministry of Environment, Forests & Climate

Change
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