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FOREWORD 

 

As per clause 73(f) of the Electricity Act 2003, Central Electricity Authority is to 

“promote and assist in the timely completion of schemes and projects”. The Thermal 

Project Monitoring (TPM) Division of CEA is entrusted with the responsibility of 

monitoring the progress of construction/erection activities of all the thermal power 

projects in the country till the units are commissioned. Visits are also made by CEA 

officers to the sites for assessing the on the spot progress of works and rendering the 

advice/assistance in solving the problems being faced by the project authorities, thereby 

helping the project authorities to avoid / minimize the time and cost overruns of the 

thermal power projects. 

 
In this context, Thermal Project Monitoring Division, Central Electricity Authority 

has been bringing out the monthly report titled “Broad Status of Thermal Power Projects 

in the Country”. This report gives year-wise details of thermal power projects 

commissioned during the last five years. Further, the Report includes up-to- date 

information on thermal power projects under construction in the country wherein the 

details regarding name of the Project, capacity, location, implementing agency, 

commissioning schedule, type of fuel, estimated cost, physical and financial progress, 

the milestones achieved as on date etc. are available. The critical issues requiring 

immediate attention of concerned authorities in the implementation of these thermal 

power projects have also been highlighted. 

 
The Broad Status Report is being brought out regularly by TPM Division on the 

basis of the data forwarded by various project authorities, visits made by CEA officers 

to various power projects, discussions held with the executing agencies and suppliers 

of equipment from time to time. 

 
CEA welcomes feedback for further improvement in the Broad Status Report. 

 
 
 
 
 

 
Chief Engineer (TPM) 

 
 
 
 
 
 
 
 
 
 

This report is based on the details received from various project authorities & other organizations / agencies 

associated with the projects and is for information and non-commercial use only. CEA is not responsible for the 

contents or reliability of other websites to which CEA provides a link and do not necessarily endorse the views 

expressed by them. 
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I. All India Installed Capacity (MW)* 

EXECUTIVE SUMMARY 

  Thermal 
Nuclear Hydro RES 

Grand 

total Sector Coal Lignite Gas Diesel Total 

State 67538 1150.00 7012.05 280.31 75980 0.00 27254.45 2492 105726 

Private 72598.00 1830.00 10574.24 308.89 85311.14 0.00 3931.00 125518 214760 

Central 65760 3640.00 7237.91 0.00 76638 7480 15664.72 1632.30 101415 

Total 205896 6620.00 24824.21 589.20 237929 7480 46850.17 129643 421902 

% of Grand 

Total 
48.80% 1.57% 5.88% 0.14% 56.39% 1.77% 11.10% 30.73% 100.00% 

 *Compiled from Installed Capacity Report on NPP site (as on 30.06.2023). 
 

II. Tentative Year-wise Target of Thermal Capacity to be included into National Capacity : 

                                                                                                                                                               (as on 30.06.2023) 

FY 2023-24 2024-25 2025-26 2026-27 2027-28 Total (MW) 

Central 5560 4900 800 660 660 12580 

State 5840 4900 2120 0 0 12860* 

Private 0 0 0 0 0 0 

Total 11400 9800 2920 660 660 25440* 

           *Yelahanka CCPP (370 MW) and Uppur SCTPP (2x800 MW) have not been included in this capacity. 

III. Details of Technology wise Under Construction TPPs (excluding TPPs on-hold/stressed) in the country: 
(as on 30.06.2023) 

 

Sector 

Super Critical # Sub-Critical Total 

No. of Projects Capacity 

(MW) 

No. of Projects Capacity 

(MW) 

No. of Projects Capacity 

(MW) [Units] [Units] [Units] 

Central 8 [17] 11920 0 0 8 [17] 11920 

State 11 [20] 14460 1 [1] 370 12 [21] 14830 

Private 0 0 0 0 0 0 

Total 19 [37] 26380 1 [1] 370 20 [38] 26750 

# Out of the 19 Supercritical TPPs, 6 projects (13 units) of total capacity 9280 MW are based on Ultra Super critical technology [4 

projects (9 units) in Central sector of capacity  6640  MW and 2 projects (4 units) in State sector of capacity 2640 MW]. The details 

of these projects are given in Table 1.2 
 

IV. Sector-wise Thermal Capacity Addition during last five years : 
 FY:2018 -19 FY:2019-20 FY:2020-21 FY:2021-22 FY:2022-23 

Sector Target 
Achieve-

ment 
Target 

Achieve-
ment 

Target 
Achieve-

ment 
Target 

Achieve-
ment 

Target 
Achieve-

ment 

Central 2760 1960 6040 3940 5790 4080 5400 2370 3580 660 

State 4506 2850 4256 2780 4276 846 4360 1590 2770 800 

Private Nil 972 Nil 45 525 0 525 525 0 0 

Total 7266 5782 10296 6765 10591 4926 10285 4485 6350 1460 
 

V.(a) Tentative Thermal Capacity Addition Program for FY 2023-24: 
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V.(b) Monthly Thermal Capacity Addition Achievement during FY 2023-24:     
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1.1 Tentative Thermal Capacity Addition Program and Actual Achievement for FY 2023-24 : 
(as on 30.06.2023) 

 

 

S. 

No. 

Project 

Name  

Implementing 

Agency 
State 

Boiler (SG) & 

Turbine(TG) 

Make  

Unit 

No 

Targeted 

Capacity 

(MW) 

Anticipated 

Trial Run (In the 

beginning of FY 

2023-24) 

Trial Run 

Assessment as 

per latest 

review by CEA 

Capacity 

Achieved 

(MW) 

Actual 

Date of 

Capacity 

Addition 

CENTRAL SECTOR 

1 
Barh STPP St-

I 
NTPC Bihar 

SG-TPE/DPSI | TG-

Power Machines 
U-2 660 Apr-2023 Jun-2023 660 30.06.2023 

2 
Telangana 

STPP St- I 
NTPC Telangana SG-BHEL | TG-GE 

U-1 800 Jun-2023 Jul-2023   

U-2 800 Jul-2023 Sep-2023   

3 

North 

Karanpura 

STPP 

NTPC Jharkhand 
SG-BHEL (EPC) | 
TG-BHEL (EPC) 

U-2 660 Nov-2023 Nov-2023  

 

4 Buxar TPP SJVN Bihar 
SG-L&T (EPC) | 

TG-L&T (EPC) 

U-1 660 Dec-2023 Mar-2024   

U-2 660 Mar-2024 Jul-2024   

5 
Ghatampur 

TPP 
NUPPL 

Uttar 

Pradesh 

SG-L&T-MHI | TG-

GE 

U-1 660 Jul-2023 Oct-2023   

U-2 660 Oct-2023 Dec-2023   

U-3 660 Dec-2023 Apr-2024   

6 
Khurja 
SCTPP 

THDC 
Uttar 

Pradesh 
SG-L&T-MHI | TG-

BHEL 
U-1 660 Feb-2024 Feb-2024  

 

Total (Central Sector) No. of Units : 10 6880 6880 (10) 5560 (8) 660  

STATE SECTOR 

7 
Dr. Narla Tata 
Rao TPS St-V 

APGENCO 
Andhra 
Pradesh 

SG-BHEL | TG-
BHEL 

U-1 800 Jun-2023 Sep-2023  
 

8 
Jawaharpur 

STPP 
UPRVUNL 

Uttar 

Pradesh 

SG-DPSI  (EPC) | 

TG-DPSI  (EPC) 

U-1 660 Jun-2023 Sep-2023   

U-2 660 Dec-2023 Apr-2024   

9 Obra-C STPP UPRVUNL 
Uttar 

Pradesh 

SG-DPSI  (EPC) | 

TG-DPSI  (EPC) 

U-1 660 Jun-2023 Sep-2023   

U-2 660 Jan-2024 Apr-2024   

10 
Panki TPS 

Extn. 
UPRVUNL 

Uttar 

Pradesh 

SG-BHEL (EPC) | 

TG-BHEL (EPC) 
U-1 660 Jan-2024 Mar-2024  

 

11 
North Chennai 

TPP St-III 
TANGEDCO Tamil Nadu 

SG-BHEL | TG-

BHEL 
U-1 800 Sep-2023 Oct-2023  

 

12 
Udangudi 
STPP St-I 

TANGEDCO Tamil Nadu 
SG-BHEL (EPC) | 
TG-BHEL (EPC) 

U-1 660 Mar-2024 Sep-2024  
 

13 Yadadri TPS TSGENCO Telangana 
SG-BHEL (EPC) | 

TG-BHEL (EPC) 

U-1 800 Dec-2023 Dec-2023   

U-2 800 Dec-2023 Dec-2023   

14 Bhusawal TPS MAHAGENCO Maharashtra 
SG-BHEL (EPC) | 

TG-BHEL (EPC) 
U-6 660 Jul-2023 Oct-2023  

 

Total (State Sector) No. of Units : 11 7820 7820 (11) 5840 (8) 0  

Total Targeted Capacity No. of Units : 21 14700* 14700 (21) 11400 (16) 660  

      *Yelahanka CCPP (KPCL) (370 MW) has not been included in this capacity. It has been constructed and its commissioning is subject to availability of gas from M/s GAIL      

          (Anticipated in Sep-2023) 
 

 

S. 

No. 

Project 

Name  

Implementing 

Agency 
State 

Boiler (SG) & 

Turbine(TG) 

Make  

Unit 

No 

Targeted 

Capacity 

(MW) 

Anticipated 
Trial Run (In 

the beginning 

of FY 2023-24) 

Trial Run 
Assessment as 

per latest 

review by CEA 

Capacity 

Achieved 

(MW) 

Actual 

Date of 

Capacity 

Addition 

ADDITIONAL CAPACITY (PRIVATE SECTOR) 

1 
Kashipur 
CCPP, Ph-II 

M/s SEPL Uttarakhand 

GTG - GE, France | 
STG - Hang Zhou 

Steam Turbine Co. 

Ltd., China | HRSG 
- Greens Power, UK 

Mod-2 225 - - 214 13.06.2023 



1.2 Under Construction Thermal Power Projects in the Country :  

(as on 30.06.2023) 

 

  

S.N

o.  
Project Name  State 

Implem

enting  

Agency 

Boiler Turbine 
Technol

ogy 

LOA 

Date 

Unit 

No 

Cap. 

(MW) 

Org 

Trial 

Run 

Antici-

pated 

Trial 

Run (as 

per 

CEA) 

Physical 

Progress 

(%) 

Origin

al Proj. 

Cost 

(cr) 

Latest 

Proj. 

Cost 

(cr) 

Total 

Exp. (cr) 

Fina

ncia

l 

prog

ress 

(%) 

CENTRAL SECTOR                               

1 
Barh STPP,  

St-I  
Bihar NTPC Doosan 

Power 

Machine

, Russia 

Supercri

tical 

Mar-

05 
U-3 660 Oct-11 Jul-24 87% 8693 21323 21323 

100

% 

2 Buxar TPP Bihar SJVN L&T L&T 
Supercri

tical 
Jun-19 

U-1 660 May-23 Mar-24 81% 
10439 10439 7924 76% 

U-2 660 Sep-23 Jul-24 66% 

3 

North 

Karanpura 

STPP 

Jharkhand NTPC BHEL BHEL 
Supercri

tical 
Feb-14 

U-2 660 Dec-18 Nov-23 93% 

14367 16243 14448 89% 
U-3 660 Jun-19 Jun-24 83% 

4 Patratu STPP  Jharkhand PVUNL BHEL BHEL 

Ultra 

Supercri

tical 

Mar-

18 

U-1 800 Jan-22 Jul-24 65% 

17112 18668 11269 60% U-2 800 Jul-22 Dec-24 62% 

U-3 800 Jan-23 May-25 45% 

5 
Talcher TPP 

St-III 
Odisha NTPC BHEL BHEL 

Ultra 

Supercri

tical 

Sep-22 

U-1 660 Nov-26 Nov-26 0% 

11844 11844 644 5% 
U-2 660 May-27 May-27 0% 

6 
Ghatampur 

TPP 

Uttar 

Pradesh 
NUPPL 

L&T 

MHPS 

GE 

Power 

system 

Supercri

tical 

Aug-

16 

U-1 660 May-20 Oct-23 90% 

17238 19406 15277 79% U-2 660 Nov-20 Dec-23 79% 

U-3 660 May-21 Apr-24 73% 

7 Khurja SCTPP 
Uttar 

Pradesh 
THDC 

L&T 

MHI 
BHEL 

Ultra 

Supercri

tical 

Aug-

19 

U-1 660 Jul-23 Feb-24 70% 

11089 11089 7807 70% 
U-2 660 Jan-24 Aug-24 62% 

8 
Telangana 

STPP St- I 
Telangana NTPC BHEL 

GE 

Power 

system 

Ultra 

Supercri

tical 

Feb-16 

U-1 800 May-20 Jul-23 97% 

10599 10998 10776 98% 
U-2 800 Nov-20 Sep-23 94% 

Total Central Sector   11920   101381 120010 89468   

STATE SECTOR                               

1 
Dr.Narla Tata 

Rao TPS St-V  

Andhra 

Pradesh 

APGEN

CO 
BHEL BHEL 

Supercri

tical 
Dec-15 U-1 800 Apr-19 Sep-23 86% 5287 9016 7521 83% 

2 
Jawaharpur 

STPP 

Uttar 

Pradesh 

UPRVU

NL 
Doosan Doosan 

Ultra 

Supercri

tical 

Dec-16 

U-1 660 Dec-20 Sep-23 91% 

8079 12320 10468 85% 
U-2 660 Apr-21 Apr-24 86% 

3 Obra-C STPP 
Uttar 

Pradesh 

UPRVU

NL 

Doosan 

India  

Doosan 

India 

(GE) 

Ultra 

Supercri

tical 

Dec-16 

U-1 660 Dec-20 Sep-23 91% 

8778 11706 9140 78% 
U-2 660 Apr-21 Apr-24 76% 

4 
Panki TPS 

Extn. 

Uttar 

Pradesh 

UPRVU

NL 
BHEL BHEL 

Supercri

tical 

Mar-

18 
U-1 660 Sep-21 Mar-24 78% 5817 5817 4889 84% 

5 Ennore SCTPP Tamil Nadu 
TANGE

DCO 
BHEL BHEL 

Supercri

tical 
Sep-14 

U-1 660 Jan-18 Apr-25 64% 
9800 9800 6055 62% 

U-2 660 Mar-18 Jul-25 64% 

6 
North Chennai 

TPP St-III  
Tamil Nadu 

TANGE

DCO 
BHEL BHEL 

Supercri

tical 
Jan-16 U-1 800 Apr-19 Oct-23 93% 6376 8723 8041 92% 

7 
Udangudi 

STPP St-I 
Tamil Nadu 

TANGE

DCO 
BHEL BHEL 

Supercri

tical 
Dec-17 

U-1 660 Apr-21 Sep-24 69% 
13077 13077 8431 64% 

U-2 660 Jun-21 Jan-25 66% 

8 
Uppur Super 

Critical TPP  
Tamil Nadu 

TANGE

DCO 
BHEL BHEL 

Supercri

tical 
Feb-16 

U-1 800 Nov-20 On Hold 6% 
12778 12778 2554 20% 

U-2 800 Nov-20 On Hold 5% 

9 Yadadri TPS Telangana 
TSGEN

CO 
BHEL BHEL 

Supercri

tical 
Oct-17 

U-1 800 Oct-21 Dec-23 80% 

25099 29965 21837 73% 

U-2 800 Oct-21 Dec-23 81% 

U-3 800 Jun-22 Sep-24 74% 

U-4 800 Jun-22 Aug-24 77% 

U-5 800 Oct-22 Apr-25 72% 

10 
Yelahanka 

CCPP  
Karnataka KPCL BHEL BHEL 

Subcriti

cal 

Nov-

15 

GT+

ST 
370 Feb-18 Sep-23 97% 1571 2315 2315 

100

% 

11 Bhusawal TPS 
Maharashtr

a 

MAHA

GENCO 
BHEL BHEL 

Supercri

tical 
Jan-18 U-6 660 May-22 Oct-23 88% 4548 4551 3543 78% 

12 
Sagardighi 

TPP St-III 

West 

bengal 

WBPD

CL 
BHEL BHEL 

Supercri

tical 
Dec-18 U-1 660 Jan-24 Jan-25 51% 3863 4567 1496 33% 

Total State Sector   14830   105071 124634 86289   

Grand Total   26750   206453 244644 175756   

 

. 

 

 

 



1.3  Under construction TPPs where work is on hold / not likely to be commissioned   (As on 30.06.2023) 
 

 
S. 
No 

 
 
State 

 
Project Name / Impl. 
Agency/ EPC or BTG 

LOA 

Date/ 

ordered 

date 

 

 

Unit No 

 

 

Cap. (MW) 

 

Org. 

Comm. 

Sched. 

 

 

Present Status/Remarks 

 
Original 
Cost 

 
Latest 
Cost (cr) 

 
 
Exp. (cr) 

 
Exp Till 
Date 

CENTRAL SECTOR          

 

 
1 

 

 
Rajasthan 

 

Barsingar TPP 

ext/NLC/Reliance 

Infra/Chinese 

 

 
Nov-16 

 

 
U-1 

 

 
250 

 

 
May-20 

Project was held up due to withdrawal of PPA by DISCOM (Rajasthan), due to 

land issue in linked mines and consequently higher tariff. On 04-08-2022, a 

meeting was held (Additional Secretary-Coal, GoI along with NLCIL Directors 

met Chief Secretary-GoR and Principal Secretary-Energy)  and it was jointly 

decided not to pursue with the Barsingsar TPS Extension project (1X250 MW) 

along with Hadla Mine. 

 

 
2112.59 

 

 
2112.59 

 

 
158.25 

 

 
Jan- 21 

 

 
2 

 

 
Rajasthan 

 
Bithnok TPP 

/NLC/Reliance Infra/ Chinese 

 

 
Nov-16 

 

 
U-1 

 

 
250 

 

 
May-20 

Project was held up due to withdrawal of PPA by DISCOM(Rajasthan) due to 

increased project cost and time over run. On 04-08-2022 a meeting was held 

(Additional Secretary-Coal, GoI along with NLCIL Directors met Chief 

Secretary-GoR and Principal Secretary-Energy) to revive the Bithnok TPS. 

Based on the decision, a consultant was appointed to prepare feasibility. Further, 

as per the discussions held with Rajasthan government officials, it has been 

agreed that NLC and GoR will jointly work to revive the Bithnok Thermal 

Power Project along with Bithnok Mines. The consultant has prepared the 

feasibility report for revival of the project and the same is under “scrutiny and 

approval”. 

 

 
2196.3 

 

 
2196.3 

 

 
173.82 

 

 
Jan- 21 

TOTAL CENTRAL SECTOR [No. of Projects: 2, No. of Units: 2] 500       

STATE SECTOR          

 

 
1 

 

 
Tamil Nadu 

 

Ennore Exp. SCTPP/ 

Tangedco/ BTG Lanco (DEC- 

CHINA ) 

 

 
May-14 

 

 
U-1 

 

 
660 

 

 
Jan-18 

Initially LOI was issued to M/s Lanco Infra Tech Ltd. on 27-02-2014 which was 

then terminated on 09-04-2018 due to poor performance. M/s BGR has taken over 

the project site on ‘as is where is basis’ on 23-06-2022.TANGEDCO is sending 

monthly report regularly and as per report M/s BGR is submitting some 

drawings/documents for BoP, Electrical and C&I for review and approval. So far, 

M/s BGR have not finalized any sub-vendor for BTG auxiliary and BoP 

equipment supplies and also not started any engineering works in non-indian 

origin BTG package. M/s BGR has started some preliminary civil works by 

utilizing around 25 labours at site. 

 

 
4956 

 

 
5421.38 

 

 
791.4 

 

 
Dec- 17 

TOTAL STATE SECTOR [No. of Projects: 1, No. of Units: 1] 660       

PRIVATE SECTOR          

 
 
 

1 

 

 
Andhra 

Pradesh 

 
 

Bhavanapadu TPP Ph-I / East 

Coast Energy Ltd. / BTG DEC 

china 

 
Sep-09 

 
U-1 

 
660 

 
Oct-13 

 Liquidation Order date 22/04/2019. Liquidator has partially sold the 

assets(P&M) of the company on a standalone basis through e-auction. Further, 

the liquidator has also sold the Land including buildings at the Plant Site on 9th 

Feb 2023. 

 

 
 
 

6571.94 

 
 
 

9343.15 

 
 
 

3785.6 

 
 
 

Jan- 16 
 

Sep-09 

 
U-2 

 
660 

 
Mar-14 

 
 
 

2 

 

 
Andhra 

Pradesh 

 
Thamminapatnam TPP stage 

–II / Meenakshi Energy Pvt. 

Ltd. 

SG-Cether vessels TG- Chinese 

 
Dec-09 

 
U-3 

 
350 

 
May-12 

Bidding process recently got completed; Vedanta Ltd. declared Successful 

bidder. NCLT approval under process. The project is likely to be commissioined  

during 2024-25. 

 
 
 

5005 

 
 
 

5414.4 

 
 
 

5414.4 

 
 
 

Feb- 19 
 

Dec-09 

 
U-4 

 
350 

 
Aug-12 

 
 
 

3 

 
 
 

Bihar 

 
 

Siriya TPP (Jas Infra. TPP) / 

JICPL BTG-DEC 

China 

Mar-11 U-1 660 Aug-14 Liquidation Order date 17.07.2020; The Enforcement directorate has attached the 

assets of the corporate debtor and as a result of which the auction of the assets are 

kept on hold. 

 

 
 
 

11120 

 
 
 

11120 

 
 
 

NA 

 
 
 

NA 
Mar-11 U-2 660 Dec-14 

Mar-11 U-3 660 Apr-15 

Mar-11 U-4 660 Aug-15 

 
 
 

4 

 
 
 

Chhattisgarh 

Akaltara TPP (Naiyara) / KSK 

Mahandi Power Company Ltd./ 

Boiler- SEPCO CHINA 

(Shanhai china) / TG- SEPCO ( 

Dongfong china) 

Apr-09 U-4 600 Apr-13 CIRP commenced on 3rd October 2019 & currently under NCLT  
 
 

16190 

 
 
 

27080 

 
 
 

18730 

 
 
 

Dec- 16 
Apr-09 U-5 600 Aug-13 

 
Apr-09 

 
U-6 

 
600 

 
Dec-13 

 

 
5 

 

 
Chhattisgarh 

Binjkote TPP/ SKS Power 

Generation (Chhattisgarh) Ltd. 

Boiler-Cethar Vessels 

/Turbine-Harbin China 

Mar-11 U-3 300 Mar-14 Reworked bids (seven) received from the Resolution Applicants.  

Voting is completed. Plan submitted by Sarda Energy & Minerals filed with 

NCLT for approval. The plant is likely to be revived by 2030-31. 

 

 
5058 

 

 
7940 

 

 
3828 

 

 
Jun- 15  

Mar-11 

 
U-4 

 
300 

 
Jun-14 

 
6 

 
Chhattisgarh 

Lanco Amarkantak TPP- II/ 

LAP Pvt. Ltd. BTG-DEC china 

Nov-09 U-3 660 Jan-12 Admitted to NCLT on 05.09.2019.  

PFC-REC consortium was decalred successful Resolution Applicant. LOI 

issued on 09-01-2023.  

CoC approved plan submitted by RP for approval of NCLT on 14-02-2023. 

Plant is likely to be revived by FY 2025-26 

 
6886 

 
10815.24 

 
9537.79 

 
Dec- 16 

Nov-09 U-4 660 Mar-12 

 
7 

 
Chhattisgarh 

Singhitarai TPP / Athena 

Chhattisgarh Power Ltd. BTG 

–DEC china 

Dec-09 U-1 600 Nov-14 
Vedanta Ltd. has bought the power plant under liquidation. Plant is likely to be 

revived by FY 2030-31 

 
6200 

 
8443.79 

 
6408.47 

 
May- 17 

Dec-09 U-2 600 Feb-15 

 
8 

 
Chhattisgarh 

Salora TPP / Vandana Vidyut/ 

Boiler- Cether Vessles /TG 

Harbin China 

 
Sep-09 

 
U-2 

 
135 

 
Sep-11 

The liquidator successfully sold the assets of corporate debtor as per provision 

of IBC, 2016. 

 
1458.44 

 
2386.89 

 
2386.89 

 
Mar- 15 

 
 
 

9 

 
 
 

Chhattisgarh 

 

 
Deveri (Visa) TPP / Visa 

Power Ltd. BTG-BHEL 

 
 
 

Jun-10 

 
 
 

U-1 

 
 
 

600 

 
 
 

Aug-13 

The liquidator has started the process of liquidating the company by selling the 

assets of the Corporate Debtor on piecemeal basis.BHEL claims certain unpaid 

lien on the assets available at the site of the Corporate Debtor and in this regard 

matter is still pending before the Supreme Court of India. 

 
 
 

2618.7 

 
 
 

3930 

 
 
 

2077.23 

 
 
 

Nov- 15 



 
 

 

 
S. 
No 

 
 
State 

 
Project Name / Impl. 
Agency/ EPC or BTG 

LOA 

Date/ 

ordered 

date 

 

 

Unit No 

 

 

Cap. (MW) 

 

Org. 

Comm. 

Sched. 

 

 

Present Status/Remarks 

 
Original 
Cost 

 
Latest 
Cost (cr) 

 
 
Exp. (cr) 

 
Exp Till 
Date 

 
10 

 
Jharkhand 

Matrishri Usha TPP Ph-I 

/ CorporatePower Ltd. EPC- 

BHEL 

Dec-09 U-1 270 Apr-12 

The liquidator is making endeavor to sell the company as per provision of IBC, 

2016 and the regulation laid there in. 

 
2900 

 
3120 

 
3120 

 
Nov- 12 

Dec-09 U-2 270 May-12 

 
11 

 
Jharkhand 

Matrishri Usha TPP Ph-II 

/ CorporatePower Ltd. EPC- 

BHEL 

Mar-11 U-3 270 Oct-12  
3182 

 
3182 

 
2207 

 
Sep- 12 

Mar-11 U-4 270 Jan-13 

 
12 

 
Jharkhand 

Tori TPP Ph-I / Essar Power 

Ltd. BTG- Harbin China 

Aug-08 U-1 600 Jul-12 

the Liquidator has initiated the e-auction process for realizing the assets of the 

Corporate Debtor and till date has sold around 15,000 MT of Fabricated Steel 

Structure from the power plant  

 
5700 

 
5700 

 
4757.92 

 
Jun- 17 

Aug-08 U-2 600 Sep-12 

 
13 

 
Jharkhand 

Tori TPP Ph-II / Essar Power 

Ltd./ BTG- Harbin China 

 
Feb-10 

 
U-3 

 
600 

 
Dec-15 

 
2500 

 
2500 

 
246.65 

 
Mar- 15 

 
 
 
 

14 

 
 
 
 

Maharashtra 

 
 

Amravati TPP Ph-II / Ratan 

India Power Pvt. Ltd. BTG- 

BHEL 

Oct-10 U-1 270 Jul-14  

Company has decided to drop Phase II due to following reasons: 

a) no new Bids for Long Term PPAs have been coming up in the Market 

since the last 5 years. 

b) the revised emission norms under the Environment (Protection) 

Amendment Rules, 2015 revising, inter alia, emission norms for thermal power 

plants., drastic changes in the design and equipment of Phase II was required to 

be carried out. 

 
 
 
 

6646 

 
 
 
 

6646 

 
 
 
 

763.8 

 
 
 
 

Mar- 15 

Oct-10 U-2 270 Sep-14 

Oct-10 U-3 270 Nov-14 

Oct-10 U-4 270 Jan-15 

Oct-10 U-5 270 Mar-15 

 
 
 
 
 

15 

 
 
 
 
 

Maharashtra 

 
 
 
 

Nasik TPP Ph-II / Ratan India 

Nasik Power Pvt. Ltd. BTG- 

BHEL 

Nov-09 U-1 270 Apr-13  
 
 
 
 

6789 

 
 
 
 
 

6789 

 
 
 
 
 

711.81 

 
 
 
 
 

Mar- 15 

Nov-09 U-2 270 Jun-13 

Nov-09 U-3 270 Aug-13 

Nov-09 U-4 270 Oct-13 

Nov-09 U-5 270 Dec-13 

 

 
16 

 

 
Maharashtra 

Lanco Vidarbha TPP / LVP 

Pvt. Ltd. EPC- 

LANCO/ Boiler- Dongfong 

China / Turbine- Harbin china 

Nov-09 U-1 660 Jul-14 
Majority of Plant material has been auctioned and removed from site.  

706 Acres of Land and approx. 4000 MT of material is yet to be auctioned as they 

were under Litigation. 

 

 
6936 

 

 
10433 

 

 
5338 

 

 
Apr- 17  

Nov-09 

 
U-2 

 
660 

 
Nov-14 

 
17 

 
Maharashtra 

Bijora Ghanmukh TPP / 

Jinbhuvish Power Generation 

Pvt. Ltd. 

Sep-11 U-1 300 Dec-16 
The coal linkage matter for this project is sub judice and once it is resolved, 

developer will be looking for funding options and further process. 

 
3189 

 
3450 

 
422.27 

 
Mar- 15 

Sep-11 U-2 300 Mar-17 

 
18 

 
Maharashtra 

Shirpur TPP ,Shirpur Power 

Pvt. Ltd./BTG- BHEL 

 
Nov-11 

 
U-2 

 
150 

 
Apr-15 

Assets of the Corporate Debtor have been sold under Slump Sale vide an 

auction dated April 09, 2022. 

However, relevant proceedings concerning such sale are pending adjudication 

before Hon'ble NCLT, Ahmedabad. 

 
2413 

 
2413 

 
2277.94 

 
Apr- 17 

 
19 

Madhya 

Pradesh 

Gorgi TPP / D.B. Power (MP) 

Ltd. BTG- BHEL 

 
Mar-11 

 
U-1 

 
660 

 
Jun-13 The company has requested a COD extension with GoMP, and a revival will be 

planned accordingly on the final permission. 

 
3941 

 
3941 

 
475.79 

 
Sep- 15 

 
20 

 
Odisha 

Ind Barath TPP (Odisha) 

/ Ind Barath/BTG-Cethar 

Vessels 

 
May-09 

 
U-2 

 
350 

 
Dec-11 

Admitted to NCLT on 29-08-2018.  

NCLT vide order dated 25-07-2022 has approved the Resolution plan of JSW 

Energy and implementation of Resolution plan has been completed.  

Plant is likely to be revived by FY 2025-26 

 
3150 

 
4254 

 
4254 

 
Apr- 17 

 

 
21 

 

 
Odisha 

 

KVK Nilanchal TPP/ KVK 

Nilanchal 

/ BTG-Harbin China 

Nov-09 U-1 350 Dec-11 

Project sold to successful bidder M/s Padmaprabhu Commodity Trading Pvt Ltd 

in the E-auction held on 26th August 2022 

 

 
4990 

 

 
6000 

 

 
1708.36 

 

 
Mar- 15 Nov-09 U-2 350 Feb-12 

Nov-09 U-3 350 Feb-12 

 
22 

 
Odisha 

Lanco Babandh TPP / LBP 

Ltd./ BTG- DEC 

Chinese 

Nov-09 U-1 660 Apr-13 
the Liquidator has partially sold the assets of the company on a standalone basis 

through e-auction dated 27.08.2021 

 
6930 

 
10430 

 
7615 

 
Mar- 17 

Nov-09 U-2 660 Aug-13 

 
23 

 
Odisha 

Malibrahmani TPP / 

Monnet Power Co.Ltd. / 

BTG-BHEL 

Jun-10 U-1 525 Dec-12 Jindal Steel & Power has acquired the asset under liquidation;Plant is likely to be 

revived by FY 2025-26 

 
5093 

 
6330 

 
5329.75 

 
Dec- 14 

Jun-10 U-2 525 Feb-13 

 
24 

 
Tamil Nadu 

Tuticorin TPP (Ind- Barath) / 

IBPIL / BTG- Shangdong 

China 

 
May-10 

 
U-1 

 
660 

 
May-12 Successful bidder has been identified. However, the Liquidation process has been 

stayed by the Hon’ble National Company Law Appellate Tribunal (“NCLAT”). 

 
3595 

 
3595 

 
2000 

 
May- 15 

 
 
 

25 

 
 
 

West Bengal 

Hiranmaye Energy Ltd.  

(India Power corporation 

(Haldia) TPP / Haldia 

Energy Ltd / EPC- MEIL 

/BTG- BHEL. 

 
 
 

Sep-10 

 
 
 

U-3 

 
 
 

150 

 
 
 

May-16 Project is currently under hold 

 
 
 

2656 

 
 
 

3307 

 
 
 

3263.05 

 
 
 

Oct- 17 

TOTAL PRIVATE SECTOR [No. of Projects:25, No. of Units:52] 23205       

GRAND TOTAL [No. of Projects: 28, No. of Units: 55] 24365       

 

 

  



 
 

 

Status as on 30-06-2023 

 
NTPC Barh Super Thermal Power Station, Barh, Distt – Patna, Bihar – 803215 

E-Gen Portal Registration No. (U#1 - 1200002610; U#2 - 1200002611; U#3 - 1200002612 ) 
Project Developer / Implementing Agency - 

NTPC 
Main Plant Vendor : SG-Ms/TPE/DPSI, TG: Power Machines, Russia,  

Unit No. LOA Original Trial Run Date Anticipated /    Actual  Trial Run Date 

Unit#1  
Mar-2005 

Feb-2010 30-Oct-2021 (A) 

Unit#2 Dec-2010 30-Jun-2023 (A) 

Unit#3 Oct-2011 Jul-2024 

CLEARANCES AND STATIC DATA  FINANCIAL DATA (Fig. in Rs. Crore) 

FUEL TYPE Coal, Indigenous, Non-pit head ORIGINAL ESTIMATED COST 

OF THE PROJECT 
8693.00 

COAL COMBUSTION 

TECHNOLOGY 
Supercritical 

LATEST ESTIMATED COST 21312.11 
APPROVAL DATE / NTP Feb-2005 

 
EPC/BTG/BoP Contractor 

Details (Package Wise) 

TG: Power Machines, Russia on 14.03.2005. Boiler: Awarded to TPE 

on 14.03.2005, contract terminated on 14.01.2015; Balance work 

awarded to DPSI on 30.01.2016. Pressure Parts ordered partially 

(replacement of DI 59 coils) to GE Power on 15.01.2018. 

DATE OF FINANCIAL 

CLOSURE 
21.02.2005 

YEAR WISE EXPENDITURE 

2010-11 921.81 

 
PPA 

Bihar (incl. Home state share): 1025 MW, Jharkhand: 202 MW, 

Orissa: 418 MW, Sikkim: 38 MW and unallocated: 297MW. 

2011-12 1286.25 

2012-13 1384.43 
 

COAL LINKAGE/FSA 

Letter of Assurance dtd. 18.11.2010 from CCL, securing 10 MMTPA 

coal for 03 Units. FSA of Unit-1 (3.333 MTPA) already signed with 

CCL(all operative mines, G8-G10) as per MoC PD dtd. 17.07.2013. 

FSA of Unit-2 & 3 to be signed after commissioning in terms of para 

1A(i)of SHAKTI-2017 policy. 

2013-14 1581.22 

2014-15 568.49 

2015-16 1143.46 

START UP POWER 

AGREEMENT 

Done with PGCIL on 27.01.2020 for 400 kV D/C LILO of 

Kahalgaon- Patna, Barh-Patna & Barh-Gorakhpur lines 2016-17 1410.21 

 
 

POWER EVACUATION 

SYSTEM 

Tx Line Developer PGCIL 
2017-18 1389.43 

 
Tx Line Name 

Tx Voltage Level 

 

LILOing of Kahalgaon – Patna 400 kV D/C 

(Quad) line  at Barh (NTPC) switchyard.  2018-19 1453.89 

2019-20 1502.47 
Configuration of Tx Line 

(S/C or D/C) 
D/C 

2020-21 1123.15 

LAND POSSESSION Required – 3212 Acres, Under Possession – 3212 Acres 

2021-22 1185.00 

WATER ALLOCATION 100 Cusec from River Ganges 

                  2022-23 2284.00 

MOEF CLEARANCE 11.09.2001 

EXPENDITURE OF JUNE’2023 317.58 
CIVIL AVIATION 

CLEARANCE 
09.08.2004 

TOTAL EXPENDITURE  

(upto 30.06.2023) 
  21322.5 

CPCB CLEARANCE Not Applicable  

SPCB CLEARANCE 
Consent to Operate (Emission & Discharge) Granted by SPCB on 

04.07.2017, For Unit#1, and is Valid upto 30.09.2021 

FOREST CLEARANCE Not Applicable 

BARH STPP St-I, Unit# 1, 2 & 3 (3x660 MW) / NTPC (CENTRAL SECTOR) 



 

 

Status as on 30-06-2023 

BARH STPP St-I, Unit# 1, 2 & 3 (3x660 MW) 
UNIT WISE MILESTONES ( ANTICIPATED / ACTUAL )   STATUS OF MAIN PLANT PACKAGE (BTG) / SG - DPSI, TG - Power Machine, Russia 

 

 

Sl. 

 

 

MILESTONE 

UNIT-01 UNIT-02 UNIT-03 
Sl. Packages AREA 

UNIT-01 UNIT-02 UNIT-03 

 

Original 

Date of 

Completi 

on 

Actual / 

Anticipat 

ed Date 

of 

Completi 

on 

 

Original 

Date of 

Completi 

on 

Actual / 

Anticipat 

ed Date 

of 

Completi 

on 

 

Original 

Date of 

Completi 

on 

Actual / 

Anticipat ed 

Date of 

Completi on 

% Completion % Completion % Completion 

 
1 

 
BOILER 

CIVIL  
100% 

100% 94% 

STRUCTURE 100% 77.5% 

PRESSURE PARTS 100% 90% 

 
2 

 
TG 

CIVIL  
100% 

100% 95% 

1 COMPLETION OF BOILER FOUNDATION Complete Complete Complete STRUCTURE 100% 97% 

2 START OF BOILER ERECTION May-06 Mar-11 Mar-07 Jul-11 Jan-08 Jan-12 TG ERECTION 100% 74% 

3 BOILER DRUM LIFTING (if sub-critical unit) NA NA NA 3 ESP UNDER PROGRESS 100% 100% 95% 

4 BOILER CEILING GIRDER LIFTING COMPLETION Complete Complete Complete  

 

4 

 

 

FGD 

CIVIL WORK 25% 12% 13% 

5 CONDENSER ERECTION START Jun-07 Nov-08 Apr-08 Jan-09 Feb-09 Nov-13 MATERIAL SUPPLY 26% 25% 20% 

6 TG ERECTION START Aug-07 Aug-11 Jun-08 Sep-11 Apr-09 Mar-12 
ERECTION WORK 

1% 
Yet to start Yet to start 

7 HP PIPING ERECTION START   May-09 Oct-19 Mar-09 Sep-23 

8 BOILER HYDRO TEST (DRAINABLE) COMPLETION Dec-07 Feb-13 Oct-08 Jan-21 Aug-09 Oct-23 STATUS OF BOPs 

9 BOILER HYDRO TEST (NON-DRAINABLE) COMPLETION  Feb-13 Oct-08 Jan-21 Aug-09 Dec-23  
Sl. 

 

Packages/ Linked 

Project Milestones 

 

Vendor/Contracting 

Agency (DPSI) 

 

 
Date of Award 

 

Scheduled Date 

of Completion 

 

Anticipated/Ac 

tual Date of 

Completion 

UNIT-01 UNIT-02 UNIT-03 

10 TG BOX UP Aug-08 Dec-13 Jun-09 Jan-15 Apr-10 May-24 
% Completion % Completion % Completion 

11 HP PIPING ERECTION COMPLETION   Aug-09 Jun-22 Jun-09 Dec-23 

12 START OF OIL FLUSHING   Jul-09 Dec-21 May-09 Mar-24 1 Chimney NBCC 20.12.2005 19.07.2009 Completed 100% 100% 100 % 

13 BOILER LIGHT UP Aug-08 Aug-19 Jun-09 May-22 Apr-10 Feb-24  

2 
 

Coal Handling Plant 

L&T (Conveyor package)  

22.09.2005 

21.08.2009 U2-May’23(A);  

U3-Dec’23 
100% 100% 68% 

L&T (Wagon Tippler) 21.07.2009 Completed 100% 100 % 100 % 

14 CHEMICAL CLEANING COMPLETION   Jul-09 May-22 

 
May-10 Jan-24 L&T(Stacker Reclaimer) 21.09.2009 Completed 100% 100 % 100 % 

3 Ash Handling Plant Melco 15.04.2016 14.01.2019 U2-May’23(A); 

U3-Dec’23 
100% 100% 60% 

15 STEAM BLOWING START 
  Sep-09 Jul-22 

 
Jul-10 Feb-24 4 Fuel Oil System Techno 07.05.2006 05.07.2009 U2-Completed 

U3-Dec’23 
100% 100 % 78% 

5 Cooling Towers Paharpur 28.12.2005 27.08.2009 U2-Jun’23;  

U3-Dec’23 
100% 100% 82% 

16 STEAM BLOWING COMPLETION Jan-09 Jan-20 Nov-09 Oct-22 Sep-10 Mar-24 
6 CW Pump house KBL 17.07.2006 16.01.2014 U3-Sep’23 100% 100 % 95 % 

7 WPT Plant SPML 28.05.2007 27.11.2008 U3-Dec’23 100% 100 % 87 % 

17 ROLLING & SYNC. Mar-09 Sep-20 Jan-10 Mar-23 Nov-10 Jul-24 
8 DM Plant Driplex 24.03.2006 23.09.2008 Completed 100% 100 % 100 % 

9 Compressed Air System Power Machines 24.03.2005 29.10.2014 U3-Sep’23 100% 100% 96% 

18 FULL LOAD Jul-09 Apr-21 Apr-10 Jun-23 Mar-11 Jul-24 
10 Fire Protection System Minimax 24.03.2006 23.07.2008 U2-Nov’22(A);  

U3-Dec’23 
100% 100% 80% 

11 Switch Yard BHEL 23.03.2006 06.11.2009 Completed 100% 100 % 100 % 

19 TRIAL RUN Feb-10 Oct-21 Dec-10 Jun-23 Oct-11 Jul-24 
12 Station Transformers ABB 10.10.2005 11.09.2008 U3-Dec’23 100% 100% 92% 

13 Unit Transformers TRIL/BHEL/Kanohar 22.05.2006 21.01.2009 U3-Sep’23 100% 100% 90% 

20 COD Mar-10 Nov-21 Jan-11  Jul-23 Nov-11 Jul-24 
14 Railway Siding RITES 28.06.2006 27.12.2007 Line a/v 100% 100 % 100 % 

15 Power Evacuation Lines PGCIL   Line a/v 100% 100% 100% 

 

CRITICAL ISSUES 

 

 

 

 

 

REASONS OF DELAY 

 

Inordinate delay by Main Plant (SG & Auxiliaries Package) vendor M/s TPE. Work started after 6 Years of award. Contract of M/s TPE was terminated in Jan’15 due to consistent failure of commitments and poor performance. 

Contract for balance works re-awarded after 1 year in Jan’2016. 

During Hydro Test of Boiler U#1, DI-59 Coils in PSH-IV, CSH & LPRH-II failed which were supplied by M/s TPE. Accordingly, change of material to SS304H was approved and contract was awarded to M/s GE on 15.01.2018 for 

supply, Dismantling & Installation of Coils. Delayed project by approx. 2 years. 

Due to unusual delay in project commissioning for Main plant vendors, revival of Balance Offsite Packages is taking considerable time. 

Due to US sanction on Power Machines, Russia, balance TG/SG supplies and works got delayed. Due to ongoing war between Ukraine & Russia availability of experts from Ukraine is affected. 

⬧ Construction of Hazaribagh-Koderma-Tilaiya-Rajgir-Bakhtiyarpur rail route for ease of coal transportation. 



 

 

Status as on 30-06-2023 

 
NTPC North Karanpura, Tandwa, Sub division – Simaria, Distt–Chatra – Jharkhand-825321 
E-Gen Portal Registration No. (U#1 - 1200002378; U#2 - 1200002379; U#3 - 1200002380 ) 

Project Developer / Implementing Agency - 

NTPC 
Main Plant Vendor - BHEL (EPC) 

Unit No. LOA Original Trial Run Date Anticipated /    Actual  Trial Run Date 

Unit#1  
Feb-2014 

Jun-2018 18-Jan-2023(A) 

Unit#2 Dec-2018 Nov-2023 

Unit#3 Jun-2019 Jun-2024 

CLEARANCES AND STATIC DATA  FINANCIAL DATA (Fig. in Rs. Crore) 

FUEL TYPE Coal, Pithead ORIGINAL ESTIMATED COST 

OF THE PROJECT 
14367.00 

COAL COMBUSTION 

TECHNOLOGY 
Supercritical 

LATEST ESTIMATED COST 16243.00 
APPROVAL DATE / NTP Feb-2014 

 

 
EPC/BTG/BoP Contractor 

Details (Package Wise) 

 
 

BTG (EPC) – BHEL 

DATE OF FINANCIAL 

CLOSURE 
28.01.2014 

YEAR WISE EXPENDITURE 

2010-11 8.17 

 
PPA 

Jharkhand: 500 MW; Odisha: 396 MW; Bihar: 688 MW; WB: 99 

MW; Unallocated: 297 MW. 

2011-12 4.88 

2012-13 5.75 
 
 

COAL LINKAGE/FSA 

 
Letter of Assurance dtd. 24.03.2015 from CCL, securing 7.039 

MTPA coal (G7-G11) for 03 Units. FSA to be signed after 

commissioning in terms of para 1A (i) of SHAKTI-2017  policy. 

2013-14 1362.18 

2014-15 527.92 

2015-16 615.73 

START UP POWER 

AGREEMENT 

Through ATS – 400 KV NK Chandwa line. Line is under construction. 

Agreement yet to be done. 2016-17 2199.92 

 
 

POWER EVACUATION 

SYSTEM 

Tx Line Developer NKTL 
2017-18 2044.46 

 
Tx Line Name 

Tx Voltage Level 

 
i) NKSTPP-Chandwa 400 KV, D/c line 

ii) NKSTPP-Gaya, 400 KV D/c line  
2018-19 1747.91 

2019-20 1762.62 
Configuration of Tx Line 

(S/C or D/C) 
D/C 

2020-21 1243.28 

LAND POSSESSION 2263/ 2293 Acres. 30 Acres pending for acquisition. 

2021-22 1051.00 

WATER ALLOCATION 
20 Cusec from Garhi River – Raw water drawl agreement signed with 

DVC on 18.09.2020. 
2022-23 1590.38 

MOEF CLEARANCE 29.11.2004 

EXPENDITURE of JUNE’ 2023 236.80 
CIVIL AVIATION 

CLEARANCE 
13.02.2009 

TOTAL EXPENDITURE (upto 

30.06.2023) 
14448.13 

CPCB CLEARANCE Not Applicable 
 

SPCB CLEARANCE Available. 31.12.2001 for Bihar. 11.12.2014 for Jharkhand 

FOREST CLEARANCE 03.11.2015 

 
 
 
 
 

 

NORTH KARANPURA TPP, Unit# 1, 2 & 3 (3x660 MW) / NTPC (CENTRAL SECTOR) 



 

 

Status as on 30-06-2023 
NORTH KARANPURA TPP, Unit# 1, 2 & 3 (3x660 MW) / NTPC (CENTRAL SECTOR) 

UNIT WISE MILESTONES ( ANTICIPATED / ACTUAL )   STATUS OF MAIN PLANT PACKAGE (BTG) : BHEL 

 

 

Sl. 

 

 

MILESTONE 

UNIT-01 UNIT-02 UNIT-03 
Sl. Packages AREA 

UNIT-01 UNIT-02 UNIT-03 

 
Original 

Date of 

Completi 

on 

Actual / 

Anticipat 

ed Date 

of 

Completi 

on 

 
Original 

Date of 

Completi 

on 

Actual / 

Anticipat 

ed Date 

of 

Completi 

on 

 
Original 

Date of 

Completi 

on 

Actual / 

Anticipat 

ed Date 

of 

Completi 

on 

% Completion % Completion % Completion 

 
1 

 
BOILER 

CIVIL 100% 99% 87% 

STRUCTURE 100% 98% 72% 

PRESSURE PARTS 100% 100% 51% 

 
2 

 
TG 

CIVIL 100% 100% 98% 

1  COMPLETION OF BOILER FOUNDATION Complete Complete Complete STRUCTURE 100% 100% 98% 

2 START OF BOILER ERECTION Aug-15 Apr-16 Feb-16 Jul-16 Aug-16 Jun-17 TG ERECTION NA NA NA 

3 BOILER DRUM LIFTING (if sub-critical unit) NA NA NA 3 ESP UNDER PROGRESS 100% 99% 74% 

4 BOILER CEILING GIRDER LIFTING COMPLETION Complete Complete Complete  
 

4 

 
 

FGD 

CIVIL WORK 100% 82% 46% 

5 CONDENSER ERECTION START May-16 Nov-18 Nov-16 Jan-20 May-17 Jun-23 MATERIAL SUPPLY 56% 49% 41% 

6 TG ERECTION START Jul-16 Nov-17 Jan-17 Jan-18 Jul-17 Mar-22 
ERECTION WORK 20% 4% 1% 

7 HP PIPING ERECTION START Jul-17 Nov-20 Jan-18 Jul-23 Jul-18 Aug-23 

8 BOILER HYDRO TEST (DRAINABLE) COMPLETION Jan-17 Dec-18 Jul-17 Oct-19 Jan-18 Sep-23 STATUS OF BOPs 

9 BOILER HYDRO TEST (NON-DRAINABLE) COMPLETION Mar-17 Jan-19 Jul-17 Oct-19 Jan-18 Sep-23  
Sl. 

Packages/ Linked 

Project Milestones 

Vendor/Contracting 

Agency  

 

 
Date of Award 

 
Scheduled Date 

of Completion 

 

Anticipated/Ac 

tual Date of 

Completion 

UNIT-01 UNIT-02 UNIT-03 

10 TG BOX UP Jun-17 Aug-19 Dec-17 Jan-22 Jun-18 Dec-23 
% Completion % Completion % Completion 

11 HP PIPING ERECTION COMPLETION Sep-17 Jan-21 Mar-18 Jul-23 Sep-18 Feb-24 

12 START OF OIL FLUSHING 
Jul-17 Jul-20 Jan-18 Feb-23 Jul-18 Nov-23 

1 Chimney M/s BHEL Feb-14 U#1-Dec-18 

U#2-Jun-19 

U#3-Dec-20 

U#2-Jun-23 

U#3-Apr-23 (A) 
100% 100% 100% 

 

13 
 

BOILER LIGHT UP 
 

Aug-17 
 

Dec-20 
 

Feb-18 
 

Jul-23 
 

Aug-18 
 

Jan-24 
 

2 

 

Coal Handling Plant 

M/s BHEL (Conveyor package) Feb-14 Dec-18 U#2-Sep-23 

U#3-Dec-23 
100% 90% 50% 

M/s BHEL (Wagon Tripler) Feb-14 NA NA NA NA NA 

 

14 
 

CHEMICAL CLEANING COMPLETION 
Aug-17 Jan-21 Feb-18 Jun-23 Aug-18 Jan-24 

M/s BHEL(Stacker Reclaimer) Feb-14 Dec-18 U#1-Nov-22 (A) 

U#2&3-Sep-23 100% 76% NA 

3 Ash Handling Plant M/s BHEL Feb-14 Dec-18 U#1-Jan’23(A) 

U#2-Sep’23 

U#3-Dec’23 

100% 98% 86% 

 

15 
 

STEAM BLOWING START Sep-17 Jan-21 Mar-18 Jul-23 Sep-18 Mar-24 
4 Fuel Oil System M/s BHEL Feb-14 Dec-18 Completed 100% 100% 100% 

5 Cooling Towers M/s BHEL Feb-14 Dec-18 Completed 100% 100% 100% 

 

16 
 

STEAM BLOWING COMPLETION 
 

Oct-17 
 

Feb-21 
 

Apr-18 
 

Jul-23 
 

Oct-18 
 

Mar-24 
6 CW Pump house M/s BHEL Feb-14 NA NA NA NA NA 

7 WPT Plant M/s BHEL Feb-14 Dec-18 Completed 100 % 100 % 100 % 

 

17 
 

ROLLING & SYNC. 
 

Dec-17 
 

21.10.2022 

 

Jun-18 
 

Sep-23 
 

Dec-18 
 

Apr-24 
8 DM Plant M/s BHEL Feb-14 Dec-18 Completed 100% 100% 100% 

9 Compressed Air System M/s BHEL Feb-14  Completed 100% 100% 100% 

 

18 
 

FULL LOAD 
 

Feb-18 
 

20.12.2022 

 

Aug-18 
 

Oct-23 
 

Feb-19 
 

May-24 
10 Fire Protection System M/s BHEL Feb-14  U#2-Oct’23 

U#3-Feb’23 100% 52% 16% 

11 Switch Yard BHEL-TBG/Arun Construction 

Technico India Pvt. Ltd. 
Feb-14 Dec-18 U#2-Jul’23 

U#3-Jul’23 100% 87% 78% 

 

19 
 

TRIAL RUN  

Jun-18 
 

18.01.2023 

 

Dec-18 
 

Nov-23 
 

Jun-19 
 

Jun-24 

12 Station Transformers M/s BHEL Feb-14 Mar-18 U#2-Aug’23 

U#3-Mar23 (A) 
100% 28% 100% 

13 Unit Transformers M/s BHEL Feb-14 Jul-18 U#2-Oct’23 

U#3-Feb’23 100% 36% 36% 

 

20 
 

COD - 01.03.2023 - Dec-23 - July-24 
14 Railway Siding M/s BHEL Feb-14 NA NA NA NA NA 

15 Power Evacuation Lines M/s BHEL May-16 Sep-19 NK-Chandwa line 

: Oct’22 (A) 100% (Chandwa)  100% (Chandwa)  51% (Gaya) 

 

CRITICAL ISSUES 

 

 

 

 

 

REASONS OF DELAY 

 

Main plant layout was changed to avoid GM land which Govt. was not in position to handover due to encroachments. 

Delay in Award of Critical Packages by BHEL. Air Cooled Condenser (ACC) Mechanical Package awarded in Mar’17 with a delay of 31months; ACC civil package was awarded in May’17 with a delay of 27 months. 

Delay due to slow work progress by EPC agency (M/s BHEL). Slow progress of Air Cooled Condenser works by M/s BHEL may affect the current commissioning target of project. 

Agitation by villagers for demand of additional compensation against already acquired land (about 2200 Acres). Project Work was completely stopped by the agitators for about 40 days during Local Agitation again started on 

23.02.2022 

• Works in CHP/AHP area needs to be expedited.   

•   Support of State Govt of Jharkhand is required for the following:  

1. Expediting Forest clearance for land under Acquisition by CCL for external CHP.  

2. Refund on un-utilized funds, by WRD, GOJ out of Rs.225 crores deposited by NTPC, for erstwhile Grahi Dam project.  

3. For 25 Acres Garhi GM land: Forest clearance required.  



Status as on 30-06-2023 
 

 

 
NTPC Telangana, PO Ramagundam (Sub Office), Karim Nagar, Telangana:- 505208 

E-Gen Portal Registration No. ( U#1 - 1200001966; U#2 - 1200001967 ) 
Project Developer / Implementing Agency - 

NTPC 
Main Plant Vendor : SG-BHEL, TG- GE 

Unit No. LOA Original Trial Run Date Anticipated /    Actual  Trial Run Date 

Unit#1 
Feb-2016 

May-2020 Jul-2023 

Unit#2 Nov-2020 Sep-2023 

CLEARANCES AND STATIC DATA  FINANCIAL DATA (Fig. in Rs. Crore) 

FUEL TYPE Coal, Indigenous, Non- pit head ORIGINAL ESTIMATED COST 

OF THE PROJECT 
10599.00 

COAL COMBUSTION 

TECHNOLOGY 
Ultra-supercritical 

LATEST ESTIMATED COST 10997.70 
APPROVAL DATE / NTP Jan-2016 

 

 
EPC/BTG/BoP Contractor 

Details (Package Wise) 

 
 

SG Island – BHEL – 05.02.2016; TG Island – GE – 05.02.2016 

DATE OF FINANCIAL 

CLOSURE 
29.01.2016 

YEAR WISE EXPENDITURE 

2015-16 6.34 

 
PPA 

1360 MW power has been allocated to Telangana. Balance 240 MW is 

unallocated. 

2016-17 798.21 

2017-18  1062.65 
 
 

COAL LINKAGE/FSA 

Linked with Mandakini-B captive coal mine (PRC-20 MMTPA); 

however, NTPC has approached MoC on 26.12.2020 for surrendering 

the coal mine. Tapering linkage against the linked coal mine was 

initially allocated from WCL cost-plus. In July’2020, the linkage has 

been shifted to SCCL. Coal quantity quantified by the Coal Controller 

is 6.846 MTPA. 

2018-19 2535.67 

2019-20 2599.45 

2020-21 1308.35 

START UP POWER 

AGREEMENT 

Start up Power has been granted for Telangana STPP by SRLDC on 

26-6-2020 through RSTPS-TeSTPP 400 KV D/C line 2021-22 828.00 

 
 

POWER EVACUATION 

SYSTEM 

Tx Line Developer TSTRANSCO 
2022-23 1195.27 

 
Tx Line Name 

Tx Voltage Level 

i) TeSTPP-Narsapur, 400 KV, D/C 

Line. 

ii) TeSTPP- Ramadugu ,400 KV, 

D/C line.  

EXPENDITURE OF JUNE’2023    271.15 
 

TOTAL EXPENDITURE (upto 

30.06.2023) 

 

10775.88 

Configuration of Tx Line 

(S/C or D/C) 
D/C 

 

LAND POSSESSION 
Being accommodated within the land possessioned with NTPC 

Ramagundam project. No new land acquired for the project. 

WATER ALLOCATION 60 cusecs from Yellampally Barrage on Godavari river 

MOEF CLEARANCE 20.01.2016, Valid upto 19.01.2024 

CIVIL AVIATION 

CLEARANCE 
29.03.2011 

CPCB CLEARANCE Not Applicable 

SPCB CLEARANCE Extension for Stg-1 approved by TSPCB up to 19-01-2023 

FOREST CLEARANCE Not Applicable 

TELANGANA THERMAL POWER PROJECT, St-I, Unit# 1 & 2 (2X800 MW ) / NTPC (CENTRAL SECTOR) 



Status as on 30-06-2023 
 

 

TELANGANA THERMAL POWER PROJECT, Unit# 1 & 2 (2X800 MW, St-I) / NTPC (CENTRAL SECTOR) 
UNIT WISE MILESTONES ( ANTICIPATED / ACTUAL)  STATUS OF MAIN PLANT PACKAGE (BTG) : SG - BHEL, TG - GE 

 
 

Sl. 

 
 

MILESTONE 

UNIT-01 UNIT-02  
Sl. 

 
Packages 

 
AREA 

UNIT-01 UNIT-02 

 
 
Original Date 

 

Actual / 

Anticipated 

Date 

 
 
Original Date 

 

Actual / 

Anticipated 

Date 

% 
Completion 

% 
Completion 

 
 

1 

 
 
BOILER 

CIVIL 100% 97% 

STRUCTURE 100% 95% 

1 COMPLETION OF BOILER 

FOUNDATION 

Complete Complete PRESSURE PARTS 100% 99% 

2 START OF BOILER ERECTION Mar-17 Dec-17 Sep-17 Dec-17  
 

2 

 
 
TG 

CIVIL 100% 100% 

3 BOILER DRUM LIFTING (if sub-critical 

unit) 

NA NA STRUCTURE 100% 100% 

4 BOILER CEILING GIRDER LIFTING 
COMPLETION 

Complete Complete TG ERECTION 100% 100% 

5 CONDENSER ERECTION START Feb-18 Jul-18 Aug-18 Feb-19 3 ESP UNDER PROGRESS 99% 95% 

6 TG ERECTION START May-18 Aug-18 Nov-18 Mar-19  
 
 

4 

 
 
 

FGD 

CIVIL WORK 99% 99% 

7 HP PIPING ERECTION START 
May-19 Jun-20 Nov-19 Oct-22 MATERIAL SUPPLY 100% 100% 

8 BOILER HYDRO TEST (DRAINABLE) 
COMPLETION Nov-18 Nov-21 May-19 Apr-22  

ERECTION WORK 

 
100% 

 
98% 

9 BOILER HYDRO TEST (NON-

DRAINABLE) COMPLETION 

 
May-22 

 
Aug-22 

10 TG BOX UP Apr-19 Sep-19 Oct-18 May-20 STATUS OF BOPs 

11 HP PIPING ERECTION COMPLETION 
Aug-19 Jul-22 Feb-19 May-23  

Sl. 

Packages/ 

Linked Project 

Milestones 

 

Vendor/Contracting 

Agency 

 
Date of 

Award 

 

Scheduled 

Date of 

Completion 

Anticipated 

/Actual 

Date of 

Completion 

UNIT-01 UNIT-02 

12 START OF OIL FLUSHING Complete Complete % 

Completion 

% 

Completion 13 BOILER LIGHT UP Jun-19 Jun-22 Dec-19 Dec-22 

14 CHEMICAL CLEANING COMPLETION 
Jul-19 Jul-22 Jan-20 Dec-22 

1 Chimney BHEL 
05.02.16 

30.08.19 (U1) 

28.02.20(U2) 
 
Nov-22 100% 100% 

 
15 

 
STEAM BLOWING START 

 

Sep-19 
 

     Aug-22 

 

Feb-20 
 

      May-23  
2 

 
Coal Handling Plant 

Conveyor Package – Tata 

Projects Ltd 
10.01.17 10.03.20 U1-Jun23 

U2-Jul23 100% 92% 

 
 

16 

 
 

STEAM BLOWING COMPLETION 

 
 

Sep-19 

 
 

Nov-22 

 
 

Mar-20 

 
 

Jun-23 

Wagon Tippler – 

Tata Projects Ltd 
10.01.17 10.03.20  

Oct23 72% 

Stacker Reclaimer - 

Tata Projects Ltd 
10.01.17 10.03.20 

U1-Sep22; 
U2-Aug23 100% 78% 

3 Ash Handling BHEL 05.02.16 27.11.19 U1-May23 

U2-Aug23 100% 90% 

 
 

17 

 
 

ROLLING & SYNC. 

 
 

Nov-19 

 
 

Mar-23 

 
 

May-20 

 
 

Jul-23 

4 Fuel Oil System TATA Projects 10.01.17 09.01.20 U2-May23 

100% 100% 

5 Cooling Towers TATA Projects 10.01.17 10.01.20 U2-Jul23 
100% 97% 

6 CW Pump 
TATA Projects 10.01.17 10.02.20 U2-Jun23 

100% 100% 

 
 

18 

 
 

FULL LOAD 

 
 

Jan-20 

 
 

Jul-23 

 
 

Jul-20 

 
 

Aug-23 

7 WPT Plant TATA Projects 10.01.17 10.03.20 Completed 100% 100% 

8 DM Plant TATA Projects 
10.01.17 23.09.08 Completed 100% 100% 

9 Compressed Air 

System 
TATA Projects 

10.01.17 29.10.14 Completed 100% 100% 

 
 

19 

 
 

TRIAL RUN 

 
 

May-20 

 
 

Jul-23 

 
 

Nov-20 

 
 

Sep-23 

10 Fire Protection 

System 
TATA Projects 10.01.17 10.05.20 U1-Apr23 (A); 

U2-Jul23 

100% 92% 

11 Switch Yard TATA Projects 10.01.17 10.12.19 Completed 100% 100 % 

12 Station Txer 
TATA Projects 

10.01.17 10.06.20 Completed 100% 100 % 

 
 

20 

 
 

COD 

 

 

Jun-20 

 

 

Aug-23 

 

 

Dec-20 

 

 

Oct-23 

13 Unit Txer TATA Projects 10.01.17 10.06.20 U2-Jul23 100% 98 % 

14 Railway Siding TATA Projects 10.01.17 10.03.20 Sep23 78% 

15 Power evacuation 
TSTransco 

Ramadugu Line 

Apr-18; Narsapur 

Line Aug-17 

Dec-19 Aug21      100% 100% 

 

CRITICAL ISSUES 

 
 

REASONS OF DELAY 

 
 

 

 

 

 

 

 Poor site mobilization including supplies.  

 Delay in Boiler design due to new De-NOx & De-SOx norms (New Env. norms came after opening of Price Bid and were incorporated in the contract). 

Accordingly, there was delay in Completion of Basic Engineering and Supply of Boiler / TG structures. 

 Slow progress by BHEL sub-agency M/s B&R. 

 Delay in Sand supply / Procurement at site (Due to restrictions by State Government of Telangana). 

 Delay due to ongoing COVID-19 pandemic since Mar’20. Non-availability of Industrial oxygen during second wave. 



Status as on 30-06-2023 
 

 

 
TALCHER THERMAL POWER PROJECT, P.O.: TALCHER THERMAL, DIST- ANGUL, ODISHA- 759101 

E-Gen Portal Registration No. (U#1 - 1200003198; U#2 - 1200003199) 
Project Developer / Implementing Agency - 

NTPC 
Main Plant Vendor : SG-BHEL, TG- BHEL 

Unit No. LOA Original Trial Run Date Anticipated /    Actual  Trial Run Date 

Unit#1 
Sep-2022 

Nov-2026 Nov-2026 

Unit#2 May-2027 May-2027 

CLEARANCES AND STATIC DATA  FINANCIAL DATA (Fig. in Rs. Crore) 

FUEL TYPE Coal ORIGINAL ESTIMATED COST 

OF THE PROJECT 
11843.75 

COAL COMBUSTION 

TECHNOLOGY 
Ultra-supercritical 

LATEST ESTIMATED COST 11843.75 
APPROVAL DATE / NTP Investment Approval: 26.08.2022 

 

 
EPC/BTG/BoP Contractor 

Details (Package Wise) 

 
 

EPC Package for TTPP St-III(2X660 MW) awarded to M/s BHEL on 

27.09.2022 

DATE OF FINANCIAL 

CLOSURE 
 

YEAR WISE EXPENDITURE 

2021-22 45.00 

 
PPA 

PPA signed; Odisha SEB: 50% (660 MW) on 02.08.2022; Tamil Nadu 

SEB: 35% (460 MW) on 26.09.2022; Unallocated- 15% 

                  2022-23  453.14 

EXPENDITURE OF JUNE’2023    56.14 
 

COAL LINKAGE/FSA 

Available : as per the MoM of the Standing Linkage Committee (LT) 

dated 10.04.2018; FSA Agreement with MCL under process; Source: 

Bhuwaneswari/Jagannath mines of MCL 

Pithead, Dist – 30km; Grade: G-12; Quantity: 5.854 MMTPA 

TOTAL EXPENDITURE (upto 

30.06.2023) 
643.55 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

ADDITIONAL REMARKS 

Ash Disposal: 

6.43 Mcum of Quarry IV of Jaganath Mine Void 

of MCL allocated for TTPP Stage-III which will 

cater for 03 Years of Ash Disposal. For allocation 

of balance 17 Cum capacity, matter has been 

taken up with MCL. 

START UP POWER 

AGREEMENT 

Startup power to be drawn from 400 KV grid. Application for 

connectivity to STU has been submitted on 01/12/2022. 

Application for CTU connectivity to be submitted. 

 
 

POWER EVACUATION 

SYSTEM 

Tx Line Developer Yet to be awarded 

 
Tx Line Name 

Tx Voltage Level 

 

 

(400 kV Gas Insulated Switchyard) 

Configuration of Tx Line 

(S/C or D/C) 
- 

LAND POSSESSION 
Total Land: 194.82 Acre(Main Plant-191 Acre, Railway 

Siding-1.48 Acre; Make up water -2.34 Acre to be acquired) 

ROU/ROW of Land- 77.63 for Make up water Corridor. 

Approval under process. 

WATER ALLOCATION Available, Source: Up Stream of Samal Barrage from Brahmani River 

Qty: 39 Cusec 

MOEF CLEARANCE Received on 12.09.2018 and it is valid upto 12.09.2025 

CIVIL AVIATION 

CLEARANCE 
Renewed on 22.05.2022 and valid upto 22.05.2030 

CPCB CLEARANCE Received on 12.09.2018 and it is valid upto 12.09.2025 

SPCB CLEARANCE CTE Application submitted on 06.11.2022 (Application No -4474906) 

FOREST CLEARANCE Make up water Pump House: 1st stage received, Application for 2nd 

stage under process; Make up Corridor: There was delay in submission 

of online application due to non-availability of PARIVESH PORTAL. 

Online application for Stage-I submitted on 13.11.2022 and under 

process at PCCF Odisha. 

TALCHER THERMAL POWER PROJECT, Unit# 1 & 2 (2X660 MW, St-III) / NTPC (CENTRAL SECTOR) 



Status as on 30-06-2023 
 

 

TALCHER THERMAL POWER PROJECT, Unit# 1 & 2 (2X660 MW, St-III) / NTPC (CENTRAL SECTOR) 
UNIT WISE MILESTONES ( ANTICIPATED / ACTUAL)  STATUS OF MAIN PLANT PACKAGE (BTG) : SG - BHEL, TG - GE 

 
 

Sl. 

 
 

MILESTONE 

UNIT-01 UNIT-02  
Sl. 

 
Packages 

 
AREA 

UNIT-01 UNIT-02 

 
 
Original Date 

 

Actual / 

Anticipated 

Date 

 
 
Original Date 

 

Actual / 

Anticipated 

Date 

% 
Completion 

% 
Completion 

 
 

1 

 
 
BOILER 

CIVIL 0% 0% 

STRUCTURE 0% 0% 

1 COMPLETION OF BOILER 

FOUNDATION 
25.09.2023 25.09.2023 25.01.2024 25.01.2024 

PRESSURE PARTS 0% 0% 

2 START OF BOILER ERECTION 26.09.2023 26.09.2023 26.01.2024 26.01.2024 
 
 

2 

 
 
TG 

CIVIL 0% 0% 

3 BOILER DRUM LIFTING (if sub-critical 

unit) 
NA NA 

STRUCTURE 0% 0% 

4 BOILER CEILING GIRDER LIFTING 
COMPLETION 25.07.2024 25.07.2024 25.11.2024 25.11.2024 TG ERECTION 0% 0% 

5 CONDENSER ERECTION START 31.07.2024 31.07.2024 30.11.2024 30.11.2024 3 ESP UNDER PROGRESS 0% 0% 

6 TG ERECTION START 07.08.2024 07.08.2024 07.12.2024 07.12.2024 
 
 
 

4 

 
 
 

FGD 

CIVIL WORK 0% 0% 

7 HP PIPING ERECTION START 04.08.2024 04.08.2024 04.12.2024 04.12.2024 MATERIAL SUPPLY 0% 0% 

8 BOILER HYDRO TEST (DRAINABLE) 
COMPLETION 26.07.2025 26.07.2025 26.11.2025 26.11.2025  

ERECTION WORK 

 
0% 

 
0% 

9 BOILER HYDRO TEST (NON-

DRAINABLE) COMPLETION 29.11.2025 29.11.2025 29.03.2026 29.03.2026 

10 TG BOX UP 25.09.2025 25.09.2025 25.01.2026 25.01.2026 STATUS OF BOPs 

11 HP PIPING ERECTION COMPLETION 25.01.2026 25.01.2026 25.05.2026 25.05.2026  
Sl. 

Packages/ 

Linked Project 

Milestones 

 

Vendor/Contracting 

Agency 

 
Date of 

Award 

 

Scheduled 

Date of 

Completion 

Anticipated 

/Actual 

Date of 

Completion 

UNIT-01 UNIT-02 

12 START OF OIL FLUSHING 27.09.2025 27.09.2025 27.01.2026 27.01.2026 % 

Completion 

% 

Completion 13 BOILER LIGHT UP 13.01.2026 13.01.2026 13.05.2026 13.05.2026 

14 CHEMICAL CLEANING COMPLETION 26.01.2026 26.01.2026 26.05.2026 26.05.2026 
1 Chimney BHEL    Sep-22 

 

Nov-25 

Nov-25 (U1) 

Mar-26 (U2) 
0% 0% 

 
15 

 
STEAM BLOWING START 27.02.2026 27.02.2026 27.06.2026 27.06.2026  

2 

 
Coal Handling Plant 

Conveyor Package - BHEL  Sep-22 
Jan-26 Jan-26 (U1) 

May-26 (U2) 0% 0% 

 
 

16 

 
 

STEAM BLOWING COMPLETION 
26.03.2026 26.03.2026 26.07.2026 26.07.2026 

Wagon Tippler - BHEL  Sep-22 NA NA 
NA NA 

Stacker Reclaimer - BHEL Sep-22 Jan-26 
Jan-26 (U1) 

May-26 (U2) 0% 0% 

3 Ash Handling BHEL Sep-22 
Apr-26 Apr-26 (U1) 

Aug-26 (U2) 0% 0% 

 
 

17 

 
 

ROLLING & SYNC. 
26.05.2026 26.05.2026 26.09.2026 26.09.2026 

4 Fuel Oil System BHEL Sep-22 
Nov-25 Nov-25 (U1) 

Mar-26 (U2) 0% 0% 

5 Cooling Towers BHEL Sep-22 
Dec-25 Dec-25 (U1) 

Apr-26 (U2) 0% 0% 

6 CW Pump House and  

Piping 
BHEL Sep-22 

Nov-25 Nov-25 (U1) 

Mar-26 (U2) 0% 0% 

 
 

18 

 
 

FULL LOAD 25.06.2025 25.06.2025 25.10.2026 25.10.2026 

7 WPT Plant BHEL Sep-22 Sep-25 Sep-25 (U1) 

Jan-26 (U2) 
0% 0% 

8 DM Plant BHEL Sep-22 Jul-25 Jul-25 (U1) 

Nov-25 (U2) 
0% 0% 

9 Compressed Air 

System 
BHEL Sep-22 Dec-25 Dec-25 (U1) 

Apr-26 (U2) 0% 0% 

 
 

19 

 
 

TRIAL RUN 24.11.2026 24.11.2026 24.05.2027 24.05.2027 

10 Fire Protection 

System 
BHEL Sep-22 Aug-26 Aug-26 (U1) 

Dec-26 (U2) 
0% 0% 

11 Switch Yard BHEL Sep-22 Mar-26 Mar-26 (U1) 

Jul-26 (U2) 
0% 0 % 

12 Station Txer 
BHEL Sep-22 Apr-25 Apr-25 (U1) 

Aug-25 (U2) 
0% 0 % 

 
 

20 

 
 

COD 
24.11.2026 24.11.2026 24.05.2027 24.05.2027 

13 Generator Txer BHEL Sep-22 Apr-26 Apr-26 (U1) 

Aug-26 (U2) 
0% 0% 

14 Unit Txer BHEL Sep-22 Apr-26 Apr-26 (U1) 
Aug-26 (U2) 

0% 0% 

15 Railway Siding RITES Dec-22 Jun-25 Jun-25 (U1) 

Jun-25 (U2) 
0% 0% 

16 Power evacuation To be decided after grant of connectivity 

 

CRITICAL ISSUES 

 
 

REASONS OF DELAY 

 

 - Completion of ROB connecting NH-149 to TTPP being executed by Roads & Bridges Deptt., GoO by July-23. (last commitment: May-23).  

 - Closure of Anand Bazaar – Jaganathpur  Road passing through Main Plant area. 

 

  Not applicable 



Status as on 30-06-2023 
 

 

 
Patratu Vidyut Utpadan Nigam Limited, Patratu, PO: PTPS, Patratu, Distt. Ramgarh, Jharkhand , PIN – 829119 

E-Gen Portal Registration No. ( U#1 - 1200002399; U#2 - 1200002400; U#3 - 1200002401 ) 
Project Developer / Implementing Agency - 

PVUNL 
Main Plant Vendor - M/S BHEL (EPC-08.03.2018) 

Unit No. LOA Original Trial Run Date Anticipated /    Actual  Trial Run Date 

Unit#1  
       Mar-2018 

Jan-22 Jul-2024 

Unit#2 Jul-22 Dec-2024 

Unit#3 Jan-23 May-2025 

CLEARANCES AND STATIC DATA  FINANCIAL DATA (Fig. in Rs. Crore) 

FUEL TYPE Coal, Pithead ORIGINAL ESTIMATED COST 

OF THE PROJECT 
17112.00 

COAL COMBUSTION 

TECHNOLOGY 
Ultra Supercritical 

LATEST ESTIMATED COST 18668.00 
APPROVAL DATE / NTP Nov-2017 

 

 
EPC/BTG/BoP Contractor 

Details (Package Wise) 

 
 

EPC package awarded to BHEL on 08.03.2018. 

DATE OF FINANCIAL 

CLOSURE 

 

YEAR WISE EXPENDITURE 

2015-16 
----- 

 
PPA 

85% allocated to Jharkhand, PPA signed on 30.03.2016. 15% of 

power will remain as unallocated quota at the disposal of GoI 

2016-17 
----- 

2017-18 992.11 
 
 

COAL LINKAGE/FSA 

12 MTPA for Ph-I from Banhardih Coal Mine at a distance of about 

110 km. Banhardi Coal Mine transferred to PVUNL vide deed of 

adherence signed on 02.06.2017.  

 

Bridge allocation granted by SLC(LT) upto 24-06-2024; Allocation 

from CCL; Coal quantity quantified is 9.17 MTPA.  

2018-19 601.86 

2019-20 695.09 

2020-21 1228.66 

START UP POWER 

AGREEMENT 

Through 7.5 kms Transmission line : Patratu-Patratu (Main Plant to 

Katia Substation) D/C Line 2021-22 1846.48 

 
 

POWER EVACUATION 

SYSTEM 

Tx Line Developer JUSNL 
2022-23           2849.76 

 
Tx Line Name 

Tx Voltage Level 

i)Patratu (PVUNL) –Patratu,  400 kV 

D/C line (7.5 km). 

ii) Patratu STPP-Koderma, 400 KV D/c 

Line (160 Km).  

iii) Patratu STPP-Chandil, 400 KV D/c 

Line (150 Km). 

EXPENDITURE OF JUNE’23 
342.58 

TOTAL EXPENDITURE (upto 

30.06.23) 
11269.14 

 
Configuration of Tx Line 

(S/C or D/C) 
D/C 

LAND POSSESSION 
Correction of 268.92 acres of land in the records of forest department 

in favour of PVUNL and also change of nature of land as non-forest 

 
WATER ALLOCATION 

Project is envisaged with Air Cooled Condenser Technology. In 

principle commitment for 27 cusecs water available from Nalkari Dam 

Reservoir vide agreement dt 25.01.2016 with GoJ. 

 
MOEF CLEARANCE 

EAC recommended for grant of EC for the project on EAC meeting 

held on 25.09.17. EC letter received on 07.11.17. Validity till 

06.11.24. 

CIVIL AVIATION 

CLEARANCE 
Received on 03.06.2016. 

CPCB CLEARANCE Not Applicable 

SPCB CLEARANCE SPCB Clearance: CTE received on 19.10.2018. Validity till 06.11.24. 

FOREST CLEARANCE No forest land in the main plant area. 

PATRATU TPS, Unit# 1, 2 & 3 (3X800 MW) / PVUNL (CENTRAL SECTOR) 



 

 

Status as on 30-06-2023 
PATRATU TPS, Unit# 1, 2 & 3 (3X800 MW) / PVUNL (CENTRAL SECTOR) 

UNIT WISE MILESTONES ( ANTICIPATED / ACTUAL )   STATUS OF MAIN PLANT PACKAGE (BTG) : M/S BHEL 

 
Sl. 

 
MILESTONE 

UNIT-01 UNIT-02 UNIT-03 
Sl. Packages AREA 

UNIT-01 UNIT-02 UNIT-03 

Original 

Date of 

Completio 

n 

Anticipate 

d / Actual 

Date of 

Completio 

n 

Original 

Date of 

Completio 

n 

Anticipate 

d / Actual 

Date of 

Completio 

n 

Original 

Date of 

Completio 

n 

Anticipate 

d / Actual 

Date of 

Completio 

n 

% Completion % Completion % Completion 

 
1 

 
BOILER 

CIVIL 78.1% 75.5% 69.1% 

STRUCTURE 75.7% 79.1% 67.7% 

1 COMPLETION OF BOILER FOUNDATION May-19 Apr-19 Nov-19 Dec-19 May-20 Jan-21 PRESSURE PARTS 98.1% 82.1% 36.4% 
2 START OF BOILER ERECTION May-19 Aug-19 Nov-19 Dec-19 May-20 Jan-21  

2 
 
TG 

CIVIL 69.1% 50.5% 32.0% 

3 BOILER DRUM LIFTING (if sub-critical unit) NA NA NA STRUCTURE 92.2% 95.4% 21.2% 

4 BOILER CEILING GIRDER LIFTING COMPLETION Feb-20 Mar-21 Aug-20 May-21 Feb-21 Jan-22     

5 CONDENSER ERECTION START Feb-20 Jul-23 Aug-20 Sep-23 Feb-21 Jun-24 3 ESP UNDER PROGRESS 79.4% 82.6% 61.0% 

6 TG ERECTION START Jun-20 Mar-22 Dec-20 Oct-22 Jun-21 Jul-23 
 

4 

 
FGD 

CIVIL WORK 89% 71% 58% 

7 HP PIPING ERECTION START Jul-20 Sept-22 Jan-21 Jun-23 Jul-21 Jul-23 MATERIAL SUPPLY 71% 55% 25% 

8 BOILER HYDRO TEST (DRAINABLE) COMPLETION Jan-21 Mar-23 Jul-21 Aug-23 Jan-22 Dec-23 
ERECTION WORK 28%   0%   0% 

9 BOILER HYDRO TEST (NON-DRAINABLE) COMPLETION Jun-21 Oct-23 Dec-21 Feb-24 Jun-22 Jun-24 

10 TG BOX UP May-21 Mar-23 Nov-21 Dec-23 May-22 Jun-24 STATUS OF BOPs (BHEL - EPC) 
 

11 
 

HP PIPING ERECTION COMPLETION 
 

May-21 
 

Nov-23 
 

Nov-21 
 

Mar-24 
 

May-22 
 

Apr-24 
 
Sl. 

Packages/ Linked 

Project Milestones 

Vendor/Contracting 

Agency 

 

Date of 

Award 

Scheduled 

Date of 

Completion 

Anticipated/ 

Actual Date 

of 

Completion 

UNIT-01 UNIT-02 UNIT-03 

% Completion % Completion % Completion 
 

12 
 

START OF OIL FLUSHING 
 

Apr-21 
 

Aug-23 
 

Oct-22 
 

Dec-23 
 

Apr-22 
 

May-24 
1 Chimney BHEL PSWR U1-21.07.18; U2-

26.07.18; U3-31.01.20 
U1-05.03.21; U2-

05.09.21; U3-05.03.22 Feb-25 100% RCC 94.0% RCC 64.5% RCC 

 

13 
 

BOILER LIGHT UP 
 

Jun-21 
 

Oct-23 
 

Dec-21 
 

Feb-24 
 

Jun-22 
 

Jun-24 

 

 
2 

 

 
Coal Handling Plant 

BHEL PSWR 12.01.2020 08.08.2021 Feb-25  

65.0% RCC complete BHEL PSWR – Wagon Tippler 15.10.2020 27.07.2021 Feb-25 

 

14 
 

CHEMICAL CLEANING COMPLETION 
 

Jul-21 
 

Nov-23 
 

Jan-22 
 

Mar-24 
 

Jul-22 
 

Jul-24 
BHEL PSWR – Stacker 

Reclaimer 
09.06.2021 23.06.2022 Feb-25 

3 Ash Handling Plant BHEL PSWR 15.10.2019 08.12.2021 Feb-25 62.7% RCC complete 
 

15 
 

STEAM BLOWING START 
 

Jul-21 
 

Dec-23 
 

Jan-22 
 

Jun-24 
 

Jul-22 
 

Sep-24 
4 Fuel Oil System BHEL PSWR 07.10.2020 08.06.2021 Feb-25 46%  civil works 

5 ACC BHEL  08.04.2022 14.10.2021 Feb-25 Footing RCC 

works-100% 

Footing RCC 

works-71.9% 

Footing RCC 

works-76% 

 

16 
 

STEAM BLOWING COMPLETION 
 

Sep-21 
 

Feb-24 
 

Mar-22 
 

Aug-24 
 

Sep-21 
 

Nov-24 
6 CW Pump house NA (ACC is envisaged)                      (Air Cooled Condenser) 

7 WPT Plant BHEL PSWR 14.01.2021 20.03.2021 Feb-25 46.22% RCC complete 
 

17 
 

ROLLING & SYNC. 
 

Nov-21 
 

Mar-24 
 

May-22 
 

Oct-24 
 

Nov-22 
 

Mar-25 
8 DM Plant BHEL PSWR  27.03.2021 Feb-25 46.22% RCC complete 

9 Compressed Air System BHEL PSWR 04.07.2020 03.02.2021 Feb-25 96.2% Structure erection completed 
 

18 
 

FULL LOAD 
 

Dec-21 
 

Jun-24 
 

Jun-22 
 

Nov-24 
 

Dec-22 
 

Apr-25 
10 Fire Protection System BHEL-PESD, Hyderabad 25.05.2021 18.05.2021 Feb-25 98% RCC civil works 

11 Switch Yard BHEL-TBG 01.05.2020 08.10.2021 Feb-25 87.0% RCC complete 
 

19 
 

TRIAL RUN 
 

Jan-22 
 

Jul-24 
 

Jul-22 
 

Dec-24 
 

Jan-23 
 

May-25 
12 Station Transformers BHEL-Bhopal  18.02.2021 Feb-25 0% 

13 Unit Transformers BHEL Jhansi  17.02.2021 Feb-25 0% 
 

20 
 

COD 
 

Mar-22 
 

Aug-24 
 

Sep-22 
 

Jan-25 
 

Mar-23 
 

Jun-25 
14 Railway Siding PMC Contractor-M/s RITES 02.12.2019 01.04.22 Dec-23 0% (Award of sub pkg yet to be done) 

15 Power Evacuation Lines JUSNL  08.10.2021 Feb-25 0% 
 

     CRITICAL ISSUES 

 

 

 

 

 

     

 
     REASONS OF DELAY 
 

 

 

- Slow Progress in ACC civil works by BHEL 
- Readiness of Power evacuation system by JUSNL. 

          (a) Patratu-Patratu 400 kV D/c line: Work in progress.  

          (b) Patratu-Koderma & Patratu-Chandil 400 kV D/c line: Price bid opened, award yet to be done. 
  

 

 Poor performance of few sub-agencies of BHEL. 

 

 



 

 

Status as on 30-06-2023 

 
Near Village Lahurimau-Kasimpur, Ghatampur Tehsil, P.O.: Samuhi-209206, Kanpur Nagar District, Uttar Pradesh 

E-Gen Portal Registration No. (U#1 - 1200002439; U#2 - 1200002440; U#3 - 1200002441) 
Project Developer / Implementing Agency - 

NUPPL 
Main Plant Vendor: SG- M/s L&T/MHI, TG- M/s GE  

Unit No. LOA Original Trial Run Date Anticipated /    Actual  Trial Run Date 

Unit#1  
           Aug-2016 

May-2020 Oct-2023 

Unit#2 Nov-2020 Dec-2023 

Unit#3 May-2021 Apr-2024 

CLEARANCES AND STATIC DATA  FINANCIAL DATA (Fig. in Rs. Crore) 

FUEL TYPE Coal, Indigenous ORIGINAL ESTIMATED COST 

OF THE PROJECT 
17237.80 

COAL COMBUSTION 

TECHNOLOGY 
Supercritical 

LATEST ESTIMATED COST       19406.12 
APPROVAL DATE / NTP GoI Sanction - 27.07.2016 

 

 
EPC/BTG/BoP Contractor 

Details (Package Wise) 

Contractor Details: 1. SG Package (GA1)- L&T- MHI Power 

Boilers Pvt. Ltd/ LoA Date-02-08-2016 

2. TG Package (GA2)- GE Power Systems India               Pvt. Ltd /LoA Date- 

02-08-2016 

3. BoP Package (GA3)- BGR Energy Systems Ltd / LoA Date-21-11- 

2016 

DATE OF FINANCIAL 

CLOSURE 
22.06.2021 

YEAR WISE EXPENDITURE 

2016-17 927.76 

 
PPA 

75% PPA Signed with Uttar Pradesh Power Corporation 

Ltd.(UPPCL). Balance 25% PPA signed with Assam PDCL. 

2017-18 1228.45 

2018-19 3517.83 
 
 

 
COAL LINKAGE/FSA 

Allocation Date- 03.10.2016. Allocated Mine (Source) - Pachwara 

South Coal Block Grade - G10 Quantity- Net Geological Reserve 

373.52 MT. Extractable reserve - 262.84MT; Pachwara South Coal 

Block will be fully functional by the end of Financial Year 2026-27 and  

will be able to meet the coal requirement of NUPPL. Hence, NUPPL is        

seeking coal under bridge linkage by the time Pachwara South Coal 

Block will be fully functional. 

2019-20 3525.17 

2020-21 2260.09 

2021-22 1901.77 

 

START UP POWER 

AGREEMENT 

There are four incoming lines for 132 KV Start-up power. Four lines 

are from: 1. Sarh-1 to NUPPL, 2. Ghatampur to NUPPL, 3. Sarh-2 to 

NUPPL, 4. Hamirpur to NUPPL; Out of four two are connected and 

we are availing power through two lines (Ghatampur to NUPPL & 

Sarh-2 to NUPPL). 

2022-23 1511.60 

EXPENDITURE OF JUNE’2023 168.75 

TOTAL EXPENDITURE (upto 

30.06.2023) 
15277.39 

 
 

POWER EVACUATION 

SYSTEM 

Tx Line Developer M/S GTL 

 
Tx Line Name 

Tx Voltage Level 

i)765 KV, S/C, Ghatampur-Agra line; 

ii) 765 KV, S/C, Ghatampur- Hapur 

Line; 

iii) 400 KV D/C, Ghatampur-Kanpur 

line 

  

Configuration of Tx Line 

(S/C or D/C) 

 both 

LAND POSSESSION 
Total Pocket land-52.33 Ha. (As per initial approval); Total Pocket 

land registered/ Acquired- 47.4790 Ha. (As per current reconciliation); 

WATER ALLOCATION 80 cusec from UP Irrigation department (44.6 km from GTPP) 

MOEF CLEARANCE 
Clearance obtained date from concerned authority-: 17.06.2015 

validity of it (If any).:- 7 Years 

CIVIL AVIATION 

CLEARANCE 

Clearance obtained date from concerned authority:- 13.12.2013 

Validity : - 5 Years, NUPPL had sent compliance to AAI regarding the 

CPCB CLEARANCE NOT APPLICABLE 

SPCB CLEARANCE 
Clearance obtained date from concerned authority,:- 17.11.2017; 

validity of it.- 5 Years 

FOREST CLEARANCE NOT APPLICABLE 

 
 
 
 

GHATAMPUR THERMAL POWER PROJECT, Unit# 1, 2 & 3 (3x660 MW) / NUPPL (CENTRAL SECTOR) 



 

 

Status as on 30-06-2023 
GHATAMPUR THERMAL POWER PROJECT, Unit# 1, 2 & 3 (3x660 MW) / NUPPL (CENTRAL  SECTOR) 

UNIT WISE MILESTONES ANTICIPATED / ACTUAL )   STATUS OF MAIN PLANT PACKAGE (BTG) : SG - L&T MHI, TG - GE 

 
Sl. 

 

Milestones 

UNIT-01 UNIT-02 UNIT-03 
Sl. Packages AREA 

UNIT-01 UNIT-02 UNIT-03 

Original 

Date of 

Completio

n 

Anticipate 

d / Actual 

Date of 

Completio

n 

Original 

Date of 

Completio

n 

Anticipate 

d / Actual 

Date of 

Completio

n 

Original Date 

of 

Completion 

Anticipate 

d / Actual 

Date of 

Completio

n 

% Completion % Completion % Completion 

 
1 

 
BOILER 

CIVIL 93.97% 90.83% 86.40% 

STRUCTURE 98.24% 96.30% 94.96% 

1 COMPLETION OF BOILER FOUNDATION 01.01.2017 17.03.2017 01.07.2017 21.10.2020 28.12.2017 29.01.2021 PRESSURE PARTS 100% 100% 100% 

2 START OF BOILER ERECTION 01.09.2017 27.02.2018 01.03.2018 30.06.2018 28.08.2018 04.12.2018  
2 

 
TG 

CIVIL 99.90% 100% 98.20% 

3 BOILER DRUM LIFTING (if sub-critical unit) NA NA NA 

STRUCTURE 100% 100% 100% 
4 BOILER CEILING GIRDER LIFTING COMPLETION 01.05.2018 25.11.2018 01.11.2018 04.04.2019 01.05.2019 12.09.2019 

5 CONDENSER ERECTION START 19.07.2018 09.03.2019 19.01.2019 03.01.2020 19.07.2019 02.03.2021 3 ESP UNDER PROGRESS 100% 99.61% 95.22% 

6 TG ERECTION START 03.07.2018 08.02.2019 03.01.2019 29.02.2020 03.07.2019 30.04.2021 

 
4 

 
FGD 

CIVIL WORK 
 LOA issued to M/s L&T on 30-09-2022. Kick off meeting 

with M/s L&T on 20-10-2022. Soil Investigation activities 

have been completed. Site enabling activities (labor colony, 

cement storage etc.) are under progress.  

7 HP PIPING ERECTION START 12.01.2019 30.10.2019 12.07.2019 21.02.2019 12.01.2019 30.06.2021 MATERIAL SUPPLY 

8 BOILER HYDRO TEST (DRAINABLE) 

COMPLETION 

NA NA NA 

ERECTION WORK 
 

9 
 

BOILER HYDRO TEST (NON-DRAINABLE) 

COMPLETION 

 
01.05.2019 

 
06.01.2020 

 
01.11.2019 

 
24.02.2021 

 
01.05.2020 

 
29.08.2021 

STATUS OF BOPs 

 

10 
 

TG BOX UP 
 

02.07.2019 

 

23.10.2019 

 

02.01.2020 

 

15.05.2021 
 

02.07.2020 

 

15.12.2022 
 
Sl. 

Packages/ Linked 

Project Milestones 

Vendor/Contracting 

Agency(M/s 

BGR) 

 

Date of 

Award 

Scheduled 

Date of 

Completion 

Anticipated/ 

Actual Date 

of 

Completion 

UNIT-01 UNIT-02 UNIT-03 

% Completion % Completion % Completion 
 

11 
 

HP PIPING ERECTION COMPLETION 
 

10.06.2019 

 

31.08.2021 
 

10.06.2020 
 

28.02.2023 
 

12.06.2020 

 

30.07.2023 

1 Chimney BGR Energy System Ltd. 21.11.2016 20.11.2019 U1-Jul 23; U2-

Sep23; U3-

Nov23 

99.25% 72.25% 36.36% 

 

12 
 

START OF OILFLUSHING 
 

30.11.2019 

 

27.10.2020 

 

31.05.2020 
 

07.11.2022 
 

30.11.2020 
 

05.08.2023 
 

 
2 

 

 
Coal Handling Plant 

Conveyor Pkg – BGR Energy 

System Ltd. 

21.11.2016 20.07.2019 Jul23, Sep23, 

Nov23 
51% 19% 9% 

Wagon Tippler - BGR Energy 

System Ltd. 

21.11.2016 U1-Jul19, 

U2&3-Jan20 

U1-Jul23, 

U2&3-Nov23 
45% 0% 

 

13 
 

BOILER LIGHT UP 
 

30.11.2019 

 

28.02.2022 

 

30.05.2020 

 

15.07.2023 

 

30.11.2020 

 

31.07.2023 

Stacker Reclaimer - BGR 

Energy System Ltd. 

21.11.2016 U1-Jun19, 

U2&3-Feb20 

U1-Jul23, 

U2&3-Nov23 

27% 9% 

3 Ash Handling Plant BGR Energy System Ltd. 21.11.2016 Jul19, Mar20, 

Feb20 

Jul23, Sep23, 

Nov23 
72% 60% 55% 

 

14 
 

CHEMICAL CLEANING COMPLETION 
 
30.10.2019 

 
24.07.2021 

 
30.04.2020 

 
30.07.2023 

 
30.10.2020 

 
15.07.2023 

4 Fuel Oil System L&T MHI Power Boilers Pvt 
Ltd 

21.11.2016 24.10.2019 Jul-23 99% 

5 Cooling Towers BGR Energy System Ltd. 21.11.2016      20.11.2020 Jul23, Sep23, 

Nov23 
Civil:80%, Mech.24% Civil:57.99%, Mech. 

0% 

Civil:42.15%, Mech. 

0% 

 

15 
 

STEAM BLOWING START 
 
15.12.2020 

 
23.06.2022 

 
30.05.2020 

 
25.07.2023 

 
30.11.2020 

 
15.08.2023 

6 CW Pump house BGR Energy System Ltd. 21.11.2016 20.11.2020 Jul23, Oct23, 
Dec23 

99% 21% 20% 

7 WPT Plant BGR Energy System Ltd. 21.11.2016 20.04.2019 Jul-23 95% 

 

16 
 

STEAM BLOWING COMPLETION 
 

30.01.2020 
 

13.08.2022 

 

15.06.2020 

 

10.08.2023 

 

15.12.2020 

 

30.09.2023 
8 DM Plant BGR Energy System Ltd. 21.11.2016 20.04.2019 Feb-22 (A) 100% 

9 Compressed Air System L&T MHI Power Boilers Pvt 
Ltd 

02.08.2016 20.07.2019 Mar-23 (A) 100% 

 

17 
 

ROLLING & SYNC. 
 

01.03.2020 

 

15.08.2023 

 

31.08.2020 

 

15.10.2023 

 

01.03.2021 

 

15.02.2024 
10 Fire Protection System BGR Energy System Ltd. 21.11.2016 20.11.2020 Jul23, Sep23, 

Nov23 
61% 3% 0% 

11 Switch Yard BGR Energy System Ltd. 21.11.2016 20.02.2020 Oct-2023 400kV-59%, 765kV-95%, Outdoor Switchyard-67% 

 

18 
 

FULL LOAD 
 

01.04.2020 

 

15.09.2023 

 

31.10.2020 

 

15.11.2023 

 

01.04.2021 

 

15.03.2024 
12 Station Transformers GE-Power Systems India Pvt. 

Ltd. 
02.08.2016 Apr19, Oct19, 

Apr20 

Feb21(A), 

Aug22(A), 

Jul23 

100.0% 100.0% 95.0% 

13 Unit Transformers GE-Power Systems India Pvt. 
Ltd. 

02.08.2016 Apr19, Oct19, 
Apr20 

Jul22(A), 
Dec22 (A), 

Jul23 

100.0% 100% 95.0% 

 

19 
 

TRIAL RUN 
 

29.05.20 
 

31.10.2023 

 
27.11.20 

 

31.12.2023 

 
29.05.21 

 

30.04.2024 
14 Railway Siding RITES 29.03.2019 28.03.2021 Jul-23 Civil work – 96% Electrical – 85% 

 

 

15 

 

 

Power Evacuation Lines 

 

 

Ghatampur Transmission Ltd 

 

 

12.06.2018 

26.02.2020 17.05.2020(A) 400kV GTPS-Kanpur -100% 

 

20 
 

COD 
 

01.06.20 

 

Nov-23 

 

30.11.20 

 

Jan-24 

 

01.06.21 

 

May-24 
26.09.2020 27.03.2021(A) 765kV GTPS-Agra -100% 

26.03.2021 25.12.2021(A) 765kV GTPS-Hapur - 100% 

CRITICAL ISSUES 

 

 
 

    REASONS OF DELAY 

 - Slow work progress in BoP areas i.e. CHP, AHP, CWPH, Water system, NDCT, Fire protection, ETP areas   

 - FGD’s work commenced on 23-12-2022 (M/s L&T).  

 

 Work of  BoP areas had been put on hold in August 2021 site due to financial issues being faced by M/s BGR.   



Status as on 30-06-2023 

 

 

 

 
Khurja,  Distt.-Bulandshahar, Uttar Pradesh -203 131 

E-Gen Portal Registration No. (U#1 - 1200002023; U#2 - 1200002024 ) 
Project Developer / Implementing Agency - 

THDC 

Main Plant Vendor: SG Pkg. - M/s  L&T/MHI  and  TG Pkg.- BHEL 

  Unit No. LOA Original Trial Run Date Anticipated /    Actual  Trial Run Date 

Unit#1 
       Aug-2019 

Jul-2023 Feb-2024 

Unit#2 Jan-2024 Aug-2024 

CLEARANCES AND STATIC DATA  FINANCIAL DATA (Fig. in Rs. Crore) 

FUEL TYPE Coal, Indigenous ORIGINAL ESTIMATED COST 

OF THE PROJECT 
11089.42 

COAL COMBUSTION 

TECHNOLOGY 
Ultra Supercritical 

LATEST ESTIMATED COST  Not Revised 
APPROVAL DATE / NTP 07.03.2019. 

EPC/BTG/BoP Contractor 

Details (Package Wise) 

Zero Date : 29.08.2019 (with respect to Award of Main Plant Package 

i.e. Steam Generator & Associated Packages) 

DATE OF FINANCIAL 

CLOSURE 

 

 
 

PPA 

PPAs for entire off take-off power to be generated from Khurja STPP 

have been signed by THCDIL prior to 05.01.2011 with Uttar Pradesh, 

Uttrakhand, Rajasthan, Himachal Pradesh and Delhi. Out of 1320 

MW, 60% power (792 MW) is to be supplied to UP & balance 40% 

power (528 MW) is to be supplied to other beneficiary states as per 

allocation to be done by Ministry of Power. 

YEAR WISE EXPENDITURE 

2016-17 338.92 

2017-18 10.66 

 
 

COAL LINKAGE/FSA 

For Coal linkage, Ministry of Coal, GoI vide allotment order 

dtd.17.01.2017 has allotted Amelia Coal Mine in District Singraulli, 

Madhya Pradesh to THDCIL to meet out fuel requirements of the 

project. Grade of Coal: G9 (Avg. GCV = 4746 Kcal/Kg). Net 

Geological Reserve in Amelia Coal Mine is 162.05 Million Ton (OC) 

out of this Extractable Coal Reserve is 139.48 Million Ton. 

2018-19 148.87 

2019-20 439.95 

2020-21 789.69 

 
 

 
START UP POWER 

AGREEMENT 

Connectivity has been granted by CTU vide its letter 

NoC/CTU/N/05/1200002404 dated.18.03.2020 for evacuation of 528 

MW power from Khurja (2x660 MW) STPP to ISTS beneficiaries. 

Signing of Connectivity agreement is under process. In line with the 

granted connectivity, power evacuation system is under 

implementation through Power Grid Corporation Of India Limited and 

is likely to completed by June-2022.Thereafter THDCIL will request 

RLDC for availing start up power as per CERC Regulations. 

2021-22 2158.93 

2022-23 2825.84 

EXPENDITURE OF JUNE’2023 304.31 

TOTAL EXPENDITURE (upto 

30.06.2023) 
7807.49 

 
 

POWER EVACUATION 

SYSTEM 

Tx Line Developer PGCIL and UPPTCL 
 

 
Tx Line Name 

Tx Voltage Level 

i) Khurja STPP- Aligarh 400 KV, D/C 

line (PGCIL) 

ii) Aligarh-Shamli 400 KV line , D/C,  

LILOing at  Khurja STPP (UPPTCL). 

Configuration of Tx Line 

(S/C or D/C) 

  D/C 

LAND POSSESSION 
Small Patches of land within the boundary of already acquired 1201 

Acre land by UPSIDC and handed over to THDCIL . 

 

WATER ALLOCATION 

Formal water commitment letter for providing 43 Cusec water for 

Makeup Water System from Upper Ganga Canal at just 11 Km from 

Project site issued by Water Resource Department, GoUP on 

12.06.2014. 

MOEF CLEARANCE 
Environmental Clearance has been accorded to Khurja STPP by 

MOEF&CC on 30.03.2017 with validity upto 29.03.2024. 

CIVIL AVIATION 

CLEARANCE 

Clearance for construction of chimney for Khurja STPP has been 

obtained from Airport Authority of India (AAI) on 19.04.2018 with 

validity up to 17.07.2023. 

CPCB CLEARANCE NOT APPLICABLE 

SPCB CLEARANCE 
“Consent to Establish” has been granted by SPCB Uttar Pradesh on 

13.06.2018 with validity upto 01.06.2023. 

FOREST CLEARANCE NOT APPLICABLE 

KHURJA STPP, Unit# 1 & 2 (2x660 MW) / THDC (CENTRAL SECTOR) 



Status as on 30-06-2023 

 

 

 

KHURJA SUPER STPP, Unit# 1 & 2 (2x660 MW) / THDC (CENTRAL SECTOR) 
UNIT WISE MILESTONES ( ANTICIPATED / ACTUAL) 

 STATUS OF MAIN PLANT PACKAGE (BTG) : M/s L&T MHI Power Boilers Pvt. 

 
 
 

Sl. 

 
 
 

MILESTONE 

UNIT-01 UNIT-02 

Sl. Packages AREA 
UNIT-01 UNIT-02 

 
 
Original Date 

 

Actual / 

Anticipated 

Date 

 
 
Original Date 

 

Actual / 

Anticipated 

Date 

% % 

 
 

1 

 
 

BOILER 

CIVIL 100% 100% 

STRUCTURE 60.44% 44.09% 

1 COMPLETION OF BOILER FOUNDATION 29.09.2020 20.01.2021 29.03.2021 15.11.2021 PRESSURE PARTS 100% 80.01% 

2 START OF BOILER ERECTION 29.10.2020 20.02.2021 29.04.2021 17.08.2021 
 
 

2 

 
 

TG 

CIVIL 99.94% 99.20% 

3 BOILER DRUM LIFTING (if sub-critical unit) NA NA STRUCTURE 98.40% 90.50% 

4 
BOILER CEILING GIRDER LIFTING 
COMPLETION 

28.05.2021 12.02.2022 28.11.2021 09.09.2022 PRESSURE PARTS 12.2% 0.00% 

5 CONDENSER ERECTION START 02.09.2021 25.03.2022 02.03.2022 19.01.2023 3 ESP UNDER PROGRESS 58.38% 8.49% 

6 TG ERECTION START 03.09.2021 25.05.2022 03.03.2022 25.02.2023 
 
 
 

4 

 
 
 

FGD 

 
CIVIL WORK 

100 %  RCC 

completed 

100 % of RCC 
completed 

7 HP PIPING ERECTION START 28.06.2021 20.10.2022 28.12.2021 28.02.2023 

8 
BOILER HYDRO TEST (DRAINABLE) 
COMPLETION 29.05.2022 15.03.2023 29.11.2022 20.08.2023 MATERIAL SUPPLY 85% 66.50% 

9 
BOILER HYDRO TEST (NON-DRAINABLE) 
COMPLETION 

NA NA NA NA ERECTION WORK 42.10 % 7.10% 

10 TG BOX UP 04.08.2022 20.07.2023 04.02.2023 30.12.2023 STATUS OF BOPs 

11 HP PIPING ERECTION COMPLETION 26.10.2022 26.10.2023 26.04.2023 26.10.2023  
 

Sl. 

 
Packages/ Linked 

Project Milestones 

 
Vendor/Contracting Agency 

(EPC- BHEL) 

 
Date of 

Award 

 

Scheduled 

Date of 

Completion 

Anticipated 

/Actual 

Date of 

Completion 

UNIT-01 UNIT-02 

 
 

12 

 
 

BOILER LIGHT UP 

 
 

29.10.2022 

 
 

28.10.2023 

 
 

29.04.2023 

 
 

20.03.2024 

% 

Completion 

% 

Completion 

 
1 

 
Chimney 

 
L&T MHI Power Boilers Pvt. Ltd 

 
27.09.2020 

 
14.04.2023 

 
14.10.2023 

 
Unit-1: RCC- 100%; Unit-2: 

RCC-100%  
 

13 

 
 

CHEMICAL CLEANING COMPLETION 

 
 

29.10.2022 

 
 

30.10.2023 

 
 

29.04.2023 

 
 

30.04.2024  
2 

 
Coal Handling Plant 

 

Thyssenkrupp Industries India Pvt. 

Ltd. 

 
04.08.2021 

 
04.12.2023 

 
04.12.2023 

 
51.5% 

 
 

14 

 
 

OIL FLUSHING COMPLETION 

 
 

03.11.2022 

 
 

22.08.2023 

 
 

03.05.2023 

 
 

22.12.2023 

3 Ash Handling Plant 
M/s L&T MHI Power Boilers Pvt. 
Ltd 

11.06.2020 20.02.2023 20.08.2023 100% of Piling and 80% of RCC 

4 Fuel Oil System 
M/s L&T MHI Power Boilers Pvt. 
Ltd 

30.09.2021 08.10.2022 03.08.2023 100% LDO tanks; 88% FOPH 

 
5 

 
Cooling Towers 

 
M/s Paharpur Cooling Towers Ltd 

 
16.04.2021/ 

13.10.2021 

 
14.06.2023/ 

14.12.2023 

 
14.06.2023/ 

14.12.2023 

U-1: 83% of 

civil work 

completed 

U-2: 76% of 

civil work 

completed 
 
 

15 

 
 

STEAM BLOWING START 

 
 

29.11.2022 

 
 

01.11.2023 

 
 

29.05.2023 

 
 

01.05.2024  
6 

 
CW Pump house 

 
Flowmore Ltd. 

 
01.10.2021 

 
30.09.2023 

 
28.12.2023 

 

88% 

 
 

16 

 
 

STEAM BLOWING COMPLETION 

 
 

29.12.2022 

 
 

30.11.2023 

 
 

29.06.2023 

 
 

30.05.2024 

7 WPT Plant 
 
 

Gaja Engineering Pvt. Ltd. 

30.11.2021 25.09.2023 28.02.24 96% 

8 DM Plant 

30.11.2021 30.09.2023 

25.09.23 96 % 

9 
DM Water Transfer Pump 
House 

 
 

17 

 
 

ROLLING & SYNC. 

 
 

02.04.2023 

 
 

31.12.2023 

 
 

02.10.2023 

 
 

30.06.2024 

10 Compressed Air System 
M/s L&T MHI Power Boilers Pvt. 

Ltd 

 08.10.22 
30.07.23 

Civil Work: 95% 

11 Fire Protection System 
Gaja Engineering Pvt. Ltd  31.08.23 

31.08.23 
95% 

 
12 

 
Switch Yard 

 
GET&D 

 
16.09.2020 

 
25.03.2023/ 

25.09.2023 

 
30.06.2023/ 

25.09.2023 

 
80.0% 

 
 

18 

 
 

FULL LOAD 

 
 

02.06.2023 

 
 

31.01.2024 

 
 

02.12.2023 

 
 

20.07.2024 13 Ash Dyke Package M/s JPW Infratech Pvt Ltd 11.03.2022 10.09.2024 10.09.2024 39% 

 
14 

 
Station Transformers 

 
BHEL 

 
09.08.2020 

 

04.02.2022/ 

30.07.2022 

 

30.06.2023/ 

30.09.2023 

 
99% 

 
 

19 

 
 

TRIAL RUN 

 
 

02.07.2023 

 
 

20.02.2024 

 
 

02.01.2024 

 
 

18.08.2024 15 Unit Transformers BHEL 08.09.2020 15.07.2022 30.09.2023 96% 

 
20 

 
Railway Siding 

 

M/s Jhajhariya Nirman Ltd; M/s 

ISC-CMIPL (JV) 

 
13.11.2020 

 
13.09.2022 

 
30.06.2023 Civil work – 88 % 

 
 

20 

 
 

COD 

 
 

02.08.2023 

 
 

20.03.2024 

 
 

02.02.2024 

 
 

18.09.2024  
21 

 
Power Evacuation Lines 

 

M/s Unitech Power Transmission 

M/s Hyosung India 

 
02.03.2021 

 
01.06.2022 

 
24.12.2022(A) 

 
100%  Tx  line work completed 

 

CRITICAL ISSUES 

 
 

REASONS OF DELAY 

 

⬧ No critical issues. 

 

 

⬧ 6 Months Post Award delay due to COVID-19 Pandemic. 

⬧ Slow work progress in some of the BoP areas i.e. CHP, AHP, DM Water Plant, WPT Plant. Air Compressor and Fire protection 

⬧  



Status as on 30-06-2023 

 

 

 

 
Village-Chausa, Tehsil-Chausa, Distt.-Buxar (Bihar), Pin- 802114 

E-Gen Portal Registration No. (U#1 - 1200002481; U#2 - 1200002482) 
Project Developer / Implementing Agency - 

SJVN 
Main Plant Vendor - M/s L&T (EPC) 

Unit No. LOA Original Trial Run Date Anticipated /    Actual  Trial Run Date 

Unit#1 
Jun-2019 

May-2023 Mar-2024 

Unit#2 Sep-2023 Jul-2024 

CLEARANCES AND STATIC DATA  FINANCIAL DATA (Fig. in Rs. Crore) 

FUEL TYPE Coal, Indigenous ORIGINAL ESTIMATED COST 

OF THE PROJECT 
10439.09 

COAL COMBUSTION 

TECHNOLOGY 
Supercritical 

LATEST ESTIMATED COST Not Revised 
APPROVAL DATE / NTP Investment Approval accorded by Govt. of India vide MoP 

BTG/BoP Contractor 

Details (Package Wise) 

Main Plant works has been awarded in single EPC package to M/s. 

L&T on 22.06.2019. 

DATE OF FINANCIAL 

CLOSURE 
26.11.2020 

 
 

PPA 

 

 
PPA signed with Govt. of Bihar on 05.01.2011 and further 

reconfirmed on 09.01.2018. 

YEAR WISE EXPENDITURE 

2013-14 46.68 

2014-15 15.18 

 
 

COAL LINKAGE/FSA 

Allocated Mine - CCL, Magadh-Amrapali; Distance from mine - 465 

km (non pithead).  

Letter of Assurance (LoA) for 4.976 MTPA of G9 to G14 grade coal 

issued by Central Coalfields Ltd. (CCL) on 10.12.2018. Coal may be 

supplied either from Amrapali coal block or Magadh coal block. 

2015-16 378.08 

2016-17 23.96 

2017-18 21.73 

 

START UP POWER 

AGREEMENT 

 

Start up power will be arranged through South Bihar Power 

Distribution company Ltd. (SBPDCL). 

2018-19 68.21 

2019-20 344.50 

2020-21 1100.05 
 
 
 

 
POWER EVACUATION 

SYSTEM 

Tx Line Developer BSPTCL, Govt. of Bihar 

 

Tx Line Name 

Tx Voltage Level 

i) Buxar TPS- Naubatpur 400 KV, 

D/C  

ii) Buxar TPS- Dumraon (New) 220 

KV, D/C  

iii) Buxar TPS- Karmnasa (New) 220 

KV, D/C  

iv) Buxar TPS- Dehri 220 KV, D/C 

2021-22 2691.06 

2022-23 2581.36 

EXPENDITURE OF JUNE’2023 165.95 

TOTAL EXPENDITURE (upto 

30.06.2023) 
7923.50 Configuration of Tx Line 

(S/C or D/C) 

    D/C 

 

 
LAND POSSESSION 

Total Land Required-1283 Acre;1058.335 Acre (for Main Plant), 147 

acre (for Rail Corridor) and 78 acre (for Water Pipeline corridor & 

intake etc.) land under possession. 

 
WATER ALLOCATION 

MoU for utilization of 55 cusec of water signed between STPL and 

Water Resource Deptt., Govt. of Bihar on 29.08.2016. 

MOEF CLEARANCE Accorded by MOEF&CC on 28.02.2017.(Validity- 27.02.2024) 

CIVIL AVIATION 

CLEARANCE 

Accorded by Airport Authority of India on 12.04.2017 (Fresh NOC 

issued on 18.11.2018). (Validity-17.11.2028) 

CPCB CLEARANCE NOT APPLICABLE 

SPCB CLEARANCE 
“Consent to Establish” (NOC) granted by Bihar State Pollution 

Control Board on 03.09.2019. 

FOREST CLEARANCE NOT APPLICABLE 

BUXAR THERMAL POWER PROJECT, Unit# 1 & 2 (2x660 MW) / SJVN (CENTRAL SECTOR) 



Status as on 30-06-2023 

 

 

 

BUXAR THERMAL POWER PROJECT, Unit# 1 & 2 (2x660 MW) / SJVN (CENTRAL SECTOR) 
UNIT WISE MILESTONES ( ANTICIPATED / ACTUAL)  STATUS OF MAIN PLANT PACKAGE (BTG) : M/s L&T ltd 

 
 

Sl. 

 
 

MILESTONE 

UNIT-01 UNIT-02  
Sl. 

 
Packages 

 
AREA 

UNIT-01 UNIT-02 

 
 
Original Date 

 

Actual / 

Anticipated 

Date 

 
 
Original Date 

 

Actual / 

Anticipated 

Date 

% 
Completion 

% 
Completion 

 
 

1 

 
 
BOILER 

CIVIL 100% 86.92% 
 

STRUCTURE 92.67% 81.93% 

 
1 

COMPLETION OF BOILER 

FOUNDATION 

 
21.JUL.20 

 
01.MAY.21 

 
19.NOV.20 

 
28.OCT.21 

PRESSURE PARTS 100% 42.57% 

 
 

2 

 
 
TG 

CIVIL 94.55% 75.63% 

2 START OF BOILER ERECTION 20.AUG.20 21.OCT.20 20.DEC.20 23.NOV.21 STRUCTURE 97.51% 79.13% 

 
3 

BOILER DRUM LIFTING (if sub-critical 

unit) 

 
NA 

 
NA 

TG ERECTION 86.27% 65.75 

3 ESP UNDER PROGRESS 83.92% 65.32% 

4 BOILER CEILING GIRDER LIFTING 
COMPLETION 19.APR.21 31.JAN.22 20.AUG.21 30.NOV.22  

 

4 

 
 

FGD 

CIVIL WORK 63.63% 51.82% 

5 CONDENSER ERECTION START 03.AUG.21 31.MAY.22 03.DEC.21 03.SEP.23 MATERIAL SUPPLY 80.95% 79.14% 

6 TG ERECTION START 21.SEP.21 21.SEP.22 20.JAN.22 01.SEP.23 ERECTION WORK 10.21% 2.62% 

7 HP PIPING ERECTION START 16.OCT.21 02.MAY.22 15.FEB.22 15.JUL.23 STATUS OF BOPs 

 
8 

BOILER HYDRO TEST (DRAINABLE) 

COMPLETION 

 
20.APR.22 

 
16.JUN.23 

 
21.AUG.22 

 
15.DEC.23 

 
 

Sl. 

 
Packages/ Linked 

Project Milestones 

 
Vendor/Contracting Agency 

(EPC- L&T) 

 
Date of 

Award 

 

Scheduled 

Date of 

Completion 

Anticipated 

/Actual 

Date of 

Completion 

UNIT-01 UNIT-02 

% 

Completion 

% 

Completion  
9 

BOILER HYDRO TEST (NON- 

DRAINABLE) COMPLETION 

 
NA 

 
NA 

1 Chimney L&T Limited (EPC) 22.JUN.19 28.JUN.23 20.NOV.23 
 

68.22% 

10 TG BOX UP 21.AUG.22 31.OCT.23 20.DEC.22 31.JAN.24 
 
 

2 

 
 

Coal Handling Plant 

L&T (Conveyor pkg) 22.JUN.19 19.NOV.22 29.FEB.24 
 

59.75% 

11 HP PIPING ERECTION COMPLETION 30.JUL.22 28.NOV.23 29.NOV.22 29.MAR.24 L&T (Wagon tipler) 22.JUN.19 21.NOV.22 29.FEB.24 
 

62.35% 

12 START OF OIL FLUSHING 28.AUG.22 01.NOV.23 27.DEC.22 01.FEB.24 
L&T/ Thyssenkrup (Stacker 
reclaimer) 

22.JUN.19 23.OCT.22 29.FEB.24 
 

66.12% 

13 BOILER LIGHT UP 21.OCT.22 31.DEC.23 21.FEB.23 31.MAR.24 3 Ash Handling Plant L&T /Macawber Beekay Pvt ltd 22.JUN.19 19.JUL.23 29.FEB.24 
 

63.85% 

14 CHEMICAL CLEANING COMPLETION 15.OCT.22 25.DEC.23 15.FEB.23 25.MAR.24 4 Fuel Oil System 
L&T/ Shalkoot Mechanique Pvt. 
Ltd 22.JUN.19 31.AUG.22 15.NOV.23 

 
60.56% 

15 STEAM BLOWING START 01.NOV.22 01.JAN.24 04.MAR.23 01.APR.24 5 Cooling Towers 
L&T/ Paharpur Cooling Towers 
Ltd 

I-22.JUN.19 

II-22.JUN.19 

I-20.FEB.23 

II-20.JUN.23 

I-15.NOV.23 

II-15.FEB.24 

 
I-73.58% 
II-38.57% 

 
16 

 
STEAM BLOWING COMPLETION 

 
18.DEC.22 

 
31.JAN.24 

 
20.APR.23 

 
30.APR.24 

6 CW Pump house 
L&T/ Xylem Water Solutions India 
Pvt Ltd 

I-22.JUN.19 

II-22.JUN.19 

I-23.FEB.23 

II-23.JUN.23 

I-20.NOV.23 

II-20.FEB.24 

 
I-76.75% 
II-43.49% 

7 WPT Plant 
L&T/ Driplex Water Engineering 
Pvt Ltd 

I-22.JUN.19 

II-22.JUN.19 

I-05.APR.23 

II-05.AUG.23 

I-05.SEP.23 

II-05.NOV.23 

 
I-86.81% 
II-49.37% 

 
17 

 
ROLLING & SYNC. 

 
20.FEB.23 

 
15.MAR.24 

 
21.JUN.23 

 
05.JUN.24 

8 DM Plant 
L&T/ Driplex Water Engineering 
Pvt Ltd 

22.JUN.19 21.JUN.23 21.JUL.23 
 

93.46% 

9 Compressed Air System L&T / L&T-MHPS Boilers Pvt. Ltd 22.JUN.19 20.OCT.22 30.SEP.23 
 

71.89% 

 
18 

 
FULL LOAD 

 
21.MAR.23 

 
20.MAR.24 

 
21.JUL.23 

 
15.JUN.24 

10 Fire Protection System L&T/ Flowmore Limited 22.JUN.19 10.JUL.23 10.NOV.23 
 

61.13% 

11 Switch Yard 
L&T/ ABB Power Products & 
Systems India Ltd 

22.JUN.19 21.NOV.22 15.OCT.23 
 

85.31% 

 
19 

 
TRIAL RUN 

 
21.May.23 

 
25.MAR.24 

 
21.Sep.23 

 
01.JUL.24 

12 Station Transformers 
L&T/ ABB Power Products & 
Systems India Ltd 

I-22.JUN.19 

II-22.JUN.19 

I-22.APR.22 

II-22.AUG.22 

I-15.OCT.23 

II-15.JAN.24 

 
I-85.98% 
II-73.84% 

13 Unit Transformers 
L&T/ ABB Power Products & 
Systems India Ltd 

I-22.JUN.19 

II-22.JUN.19 

I-29.MAR.23 

II-29.SEP.23 

I-15.OCT.23 

II-15.JAN.24 

 
I-43.74% 
II-25.79% 

 
20 

 
COD 

 
07.JUL.23 

 
  Apr-24 

 
07.JAN.24 

 
Aug-24 

14 Railway Siding RITES Ltd. 13.JUN.19 31.OCT.22 31.DEC.23 22.85 % 

15 Power Evacuation Lines BSPTCL, Govt. of Bihar 23.NOV.21 31.DEC.22 31.AUG.23  
98.36% 

 

CRITICAL ISSUES 

 
 

REASONS OF DELAY 

 

- Slow work progress is BoP areas i.e.  AHP, CHP, CWPH, WPT Plant, Railway siding & Chimney. 

-Problem in land acquisition for railway siding and water intake pipeline corridor. 

- Alternate arrangement for Coal transportation and Water supply to be explored. 

- Deployment of CISF needed for smooth construction works at project site.    

  
 

BTG :  

Covid-19 Pandemic and subsequent lockdowns; Non-availability of industrial Oxygen cylinders due to Covid-19; State government restriction for transportation of aggregates, 

sand mining etc.; Agitation by locals on 10.01.2023 and unrest activity on 11.01.2023.  
 

BoP:  

Delayed acquisition of land for Water Corridor & Intake and Rail Corridor.; Covid-19 Pandemic and subsequent lockdowns.; Non-availability of industrial Oxygen cylinders due 
to Covid-19; State government restriction for transportation of aggregates, sand mining etc.; Agitation by locals on 10.01.2023 and unrest activity on 11.01.2023.  

 



Status as on 30-06-2023 

 

 

 

 
Village-Obra, Tehsil-Obra, District-Sonebhadra,Uttar Pradesh, Pin-231219  

E-Gen Portal Registration No. (U#1 - 1200001696; U#2 - 1200001697) 

Project Developer / Implementing Agency - UPRVUNL Main Plant Vendor - (BTG) : M/s. Doosan Power Systems India Pvt. Ltd. 

Unit No. LOA Original Trial Run Date Anticipated /    Actual  Trial Run Date 

Unit#1 
Dec-2016 

Dec-2020 Sep-2023 

Unit#2 Apr-2021 Apr-2024 

CLEARANCES AND STATIC DATA  FINANCIAL DATA (Fig. in Rs. Crore) 

FUEL TYPE Coal, Indigenous ORIGINAL ESTIMATED COST 

OF THE PROJECT 
8777.71 

COAL COMBUSTION 

TECHNOLOGY 
Ultra-Supercritical 

LATEST ESTIMATED COST 11705.90 

APPROVAL DATE / NTP Date of NTP or Approval Date: 22.12.2016 
DATE OF FINANCIAL 

CLOSURE 

 
13.11.2013; 30.05.2019 for 

additional amount. 
BTG/BoP Contractor 

Details (Package Wise) 

22.12.2016. EPC contract awarded to M/s Doosan Power Systems 

India Pvt. Ltd., Gurugram(Haryana) 
YEAR WISE EXPENDITURE 

PPA 
PPA signed with UP Power Corporation Ltd for 100% share to state of 

UP 
2015-16 7.24 

 
 

COAL LINKAGE/FSA 

 
Allocated Mine - Saharpur Jamarpani mines, Jharkhand; Distance from 

mine - 651 km (non pithead); Allocation Date: 13.08.2015. Grade of 

Coal -G10 

2016-17 423.77 

2017-18 277.83 

2018-19 855.90 

START UP POWER 

AGREEMENT 

 
Start up power from UPPTCL 

2019-20 2175.96 

 
 

POWER EVACUATION 

SYSTEM 

Tx Line Developer UPPTCL 
2020-21 1220.62 

 
Tx Line Name 

Tx Voltage Level 

i) LILO of 765 kV Anpara’D’- Unnao 

S/C at                    Obra ‘C’ TPS; 

ii) 400 kV D/C Jaunpur- Obra line (upto 

LILO point of Obra‘B’ – Obra ‘C’ 

Line). 

2021-22 1826.42 

2022-23 1460.40 

EXPENDITURE OF 

JUNE’2023 

227.10 
Configuration of Tx Line 

(S/C or D/C) 
TOTAL EXPENDITURE (upto 

30.06.2023) 
9140.24 

 

LAND POSSESSION 

Brown Field project, therefore Land already in Possession. For ash 

dyke construction, land acquisition of 113.42 Ha under progress. 

Initially ash disposal of Obra 'C' will be made in existing obra 'B' Ash 

Pond and in parallel land aquisition work for Obra'C' is in progress. 

 

 

WATER ALLOCATION 

Water requirement to be fulfilled from return channel of Obra-B 

plant.                   Additional requirement (if any) shall be met from the reservoir 

of Rihand Dam. 

MOEF CLEARANCE Clearance obtained date 21.06.2016 

CIVIL AVIATION 

CLEARANCE 
Clearance obtained date : 12.07.2016 Valid upto 21.07.2021 

CPCB CLEARANCE Not Applicable 

SPCB CLEARANCE Not Applicable 

FOREST CLEARANCE Wild life Clearance obtained date 07.06.2016 

OBRA ‘C’ TPP, Unit# 1 & 2 (2x660 MW) / UPRVUNL (STATE SECTOR - NORTHERN REGION) 



Status as on 30-06-2023 

 

 

 

OBRA ‘C’ TPP, Unit# 1 & 2 (2x660 MW) / UPRVUNL (STATE SECTOR - NORTHERN REGION) 
UNIT WISE MILESTONES ( ANTICIPATED / ACTUAL) 

 STATUS OF MAIN PLANT PACKAGE (BTG) : Doosan Power Systems India Pvt. 

 
 
 

Sl. 

 
 
 

MILESTONE 

UNIT-01 UNIT-02  
Sl. 

 
Packages 

 
AREA 

UNIT-01 UNIT-02 

 

Original Date 

of 

Completion 

Anticipated / 

Actual Date 

of 

Completion 

 

Original Date 

of 

Completion 

Anticipated / 

Actual Date 

of 

Completion 

% 
Completion 

% Completion 

 
 

1 

 
 

BOILER 

CIVIL 
 
 

97.83% 

 
 

79.57% STRUCTURE 

 
1 

COMPLETION OF BOILER 

FOUNDATION 

 
11-Mar-18 

 
15-Feb-19 

 
16-Jun-18 

 
21-Feb-19 

PRESSURE PARTS 

 
 

2 

 
 

TG 

CIVIL 
 
 

98.41% 

 
 

59.05% 2 START OF BOILER ERECTION 22-Apr-18 28-May-18 22-Aug-18 21-Jan-19 STRUCTURE 

 
3 

BOILER DRUM LIFTING (if sub-critical 

unit) 

 
NA 

 
NA 

PRESSURE PARTS 

3 ESP PASS STATUS 97.96% 56.30% 

 
4 

BOILER CEILING GIRDER LIFTING 

COMPLETION 

 
21-Sep-18 

 
7-Mar-19 

 
21-Jan-19 

 
10-Nov-19 

 
 
 

4 

 
 
 

FGD 

CIVIL WORK 95.31% 70.81% 

MATERIAL SUPPLY 
94% 65.5% 

5 CONDENSER ERECTION START 23-Nov-18 17-Aug-20 23-Mar-19 2-Apr-22 
 

ERECTION WORK 

 

38.09% 

 

13.70% 

6 TG ERECTION START 22-Jan-19 2-Nov-20 23-May-19 June-23 

7 HP PIPING ERECTION START 12-Jan-19 1-Mar-20 22-May-19 2-Jan-21 STATUS OF BOPs (DPSI-EPC) 

 
8 

BOILER HYDRO TEST (DRAINABLE) 

COMPLETION 

 
22-Sep-19 

 
27-Sep-20 

 
23-Jan-20 

 
20-Apr-22 

 
 

Sl. 

 
 

Packages/ Linked Project 

Milestones 

 
 
Vendor/Contracting Agency 

 (EPC- 

DPSI 

 
 

Date of 

Award 

 
Scheduled 

Date of 

Completion 

 
Anticipated/  

Actual Date of 

Completion 

UNIT-01 UNIT-02 

 
% 
Completion 

 
% Completion 

 
9 

BOILER HYDRO TEST (NON- 

DRAINABLE) COMPLETION 

 
22-Sep-19 

 
27-Sep-20 

 
23-Jan-20 

 
20-Apr-22 

1 Chimney M/s.Simplex 27.11.2018 01.12.2019 05.07.2023 99.39% 

10 TG BOX UP 22-Feb-20 15-Dec-21 20-Jun-20 01-Aug-23 
 
 

2 

 
 

Coal Handling Plant 

KCC (Conveyor package) 
 

19.05.2020 19.07.2023 74.82% 

11 HP PIPING ERECTION COMPLETION 20-Mar-20 14-Mar-22 20-Jul-20 18-Jul-23 Aneja (Wagon Tripler) 23.11.2018 23.02.2020 07.10.2023 83.38% 

12 START OF OILFLUSHING 23-Feb-20 10-Mar-22 21-Jun-20 Aug-23 Aneja (Stacker Reclaimer) 02.05.2018 05.04.2020 24.06.2023 85.96% 

13 BOILER LIGHT UP 21-Apr-20 26-Apr-22 19-Aug-20 Jul’23 3 Ash Handling Plant AKC, PNC 09.04.2018 29.06.2020 31.12.2023 61.78% 

 
14 

 
CHEMICAL CLEANING COMPLETION 

 
25-Mar-20 

 
16-Mar-22 

 
25-Jul-20 

 
02-Jul-23 

 
4 

 
Fuel Oil System 

 
AKC, Sangha, Singrauli, Jiwala 

 
30.11.2018 

 
04.05.2020 

 
17.07.2023 

 
95.83% 

15 STEAM BLOWING START 22-May-20 07-Nov-22 19-Sep-20 03-Aug-23 
 
 

5 

 
 

Cooling Towers 

 
 

PCTL 

 

01.08.2018(C 

T-01), 

14.12.2018(C 

T-02) 

 

25.11.2019(C 

T-01), 

26.03.2020(C 

T-02) 

 
 

21.07.2023 

30.08.2023 

 
 

76.10% 

 
 

63.86%  
16 

 
STEAM BLOWING COMPLETION 

 
22-Jun-20 

 
09-Dec-22 

 
19-Oct-20 

 
   02-Oct-23 

 
 

17 

 
 
ROLLING & SYNC. 

 
 

30-Jul-20 

 
 

20-Apr-23 

 
 
    27-Nov-20 

 
 

27-Oct-23 

6 CW Pump house GDCL 06.06.2018 05.07.2020 02.07.2023 99.94% 

 
7 

 
WPT Plant 

 
Rajpati Vishwakarma, Sahil 

Kumar, KNIL, IEIL 

 
20.11.2018 

 
13.09.2020 

 
16.03.2023 

 
97.60% 

 
 

18 

 
 
FULL LOAD 

 
 

1-Sep-20 

 
 

22-Jul-23 

 
 

31-Dec-20 

 
 

22-Nov-23 

 
8 

 
DM Plant 

 

Rajpati Vishwakarma, Sahil 

Kumar, KNIL,IEIL 

 
03.10.2018 

 
04.11.2019 

 
04.03.2023 

 
99.44% 

9 Compressed Air System GDCL 23.11.2018 04.05.2020 10.07.2023 
 

96.54% 

 
 

19 

 
 
TRIAL RUN 

 
 

21-Dec-20 

 
 

25-Sep-23 

 
 

21-Apr-21 

 
 

01-Apr-24 

10 Fire Protection System Lloyd 08.04.2019 17.10.2019 23.07.2023 
 

54.04% 

11 Switch Yard KNIL , GDCL, GET&D 01.08.2018 30.01.2020 02.04.2023 
 

95.22% 

12 Station Transformers GDCL. GET&D 10.11.2018 27.09.2019 28.06.2022 
 
                  100.00% 

 
 

20 

 
 
COD 

 
 

21-Dec-20 

 
 

30-Sep-23 

 
 

21-Apr-21 

 
 

05-Apr-24 

13 Unit Transformers GDCL, GET&D 10.03.2019 06.02.2020 25.01.2023 
 

98.67% 

14 Railway Siding DPSI 
Civil Works:- 

 

24.08.2019 

Civil Works:- 

 

23.02.2020 

 Civil Works:- 

23.07.2023 

 

S&T Works-

21.11.2023 
 

OHE works:- 

Aug-

2023(Tentative) 

80% 

15 Power Evacuation Lines GET&D 08.11.2017 24.07.2020 12.04.2023 
100% 

 

CRITICAL ISSUES 

 
 

REASONS OF DELAY 

 

-  Slow work progress in AHP/CHP/CT/Fire protection areas  and  Railway siding. 

 - Delay in supply of materials of  AHP. 

 

- COVID-19 I & II wave. 

- Steel Price Hike, Dispute between main contractor M/s DPSI and its sub-vendors, 



Status as on 30-06-2023 

 

 

 

 
Jawaharpur STPS, Malawan, Distt.-Etah, U.P. – 207 001 

E-Gen Portal Registration No. (U#1 - 1200002452; U#2 - 1200002496) 

Project Developer / Implementing Agency - UPRVUNL Main Plant Vendor - M/S Doosan Power Systems India 

Unit No. LOA Original Trial Run Date Anticipated /    Actual  Trial Run Date 

Unit#1 
Dec-2016 

Dec-2020 Sep-2023 

Unit#2 Apr-2021 Apr-2024 

CLEARANCES AND STATIC DATA  FINANCIAL DATA (Fig. in Rs. Crore) 

FUEL TYPE Coal, Indigenous ORIGINAL ESTIMATED COST 

OF THE PROJECT 
8078.56 

COAL COMBUSTION 

TECHNOLOGY 
Ultra Super Critical 

LATEST ESTIMATED COST 12320.00 

APPROVAL DATE / NTP 
Approval of DPR and Initial project cost by U. P. Government of 

DPR Vide letter dated 04.09.2015 DATE OF FINANCIAL 

CLOSURE 

 

EPC/BTG/BoP Contractor 

Details (Package Wise) 

22.12.2016- date of Award to EPC Contractor M/s Doosan Power 

Systems India Power Limited - scope including BTG,BOP 
YEAR WISE EXPENDITURE 

PPA 
Details of PPA signed or under process whichever is applicable with 

defining share % if any. 
2016-17 445.21 

 
 

COAL LINKAGE/FSA 

Allocated Mine - Saharpur Jamarpani mines, Jharkhand; Distance from 

mine - 1190 km (non pithead) 

Bridge Linkage from CCL/ECL for 4.461 MTPA 

2017-18 400.26 

2018-19 844.96 

2019-20 2295.94 

START UP POWER 

AGREEMENT 

 
For 220 KV signed with UPPTCL 

2020-21 2034.08 

 
 

POWER EVACUATION 

SYSTEM 

Tx Line Developer PGCIL & UPPTCL 
2021-22 2224.36 

 
Tx Line Name 

Tx Voltage Level 

i) LILO of 765kV Mainpuri - Gr. Noida 

S/C          at Jawaharpur TPS; 

ii) Jawaharpur TPS-Firozabad 400kV 

D/C  line. 

                  2022-23           1782.72 

EXPENDITURE OF 

JUNE’2023 

53.57 

TOTAL EXPENDITURE (upto 

30.06.2023) 
10,468.04 

Configuration of Tx Line 

(S/C or D/C)  

 

LAND POSSESSION 

 

765 Acre land for Power House under Possession 

 

WATER ALLOCATION 

 

Lower Ganga Canal - 38 cusec 

MOEF CLEARANCE 
MOEF clearance granted in 63rd Meeting of the reconstituted EAC 

(Thermal Power) was held on 29th & 30th August, 2016 

CIVIL AVIATION 

CLEARANCE 
Chimney clearance from AAI vide letter dated 12.06.2015 

CPCB CLEARANCE NA 

SPCB CLEARANCE 
Ref No- 58264/UPPCB/Aligarh(UPPCBRO)/CTE/ETAH/ 2019 dated 

24.10.2019 valid up to 09.10.2024 

FOREST CLEARANCE Clearance obtained vide letter no. 1904/14-1 dated 15.03.2016 

JAWAHARPUR STPS, Unit# 1 & 2 (2X660 MW) / UPRVUNL (STATE SECTOR - NORTHERN REGION) 



Status as on 30-06-2023 

 

 

 

JAWAHARPUR STPS, Unit# 1 & 2 (2X660 MW) / UPRVUNL (STATE SECTOR - NORTHERN REGION) 
UNIT WISE MILESTONES ( ANTICIPATED / ACTUAL) 

 
STATUS OF MAIN PLANT PACKAGE (BTG) : M/S DPSI 

 
 
 

Sl. 

 
 
 

MILESTONE 

UNIT-01 UNIT-02 

Sl. Packages AREA 
UNIT-01 UNIT-02 

 
 

Original Date of 

Completion 

 
Anticipated / 

Actual Date of 

Completion 

 
 

Original Date of 

Completion 

 
Anticipated / 

Actual Date of 

Completion 

% Completion % Completion 

 
1 

 
BOILER 

CIVIL 100 % 100% 

STRUCTURE 97.41 % 90.83% 

1 COMPLETION OF BOILER FOUNDATION 31.12.2017 05.03.2019 03.05.2018 29.05.2019 PRESSURE PARTS 100% 100 % 

2 START OF BOILER ERECTION 22.04.2018 20.08.2018 22.08.2018 20.11.2018  
2 

 
TG 

CIVIL 100 % 99.10% 

3 BOILER DRUM LIFTING (if sub-critical unit) NA NA 

STRUCTURE 99.71 %    97.08% 
 

4 

 
BOILER CEILING GIRDER LIFTING 

COMPLETION 

 
06.09.2018 

 
14.06.2019 

 
06.01.2019 

 
14.11.2019 

3 ESP STRUCTURE 96.44%    50.52% 

5 CONDENSER ERECTION START 22.01.2019 16.09.2020 22.05.2019 12.06.2021  
 

4 

 
 

FGD 

CIVIL WORK 100% 100 % 

6 TG ERECTION START 22.01.2019 23.11.2020 22.05.2019 25.02.2022 MATERIAL SUPPLY 100% 96.47% 

7 HP PIPING ERECTION START 18.02.2019 01.11.2019 22.06.2019 15.02.2021 

ERECTION WORK 96.99% 35.22% 
 

8 

 
BOILER HYDRO TEST (DRAINABLE) 

COMPLETION 

 
21.09.2019 

 
10.11.2020 

 
21.01.2020 

 
30.11.2021 STATUS OF BOPs (DPSI-EPC) 

 
9 

 
BOILER HYDRO TEST (NON-DRAINABLE) 

COMPLETION 
- - - - 

 
 

Sl. 

 
 

Packages/ Linked Project 

Milestones 

 
 
Vendor/Contracting Agency (EPC- 

BHEL) 

 
 

Date of 

Award 

 
Scheduled 

Date of 

Completion 

 
Anticipated/A 

ctual Date of 

Completion 

UNIT-01 UNIT-02 

 
% Completion 

 
% Completion 

10 TG BOX UP 22.02.2020 25.07.2022 20.06.2020 15.07.2023 

11 HP PIPING ERECTION COMPLETION 23.08.2019 10.07.2022 23.12.2019 30.11.2022 1 Chimney Simplex 16.03.2017 05.11.2019 10.08.2023 79.98% 

12 START OF OILFLUSHING 23.02.2020 12.02.2022 21.06.2020 31.07.2023 
 
 

2 

 
 

Coal Handling Plant 

tkII/ NeoStructo(Conveyor 
package) 

10.10.2017 23.04.2020 30.07.2023    93.56% 

13 BOILER LIGHT UP 26.04.2020 27.05.2022 23.08.2020 28.07.2023 tkII/ NeoStructo (Wagon Tripler) 10.10.2017 24.12.2019 23.09.2023 97.63% 

14 CHEMICAL CLEANING COMPLETION 15.03.2020 03.05.2022 13.07.2020 29.08.2023 
tkII/ NeoStructo (Stacker 
Reclaimer) 

10.10.2017 15.09.2019 10.08.2023 98.14% 

15 STEAM BLOWING START 26.05.2020 27.09.2022 21.09.2020 15.07.2023 3 Ash Handling Plant Main vendor/subcontractor 30.12.2016 26.09.2020 19.02.2024 76.41% 

16 STEAM BLOWING COMPLETION 21.06.2020 02.12.2022 21.10.2020 27.07.2023 4 Fuel Oil System Main vendor/ 21.02.2017 10.04.2020 08.08.2023 88.32% 

(Piping#2) 

 
 

17 

 
 

ROLLING & SYNC. 

 
 

21.08.2020 

 
 

29.04.2023 

 
 

21.12.2020 

 
 

13.10.2023 

 
5 

 
Cooling Towers 

 
Paharpur 

 
05.03.2018, 

10.09.2018 

 
26.11.2019, 

27.03.2020 

 
27.07.2023, 

22.11.2023 

 
97.26% 

 

87.03% 

6 CW Pump house DPSI/ Jyoti 10.01.2017 05.12.2019 31.07.2023 97.03% 

 
 

18 

 
 

FULL LOAD 

 
 

01.09.2020 

 
 

31.07.2023 

 
 

01.01.2021 

 
 

22.10.2023 

7 WPT Plant Civil : Tecknow 14.10.2018 06.09.2019 06.08.2023 97.19% 

8 DM Plant EPC : Ion Exchange 21.08.2019 16.11.2019 28.07.2023 99.56% 

9 Compressed Air System Atlas / Jyoti 13.03.2017 19.05.2020 30.08.2023 77.75% 

 
 

19 

 
 

TRIAL RUN 

 
 

20.12.2020 

 
 

29.09.2023 

 
 

20.04.2021 

 
 

30.04.2024 

10 Fire Protection System Lloyd 17.02.2017 05.04.2020 28.07.2023 98.38% 

11 Switch Yard GE T&D 17.01.2017 26.03.2020 21.11.2023 96.32% 

12 Station Transformers Zagson 31.01.2019 03.09.2019 24.08.2023 79.53% 

 
 

20 

 
 

COD 

 
 

21.12.2020 

 
 

30.09.2023 

 
 

21.04.2021 

 
 

30.04.2024 

13 Unit Transformers Zagson 16.08.2019 23.09.2019 09.10.2023 44.56% 

14 Railway Siding  
  - Civil work 65% 

15 Power Evacuation Lines DPSI 
 

21.08.2020 29.04.2023 
     100 % 100 % 

 

CRITICAL ISSUES 

 
 

REASONS OF DELAY 

 

 Delay in completion of Rail Network for Coal transportation. 

 Inadequate manpower by DPSI. 

 Dispute between Main contractor M/s DPSI and their sub-vendors. 

 Non-sequential supply of material in AHP. 

 

1st  and 2nd wave of  COVID‐19 pandemic have caused delay in project, the project is approximately 18 months delayed. 

 



Status as on 30-06-2023 

 

 

 

 
Panki TPP, Distt.-Kanpur,  U. P., Pincode-208020 

E-Gen Portal Registration No. (U#1 - 1200001768) 

Project Developer / Implementing Agency - UPRVUNL Main Plant Vendor - M/s BHEL 

Unit No. LOA Original Trial Run Date Anticipated /    Actual  Trial Run Date 

Unit#1 Mar-2018 Sep-2021 Mar-2024 

CLEARANCES AND STATIC DATA  FINANCIAL DATA (Fig. in Rs. Crore) 

FUEL TYPE Coal, Indigenous ORIGINAL ESTIMATED COST 

OF THE PROJECT 
5816.70 

COAL COMBUSTION 

TECHNOLOGY 
Super Critical 

LATEST ESTIMATED COST Not Revised 

APPROVAL DATE / NTP 20.03.2018 
DATE OF FINANCIAL 

CLOSURE 
22.06.2018 

EPC/BTG/BoP Contractor 

Details (Package Wise) 
BHEL, LOA:  31.03.2018 

YEAR WISE EXPENDITURE 

PPA Signed on 17.01.2017 

2018-19 543.29 
 
 

COAL LINKAGE/FSA 

 

Allocated Mine - Saharpur Jamarpani mines, Jharkhand; Distance from 

mine - 896 km (non pithead). Expected grade of coal is G-10. 

 FSA on 30.01.2017 

2019-20 837.26 

2020-21 1131.48 

2021-22 951.81 

START UP POWER 

AGREEMENT 

 
20.10.2020 

                  2022-23 1243.57 

EXPENDITURE OF 

JUNE’2023 

27.38 

 
 

POWER EVACUATION 

SYSTEM 

Tx Line Developer UPPTCL TOTAL EXPENDITURE (upto 

30.06.2023) 
4888.61 

 
Tx Line Name 

Tx Voltage Level 

 
 

Panki TPS - Panki , 400 KV,  D/C  line 

(UPPTCL) 

 

Configuration of Tx Line 

(S/C or D/C) 

 

LAND POSSESSION 

 

It is extension project.  Hence Land is available 

 

WATER ALLOCATION 

 

Lower Ganga Canal and Tertiary Treatment Plant, Bingawan (Kanpur) 

MOEF CLEARANCE 
Clearance obtained vide letter no. J-13012/35/2013-IA- I(T) dated :- 

29.06.2017 

CIVIL AVIATION 

CLEARANCE 

Clearance obtained vide letter no. AAI/NOC/2012/453/104-106 

dated:- 18.01.2013 

CPCB CLEARANCE MOEF clearance obtained on 29.06.2017 

SPCB CLEARANCE 
Clearance obtained vide letter no. 24271/UPPCB/Kanpur 

Nagar(UPPCBRO)/CTE/Kanpur Nagar/2018 dated : 25.06.2018 

FOREST CLEARANCE Clearance obtained vide letter no. 484/14-1 dated:- 11.08.2015 

PANKI THERMAL POWER PROJECT, Unit# 1 (1X660MW) / UPRVUNL (STATE SECTOR - NORTHERN REGION) 



Status as on 30-06-2023 

 

 

 

PANKI THERMAL POWER PROJECT, Unit# 1 (1X660MW) / UPRVUNL (STATE SECTOR - NORTHERN REGION) 
UNIT WISE MILESTONES ( ANTICIPATED / ACTUAL) 

 
STATUS OF MAIN PLANT PACKAGE (BTG) : M/s BHEL 

 
 
 

Sl. 

 
 
 

MILESTONE 

UNIT-01  
Sl. 

 
Packages 

 
AREA 

UNIT-01 

 
 

Original Date of Completion 

 
 

Anticipated / Actual Date of 

Completion 

% Completion 

 

1 

 

BOILER 

CIVIL 90.00% 

STRUCTURE WORKS 81.00% 

1 COMPLETION OF BOILER FOUNDATION 29.04.2019 13.01.2020 PRESSURE PARTS 96.00% 

2 START OF BOILER ERECTION 30.04.2019 24.04.2019  

2 

 

TG 

CIVIL 82.00% 

3 BOILER DRUM LIFTING (if sub-critical unit) NA NA 
STRUCTURE WORKS 82.00% 

4 
BOILER CEILING GIRDER LIFTING 
COMPLETION 

20.11.2019 23.02.2020 TG AUX 80.00% 

5 CONDENSER ERECTION START 30.04.2020 28.08.2021 3 ESP PASS STATUS 93.00% 

6 TG ERECTION START 30.04.2020 04.10.2021  

4 

 

FGD 

CIVIL WORK 50.00% 

7 HP PIPING ERECTION START 03.11.2019 30.06.2022 MATERIAL SUPPLY 53.00% 

8 BOILER HYDRO TEST (DRAINABLE) 

COMPLETION 

30.09.2020 17.12.2021 ERECTION WORK 12.00% 

 
9 

 
BOILER HYDRO TEST (NON-DRAINABLE) 

COMPLETION 

 
22.02.2021 

 
20.07.2023 

STATUS OF BOPs 
 
 

Sl. 

 
 

Packages/ Linked Project 

Milestones 

 
 

Vendor/Contracting Agency 

 
 

Date of 

Award 

 
Scheduled 

Date of 

Completion 

 
Anticipated/Act

ual Date of 

Completion 

UNIT-01 

 
10 

 
TG BOX UP 

 
31.01.2021 

 
28.02.2023 

 
% Completion 

 

11 

 

HP PIPING ERECTION COMPLETION 

 

29.08.2020 

 

15.09.2023 

1 Chimney Bygging 27.11.2018 01.12.2019 30.06.2023 99.69% 

 
 
 
 

2 

 
 
 
 

Coal Handling Plant 

Thyseen Krupp & RVPR (Conveyor Package) 
 

19.05.2020 30.09.2023 66.10% 

 
12 

 
START OF OILFLUSHING 

 
30.01.2021 

 
30.06.2022 

Thyseen Krupp & Kanwar (Wagon Tripler) 23.11.2018 23.02.2020 31.08.2023 75%(RCC) 

Thyseen Krupp & Kanwar (Stacker Reclaimer) 02.05.2018 05.04.2020 31.12.2023 
10%(Mechanic

al Works)  
13 

 
BOILER LIGHT UP 

 
28.02.2021 

 
31.07.2023 

 
14 

 
CHEMICAL CLEANING COMPLETION 

 
10.03.2021 

 
15.06.2023 

3 Ash Handling Plant Indure/ Kanwar 09.04.2018 29.06.2020 31.12.2023 41% 

4 Fuel Oil System GMW/ Simplex 30.11.2018 04.05.2020 30.09.2023 63% 

 
15 

 
STEAM BLOWING START 

 
09.04.2021 

 
15.07.2023 

 
5 

 
Cooling Towers 

 
Paharpur 

 
01.08.2018, 

14.12.2018 

 
25.11.2019, 

26.03.2020 

 

30.11.2023 
 

88% 

 

16 

 

STEAM BLOWING COMPLETION 

 

30.04.2021 

 

14.08.2023 

6 CW Pump house MHI/ Simplex 06.06.2018 05.07.2020 31.08.2023 70% 

7 WPT Plant GDCL 20.11.2018 13.09.2020 31.10.2023 67% 

 
17 

 
ROLLING & SYNC. 

 
31.05.2021 

 
30.09.2023 

8 DM Plant BGR & Simplex 03.10.2018 04.11.2019 31.10.2023 54% 

9 Compressed Air System ATLAS COPCO 23.11.2018 04.05.2020 30.08.2023 82% 

 
18 

 
FULL LOAD 

 
30.06.2021 

 
31.01.2024 

10 Fire Protection System BHEL 08.04.2019 17.10.2019 31.12.2023 39% 

11 Switch Yard JSPPL 01.08.2018 30.01.2020 30.08.2023 99% 

 
19 

 
TRIAL RUN 

 
30.09.2021 

 
31.03.2024 

12 Station Transformers BHEL 10.11.2018 27.09.2019 15.06.2023 100% 

13 Unit Transformers BHEL 10.03.2019 06.02.2020 30.09.2023 60% 

 
20 

 
COD 

 
30.09.2021 

 
01.04.2024 

14 Railway Siding RITES 
  31.07.2023 

77.50% 

15 Power Evacuation Lines UPPTCL 08.11.2017 24.07.2020 Jul-2023 95% 

 
CRITICAL ISSUES 

 
 

REASONS OF DELAY 

 

- Slow progress in AHP, FOPH, Fire protection, DM Water Plant, WPT Plant and Wagon Tippler causing delay in  the project.  

- Inadequate manpower at site. 

Due to COVID 19 outbreak and its consequences. 



Status as on 30-06-2023 

 

 

 

 
Village Pimpari Sekam, Tal Bhusawal, Distt.- Jalgaon, Maharashtra, Pincode-425307 

E-Gen Portal Registration No. (U#1 - 1200002450) 

Project Developer / Implementing Agency - MAHAGENCO 
Main Plant Vendor - M/s BHEL (EPC Contract-17.01.2018) 

Unit No. LoA Original Trial Run Date Anticipated /    Actual  Trial Run Date 

Unit#1 Jan-2018 May-2022 Oct-2023 

CLEARANCES AND STATIC DATA  FINANCIAL DATA (Fig. in Rs. Crore) 

FUEL TYPE Coal, Indigenous ORIGINAL ESTIMATED COST 

OF THE PROJECT 
4548.00 

COAL COMBUSTION 

TECHNOLOGY 
Super Critical 

LATEST ESTIMATED COST 4550.97 

APPROVAL DATE / NTP 25-09-2009 
DATE OF FINANCIAL 

CLOSURE 
NA 

EPC/BTG/BoP Contractor 

Details (Package Wise) 

M/s BHEL (EPC Contract, LoA:17.01.2018) 

YEAR WISE EXPENDITURE 
 
PPA 

Long Term Power Purchase Agreement dated 24.12.2010 with 

Maharashtra state Electricity Distribution Co. ltd for 100% of installed 

capacity 
2018-19 51.21 

 
COAL LINKAGE/FSA 

Allocated Mine - WCL, Umred/Ghugus; Distance from mine – 

403/430 km; Allocation Date: 11-09-2020, Source:WCL mines ,Grade: 

G9/G10, Quantity : 318 million tonne. 

2019-20 564.66 

2020-21   889.57 
 

START UP POWER 

AGREEMENT 

Maharashtra State Electricity Transmission Company Ltd (MSETCL) 

vide letter no MSETCL/CO/STU/302 B/B_GC/No. 12757, dated 

06/12/2018 approved Grid connectivity, which is valid till 06.06.2021. 

Letter regarding extension up to Dec-2022, is sent to STU, MSETCL 

on 07.05.2021. 

2021-22 1261.79 

2022-23 616.04 

EXPENDITURE OF 

JUNE’2023 

41.84 

 
 

POWER EVACUATION 

SYSTEM 

Tx Line Developer MSETCL TOTAL EXPENDITURE  

(upto 30.06.2022) 
3542.62 

 
Tx Line Name 

Tx Voltage Level 

 
LILOing of  Bhusawal-II - Aurangabad 

I, 400 KV, D/C  line at Thaptitanda 

 

Configuration of Tx Line 

(S/C or D/C) 

 

LAND POSSESSION 

Total Land Required: 120.39 Hectare 

Total land acquired: 118.415 Hectare Total land in use: 118.415 

Hectare 

 

WATER ALLOCATION 

 

Source: - Tapi River,  Quantity: - 18.85 MM3 Per Annum. 

MOEF CLEARANCE 
Clearance obtained date from concerned authority: 27/11/2012 validity 

: 26/11/2022 

CIVIL AVIATION 

CLEARANCE 

Clearance obtained date from concerned authority: 27/08/2008 validity 

: 23/02/2022 

CPCB CLEARANCE Not Applicable 

 
SPCB CLEARANCE 

Clearance obtained date from concerned authority: 10/06/2020 validity 

: The consent to establish is granted for period up to commissioning of 

the unit or up to 5 years whichever is earlier. 

FOREST CLEARANCE 
Clearance obtained date from concerned authority: 14/01/2020 

validity: 26/11/2022. 

BHUSAWAL SUPERCRITICAL TPP, Unit# 1 (1X660 MW) / MAHAGENCO (STATE SECTOR - WESTERN REGION) 



Status as on 30-06-2023 

 

 

 

BHUSAWAL SUPERCRITICAL TPP, Unit# 1 (1X660 MW) / MAHAGENCO (STATE SECTOR - WESTERN REGION) 
UNIT WISE MILESTONES ( ANTICIPATED / ACTUAL) 

 
STATUS OF MAIN PLANT PACKAGE (BTG) : M/S BHEL 

 
 
 

Sl. 

 
 
 

MILESTONE 

UNIT-01  
Sl. 

 
Packages 

 
AREA 

UNIT-01 

 
 

Original Date of Completion 

 
 

Anticipated / Actual Date of 

Completion 

% Completion 

 

1 

 

BOILER 

CIVIL  

95% STRUCTURE WORKS 

1 COMPLETION OF BOILER FOUNDATION 25.11.2019 15.11.2019 PRESSURE PARTS 

2 START OF BOILER ERECTION 30.11.2019 22.11.2019  

2 

 

TG 

CIVIL  

94% 3 BOILER DRUM LIFTING (if sub-critical unit) NA NA STRUCTURE WORKS 

4 
BOILER CEILING GIRDER LIFTING 
COMPLETION 

30.06.2020 20.01.2021 PRESSURE PARTS 

5 CONDENSER ERECTION START 31.10.2020 30.03.2022 3 ESP PASS STATUS 98% 

6 TG ERECTION START 30.11.2020 03.03.2022  

4 

 

FGD 

CIVIL WORK  

52% 7 HP PIPING ERECTION START 11.05.2021 22.03.2021 MATERIAL SUPPLY 

8 BOILER HYDRO TEST (DRAINABLE) 

COMPLETION 
31.05.2021 04.11.2022 ERECTION WORK 

9 BOILER HYDRO TEST (NON-DRAINABLE) 
COMPLETION 

10.11.2021 
Mar,2023 STATUS OF BOPs 

10 TG BOX UP 30.11.2021 10.04.2023 
 
 

Sl. 

 
 

Packages/ Linked Project 

Milestones 

 
 

Vendor/Contracting Agency (EPC- BHEL) 

 
 

Date of 

Award 

 
Scheduled 

Date of 

Completion 

 
Anticipated/Act 

ual Date of 

Completion 

UNIT-01 

11 HP PIPING ERECTION COMPLETION 25.04.2022 Jul,2023  
% Completion 

 
12 

 
START OF OILFLUSHING 

 
04.12.2021 

 
Mar,2023 

1 Chimney M/s Powermech 30.05.2019 28.02.2022 Aug-2023 99% 

 
13 

 
BOILER LIGHT UP 

 
30.11.2021 

 
Mar,2023 

 
 

2 

 
 

Coal Handling Plant 

M/s BJCL & Macawber Beekay Pvt Ltd.(Conveyor 

package 
27.05.2019 30.04.2022 Jul,2023 70% 

M/s BJCL& Promac (Wagon tippler) 28.05.2019 30.04.2022 Sep,2023 50% 

 
14 

 
CHEMICAL CLEANING COMPLETION 

 
20.12.2021 

 
Jun,2023 

M/s BJCL& Promac(Stacker Reclaimer) 24.08.2019, 
28.05.2019 

30.04.2022 Jul,2023 69% 

3 Ash Handling Plant M/s BJCL & Macawber Beekay Pvt Ltd. 24.08.2019, 
23.12.2021 

31.03.2022 Sep,2023 65% 

 

15 

 

STEAM BLOWING START 

 

24.01.2022 

 

Jul,2023 

4 Fuel Oil System M/s. New Fire Engineers Pvt Ltd. 19.09.2019 21.11.2021 Aug,2023 96% 

5 Cooling Towers M/s Hayagrev civil engineering Pvt Ltd 1.11.2019, 
05.03.2022 

31.03.2022 Sep,2023 97% 

 
16 

 
STEAM BLOWING COMPLETION 

 
19.02.2022 

 
Aug, 2023 

6 CW Pump house M/s Alpha power engineering services Pvt 

Ltd,G&J Pvt Ltd. 
29.01.2019 28.02.2022 Jul,2023 73% 

7 WPT Plant M/s Clear Water company 17.02.2020 12.12.2021 Aug,2023 49% 

 
17 

 
ROLLING & SYNC. 

 
31.03.2022 

 
Aug,2023 

8 DM Plant M/s Wipro Enterprises Pvt Ltd 14.01.2020 30.11.2021 Aug,2023 97% 

9 Compressed Air System M/s Elgi equipment Ltd. 24.08.2020 04.11.2021 Mar,2023 99% 

 
18 

 
FULL LOAD 

 
30.04.2022 

 
Oct,2023 

10 Fire Protection System M/s Alpha power engineering services Pvt Ltd 29.01.2021 20.05.2021 Jul,2023 96% 

11 Switch Yard M/s BNC Power Projects Ltd 15.02.2021 28.02.2022 Jan,2023 100% 

 
19 

 
TRIAL RUN 

 
31.05.2022 

 
Oct-2023 

12 Station Transformers M/s BHEL 17.01.2018 08.07.2021 Jan,2023 100% 

13 Unit Transformers M/s BHEL 17.01.2018 20.01.2022 July,2023 80% 

 

20 

 

COD 

 

31.05.2022 

 

Oct,2023 

14 Railway Siding ISC Projects 02.01.2021 31.03.2022 Aug,2023 84% 

15 Power Evacuation Lines MSETCL/BNC Power Projects 15.02.2021 28.02.2022 Feb,2023 100% 

 

CRITICAL ISSUES 

 
 

REASONS OF DELAY 

 

i) Slow progress in AHP, CHP, WPT Plant  

iii) Delay in supply of critical piping for boiler steam blowing . 

iv) Slow progress of FGD works. 

Due to Covid-19 pandemic. 



Status as on 30-06-2023 

 

 

 

 
Ibrahimpatnam (Village & Mandalam), Distt.-Krishna (Andhra Pradesh), Pincode: 521456 

E-Gen Portal Registration No. (U#8 - 1200000271) 

Project Developer / Implementing Agency - APGENCO Main Plant Vendor - M/S BHEL (BTG) 

Unit No. LOA Original Trial Run Date Anticipated /    Actual  Trial Run Date 

Unit#1 Dec-2015 Apr-2019                    Sep-2023 

CLEARANCES AND STATIC DATA  FINANCIAL DATA (Fig. in Rs. Crore) 

FUEL TYPE Coal, Indigenous ORIGINAL ESTIMATED COST 

OF THE PROJECT 
5286.54 

COAL COMBUSTION 

TECHNOLOGY 
Supercritical 

LATEST ESTIMATED COST 7586.67 

APPROVAL DATE / NTP Administrative approval accorded on 09.07.2014 
DATE OF FINANCIAL 

CLOSURE 

 

EPC/BTG/BoP Contractor 

Details (Package Wise) 
BTG/BHEL(LoA:15.12.2015) and BoP: M/s BGR (LoA: 06.07.2016) 

YEAR WISE EXPENDITURE 
 
PPA 

PPA is available with DISCOMS of erstwhile APGENCO in combined 

AP. The same is being revised with APDISCOMS 2015-16 6.60 

 

COAL LINKAGE/FSA 

Allocated Mine - MCL (non-pithead); Distance from mine - 930 km 

(non pithead); MCL issued LoI for supply of 3.548 MTPA vide letter 

dated 12-11-2018. Grade of coal - G13;  

Bridge Linkage - Not Applicable 

2016-17 422.91 

2017-18 2099.15 

 
START UP POWER 

AGREEMENT 

 

Not Applicable 

2018-19 1495.18 

2019-20 1032.00 

 
 

POWER EVACUATION 

SYSTEM 

Tx Line Developer  
2020-21 585.00 

 
Tx Line Name 

Tx Voltage Level 

Power evacuation will be through 3 nos. 

of 400 KV feeders which are ready with 

extension of existing 400 KV switchyard 

of Stage-IV. Unit-8 (St.-V) switchyard is 

extended from existing switchyard of 

Unit-7 (St.-IV). 

2021-22 773.50 

2022-23 877.89 

EXPENDITURE OF JUNE’2023 75 
Configuration of Tx Line 

(S/C or D/C) TOTAL EXPENDITURE (upto 

30.06.2023) 
7520.55 

 

LAND POSSESSION 

85 Acres land is available within plant boundary for Main plant & 

facilities and green belt. This is extension project being constructed in 

the available land of Dr. NTTPS Project. 

 

 

WATER ALLOCATION 

Irrigation department vide letter dt:05.03.2015 agreed to supply 25 

Cusecs water from Krishna river upstream of Prakasam barrage, 

Vijayawada. 

MOEF CLEARANCE 
MoEF issued clearance for imported coal vide letter dated:26.06.2015 

and the same was revised vide letter dt:11.04.2019. 

CIVIL AVIATION 

CLEARANCE 
Aviation clearance was obtained vide letter dated:15.10.2012 

CPCB CLEARANCE CPCB clearance is Not Applicable 

 
SPCB CLEARANCE 

APCB issued consent for establishment vide letter dated:28.09.2015 

and the same amended vide letter dt:07.03.2020 

FOREST CLEARANCE Forest Clearance is Not applicable 

Dr. NARLA TATA RAO TPS, St-V, Unit# 1 (1x 800 MW) / APGENCO (STATE SECTOR - SOUTHERN REGION) 



Status as on 30-06-2023 

 

 

 

Dr. NARLA TATA RAO TPS, St-V, Unit# 1 (1x 800 MW) / APGENCO (STATE SECTOR - SOUTHERN REGION) 
UNIT WISE MILESTONES ( ANTICIPATED / ACTUAL)  STATUS OF MAIN PLANT PACKAGE (BTG) : M/S BHEL 

 
 

Sl. 

 
 

MILESTONE 

UNIT-01 
Sl. Packages AREA 

UNIT-01 
 
 

Original Date of Completion 

 
 

Anticipated / Actual Date of 

Completion 

% Completion 

 
1 

 
BOILER 

CIVIL 97.30% 

STRUCTURE 
89.00% 

 
1 

COMPLETION OF BOILER 

FOUNDATION 

 
15.11.2016 

 
20.06.2017 

PRESSURE PARTS 

 
2 

 
TG 

CIVIL 89.20% 

 
2 

 
START OF BOILER ERECTION 

 
25.10.2016 

 
22.05.2017 

STRUCTURE 95.23% 

PRESSURE PARTS 97.00% 

 
3 

BOILER DRUM LIFTING (if sub-critical 

unit) 

 
NA 

 
NA 

3 ESP PASS STATUS 98.00% 

 
 

4 

 
 

FGD 

CIVIL WORK  
Price bid is opened, bid 

evaluation is under progress. 

 
4 

BOILER CEILING GIRDER LIFTING 

COMPLETION 

 
06.04.2017 

 
27.12.2017 

MATERIAL SUPPLY 

ERECTION WORK 
 

5 

 
CONDENSER ERECTION START 

 
23.09.2017 

 
22.08.2018 

STATUS OF BOPs 

 
6 

 
TG ERECTION START 

 
05.12.2018 

 
03.02.2021 

 
Sl. 

Packages/ Linked 

Project Milestones 

 
Vendor/Contracting Agency 

 
Date of 

Award 

 
Scheduled 

Date of 

Completion 

 
Anticipated/A 

ctual Date of 

Completion 

UNIT-01 

% 

Completion  
7 

 
HP PIPING ERECTION START 

 
19.12.2018 

 
10.01.2019 

1 Chimney 
M/s BGRESL 

16.05.2017 11.05.2019 Major works 
completed. 

97% 

 
8 

BOILER HYDRO TEST (DRAINABLE) 

COMPLETION 

 
27.03.2018 

 
03.03.2019 

 
2 

 
Coal Handling Plant 

M/s BGRESL (Conveyor package) 16.09.2016 30.03.2019 15.07.2023 
50% 

M/s BGRESL (Wagon Tripler) 30.05.2018 30.01.2019 15.07.2023 80% 

 
9 

BOILER HYDRO TEST (NON- 

DRAINABLE) COMPLETION 

 
16.11.2018 

 
24.10.2019 

M/s BGRESL (Stacker Reclaimer) 01.05.2018 30.06.2018 15.07.2023 45% 

3 Ash Handling Plant M/s BGRESL 24.10.2016 01.05.2019 
15.07.2023 39% 

 
10 

 
TG BOX UP 

 
24.08.2019 

 
13.06.2021 

4 Fuel Oil System M/s BGRESL 18.02.2017 08.11.2018 05.03.2021 
100% 

5 Cooling Towers M/s BGRESL 17.01.2017 16.05.2019 Major works 
completed. 

Charged on 

11.9.2021. 

85% 

 
11 

 
HP PIPING ERECTION COMPLETION 

 
11.02.2019 

 
15.07.2021 

6 CW Pump house M/s BGRESL 02.03.2017 20.05.2019 15.07.2023 95% 

7 WPT Plant M/s BGRESL 02.11.2016 15.12.2018 15.07.2023 80% 

12 START OF OIL FLUSHING 17.06.2020 18.12.2020 8 DM Plant M/s BGRESL 02.11.2016 15.12.2018 
15.07.2023 95% 

13 BOILER LIGHT UP 15.05.2019 28.12.2019 9 Compressed Air System M/s BGRESL 21.02.2017 23.06.2018 15.07.2023 90% 

14 CHEMICAL CLEANING COMPLETION 12.12.2018 12.03.2020 10 Fire Protection System M/s BGRESL 15.02.2017 06.04.2019 15.07.2023 70% 

15 STEAM BLOWING START 27.12.2019 05.04.2021 11 Switch Yard M/s BGRESL / M/s Sri Sai Contractors 16.09.2017 30.03.2018 15.07.2023 95% 

16 STEAM BLOWING COMPLETION 09.02.2019 01.06.2021 12 Station Transformers M/s BHEL / M/s KSL Contractors 30.01.2019 06.01.2020 12.07.2019 
100% 

17 ROLLING & SYNC. 22.02.2021 07.12.2021 13 Unit Transformers M/s BHEL / M/s KSL Contractors 05.03.2020 06.12.2020 
15.07.2023 90% 

18 FULL LOAD 30.04.2019 15.08.2023 14 Railway Siding M/s BGRESL 01.06.2019 31.10.2021 15.07.2023 30% 

19 TRIAL RUN 20.05.2019 30.09.2023 
 
15 

Power Evacuation 

Lines 

Unit-8 Switchyard is extended from existing switchyard of Unit-7 and Power evacuation is proposed through lines 

on the existing switchyard. 
 

20 

 
COD 

14.06.2019 01-10-2023 

 

 

CRITICAL ISSUES 

 
 

 

REASONS OF DELAY 

 

-  Completion of Dry ash system & Hydrobins in Ash handling area,  

-  Completion of second stream of coal conveyer and LHS trippers in CHP area. 

-  Completion of RHS  side two  bunkers 

-  FGD work is yet to be awarded (APGENCO scope). 

 
 

• Due to change in Boiler design for implementation of revised norms regarding reduction of Nox levels initial delay was occurred. 

• Due to the impact of Covid-19 and subsequent lockdowns in first & second wave has severely impacted the labour & supplies. 

• All the labour stranded at site during first lockdown left the site after relaxation of lockdown and partial lockdowns imposed by various states during second wave of covid has 
affected the supplies. BOP supplies are severely impacted due to steep increase in raw material prices. 

• BOP supplies are severely impacted due to steep increase in raw material prices 



Status as on 30-06-2023 

 

 

 

 
Veerlapalem village, Damercharla Mandal,Nalgonda, Telangana -508208 

E-Gen Portal Registration No. (U#1-1200001092; U#2-1200001093; U#3-1200001094; U#4-1200001095; U#5-1200001096) 

Project Developer / Implementing Agency - TSGENCO Main Plant Vendor - BHEL (EPC) 

Unit No. LOA Original Trial Run Date Anticipated /    Actual  COD Date 

Unit#1  
 

Oct-2017 

Oct-2021 Dec-2023 

Unit#2 Oct-2021 Dec-2023 

Unit#3 Jun-2022 Sep-2024 

Unit#4 Jun-2022 Aug-2024 

Unit#5 Oct-2022 Apr-2025 

CLEARANCES AND STATIC DATA  FINANCIAL DATA (Fig. in Rs. Crore) 

FUEL TYPE Coal, Indigenous ORIGINAL ESTIMATED COST 

OF THE PROJECT 
25099.42 

COAL COMBUSTION 

TECHNOLOGY 
Supercritical 

LATEST ESTIMATED COST 29965.48 

APPROVAL DATE / NTP 04.10.2014 (MoU entered with BHEL) 
DATE OF FINANCIAL 

CLOSURE 
* 

EPC/BTG/BoP Contractor 

Details (Package Wise) 

LOI was issued to M/s BHEL as EPC contractor (BTG & BOP) on 

01.06.2015 . Revised LOI issued on Dt:17.10.2017 for considering 

new norms & impact of GST with zero date as 17.10.2017. 
YEAR WISE EXPENDITURE 

PPA Power purchase Agreement entered on 11.03.2020 with TSDISCOMS 2015-16 499.46 

 

COAL LINKAGE/FSA 

Allocated Mine - SCCL; Distance from mine - 270 km (non pithead); 

Ministry of Coal vide File No.23014/1/2018-CLD, Dt:15-02-2018 has 

granted coal linkage from SCCL for supply of 14 MTPA of coal 

(grade-G9). 

2016-17 59.29 

2017-18 941.44 

 
START UP POWER 

AGREEMENT 

As per clause no.2.2 of PPA , TSDISCOMS shall provide electrical 

energy to TSGENCO for construction, start up and maintenance, also 

for commissioning of the project. 

2018-19 2129.24 

2019-20 2935.56 

 
 

POWER EVACUATION 

SYSTEM 

Tx Line Developer TSTRANSCO 
2020-21 4427.54 

 
Tx Line Name 

Tx Voltage Level 

i) YTPS –Dindi, 400 KV, D/C line; 

ii) YTPS-Choutuppal,400 KV, D/C line; 

iii) YTPS-Damarcherla, 400 KV, 

D/C  line; 

iv) YTPS-Janagaon, 400 KV, D/C line. 

2021-22 3582.33 

2022-23 5703.27 

EXPENDITURE OF 

JUNE’2023 

665.93 
Configuration of Tx Line 

(S/C or D/C) 
TOTAL EXPENDITURE (upto 

30.06.2023) 
21837.02 

LAND POSSESSION (Details about land area still to be acquired). Ac.5459.39 Gts 

WATER ALLOCATION 
Water Source from river Krishna Qty- 208cuses(i.e.6.60 TMC per 

year) allotted vide G.O.Ms.No.13, Dt:30.01.2015 

 

* M/s REC Ltd vide Lr dt 11-08-2015. M/s PFC Ltd vide Lr 

dt 19-07-2015  
MOEF CLEARANCE 

EC obtained from MoEF&CC vide Lr.No.J-13012/18/2015-IA.I(T), 

Dt.29- 06-2017 with a validity of 7 years from the date of issue of 

MoEF clearance(i.e upto 29.06.2024) 

CIVIL AVIATION 

CLEARANCE 

1.NOCID:NADI/SOUTH/B/071216/149982,Dt:26.07.2016. 

2.NOCID:NADI/SOUTH/B/071216/149984,Dt:26.07.2016. 

3.NOCID:NADI/SOUTH/B/071216/149988,Dt:26.07.2016. 

CPCB CLEARANCE Not Applicable 

SPCB CLEARANCE 
Consent for Establishment (CFE) received from TSPCB vide Order 

No.10/TSPCB/CFE/RO-NLG/HO/2017, Dt.25-07-2017. 

 
 

FOREST CLEARANCE 

Approval was accorded by Central Govt. Ministry of Environment, 

Forest, Climate Change, MoEF &CC, GOI, FC Section, New Delhi for 

diversion of forest land to an extent of 1892.35 hectares vide 

lr.no.F.No.8.07/2015-FC dt.07-07-2015 Subsequent G.O. was issued 

by Govt. of Telangana vide G.O.Ms.No.38,dt.30-07-2015 by EFS & T 

(For) Department. 

YADADRI TPS, Unit# 1, 2, 3, 4 & 5 (5x800 MW) / TSGENCO (STATE SECTOR - SOUTHERN REGION) 



Status as on 30-06-2023 

 

 

 

YADADRI TPS, Unit# 1, 2, 3, 4 & 5 (5x800 MW) / TSGENCO (STATE SECTOR - SOUTHERN REGION) 
STATUS OF BTG WORKS 

Sl. Packages AREA 
UNIT-01 UNIT-02 UNIT-03 UNIT-04 UNIT-05 

% Completion % Completion % Completion % Completion % Completion 

 
1 

 
BOILER 

CIVIL 100.00% 100.00% 100.00% 100.00% 100.00% 

STRUCTURE 77.09% 85.21%            70.29% 78.89% 69.70% 

PRESSURE PARTS 91.78% 95.88% 68.59% 93.09% 78.49% 

 
2 

 
TG 

CIVIL 98.5% 98.00% 97.00% 97.00% 96.00% 

STRUCTURE 99.63% 98.27%  93.34%  94.86% 85.64% 

TG ERECTION 87.50% 88.50%           63.50% 70.50% 67.00% 

3 ESP UNDER PROGRESS 99.79% 99.47% 99.87% 99.78% 91.62% 

 
 

4 

 
 

FGD 

CIVIL WORK 12.00 12.00 12.00 0.00 12.00 

MATERIAL SUPPLY 
 

 
 

15.00 

 

 
 

15.00 

 

 
 

15.00 

 

 
 

15.00 

 

 
 

15.00 

ERECTION WORK 

 

 
 

 
 

 

 
 

 
 

 

0.00 

 

 
 

 
 

 

 
 

 
 

 

0.00 

 

 
 

 
 

 

 
 

 
 

 

0.00 

 

 
 

 
 

 

 
 

 
 

 

0.00 

 

 
 

 
 

 

 
 

 
 

 

0.00 

UNIT WISE MILESTONES (ANTICIPATED / ACTUAL )  

 
 

Sl. 

 
 

MILESTONE 

UNIT-01 UNIT-02 UNIT-03 UNIT-04 UNIT-05 

 
 
Original Date 

 

Actual / 

Anticipated 

Date 

 
 
Original Date 

 

Actual / 

Anticipated 

Date 

 
 
Original Date 

 

Actual / 

Anticipated 

Date 

 
 
Original Date 

 

Actual / 

Anticipated 

Date 

 
 
Original Date 

 

Actual / 

Anticipated 

Date 

1 COMPLETION OF BOILER FOUNDATION 08.01.20 08.01.20 29.12.19 29.12.19 11.02.20 11.02.20 16.02.20 16.02.20 23.03.20 23.03.20 

2 START OF BOILER ERECTION 18.02.20 18.02.20 30.07.20 30.07.20 18.03.20 18.03.20 30.07.20 30.07.20 14.08.20 14.08.20 

3 BOILER DRUM LIFTING (if sub-critical unit) NA NA NA NA NA 

4 BOILER CEILING GIRDER LIFTING COMPLETION 31.01.21- 20.03.21 31.03.21 31.03.21 11.04.21 11.04.21 09.06.21 09.06.21 07.09.21 07.09.21 

5 CONDENSER ERECTION START 31.03.21 20.10.21 31.05.21 03.01.22 30.05.21 13.12.22 31.07.21 24.10.22 15.10.21 09.10.22 

6 TG ERECTION START 03.05.21 20.12.21 30.06.21 31.01.22 31.08.21 21.12.22 30.10.21 25.10.22 30.11.21 20.10.22 

7 HP PIPING ERECTION START 01.04.21 16.09.21 01.05.21 01.01.22 01.06.21 15.07.22 01.07.21 31.07.22 01.08.21 31.07.22 

8 BOILER HYDRO TEST (DRAINABLE) COMPLETION 31.01.22 31.07.22 31.03.22 21.06.22 31.05.22 10.07.23 31.07.22 15.09.22 30.09.22 26.07.23 

9 BOILER HYDRO TEST (NON-DRAINABLE) 

COMPLETION 

15.07.22 15.03.23 15.09.22 15.02.23 15.11.22 01.08.23 15.01.23 10.07.23 15.03.23 15.08.23 

10 TG BOX UP 31.05.22 30.03.23 31.07.22 05.02.23 31.08.22 30.01.24 30.10.22 31.12.23 30.11.22 31.12.23 

11 HP PIPING ERECTION COMPLETION 13.10.22 30.07.23 13.11.22 30.07.23 13.12.22 30.11.23 13.01.23 15.12.23 13.02.23 15.12.23 

12 START OF OIL FLUSHING 30.04.22 10.07.23 31.05.22 23.03.23 31.07.22 28.02.24 30.09.22 31.01.24 30.10.22 31.01.24 

13 BOILER LIGHT UP 31.07.22 30.07.23 30.09.22 30.07.23 30.11.22 15.08.23 31.01.23 30.07.23 31.03.23 15.10.23 

14 CHEMICAL CLEANING COMPLETION 05.09.22 05.08.23 29.09.22 01.08.23 29.10.22 30.09.23 29.11.22 30.08.23 29.12.22 30.11.23 

15 STEAM BLOWING START 14.09.22 14.08.23 14.10.22 10.08.23 14.11.22 15.10.23 14.12.22 15.09.23 14.01.23 01.12.23 

16 STEAM BLOWING COMPLETION 14.10.22 30.08.23 14.11.22 30.08.23 14.12.22 15.11.23 14.01.23 15.10.23 14.02.23 01.01.24 

17 ROLLING & SYNC. 30.10.22 30.08.23 31.12.22 30.08.23 31.01.23 30.06.24 31.03.23 31.05.24 30.06.23 01.02.25 

18 FULL LOAD 12.02.23 15.09.23 15.03.23 15.09.23 15.04.23 01.07.24 15.05.23 15.06.24 15.06.23 01.03.25 

19 TRIAL RUN Feb’23 Dec-23 Mar’23 Dec-23 Apr’23 Sep-24 May’23 Aug-24 Jun’23 Apr-25 

20 COD           



 

 

Status as on 30-06-2023 

YADADRI TPS, Unit# 1, 2, 3, 4 & 5 (5x800 MW) / TSGENCO (STATE SECTOR - SOUTHERN REGION) 
STATUS OF BOPs 

 
Sl. 

 

Packages/ Linked Project 

Milestones 

Vendor/Contracting Agency  

 
Date of Award 

 

Scheduled Date 

of Completion 

 

Anticipated/Act 

ual Date of 

Completion 

UNIT-01 UNIT-02 UNIT-03 UNIT-04 UNIT-05 

% 

Completion 

% 

Completion 

% 

Completion 

% 

Completion 

% 

Completion 

 
1 

 
Chimney 

Bygging India Ltd for Unit 

#1&2; Paharpur for Unit #3&4; 

Bygging India Ltdfor Unit #5 

03.02.20 

24.02.20 

12.02.20 

 

31.07.22 

30.07.23 

30.09.23 

31.12.23 

Shell Concreting-100% Shell Concreting-100% SC-100% 

Flue can Erection 

100% 

Flue can Erection  

100% 

FCE-

100% 

 
2 

 
Coal Handling Plant (Civil) 

Powermech (Conveyor package) 09.08.20 31.12.22 30.10.23 77.26% 

Powermech (Wagon tripler) 10.12.20 30.06.23 31.03.24 97.83% 

Powermech (Stacker Reclaimer ) 08.10.20 30.06.23 30.07.23 98.62% 

3 Ash Handling Plant  BHEL/ Powermech 08.06.21 31.12.22 31.12.23 50.93% 

4 Fuel Oil System BHEL/Thermosystems 19.02.21 31.07.22 30.06.23  100% 
  BHEL/NBCC for Unit #1 (Now M/s Paharpur) 09.01.21 30.10.22 31.08.23      

  BHEL/Gammon for Unit#2 18.12.20 28.02.23 31.08.23      

5 Cooling Towers BHEL/NBCC for Unit#3 

BHEL/Gammon for Unit#4 

06.02.21 

25.02.21 

31.03.23 

30.04.23 

31.12.23 

31.12.23 
15.12% 15.05% 12.49% 10.71% 9.05% 

  BHEL/NBCC for Unit#5 18.03.21 31.05.23 31.12.23      

6 CW Pump house CW pump house & channel - BHEL/HES   30.07.23 99.8% 99.8% 64.83% 64.83% 64.83% 

7 WPT Plant  BHEL/SCC 03.02.21 31.01.22 31.08.23 95% 

8 DM Plant  BHEL/SCC 01.10.20 31.01.22 30.07.23 99% 

9 Compressed Air System BHEL/HES 12.02.21 31.05.22 31.12.22 99.17% 

10 Fire Protection System BHEL - 31.07.22 31.08.23 6.10% 

11 Switch Yard BHEL/Bluechip 13.02.21 31.07.22 31.08.23 93.66% 

12 Generator Transformers  BHEL/EIPL for Unit-1 

BHEL/KEPL for Unit-2 

BHEL/EIPL for Unit-3 

BHEL/KEPL for Unit-4 

BHEL/KEPL for Unit-5 

14.12.19 

17.10.20 

26.10.19 

22.10.19 

18.12.19 

30.10.22 

31.12.22 

31.01.23 

31.03.23 

31.05.23 

30.07.23 

30.07.23 

30.07.23 

30.07.23 

30.08.23 

     

13 Station Transformers 98.5% 97% 98.5% 97% 90% 

14 Unit Transformers      

15 Railway Siding Work in progress        06.12.23       06.12.23 40% 

16 Power Evacuation Lines TS TRANSCO/MEIL 06.08.20 24.02.22 06.02.23 87% 

 

CRITICAL ISSUES 

 

 

REASONS OF DELAY 

 

1) Slow progress in BoP area – AHP, CHP, CT, Fire Protection area and Railway siding. (due to  re-tendering  of some packages )   

2) FGD work is yet to start (BHEL scope). 

3) Compliance of NGT order by MoEF&CC pending. 

1) Delay in agency finalization of Main plant civil works and Boiler erection works. 

2) The works of YTPS were adversely affected due to Covid-19 (1.0) as lockdown was imposed by State Government. Further upon resumption of the site works also, the 

works could not progress at the required pace, due to acute shortage of man power as most of the available workers at site have left. 

3) The impact of monsoons and unprecedented rains during other seasons resulted in frequent dewatering caused interruption to the movement of men and machinery which 

affected the work progress at YTPS site. 

4) The outbreak of Covid-19 (2.0) again hit the country with higher magnitude from March 2021 onwards. Number of workers and engineers are effected with Covid-19 in 

the project. Erection works are hampered due to non-availability of oxygen cylinders as the oxygen is diverted to Hospitals as per the directions of State Government. 



Status as on 30-06-2023 
 

 

 
Yelahanka Combined Cycle Power Plant (YCCPP), Doddballapura Road, Bengaluru (Karnataka)-560 064 

E-Gen Portal Registration No. (U#1 -1200002031 ) 

Project Developer / Implementing Agency - KPCL Main Plant Vendor - BHEL (EPC Contract-03.11.2015) 

Unit No. LOA Original Trial Run Date Anticipated /    Actual  Trial Run Date 

   Unit#1 Nov-2015 Feb-2018 Sep.-2023 

CLEARANCES AND STATIC DATA  FINANCIAL DATA (Fig. in Rs. Crore) 

FUEL TYPE RLNG (Regasified Liquified Natural Gas) ORIGINAL ESTIMATED COST 

OF THE PROJECT 
1571.18 

COAL COMBUSTION 

TECHNOLOGY 
NOT APPLICABLE 

LATEST ESTIMATED COST 2055.23 

APPROVAL DATE / NTP 
Approval Date: Government Of Karnataka Order No. EN78PPC2010 

Bengaluru dated:05.07.2011 DATE OF FINANCIAL 

CLOSURE 
31.03.2021 

EPC/BTG/BoP Contractor 

Details (Package Wise) 

EPC Contractor: M/s BHEL  

LOA Date:03.11.2015 
YEAR WISE EXPENDITURE 

 
PPA 

 
Under Process 

2015-16 4.87 

 

COAL LINKAGE/FSA 

 

NOT APPLICABLE 

2016-17 152.89 

2017-18 1050.00 

 
START UP POWER 

AGREEMENT 

 
20000 KVA on HT basis vide BESCOM Letter No. CEE/BMAZ- 

N/SEE(O)/AEE-2/18-19/2473-78 dated:17.11.2018 

2018-19 140.93 

2019-20 171.41 

 
 

POWER EVACUATION 

SYSTEM 

Tx Line Developer KPTCL 
2020-21 219.28 

 
Tx Line Name 

Tx Voltage Level 

 

 
3 nos. of 220 kV lines are ready (Dec- 

2018) for the power evacuation 

2021-22 263.80 

2022-23 167.74 

EXPENDITURE OF 

JUNE’2023 

1.81 
Configuration of Tx Line 

(S/C or D/C) 
TOTAL EXPENDITURE (upto 

30.06.2022) 
2314.55 

 

 
LAND POSSESSION 

The land was acquired during 1994 to establish Diesel generation plant 

and DG plant has been operated from 1994 to Aug 2013. The DC plant 

was stopped from Aug 2013 due to High operating cost & 

environmental issues. The YCCPP is established in the same plant by 

dismantling required space as per the order of GoK. 

 

 
WATER ALLOCATION 

15 MLD Tertiary treated plant at JAKKUR is supplying water to 

YCCP Plant 

MOEF CLEARANCE 
Approval No : State Level environment impact assessment 

authority(SEIAA) no SEIAA20IND 2014 DATED 1/9/2015 

CIVIL AVIATION 

CLEARANCE 
Approval no : AAI /KIA/ATM/NOC/488-92 DATED 5/5/2015 

CPCB CLEARANCE NOT APPLICABLE 

 
SPCB CLEARANCE 

Approval No : KSPCB/CFE/CEO/KPCL/2015-16/H1033 DATED 

02/11/2015 

FOREST CLEARANCE Letter No: SEIAA 20 IND 2014 dated 01.09.2015 

YELAHANKA COMBINED CYCLE PP (YCCPP), Unit# 1 (1x370 MW) / KPCL (STATE SECTOR - SOUTHERN REGION) 



Status as on 30-06-2023 
 

 

YELAHANKA COMBINED CYCLE PP (YCCPP), Unit# 1 (1x370 MW) / KPCL (STATE SECTOR - SOUTHERN REGION) 
UNIT WISE MILESTONES ( ANTICIPATED / ACTUAL) 

 
STATUS OF MAIN PLANT PACKAGE (BTG) : (BHEL-BTG VENDOR) 

 
 

Sl. 

 
 

MILESTONE 

UNIT-01 
(GT+ST) Sl. Packages AREA 

UNIT-01 
(GT+ST) 

 
 
Original Date of Completion 

 
Anticipated / Actual Date of 

Completion 

% Completion 

 
1 

 
BOILER 

CIVIL 100% 

STRUCTURE 99% 

1 COMPLETION OF BOILER FOUNDATION 30.06.2016 14.11.2016 PRESSURE PARTS 99% 

2 START OF BOILER ERECTION 01.07.2016 09.11.2016  
2 

 
Gas T/ TG 

CIVIL 100% 
 

3 

 

BOILER DRUM LIFTING (if sub-critical unit) 

 

10.03.2017 

 

07.04.2017 
STRUCTURE 99% 

TG ERECTION 99% 

 
4 

 

BOILER CEILING GIRDER LIFTING 

COMPLETION 

 
30.11.2016 

 
21.12.2016 

3 ESP Not Applicable Not Applicable 

 
 

4 

 
 

FGD 

CIVIL WORK  
 

Not Applicable 
 

5 

 
CONDENSER ERECTION START 

 
14.08.2017 

 
Nov-17 

MATERIAL SUPPLY 

ERECTION WORK 
 

6 

 
TG ERECTION START - - 

STATUS OF BOPs 
 
 

7 

 
 

HP PIPING ERECTION START 

 
 

- 

 
 

Sep-17 

 
Sl. 

Packages/ 

Linked Project 

Milestones 

 

Vendor/Contracting Agency 

(EPC- BHEL) 

 
Date of 

Award 

 

Scheduled 

Date of 

Completion 

 

Anticipated/A 

ctual Date of 

Completion 

UNIT-01 

% 

Completion 

 
 

8 

 
 

BOILER HYDRO TEST (DRAINABLE) 

COMPLETION 

 
 

30.06.2017 

 
 

27.11.2017 

 
1 

 
Chimney 

 
M/s BHEL (Mech.) 

M/s BJCL (Civil) 

 
Nov, 2015 

18.08.2016 

 
14.10.2017 

- 

 
06.04.2017 

10.11.2016 

 
100% 

100% 

 
 

2 

 
 

Coal Handling Plant 

 
 

NA 

 
 

NA 

 
 

NA 

 
 

NA 

 
 

NA 
 
 

9 

 
 

BOILER HYDRO TEST (NON-DRAINABLE) 

COMPLETION 

 
 

30.06.2017 

 
 

27.11.2017 

3 Ash Handling Plant NA NA NA NA NA 

 
10 

 
TG BOX UP 

ST 30.09.2017 Feb, 2021 4 Fuel Oil System NA NA NA NA NA 

GT 30.09.2017 Sept, 2021  
5 

 
Cooling Towers 

 
M/s BHEL/ Paharpur (Mech.) 

M/s BHEL/ BJCL (Civil) 

 
09.11.2015 

05.01.2017 

 
09.02.2018 

- 

 
31.12.2021 

31.03.2021 

 
100% 

100%  
11 

 
HP PIPING ERECTION COMPLETION 

 
- 

 
Nov-21 

 

6 

 

CW Pump house 

 
M/s BHEL (Mech.) 

M/s BHEL/BJCL (Civil) 

 
09.11.2015 

02.11.2016 

 
09.05.2018 

- 

 
11.07.2020 

30.11.2020 

 
100% 

100%  
12 

START OF 

OILFLUSHIN 

G 

ST 30.09.2017 Dec, 2020 

GT 09.10.2017  29.08.2018 7 WPT Plant NA NA NA NA NA 

 
13 

 
BOILER LIGHT UP 

 
NA NA 

 
8 

 
DM Plant 

 

M/s BHEL/GE (Mech.) 

M/s BHEL/BJCL (Civil) 

 

09.11.2015 

06.02.2017 

 

09.05.2018 

- 

 

06.02.2021 

31.03.2017 

 

100% 

100% 

 

14 

 

CHEMICAL CLEANING COMPLETION 

 

02.11.2017 

 

Aug’23 

 

9 

 

Compressed Air System 

 

M/s BHEL/ELGI (Mech.) 

M/s BHEL/BJCL (Civil) 

 

Nov,2015 

10.03.2018 

 
17.08.2017 

- 

 
16.05.2019 

31.10.2019 

 
100% 

100% 

 
15 

 
STEAM BLOWING START 

 
01.12.2017 

 
Aug.23 

 
10 

 
Fire Protection System 

 

M/s BHEL (Mech.) 

M/s BHEL/BJCL (Civil) 

 

09.11.2015 

20.11.2020 

 

09.05.2018 

- 

 

15.07.2021 

30.04.2021 

 

100% 

100% 

 
16 

 
STEAM BLOWING COMPLETION 

 
15.12.2017 

 
Sept-23 

 
11 

 
Switch Yard 

 

M/s BHEL-TBG (Elect.) 

M/s BHEL (TBG) (Civil) 

 

03.01.2015 

17.04.2017 

 

04.04.2018 

- 

 

19.01.2019 

05.11.2018 

 

100% 

100% 

 
17 

 
ROLLING & SYNC. 

 
16.12.2017 

 
Sep’23 

12 Station Transformers M/s BHEL/BJCL (Civil) 10.04.2017 - 31.03.2020 100% 

 
13 

 
Generator Transformers 

 
M/s BHEL PSSR 

 
03.11.2015 

 
04.04.2018 

 
21.01.19-GT 

23.12.19-ST 

 
100% 

 
18 

 
FULL LOAD 

 
17.12.2017 

 

 
Sep’ 23  

14 

 
Unit Transformers 

 

M/s BHEL PSSR (Elect.) 

M/s BHEL/BJCL (Civil) 

 

03.01.2015 

10.04.2017 

 

04.04.2018 

- 

 

21.01.2019- ST 

31.03.2020 

 
100% 

 

19 

 

TRIAL RUN 

 

07.02.2018 Sep’23 
15 Railway Siding NA NA NA NA NA 

 
20 

 
COD 

 
01.03.2018 

 
Sep’23 

 
16 

 
Power Evacuation Lines 

 
KPTCL 

 
21.12.2017 

 
System ready 

 
28.12.2018 

 
95% 

 

CRITICAL ISSUES 

 
 

REASONS OF DELAY 

 

Project is ready. Commissioning is pending due to non-availability of Gas from M/s GAIL.  

 

Non-mobilization of required man power & prioritization of works by M/s BHEL (EPC contractor). 



Status as on 30-06-2023 
 

 

 
Village-Voyalur, Minjur, Distt-Thiruvallur (Tamil Nadu)-601203 

E-Gen Portal Registration No. (U#No - 1200001984, U#2 No - 1200001985) 

Project Developer / Implementing Agency - TANGEDCO Main Plant Vendor - M/s BHEL (EPC) 

Unit No. LOA Original Trial Run Date Anticipated /    Actual  Trial Run Date 

Unit#1 
Sep-2014 

27.01.18 Apr-2025 

Unit#2 27.03.18 Jul-2025 

CLEARANCES AND STATIC DATA  FINANCIAL DATA (Fig. in Rs. Crore) 

FUEL TYPE Coal, Indigenous & Imported ORIGINAL ESTIMATED COST 

OF THE PROJECT 
9800.00 

COAL COMBUSTION 

TECHNOLOGY 
Supercritical 

LATEST ESTIMATED COST 9800.00 

APPROVAL DATE / NTP 27.09.2014 
DATE OF FINANCIAL 

CLOSURE 

 
EPC/BTG/BoP Contractor 

Details (Package Wise) 
M/s BHEL (EPC), LoA: 27.09.2014 

YEAR WISE EXPENDITURE 

PPA 
State sector project. Hence entire 100% power from this project will be 

utilized by TAMILNADU 
2016-17 558.04 

 
 
 
 
 
 

 
COAL LINKAGE/FSA 

Allocated Mine - Chandrabila Coal Block, Odisha; Distance from mine 

- 1300 km (non pithead); Total requirement is 5.95MTPA, comprising of 

indigenous 3.68 MTPA & imported 2.26 MTPA respectively 

MoU has already been signed between MMTC & TANGEDCO on 25.06.2012 

for the supply of Import coal for this project.  

Bridge Linkage with SCCL available for indigenous coal.  

 

2017-18 2276.51 

2018-19 4688.11 

2019-20 1550.04 

2020-21 750.13 

2021-22 260.14 

2022-23 410.67 

 EXPENDITURE OF   JUNE’2023 0 

TOTAL EXPENDITURE (upto 

30.06.2023) 
6055.13 

START UP POWER 

AGREEMENT 
By TAGEDCO 

 
(Tripartite agreement between TANGEDCO, M/s 

BHEL (EPC contractor), PFC (Lender) signed on 

21.11.2016 and Loan agreement between PFC 

and TANGEDCO signed on 18.01.2017.) 

 

POWER EVACUATION 

SYSTEM 

Tx Line Developer TANGEDCO  

Tx Line Name 

Tx Voltage Level 

Ennore SEZ SCTPP - North Chennai 

(765 KV PS), 400 KV, D/C line 

Configuration of Tx. 

Line  (S/C or D/C) 

 
LAND POSSESSION 

Acquisition of Land does not arise since own Land of TANGEDCO 

(Out of 1100 acres available at Ash Dyke of NCTPS , only 500 Acres 

of ash dyke is utilized for the development of the subject project) 

WATER ALLOCATION 
Supply of 4 MGD water from CMWSSB obtained. However 

desalination plant is envisaged in the project. 

MOEF CLEARANCE 
MOEF Letter No. J 13012 / 36/2010-1A.II(T) dt.07.01.2014. Validity 

extended upto 31.12.2023 as per MoEF lr. Dt.09.04.2021 

 

 
CIVIL AVIATION 

CLEARANCE 

Airport Authority has been addressed to issue NOC vide Letter No: 

Se/C/P&E/EE/EMC/AEE/C/F.ETPS-SEZTPP/D768 dt 17.4.2010. No 

Objection certificate issued by Airport Authority of India for the 

construction of chimney for the proposed Ennore SEZ TPP- 2X800 

MW Project vide Lr.Ref:AAI/SR/NOC/dt 13.5.2010-validity 7 years 

available. Validity extended upto 13.5.2022 vide their letter dt 

19.5.2017. 

CPCB CLEARANCE Not applicable 

 
SPCB CLEARANCE 

Consent to establish under Air and water Acts issued by TNPCB vide 

order 2002229941522 Dt.26.11.2020 extended the validity upto 

06.01.2021. Extension of validity upto 31.12.2023 is under process. 

FOREST CLEARANCE Not applicable 

ENNORE SEZ STPP, Unit# 1 & 2 (2X660 MW) / TANGEDCO (STATE SECTOR - SOUTHERN REGION) 



Status as on 30-06-2023 
 

 

ENNORE SEZ STPP, Unit# 1 & 2 (2X660 MW) / TANGEDCO (STATE SECTOR - SOUTHERN REGION) 
UNIT WISE MILESTONES ( ANTICIPATED / ACTUAL) 

 
STATUS OF MAIN PLANT PACKAGE (BTG) : M/S BHEL 

 
 

Sl. 

 
 

MILESTONE 

UNIT-01 UNIT-02 
Sl. Packages AREA 

UNIT-01 UNIT-02 

 
 
Original Date 

 

Actual / 

Anticipated 

Date 

 
 
Original Date 

 

Actual / 

Anticipated 

Date 

% Completion % Completion 

 
1 

 
BOILER 

CIVIL 100.00% 90.00% 

STRUCTURE 97.49% 92.35% 

 
1 

COMPLETION OF BOILER 

FOUNDATION 

 
13.08.15 

 
14.09.17 

 
13.10.15 

 
07.06.18 

PRESSURE PARTS 97.49% 92.35% 

 
2 

 
TG 

CIVIL 51.10% 75.95% 

2 START OF BOILER ERECTION 25.08.15 15.09.17 28.10.15 08.06.18 STRUCTURE 51.10% 75.95% 

 
3 

BOILER DRUM LIFTING (if sub-critical 

unit) 

 
NA 

 
NA 

TG ERECTION Yet to start Yet to start 

3 ESP UNDER PROGRESS 78.94% 68.33% 

 
4 

BOILER CEILING GIRDER LIFTING 

COMPLETION 

 
28.01.16 

 
30.11.18 

 
28.03.16 

 
16.05.19 

 
 

4 

 
 

FGD 

CIVIL WORK  

    Specification under finalization. 

MATERIAL SUPPLY 

5 CONDENSER ERECTION START 27.04.17 Aug-23 20.06.17 20.06.22 

ERECTION WORK 
6 TG ERECTION START 10.06.17 Sep-23 10.08.17 July-23 

7 HP PIPING ERECTION START 27.04.16 16.09.21 27.06.16 16.11.21 STATUS OF BOPs (BHEL-EPC) 

 
8 

BOILER HYDRO TEST (DRAINABLE) 

COMPLETION 

 
28.12.16 

 
15.02.20 

 
27.02.17 

 
29.03.21 

 
 

Sl. 

 
 

Packages/ Linked Project 

Milestones 

 
 

Vendor/Contracting Agency (EPC- 

BHEL) 

 
 

Date of 

Award 

 
Scheduled 

Date of 

Completion 

 
Anticipated/  

A ctual Date of 

Completion 

UNIT-01 UNIT-02 

 
% Completion 

 
% Completion 

 
9 

BOILER HYDRO TEST (NON- 

DRAINABLE) COMPLETION 

 
28.04.17 

 
30.08.24 

 
28.06.17 

 
30.11.24 

1 Chimney M/s Simplex 30.01.17 28.03.17 Aug,24 100 % (Civil) 100 % (Civil) 

10 TG BOX UP 27.09.17 30.09.24 27.11.17 30.12.24 
 
 

2 

 
 

Coal Handling Plant 

Contractor for erection M/s Promac 09.02.17 27.10.17 Feb,24 100 % (Civil), 27.29% (Mech) 

 
11 

 
HP PIPING ERECTION COMPLETION 

 
27.05.17 

 
30.09.24 

 
27.07.16 

 

30.12.24 

M/s.Bevcon (Conveyor package 
supply), M/s.FLSIDTH- Pipe 

18.03.17 27.10.17 
Feb,24 

48.55 % (Civil) 

M/s.Promac : Stacker Reclaimer 
supply, M/s.Elecon : Vibrating 

09.02.17 27.10.17 
Feb,24 

40 % 

 
12 

 
START OF OILFLUSHING 27.10.17 05.10.24 27.12.17 10.01.24 

 
 
 

3 

 
 
 

Ash Handling Plant 

M/s.Indure (for supply and erection 

for mechanical packages) , 

M/s.Turbo Engineers for Sluury 

disposal pipes supply M/s.Weir for 

Slurry pumps supply, M/s.Atlas 

Copco& M/s.Ingersoll for 

Compressor supply M/s.Suraj 

 
 
 

14.09.17 

 
 
 

27.10.17 

 
 
 

Sept,24 

 
 
 

48.77% 
 

13 

 
BOILER LIGHT UP 

 
30.05.17 

 
30.09.24 

 
29.09.17 

 

30.12.24 

 
14 

 
CHEMICAL CLEANING COMPLETION 

 
10.06.17 

 
10.10.24 

 
10.08.17 

 
10.02.24 

4 Fuel Oil System M/s.New Fire Engineers Pvt ltd. 13.06.17 30.03.17 Jul,24 54.59% 

5 Cooling Towers M/s.Simplex (Design – Paharpur) 30.01.17 29.04.17 
Sept,24 (U-1) 
Dec,24 (U-2) 32.22% 21.32% 

 
15 

 
STEAM BLOWING START 

 
20.06.17 

 
05.12.24 

 
20.08.17 

 
01.04.24 

 
6 

 
CW Pump house 

CW Pump House - M/s 

Cornerstone ( De- scoped from 

M/s.Simplex),CW Piping: BHEL / 
M/s Vijay Gowtham- ( De-scoped 

 
27.12.19 

 
29.04.22 

 
Aug,24 

 

26.39% 

 
16 

 
STEAM BLOWING COMPLETION 

 
15.07.17 

 
05.01.25 

 
15.09.17 

 
30.04.25 

7 WPT Plant 
M/s.Otoklin Global business 
services for supply and erection 

18.01.18 30.03.17 Aug,24 42.18% 

8 DM Plant 
M/s Cornerstone (De-scoped from 
M/s.Simplex) 

27.09.14 30.03.17 Aug,24 44.50% 

 
17 

 
ROLLING & SYNC. 

 
27.11.17 

 
28.02.25 

 
27.01.18 

 
30.05.25 

9 Compressed Air System M/s.ELGI Equipments Ltd. 27.11.17 30.03.17 Jul,24 96.60% 

10 Fire Protection System BHEL- PE&SD July,18 30.03.17 Aug,24 5% 

 
18 

 
FULL LOAD 

 
27.10.17 

 
 30.03.25 

 
27.12.17 

 

30.06.54 
 

11 

 
Switch Yard 

BHEL-TBG ( Awarded to Sakthi 

Kanna Construction Ltd & 

M/s.Vijay Gowtham- De-scoped 
from M/s.Simplex) 

 
27.09.14 

 
30.03.17 

 
Feb,23 

 

85.54% 

 
19 

 
TRIAL RUN 

 

27.11.17 30.04.25 27.01.18 30.07.25 

12 Station Transformers M/s Cornerstone 19.11.19 30.03.17 Jul,24  

67.24% 
13 Unit Transformers M/s Cornerstone 19.11.19 30.08.17 Jul,24 

 
20 

 
COD (TRIAL RUN) 

 
27.01.18 

 
30.04.25 

 
27.03.18 

 
30.07.25 

14 Railway Siding NA NA NA NA NA NA 

15 Power Evacuation Lines TANGEDCO Ennore SEZ SCTPP- 
North Chennai(765 KV PS), 400 KV, 

D/C line 

  Mar.,2023 Power will be evacuated 
through DC 400 KV TL, i.e. 2 
nos 400 KV lines to 765 KV 
pooling station and 2 nos 400 

KV lines to ETPS – work under 
progress. 

 

CRITICAL ISSUES 

 

 

REASONS OF DELAY 

 
- Zero date is 27.09.2014, Works commenced at Site on 09.10.2016. Project works temporarily suspended from 07.09.2015 to 18.10. 2016 due to litigation. Original completion schedule is March 2018. Work 

resumed at Site from 19.10.2016. Completion schedule re-fixed to 06.05.2019 (without levy of LD & penalty) due to time loss of 407 day due to court case. Time extension granted from 06.05.2019 to upto 

31.08.2020 for U#1 and 31.10.2020 for Unit 2 without prejudice to levy of LD & Penalty clauses. 

- Entire project civil works were awarded to M/s. Simplex. Wherever slow progress of work noticed, BHEL has de scoped the certain works from M/s. Simplex based on TANGEDCO’s request, but still the 

progress is very poor from M/s. Simplex. 

- Project activities became slow since 24th March 2020 due to lock down enforced by GOI in view of COVID-19 outbreak. Permission accorded by Distt Collector (Thiruvalur) for resumption of work at site 

with only 600 manpower on 25.04.2020.Work resumed by BHEL from 18.05.2020. 

 - Inadequate Manpower  

 - Delay in TG I & II erection due to non availability of EOT.  

 - Turbine area major column erection is still pending.  
 - Non performance of contractor Simplex (civil works).  

 - External coal handling plant  area,  erection of  structure for 1.5 KM  is held up due to NGT Order 
 



 

 

(The project is on hold since March 2021 due to NGT order) Status as on 30-06-2023 

 
Uppur STPP, Ramnad District - 623503, Tamil Nadu 
E-Gen Portal Registration No. (U#1 - NA; U#2 - NA) 

Project Developer / Implementing Agency - TANGEDCO Main Plant Vendor - M/S BHEL 

Unit No. LOA Original Trial Run Date Anticipated /    Actual  Trial Run Date 

Unit#1 
Feb-2016 

 On Hold 

Unit#2  On Hold 

CLEARANCES AND STATIC DATA  FINANCIAL DATA (Fig. in Rs. Crore) 

FUEL TYPE Coal, Indigenous & Imported (MMTC) ORIGINAL ESTIMATED COST 

OF THE PROJECT 
12778.00 

COAL COMBUSTION 

TECHNOLOGY 
Supercritical 

LATEST ESTIMATED COST 
Not 

Applicable  
APPROVAL DATE / NTP 

BGT-SE/E/T & H(P)/OT No. 01/ 2015-16. BOP- 

SE/E/T&H(P)/OT.No.1/2020-21. SWIOP-SE/C/TP/OT.NO.2/2016- 

17. 

DATE OF FINANCIAL 

CLOSURE 
Financial tie up with 

M/s. PFC 

EPC/BTG/BoP Contractor 

Details (Package Wise) 
Order placed on M/s. BHEL on 27/02/2016. YEAR WISE EXPENDITURE 

PPA NOT APPLICABLE. State sector project. 2016-17 16.74 

 

 
COAL LINKAGE/FSA 

Allocated Mine - SCCL (A.P.) to provide coal 3.942 MTPA;  Distance 

from mine - 700 km (non pithead); 

Also, MoU entered with M/s. MMTC for supply of imported coal of 

5.02 MTPA on dated 25-05-2015. 

2017-18 226.62 

2018-19 1594.15 

2019-20 924.32 

START UP POWER 

AGREEMENT 

 
230KV/11 Karaigudi Feeder 

2020-21 366.61 

 
 

POWER EVACUATION 

SYSTEM 

Tx Line Developer TANTransco 
2021-22 

 

 
Tx Line Name 

Tx Voltage Level 

 

 
Uppur SCTPP – Virudhunagar, 765 KV, 

D/C line 

                  2022-23  

EXPENDITURE OF 

JUNE,2023 

0.00 

TOTAL EXPENDITURE (upto 

30.06.2023) 
2554.00 

Configuration of Tx Line 

(S/C or D/C)  

 

 
LAND POSSESSION 

Land required for the project is under TANGEDCO Possession. EPC 

Contracts awarded to M/s. BHEL & M/S L&T has been suspended as 

per the NGT(SZ), Chennai Judgment dated 17.03.2021, delivered on 

Appeal No. 144 of 2016(SZ) filed in the designated court for a period 

of six months or until further orders. 

 
WATER ALLOCATION 

Tamil Nadu Maritime Board has issued NOC for construction of Jetty 

for drawal and discharge of cooling water, vide 27.4.2015. 

MOEF CLEARANCE 
Ministry of Environment and Forest has accorded clearance for the 

above Project on 18.05.2016. 

CIVIL AVIATION 

CLEARANCE 

Clearance expired on 21.11.2019. Clearance further extended upto 

21.11.2024. 

CPCB CLEARANCE NOT APPLICABLE. State sector project. 

SPCB CLEARANCE 
CRZ committee of MOEF recommended the Project on 28.1.16 and 

MOM published in web site on 8.2.16. 

FOREST CLEARANCE NOT APPLICABLE 

* NOTE : The EPC contracts awarded to M/s. BHEL & M/S L&T have been suspended as per the NGT(SZ), Chennai Judgment dated 17.03.2021, delivered on Appeal No. 144 

of 2016 (SZ) filed in the designated court for a period of six months or until further orders. Considering the issues like NGT order, land litigation, local fishermen litigation and 

BOP package retendering works, TANGEDCO Board vide on 29.04.2021 has accorded approval to shift the existing 2x800 MW Uppur STPP to Udangudi site as 2x800MW 

Udangudi Stage-III and consider Uppur as a fresh project once all the legal issues in NGT and other places are settled and to approach GOTN for administrative approval. 

Energy Secretary/GoTN has been addressed vide Letter dtd 10.05.2021 for approval of the above. Further, as informed by TANGEDCO, CMD has accorded approval on 

27.08.2021 to form a high committee comprising of three directors and four Chief Engineers to re-study the shifting of UPPUR Project. High Level Committee have furnished 

report on 22.10.2021 and recommended that the 2X800 MW Uppur Project shall be executed at Uppur itself. TANGEDCO Board in its 102nd meeting held on 29.10.2021 has 

directed to obtain opinion from the Consultant M/s. Ernst & Young regarding the viability and feasibility of this project and the same is in progress.  

UPPUR STPP, Unit# 1 & 2 (2x800 MW) / TANGEDCO (STATE SECTOR - SOUTHERN REGION) 



Status as on 30-06-2023 
 

 

UPPUR STPP, Unit# 1 & 2 (2x800 MW) / TANGEDCO (STATE SECTOR - SOUTHERN REGION) 
UNIT WISE MILESTONES ( ANTICIPATED / ACTUAL)  STATUS OF MAIN PLANT PACKAGE (BTG) 

 
 
Sl. 

 
 

MILESTONE 

UNIT-01 UNIT-02 
Sl. Packages AREA 

UNIT-01 UNIT-02 

 

 
Original Date 

 

Actual / 

Anticipated 

Date 

 

 
Original Date 

 

Actual / 

Anticipated 

Date 

% Completion % Completion 

 
1 

 
BOILER 

CIVIL 23% 30% 

STRUCTURE 55% 31% 

 
1 

COMPLETION OF BOILER 

FOUNDATION 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Revised 

schedule of 

activity is not 

availabile. 

Project is 

expected to 

commissioned 

by 2024-25. 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Revised 

schedule of 

activity is not 

availabile. 

Project is 

expected to 

commissioned 

by 2024-25. 

PRESSURE PARTS 1% 0% 

 
2 

 
TG 

CIVIL  
Works yet to commence 2 START OF BOILER ERECTION 03.06.18 03.06.18 STRUCTURE 

 
3 

BOILER DRUM LIFTING (if sub-critical 

unit) 

 
NA 

 
NA 

TG ERECTION 

3 ESP UNDER PROGRESS 14% 6% 

 
4 

BOILER CEILING GIRDER LIFTING 

COMPLETION 

   
 

4 

 
 
FGD 

CIVIL WORK  
 

Contract is yet to be awarded 
MATERIAL SUPPLY 

5 CONDENSER ERECTION START 23.01.20 23.01.20 

ERECTION WORK 
6 TG ERECTION START 19.03.20 19.03.20 

7 HP PIPING ERECTION START 19.12.19 19.12.19 STATUS OF BOPs 
 

8 
BOILER HYDRO TEST (DRAINABLE) 

COMPLETION 

 
22.07.19 

 
22.07.19 

 
Sl. 

Packages/ 

Linked Project 

Milestones 

 

Vendor/Contracting 

Agency 

 

Date of 

Award 

 

Scheduled 

Date of 

Completion 

Anticipated 

/Actual 

Date of 

Completion 

UNIT-01 UNIT-02 

% 

Completion 

% 

Completion  
9 

BOILER HYDRO TEST (NON- 

DRAINABLE) COMPLETION 

 
20.01.20 

 
20.01.20 

1 Chimney 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

The contract was short closed due 

to huge price escalation sought by 

M/s RIL. 

    
 
 
 
 
 
 
 
 
 
 
 
 

 
The contract 

was short 

closed due to 

huge price 

escalation 

sought by M/s 

RIL. 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
The contract 

was short 

closed due to 

huge price 

escalation 

sought by M/s 

RIL. 

10 TG BOX UP 13.02.20 13.02.20 
 
 

2 

 
 

Coal Handling Plant 

   

11 HP PIPING ERECTION COMPLETION 19.12.19 19.12.19    

12 START OF OILFLUSHING 19.03.20 19.03.20    

13 BOILER LIGHT UP 12.02.20 12.02.20 3 Ash Handling Plant    

14 CHEMICAL CLEANING COMPLETION 19.03.20 19.03.20 4 Fuel Oil System    

15 STEAM BLOWING START 16.04.20 16.04.20 5 Cooling Towers    

 
16 

 
STEAM BLOWING COMPLETION 

 
16.04.20 

 
16.04.20 

6 CW Pump house    

7 WPT Plant    

 
17 

 
ROLLING & SYNC. 

 
06.05.20 

 
06.05.20 

8 DM Plant    

9 Compressed Air System    

 
18 

 
FULL LOAD 

 
03.06.20 

 
03.06.20 

10 Fire Protection System    

11 Switch Yard    

 
19 

 
TRIAL RUN 

 
Nov-20 

 
Nov-20 

12 Station Transformers    

13 Unit Transformers    

 
20 

 
COD 

 
01.02.21 

 
01.02.21 

14 Railway Siding    

15 Power Evacuation Lines    

 
CRITICAL ISSUES 

 
 

REASONS OF DELAY 

 

The EPC contracts awarded to M/s. BHEL & M/S L&T have been suspended as per the NGT(SZ), Chennai Judgment dated 17.03.2021, delivered on Appeal No. 144 of 2016(SZ) filed in the designated 

court for a period of six months or until further orders. Considering the issues like NGT order, land litigation, local fishermen litigation and BOP package retendering works, TANGEDCO Board on 

29.04.2021 has accorded approval to shift the existing 2x800 MW Uppur STPP to Udangudi site as 2x800MW Udangudi Stage-III and consider Uppur as a fresh project once all the legal issues in NGT and 

other places are settled and to approach GOTN for administrative approval. Energy Secretary/GoTN has been addressed vide Letter dtd 10.05.2021 for approval of the above. 

Against NGT order, SLP was filed by TANGEDCO in Supreme court on 16.04.2021. Honourable Supreme court of India granted stay on the impugned judgment passed by NGT on 01.07.2021. In the 

review meeting of energy department chaired by Hon'ble Chief Minister on 22.07.2021, it was requested to restudy the shifting of Uppur project considering the energy demand. CMD has accorded approval 

on 27.08.2021 to form a high level committee comprising of three Directors and four Chief Engineers to restudy the shifthing of Uppur Project. TANGEDCO Board in its 102nd meeting held on 29.10.2021 

has directed to obtain opinion from the Consultant M/s Ernst & Young regarding the viability and feasibility of this project and the same is in prgress. Consultant has furnished the report on 07.01.22 and 

recommended "To develop the Project at Uppur site itself" and the same was placed before the TANGEDCO Board in its 105th meeting held on 19.01.2022. The Board Directed to place the subject in the 

next Board meeting for deliberations. In the next Board meeting held on 19.3.2022, the Board directed to restudy the viability & feasibility of consultant’s report submitted.  

 

Strategic Consultant M/s.E&Y report and recommendations were placed before the TANGEDCO The Board after deliberations directed that the subject shall be referred to the Aravind Subramanian 

Committee(EAC to Hon’ble CM of TN) seeking their expert views. As instructed by Board, all the relevant data’s are furnished to the committee. Committee report is awaited. 

NGT Ordered to stop the work. 



Status as on 30-06-2023 
 

 

 
Athipattu village, Ponneri Tk, Distt.-Thiruvallur, Chennai (T.N.) - 600 120. 

E-Gen Portal Registration No. (U#1 - 1200002174 ) 

Project Developer / Implementing Agency - TANGEDCO Main Plant Vendor - M/s BHEL (BTG) 

Unit No. LOA Original Trial Run Date Anticipated /    Actual  Trial Run Date 

Unit#1 Jan-2016 Apr-2019 Oct-2023 

CLEARANCES AND STATIC DATA  FINANCIAL DATA (Fig. in Rs. Crore) 

FUEL TYPE Coal, Indigenous & Imported(MMTC) ORIGINAL ESTIMATED COST 

OF THE PROJECT 
6376.00 

COAL COMBUSTION 

TECHNOLOGY 
Super critical 

LATEST ESTIMATED COST 8722.86 

APPROVAL DATE / NTP 
BTG : SE/E/T & H (P)/ OT No. 02/2015-16 ; BOP : SE/E/T & H (P) 

OT No.04/2015-16 DATE OF FINANCIAL 

CLOSURE 
28.1.2017 

EPC/BTG/BoP Contractor 

Details (Package Wise) 
BTG contractor-BHEL(LoA: 29.01.2016),  BOP contractor-M/s 

BGR(LoA: 28.10.2016) YEAR WISE EXPENDITURE 

PPA NOT APPLICABLE. State sector project. 

2012-13 0.21 
 
 

COAL LINKAGE/FSA 

Allocated Mine - SCCL; Distance from mine - 606 km (non pithead);. 

Ministry of Coal recommended for long term coal linkage for 1.971 

MTPA Indigenous coal to SCCL.   FSA Executed between  

TANGEDCO and SCCL for indigenous coal. MoU has been entered 

with M/s. MMTC for supply of Imported coal of 1.450 MTPA on 

25.05.2015. 

2013-14 0.40 

2014-15 0.13 

2015-16 0.25 

START UP POWER 

AGREEMENT 

Start up Power Arrangement is through 220 KV level by LILO of 

NCTPS-1 to Ennore Feeder. Station Transformer was charged             on 

05.09.2020. 2016-17 198.08 

 
 

POWER EVACUATION 

SYSTEM 

Tx Line Developer TANTRANSCO 
2017-18 929.75 

 
Tx Line Name 

Tx Voltage Level 

 

 
NCTPS St-III -North Chennai (PS), 765 

KV, D/C line 

2018-19 2243.52 

2019-20 2090.62 
Configuration of Tx Line 

(S/C or D/C) 
2020-21 928.95 

LAND POSSESSION 
The proposed site is within the existing NCTPS complex and land is 

already under possession of TANGEDCO. 
2021-22 760.29 

 
 

WATER ALLOCATION 

The raw water requirement for this project will be met from existing 

cooling water fore-bay of NCTPS, Stage-II. The make-up water for 

cooling water, boiler make up and other sweet water requirements are 

to be met from desalination plant under construction for this project. 

Construction water from M/s. CMWSSB available to the contractor 

from 07.01.2017. 

                  2022-23 694.13 

EXPENDITURE OF 

JUNE’2023 

165.59 

TOTAL EXPENDITURE (upto 

30.06.2023) 
8040.98 

(In-principal approval for financial assistance of 

Rs.5006.992 crores with Debt : Equity ratio of 80 

: 20 for setting up of 1 x 800 MW Supercritical 

Thermal Power Plant in Tiruvallur District of 

Tamil Nadu has been received from M/s. REC on 

05.08.2016. Loan has been sanctioned on 

22.11.2016. Loan Agreement was signed on 

28.01.2017.) 

MOEF CLEARANCE 
Environmental clearance issued by MoEF on 20.01.2016 valid for a 

period of seven years. 

CIVIL AVIATION 

CLEARANCE 

Chimney constructed for full height and the same was informed to 

Airports Authority of India. 

CPCB CLEARANCE NOT APPLICABLE. State sector project. 

SPCB CLEARANCE Approval has been obtained on 13.04.2017. 

FOREST CLEARANCE Not applicable, since the site is not coming under Forest area. 

NORTH CHENNAI STPP St - III, Unit# 1 (1X800 MW) / TANGEDCO (STATE SECTOR - SOUTHERN REGION) 



Status as on 30-06-2023 
 

 

NORTH CHENNAI STPP, St - III, Unit# 1 (1X800 MW) / TANGEDCO (STATE SECTOR - SOUTHERN REGION) 
UNIT WISE MILESTONES ( ANTICIPATED / ACTUAL)  STATUS OF MAIN PLANT PACKAGE (BTG) 

 
 

Sl. 

 
 

MILESTONE 

UNIT-01 
Sl. Packages AREA 

UNIT-01 

 
     Original Date of  

        Completion 

 
Anticipated / Actual Date 

 of                   Completion 

% Completion 

 
1 

 
BOILER 

CIVIL 100.00% 

STRUCTURE 99.52% 

 
1 

COMPLETION OF BOILER 

FOUNDATION 

 
31.10.2016 

 
14.06.18 

PRESSURE PARTS 99.98% 

 
2 

 
TG 

CIVIL 100.00% 

2 START OF BOILER ERECTION 29.11.16 30.08.17 STRUCTURE 99.00% 

 
3 

BOILER DRUM LIFTING (if sub-critical 

unit) 

 
NA 

 
NA 

TG ERECTION 99.92% 

3 ESP UNDER PROGRESS 100.00% 

 
4 

BOILER CEILING GIRDER LIFTING 

COMPLETION 

 
11.05.17 

 
31.07.18 

 
 

4 

 
 

FGD 

CIVIL WORK  
WORK AWARDED on 

22.2.2021. DESIGN AND 

ENGINEERING WORKS 

UNDER PROGRESS. 

MATERIAL SUPPLY 

5 CONDENSER ERECTION START 29.08.17 02.01.19 

ERECTION WORK 
6 TG ERECTION START 28.10.17 25.02.19 

7 HP PIPING ERECTION START 24.10.17 25.03.18 STATUS OF BOPs - BGRESL/Chennai 
 

8 
BOILER HYDRO TEST (DRAINABLE) 

COMPLETION 

 
28.02.18 

 
31.12.19 

 
Sl. 

Packages/ 

Linked Project 

Milestones 

 

Vendor/Contracting 

Agency 

 
Date of 

Award 

 

Scheduled 

Date of 

Completion 

Anticipated 

/Actual 

Date of 

Completion 

UNIT-01 

% Completion 

 
9 

BOILER HYDRO TEST (NON- 

DRAINABLE) COMPLETION 

 
26.09.18 

 
07.12.22 

 

1 Chimney 
 
 
 
 
 
 
 
 
 
 
 
 

M/s. BGR ESL 

10.03.17 25.06.19 15.01.2023 
 

97% 

10 TG BOX UP 07.11.18   Feb,21 
 
 

2 

 
 

Coal Handling Plant 

 
 

21.07.17 

 
 

25.07.19 

 
 

30.09.2023 

 
 

80% 11 HP PIPING ERECTION COMPLETION 13.04.19 30.11.22 

14 START OF OILFLUSHING 29.11.18 03.11.20 

12 BOILER LIGHT UP 29.10.18 Feb 20 3 Ash Handling Plant 25.11.17 28.07.19 30.08.2023 
 

72% 

13 CHEMICAL CLEANING COMPLETION 27.02.19 Jul, 23 4 Fuel Oil System 27.07.17 28.06.19 15.07.2023 
 

99% 

15 STEAM BLOWING START 31.12.18 Aug, 23 5 Cooling Towers 16.05.17 21.09.19 30.09.2023 
 

92.5% 

 
16 

 
STEAM BLOWING COMPLETION 29.01.19 Sep, 23 

6 CW Pump house 09.01.18 28.05.19 25.07.2023 
 

97% 

7 WPT Plant 16.06.17 17.05.19 
25.07.2023  

93% 

 
17 

 
ROLLING & SYNC. 28.02.19 Sep,23 

8 DM Plant 06.10.17 28.05.19 
25.07.2023  

93% 

9 Compressed Air System 10.12.17 28.08.19 31.01.2022 
 

100% 

 
18 

 
FULL LOAD 28.03.19 Oct,23 

10 Fire Protection System 01.07.17 14.05.19 25.07.2023 
 

90% 

11 Switch Yard 19.08.17 26.10.19 10.08.2023 
 

96% 

 
19 

 
TRIAL RUN 28.04.19 Oct-23 

12 Station Transformers BHEL 24.07.18 28.04.19 05.09.2020 
 

100% 

13 Unit Transformers BHEL 06.03.18 27.02.19 31.01.2023 
 

100% 

 
20 

 
COD 

28.07.19 Oct-23 

14 Railway Siding NA NA NA NA 
 

NA 

15 Power Evacuation Lines TANTRANSCO, NCTPS St-III 
-North Chennai (PS), 765 KV, 

D/C line 

12.01.18 11.11.19 Aug, 2023 
 

93% 

 

CRITICAL ISSUES 

 
 

REASONS OF DELAY 

 

-  Slow progress in AHP/CHP,  

-  Ariyalur 765/400 KV AIS need to be completed. 

Due to COVID Lock down in 2020 & 2021 and non-availability of Industrial Oxygen in 2020 & 21, Delay in CW pipe line readiness. 



Status as on 30-06-2023 
 

 

 
Distt.- Thoothukudi, Tamil Nadu 

E-Gen Portal Registration No. (. Unit-1: 1200002175, Unit -2: 1200002176 ) 

Project Developer / Implementing Agency – TANGEDCO Main Plant Vendor – M/s BHEL (EPC) 

Unit No. LOA Original Trial Run Date Anticipated /    Actual  Trial Run Date 

Unit#1 
Dec-2017 

Jan-2021 Sep-2024 

Unit#2 Mar-2021 Jan –2025 

CLEARANCES AND STATIC DATA  FINANCIAL DATA (Fig. in Rs. Crore) 

FUEL TYPE Coal, Indigenous & Imported (Indonesia) ORIGINAL ESTIMATED COST 

OF THE PROJECT 
13076.71 

COAL COMBUSTION 

TECHNOLOGY 
Supercritical 

LATEST ESTIMATED COST 13076.71 
 
APPROVAL DATE / NTP 

BGT-SE/E/T & H(P)/OT No. 01/ 2015-16. 

BOP-SE/E/T&H(P)/OT.No.1/2020-21. 

SWIOP-SE/C/TP/OT.NO.2/2016-17. 

DATE OF FINANCIAL 

CLOSURE 
Financial tie up with 

M/s. PFC 

EPC/BTG/BoP Contractor 

Details (Package Wise) 
Awarded to BHEL as EPC contractor on 07.12.2017 YEAR WISE EXPENDITURE 

PPA NOT APPLICABLE. State sector project. 2017-18 118.93 

 

COAL LINKAGE/FSA 

Allocated Mine – Chandrabila Coal Block for indigenous coal of G13 Grade 

for 3.647 MTPA and MDO selection is under process. Distance from mine 

(appx) : Railway distance for movement of coal through Rail-cum-Sea route 

via Paradip port is 200 km.(Chandrabila to Paradip port), from Paradip port to 

Udangudi captive Port, sea distance is 1224 Nautical Miles. Total requirement 

is 5.893 MTPA with Indigenous coal of  3.647 MTPA  and import coal of 

2.246 MTPA. Import coal (2.246 MTPA) will be procured to the requirements. 

Bridge Linkage with SCCL available for indigenous coal 

2018-19 336.43 

2019-20 654.76 

START UP POWER 

AGREEMENT 

 
230/11 KV Karaigudi Feeder 

2020-21 1778.54 

2021-22 1711.00 
 
 

POWER EVACUATION 

SYSTEM 

Tx Line Developer  

  
                  2022-23 2817.92 

 
Tx Line Name 

Tx Voltage Level 

 

 
Udangudi STPP – Ottapidaram, 400 KV, 

D/C line (BHEL/L&T) 

EXPENDITURE OF 

JUNE’2023 

338.219 

TOTAL EXPENDITURE (upto 

30.06.2023) 
8430.801 

Configuration of Tx Line 

(S/C or D/C) 

 

 

 
LAND POSSESSION 

Land required for the project is under TANGEDCO Possession. EPC 

Contracts awarded to M/s. BHEL & M/S L&T has been suspended as 

per the NGT(SZ), Chennai Judgment dated 17.03.2021, delivered on 

Appeal No. 144 of 2016(SZ) filed in the designated court for a period 

of six months or until further orders. 

 

WATER ALLOCATION 

 
Tamil Nadu Maritime Board has issued NOC for construction of Jetty 

for drawal and discharge of cooling water, vide 27.4.2015. 

MOEF CLEARANCE 
Ministry of Environment and Forest has accorded clearance for the 

above Project on 18.05.2016. 

CIVIL AVIATION 

CLEARANCE 

Clearance expired on 21.11.2019. Clearance further extended up to 

21.11.2024. 

CPCB CLEARANCE NOT APPLICABLE. State sector project. 

SPCB CLEARANCE 
CRZ committee of MOEF recommended the Project on 28.1.16 and 

MOM published in web site on 8.2.2016. 

FOREST CLEARANCE NOT APPLICABLE 

UDANGUDI STPP, St-I, Unit# 1 & 2 (2x660 MW) / TANGEDCO (STATE SECTOR - SOUTHERN REGION) 



Status as on 30-06-2023 
 

 

UDANGUDI STPP,  St-I, Unit# 1 & 2 (2x660 MW) / TANGEDCO (STATE SECTOR - SOUTHERN REGION) 
UNIT WISE MILESTONES ( ANTICIPATED / ACTUAL)  STATUS OF MAIN PLANT PACKAGE (BTG) : M/S BHEL 

  UNIT-01 UNIT-02 
Sl. Packages AREA 

UNIT-01 UNIT-02 

Sl. MILESTONE 
 
 
Original Date 

Actual / 

Anticipated 

 
 
Original Date 

Actual / 

Anticipated 

% Completion % Completion 

  CIVIL 81.28% 83.25% 
   Date  Date 

1 BOILER 
STRUCTURE 81.29% 85.78% 

 
1 

COMPLETION OF BOILER 

FOUNDATION 

 
12.09.18 

 
10.04.21 

 
12.11.18 

 
21.04.21 

  PRESSURE PARTS 94.51% 96.38% 

  CIVIL 95.99% 78.90% 

 
2 

 
START OF BOILER ERECTION 

 
27.09.18 

 
20.09.19 

 
27.11.18 

 
16.09.19 

2 TG STRUCTURE          83.20% 69.51% 

TG ERECTION          59.90% 61.34% 

 
3 

BOILER DRUM LIFTING (if sub-critical 

unit) 

 
- 

 
- 

 
- 

 
- 

3 ESP UNDER PROGRESS 94.08% 95.19% 

  CIVIL WORK  

 
4 

BOILER CEILING GIRDER LIFTING 

COMPLETION 

 
09.02.19 

 
26.06.21 

 
09.04.19 

 
18.06.21 4 FGD 

MATERIAL SUPPLY 
Work yet to be awarded 

ERECTION WORK 
5 CONDENSER ERECTION START 15.08.19 28.12.22 15.10.19 01.04.23    

6 TG ERECTION START 12.09.19 01.02.23 12.11.19 30.03.23 STATUS OF BOPs (BHEL-EPC) 

7 HP PIPING ERECTION START 30.10.19 21.07.23 30.10.19 21.08.23  
Sl. 

Packages/ 

Linked Project 

Milestones 

Vendor/Contracting 

Agency (EPC- 

BHEL) 

 
Date of 

Award 

 

Scheduled 

Date of 

Completion 

Anticipated 

/Actual 

Date of 

Completion 

UNIT-01 UNIT-02 

 
8 

BOILER HYDRO TEST (DRAINABLE) 

COMPLETION 

 
27.02.20 

 
15.12.22 

 
27.04.2020 

 
20.12.22 

% 

Completion 

% 

Completion 

 
9 

BOILER HYDRO TEST (NON- 

DRAINABLE) COMPLETION 

 
02.07.20 

 
31.12.23 

 
02.09.20 

 
31.12.23 

 
1 

 
Chimney 

M/s.BHEL/ M/s Bygging- Civil 

Structural Erection 
 

08.10.18 

 

26.10.19 

03.12.20 

 

22.07.23 

31.07.23 

 

99.46% 

77.53% 

10 TG BOX UP 30.07.20 31.03.24 30.09.20 31.07.24 
  M/s. BHEL/ M/s Kanwar/ M/s 

01.03.22 25.06.20 11.09.23 61.19% 
  

Priya- Civil 

      2 Coal Handling Plant M/s. BHEL/ M/s.RPP /URC 15.07.19 25.06.20 02.10.23 20.8% 

11 HP PIPING ERECTION COMPLETION 06.08.20 31.01.24 06.10.20 29.02.24  

 
Structural Erection 

M/s. BHEL/IGG 09.05.19 - 13.04.24 - 

12 START OF OILFLUSHING 30.07.20 30.04.24 30.09.20 31.08.24 
 
 

3 

 
 

Ash Handling Plant 

 

M/s.BHEL/ RPP/Srinic- Civil 

M/s.BHEL/ M/s.RPP/URC- 

Structural Erection 

M/s. BHEL Mechanical Equipment 

 
11.05.20 

15.07.19 

15.03.19 

 
25.06.20 

25.06.20 

30.11.20 

 
18.07.23 

24.06.23 

24.07.23 

23.03.24 

 
46.29% 

- 

- 

 
13 

 
BOILER LIGHT UP 

 
09.07.20 

 
31.03.24 

 
09.09.20 

 
31.07.24 

 
14 

 
CHEMICAL CLEANING COMPLETION 

 
30.07.20 

 
30.04.24 

 
30.09.20 

 
31.08.24 

4 Fuel Oil System M/s.BHEL/ M/s.RPP Civil 25.07.19 22.01.20 25.07.23 98.96% 

5 Cooling Towers M/s.BHEL/ M/s.Gammon 16.12.2019 22.10.20 
22.12.23 

22.02.24 
46.38% 19.73% 

 
15 

 
STEAM BLOWING START 

 
13.08.20 

 
30.04.24 

 
13.11.20 

 
31.08.24 

 
6 

 
CW Pump house 

 

M/s.BHEL/ M/s.B&B; M/s.BHEL/ 

M/s.Akash Techno 

 
04.06.19 

 
17.01.20 

 
31.07.23 

02.10.23 

 
68.96% 

69.61% 

 
16 

 
STEAM BLOWING COMPLETION 

 
03.09.20 30.06.24 

 
03.11.20 

 
31.10.24 

7 WPT Plant M/s.BHEL/ M/s.B&B 04.06.19 07.02.20 24.07.23 74.69% 

8 DM Plant M/s.BHEL/ M/s.RPP 25.07.19 12.10.19 15.07.23 62.14% 

 
17 

 
ROLLING & SYNC. 

 
12.11.20 

 
31.07.24 

 
12.01.21 

 
30.11.24 

9 Compressed Air System M/s.BHEL / M/s.Power Mech 07.01.22 01.11.20 15.07.23 98.10% 

10 Fire Protection System M/s. BHEL - 22.10.20 13.03.24 - 

 
18 

 
FULL LOAD 

 
31.12.20 

 
31.08.24 

 
28.02.21 

 
31.12.24 

11 Switch Yard M/s. BHEL/ M/s. RB Electrical 25.06.21 23.05.19 31.07.23 96.70% 

12 Station Transformers      

      
13 Generator Transformers M/s.BHEL / M/s Power Mech 30.12.21 15.06.20 31.07.23 96.22% 

19 TRIAL RUN 07.01.21 Sep-24 07.03.21 Jan-25      

14 Unit Transformers 

 
20 

 
COD 

 
25.02.21 

 
Nov.,24 

 
25.04.21 

 
Mar-25 

15 Railway Siding NA NA NA NA NA 

16 Power Evacuation Lines Udangudi STPP – Ottapidaram, 
400 KV, D/C line (BHEL/L&T) 

27.01.20 11.10.20 31.07.23 95.00% 

 

CRITICAL ISSUES 

 
 

REASONS OF DELAY 

 

- Retendering/ reordering plan of CHP and AHP packages to be expedited. 

- GIS switchyard progress very slow.  

- Inadequate manpower in NDCT . 
- Unit#2 TG erection yet to be started.  

- FGD work is yet to be awarded.( by TANGEDCO) 

 

COVID 19, Labor shortage / Vendor Mobilization delay by Contractor, Fishermen issue at Coal Jetty 



Status as on 30-06-2023 
 

 

 
PS-Sagardighi, PO-Manigram, Block-Sagardighi, Subdivision-Jangipur, Distt.-Murshidabad (W. B.), Pin-742 237 

E-Gen Portal Registration No. (U#1 - 1200002116) 

Project Developer / Implementing Agency - WBPDCL Main Plant Vendor - M/s BHEL (EPC Contract) 

Unit No. LOA Original Trial Run Date Anticipated /    Actual  Trial Run Date 

Unit#1 27th Dec-2018 Jan-2024 Jan-2025 

CLEARANCES AND STATIC DATA  FINANCIAL DATA (Fig. in Rs. Crore) 

FUEL TYPE Coal, Indigenous ORIGINAL ESTIMATED COST 

OF THE PROJECT 
3862.65* 

COAL COMBUSTION 

TECHNOLOGY 
Super Critical 

LATEST ESTIMATED COST 4567.32# 

APPROVAL DATE / NTP 
Notice to Proceed Date : 01.07.2020; The proposal was approved in 

the State Cabinet held on 23.03.2018. DATE OF FINANCIAL 

CLOSURE 
02.01.2017 

EPC/BTG/BoP Contractor 

Details (Package Wise) 

EPC contract awarded to BHEL (LOA : 27.12.2018) 

YEAR WISE EXPENDITURE 
 
PPA 

 
Power Purchase Agreement executed with WBSEDCL 

2018-19 70.00 

 

COAL LINKAGE/FSA 

Allocated Mine - Pachhwara (North) Captive Coal Mine of WBPDCL. 

Distance from mine - 150 km (non pithead); 

Coal will be sourced mainly from captive coal mines of WBPDCL 

2019-20 56.25 

2020-21 362.47 

 
START UP POWER 

AGREEMENT 

 
Start up power shall be obtained from the other running units of the 

Sagardighi Thermal Power Project 

2021-22 330.97 

2022-23 662.34 

EXPENDITURE OF 

JUNE’2023 

59.11 

 
 

POWER EVACUATION 

SYSTEM 

Tx Line Developer  TOTAL EXPENDITURE  

           (upto 30.06.2023) 
1496.30 

 
Tx Line Name 

Tx Voltage Level 

i) STPP – New Sagardighi, 220 KV, D/c 
line, 

ii) STPP- Farakka, 400 KV D/c line, 

iii) STPP-Purulia 400 KV D/c line,  

iv) STPP- Baharampore 400 KV, D/C line, 

v)    STPP- Gokarna 400 KV D/C line. 

 
* Approved in the State Cabinet held on 

23.03.2018 

# Awaiting Approval Configuration of Tx Line 

(S/C or D/C) 

 

 
LAND POSSESSION 

 
Adequate land is available for the project. (WBPDCL have 365 Ha of 

land under possession for Phases I, II & III of the plant and another 

184 Ha for ash disposal.) 

 
WATER ALLOCATION 

Source:River Bhagirathi/Hooghly Quantity:74.36 cusec of water in 

total for the entire Project. Permission vide F. No. TE- 

15015/1/2019/NMCG, Dated: 01.07.2019 accorded by National 

MOEF CLEARANCE 
Environmental clearance vide F. No. J-13012/01/2019-IA. I (T) dated 

24.03.2020 accorded by MoEF & CC Govt. of India for new unit No 5 

CIVIL AVIATION 

CLEARANCE 

NOC for height Clearance vide NOC ID: 

MALD/EAST/B/100316/175516, Dated: 19.10.2016 obtained from 

CPCB CLEARANCE Not Applicable 

 
SPCB CLEARANCE 

Online application for Grant of Consent to Establish / NoC has been be 

made to WBPCB on 27.03.2021 

FOREST CLEARANCE Not Applicable 

SAGARDIGHI TPP, St-III, Unit# 1 (1X660 MW) / WBPDCL (STATE SECTOR - EASTERN REGION) 



Status as on 30-06-2023 
 

 

SAGARDIGHI TPP, St-III, Unit# 1 (1X660 MW) / WBPDCL (STATE SECTOR - EASTERN REGION) 
UNIT WISE MILESTONES ( ANTICIPATED / ACTUAL)  STATUS OF MAIN PLANT PACKAGE (BTG) : M/s BHEL 

 
 

Sl. 

 
 

MILESTONE 

UNIT-01  
Sl. 

 
Packages 

 
AREA 

UNIT-01 

 
 
Original Date of Completion 

 
Anticipated / Actual Date of 

Completion 

% Completion 

 
 

1 

 
 
BOILER 

CIVIL 100% 

STRUCTURE 38.35% 

 
1 

COMPLETION OF BOILER 

FOUNDATION 

 
19.04.2021 

 
16.10.2021 

PRESSURE PARTS 50.52% 

 
 

2 

 
 
TG 

CIVIL 100% 

2 START OF BOILER ERECTION 29.04.2021 27.03.2021  
STRUCTURE 

 
- 

 
3 

BOILER DRUM LIFTING (if sub-critical 

unit) 

 
NA 

 
NA  

3 

 
ESP 

CIVIL WORKS 100% 

 
4 

BOILER CEILING GIRDER LIFTING 

COMPLETION 

 
30.12.2021 

 
22.06.2022 

STRUCTURAL WORKS 84.19% 

4 FGD NOT STARTED YET 

5 CONDENSER ERECTION START 03.03.2022 03.08.2022 STATUS OF BOPs 

6 TG ERECTION START 02.05.2022 28.08.2022 
 
 

Sl. 

 
 

Packages/ Linked Project 

Milestones 

 
 

Vendor/Contracting Agency (EPC- 

BHEL) 

 
 

Date of 

Award 

 
Scheduled 

Date of 

Completion 

 
Anticipated/A 

ctual Date of 

Completion 

UNIT-01 

7 HP PIPING ERECTION START 25.11.2022 Jul-23  
% Completion 

 
8 

BOILER HYDRO TEST (DRAINABLE) 

COMPLETION 

 
30.12.2022 

Sept’23 

1 Chimney M/s. BHEL 17.08.2021 
(ZERO 

17.05.2023  44.00% 

 
9 

BOILER HYDRO TEST (NON- 

DRAINABLE) COMPLETION 

 
29.05.2023 

Feb’24  
 

2 

 
 

Coal Handling Plant 

Conveyor package: Bengal Tools 

Limited 

27.12.2018 

(ZERO 

DATE AS 
PER 

15.12.2023  22.25%. 

Twin Wagon Tippler : 
ThyssenKrupp 

13.12.2023  

10 TG BOX UP 01.06.2023 Jan’24 Existing Stacker Reclaimer of 

Stage-II will be used 

   
 

 

11 
 

HP PIPING ERECTION COMPLETION 
 

26.08.2023 
Mar’24 3 Ash Handling Plant M/s. MacawberBeekey Pvt. Ltd. 

27.12.2018 

(ZERO 

DATE AS 

PER 

CONTRACT 

01.07.2020) 

28.03.2024  39.5% 

4 Fuel Oil System M/s. BHEL 27.08.2023  
 

 

0% 

12 START OF OILFLUSHING 28.03.2023 Oct’23 5 Cooling Towers 
M/s. Paharpur Cooling Towers 
Limited 31.12.2022 Oct’2023 92.14% 

13 BOILER LIGHT UP 13.06.2023 Feb’24 6 CW Pump house M/s. BHEL 09.12.2023  
 
 

 

29.25% 

 
14 

 
CHEMICAL CLEANING COMPLETION 

 
28.06.2023 

              

Mar,24 
8 WPT Plant  

Will be used from Existing 

    

Existing from Stage – II Project 

will be used. 
9 DM Plant    

15 STEAM BLOWING START 13.07.2023 Aug’24 11 Compressed Air System M/s. BHEL 
 

27.12.2018 

(ZERO 

DATE AS 

PER 

CONTRACT 

01.07.2020) 

25.08.2023  9% 

16 STEAM BLOWING COMPLETION 12.08.2023 Sep’24 12 Fire Protection System M/s. BHEL 24.03.2024  0% 

 
17 

 
ROLLING & SYNC. 

 
01.09.2023 

Nov’24 15 Switch Yard M/s. BHEL 22.03.2024  56% 

16 Station Transformers M/s. BHEL 30.03.2023  

37.5% 
 

18 

 
FULL LOAD 

 
01.11.2023 

Dec.’24 18 Unit Transformers M/s. BHEL 27.08.2023  

19 Railway Siding Railway siding exists. M/s. Rites will do the modification job for connecting Twin Wagon Tippler for Stage 3. 

 
19 

 
TRIAL RUN 

 
01.01.2024 

 
             Jan-25 

 
 
 

20 

 
 
 

Power Evacuation Lines 

Power Evacuation from the proposed unit shall be done through the existing electrical network 

consisting of following feeders  

i)  STPP – New Sagardighi, 220 KV, D/c line, 

ii) STPP- Farakka, 400 KV D/c line, 

iii) STPP-Purulia 400 KV D/c line,  

iv) STPP-Subhashgram 400KV D/c line,  

v) STPP-Jeerat 400KV D/c line,  

vi) STPP- Baharampore 400 KV, D/C line, 

vii)     STPP- Gokarna 400 KV D/C line. 

 
20 

 
COD 

 
Jan-24 

            

Feb.,2025 

 

CRITICAL ISSUES 

 
 

 

REASONS OF DELAY 

 

- Delay in manufacturing of LP Heaters, HP Heaters, Deaerator; 
- Delay in supply of gates and dampers of boiler flue path;  

- Delay in manufacturing of IP Turbine & Generator; 

- Delay in ordering of few critical materials (bought out items)  
- Unsatisfactory site erection progress due to inadequate manpower 

 

 

Effect of COVID -19 during Project Tenure:, Scarcity of Industrial Oxygen affected fabrication work. Quarantine of workers & officials. 

2. Restrictions affected mobilization.  

3. Delay in sequential supply of Critical Items, mainly Boiler Pressure Parts from BHEL-Trichy works. 



 

 

ABBREVIATIONS 
Abbreviation Description   

AHP Ash Handling Plant NDCT Natural Draft Cooling Tower 

ATT Air Tightness Test NLTH Non Linear Time History 

BFP Boiler Feed Pump PAF Project Affected Families 

BLU Boiler Light Up PA Fan Primary Air Fan 

BOP Balance of Plant PPA Power Purchase Agreement 

BTG Boiler Turbine Generator ROW Right Of Way 

C&I Control & Instrumentation SBO Steam Blowing Operation 

CHP Coal Handling Plant SCAPH Steam Coil Air Pre Heater 

COD Commercial Operation Date SCR Selective Catalytic Reduction 

CRH Cold Re Heat SG Steam Generator 

CST Condensate Storage Tank ST Station Transformer 

CW System Circulating Water System Synch. Synchronization 

DM Water Plant De Mineralization Water Plant TDBFP Turbine Driven Boiler Feed Pump 

EOT Electric Overhead Travelling TG Turbine Generator 

EPC Erection Procurement & Commissioning WT Wagon Tippler 

ESP Electro Static Precipitator UT Unit Transformer 

FD Fan Forced Draft Fan GHP Gypsum Handling Plant 

FGD Flue Gas Desulfurization LHP Limestone Handling Plant 

FL Full Load ARV Air Release Valve 

FO System Fuel Oil System WPT Water Pre Treatment 

FSA Fuel Supply Agreement ETP Effluent Treatment Plant 

GT Generator Transformer CPU/COLTCS Condensate Polishing Unit/Condenser On Load Tube 

Cleaning System 

HCSD High Concentrated Slurry Disposal   

HPT High Pressure Turbine   

HRH Hot Re Heat   

HT Hydraulic Test   

ICB Imported Coal Based   

ID Fan Induced Draft Fan   

IDCT Induced Draft Cooling Tower   

LOA Letter of Award   

MDBFP Motor Driven Boiler Feed Pump   

MGR Merry Go Round   

MOEF&CC Ministry of Environment, Forests & Climate 

Change 

  

 


