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FOREWORD

As per clause 73(f) of the Electricity Act 2003, Central Electricity Authority is to
‘promote and assist in the timely completion of schemes and projects”. The Thermal
Project Monitoring (TPM) Division of CEA is entrusted with the responsibility of
monitoring the progress of construction/erection activities of all the thermal power
projects in the country till the units are commissioned. Visits are also made by CEA
officers to the sites for assessing the on the spot progress of works and rendering the
advice/assistance in solving the problems being faced by the project authorities, thereby
helping the project authorities to avoid / minimize the time and cost overrunsof the
thermal power projects.

In this context, Thermal Project Monitoring Division, Central Electricity Authority
has been bringing out the monthly report titled “Broad Status of Thermal Power Projects
in the Country”. This report gives year-wise details of thermal power projects
commissioned during the last five years. Further, the Report includes up-to- date
information on thermal power projects under construction in the country wherein the
details regarding name of the Project, capacity, location, implementing agency,
commissioning schedule, type of fuel, estimated cost, physical and financial progress,
the milestones achieved as on date etc. are available. The critical issues requiring
immediate attention of concerned authorities in the implementation of these thermal
power projects have also been highlighted.

The Broad Status Report is being brought out regularly by TPM Division on the
basis of the data forwarded by various project authorities, visits made by CEA officers
to various power projects, discussions held with the executing agencies and suppliers
of equipment from time to time.

CEA welcomes feedback for further improvement in the Broad Status Report.

Chief Engineer (TPM)

This report is based on the details received from various project authorities & other organizations / agencies
associated with the projects and is for information and non-commercial use only. CEA is not responsible for the
contents or reliability of other websites to which CEA provides a link and do not necessarily endorse the views
expressed by them.
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I. All India Installed Capacity (MW)*

EXECUTIVE SUMMARY

Thermal Grand
Sector Coal Lignite Gas Diesel Total Nuclear | - Hydro RES total
State 67538 1150 7012 280 75980 0 27254 2515 105749
Private 72898 1830 10788 309 85825 0 3931 127368 | 217124
Central 65760 3640 7238 0 76638 7480 15665 1632 101415
Total 206196 6620 25038 589 238443 7480 46850 131515 | 424288
% of Grand Total 48.60% | 1.56% 5.90% 0.14% | 56.20% | 1.76% | 11.04% | 31.00% | 100.00%
*Compiled from Installed Capacity Report on NPP site (as on 31.08.2023).
Il. Tentative Year-wise Target of Thermal Capacity to be included into National Capacity :
(as on 31.08.2023)
FY 2023-24 2024-25 2025-26 2026-27 2027-28 Total (MW)
Central 5560 4900 800 660 660 12580
State 5180 5560 2120 0 0 12860
Private 0 0 0 0 0 0
Total 10740 10460 2920 660 660 25440*

*Yelahanka CCPP (370 MW) and Uppur SCTPP (2x800 MW) have not been included in this capacity.
I11. Details of Technology wise Under Construction TPPs (excluding TPPs on-hold/stressed) in the country:

(as on 31.08.2023)
Super Critical # Sub-Critical Total
Sector No. of Projects Capacity No. of Projects Capacity No. of Projects Capacity
[Units] (MW) [Units] (MW) [Units] (MW)
Central 8 [17] 11920 0 0 8 [17] 11920
State 11 [20] 14460 111] 370 12 [21] 14830
Private 0 0 0 0 0 0
Total 19 [37] 26380 1[1] 370 20 [38] 26750

# Out of the 19 Supercritical TPPs, 6 projects (13 units) of total capacity 9280 MW are based on Ultra Super critical technology [4
projects (9 units) in Central sector of capacity 6640 MW and 2 projects (4 units) in State sector of capacity 2640 MW]. The details
of these projects are given in Table 1.2

IV. Sector-wise Thermal Capacit

Addition during last five years :

FY:2018 -19 FY:2019-20 FY:2020-21 FY:2021-22 FY:2022-23
Achieve- Achieve- Achieve- Achieve- Achieve-
Sector Target o Target o Target o Target e Target o
Central 2760 1960 6040 3940 5790 4080 5400 2370 3580 660
State 4506 2850 4256 2780 4276 846 4360 1590 2770 800
Private Nil 972 Nil 45 525 0 525 525 0 0
Total 7266 5782 10296 6765 10591 4926 10285 4485 6350 1460
V.(a) Tentative Thermal Capacity Addition Program for FY 2023-24:
Tentative Thermal Capacity Addition Program for FY 2023-24 (As per latest Assesment)
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V.(b) Monthly Thermal Capacity Addition Achievement during FY 2023-24:

Monthly Thermal Capacity Addition achievement (MW) during FY :2023-24
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1.1 Tentative Thermal Capacity Addition Program and Actual Achievement for FY 2023-24 :

(as on 31.08.2023)

; - . . Actual
: : Boiler (SG) & .| Targeted | Anticipated Trial Run Capacit
S Project Implementing State Turbin(e(T)G) Unit Ca p% ofi Trial Run (In the | Assessment as Aci?ieve)c/i Date of
No. Name Agency Make No (MW)y beginning of FY | per latest (MW) Capacity
2023-24) review by CEA Addition
CENTRAL SECTOR
1 Barh STPP, NTPC Bihar SG_TPE/DPSI.' TG- U-2 660 Apr-2023 Jun-2023 660 30.06.2023
St-1 Power Machines
U-1 800 Jun-2023 Sep-2023
o | Ielangana NTPC Telangana | SG-BHEL | TG-GE P
STPP, St- | U-2 800 Jul-2023 Nov-2023
North SG-BHEL (EPC) |
3 Karanpura NTPC Jharkhand U-2 660 Nov-2023 Nov-2023
STPP TG-BHEL (EPC)
. SG-L&T (EPC) | U-1 660 Dec-2023 Mar-2024
4 Buxar TPP SIVN Bihar
TG-L&T (EPC) u-2 660 Mar-2024 Jul-2024
U-1 660 Jul-2023 Nov-2023
Ghatampur Uttar SG-L&T-MHI | TG-
5 PP NUPPL Pradesh GE U-2 660 Oct-2023 Feb-2024
U-3 660 Dec-2023 Apr-2024
Khurja Uttar SG-L&T-MHI | TG-
6 SCTPP THDC Pradesh BHEL U-1 660 Feb-2024 Feb-2024
Total (Central Sector) No. of Units : 10 6880 6880 (10) 4900 (7) 660
STATE SECTOR
Dr. Narla Tata
7 | RaoTPS, St- APGENCO Andnra SG-BHEL|TG- |y 800 Jun-2023 Jan-2024
v Pradesh BHEL
g | Jawaharpur UPRVUNL Uttar SG-DPSI (EPC) | u-1 660 Jun-2023 Nov-2023
STPP Pradesh TG-DPSI (EPC) U-2 660 Dec-2023 Apr-2024
Uttar SG-DPSI (EPC) | U-1 660 Jun-2023 Oct-2023
9 Obra-C STPP UPRVUNL
Pradesh TG-DPSI (EPC) u-2 660 Jan-2024 Apr-2024
Panki TPS Uttar SG-BHEL (EPC) | ) }
10 Extn. UPRVUNL Pradesh TG-BHEL (EPC) U-1 660 Jan-2024 Sep-2024
North Chennai . SG-BHEL | TG-
11 TPP, St-III TANGEDCO Tamil Nadu BHEL U-1 800 Sep-2023 Dec-2023
Udangudi . SG-BHEL (EPC) | ) )
12 STPP. St-I TANGEDCO Tamil Nadu TG-BHEL (EPC) U-1 660 Mar-2024 Sep-2024
. SG-BHEL (EPC) | U-1 800 Dec-2023 Dec-2023
13 | Yadadri TPS TSGENCO Telangana
g TG-BHEL (EPC) u-2 800 Dec-2023 Dec-2023
SG-BHEL (EPC) |
14 | Bhusawal TPS | MAHAGENCO | Maharashtra TG-BHEL (EPC) U-6 660 Jul-2023 Dec-2023
Total (State Sector) No. of Units : 11 7820 7820 (11) 5180 (7) 0
Total Targeted Capacity No. of Units : 21 14700* | 14700 (21) 10080 (14) 660

*Yelahanka CCPP (KPCL) (370 MW) has not been included in this capacity. It has been constructed and its commissioning is subject to availability of gas from M/s GAIL
(Anticipated in Nov.-2023)

S Project Implementing BT () < Unit VeI Tﬁglt iFin: t(ﬁg AsI:szlmZﬂ? as SR Q::: acl)lf
No. Name Agency State Turbine(TG) No Capacity | beginning per latest Achieved Capacity
Make (MW)  |of FY 2023-24) | reviewby CEA |  (MW) Addition
ADDITIONAL CAPACITY (PRIVATE SECTOR)
GTG - GE, France |
Kashinur STG - Hang Zhou
1 CCPPp Ph-1l M/s SEPL Uttarakhand Steam Turbine Co. Mod-2 225 - - 214 13.06.2023

Ltd., China | HRSG
- Greens Power, UK




1.2 Under Construction Thermal Power Projects in the Country :

(as on 31.08.2023)

Details of Under Construction Thermal Power Projects in the country (as on 31.08.2023)
Antici- Fina
. ated Physica - ncia
Implemen Uni Org pat Origin Latest
S.No . . . . Technolo LOA Cap. . Trial | Total |
Project Name State tin Boiler Turbine t Trial al Cost Cost
) Ager?cy gy Date No (MW) Run Run (as Progres = ) Exp. (cr) | prog
per s (%) ress
CEA) (%)
CENTRAL SECTOR
Doosa Power Supercriti Mar- 100
1 Barh STPP St-1 Bihar NTPC n Machine pcal 05 U-3 660 Oct-11 Jul-24 88% 8693 21594 21594 %
, Russia
. Supercriti U-1 660 May-23 Mar-24 83% o
2 Buxar TPP Bihar SJVN L&T L&T cal Jun-19 U2 660 Sep-23 Jul-24 71% 10439 10439 8217 79%
North Jharkhan Supercriti U-2 660 Dec-18 Nov-23 92% o
3 Karanpura STPP d NTPC BHEL BHEL cal Feb-14 U3 660 Jun-19 Tun-24 81% 14367 16243 14544 90%
Jharkh Ultra M U-1 800 Jan-22 Jul-24 67%
4 | Patratu STPP ar p 4N | pVUNL | BHEL | BHEL | Supercriti 1a8" U2 | 800 Jul-22 | Dec24 | 64% | 17112 | 18668 | 11652 | 62%
cal U-3 800 Jan-23 May-25 48%
Ultra U-1 660 Nov-26 Nov-26 0%
Talcher TPP St- . .
- 0/
5 n Odisha NTPC BHEL BHEL Supce;::rltl Sep-22 U2 660 May-27 May-27 0% 11844 11844 693 6%
GE . U-1 660 May-20 Nov-23 90%
6 | Ghatampur TPP ngggh NUPPL NITﬁPTs Power S“pcegf”“ Al“eg' U2 | 660 | Nov20 | Feb2d | 79% | 17238 | 19406 | 15843 | 82%
system U-3 660 May-21 Apr-24 73%
Ultra U-1 660 Jul-23 Feb-24 73%
) Uttar L&T S| Aug- )
7 Khurja SCTPP Pradesh THDC MHI BHEL Supceglcrltl 19 U-2 660 Jan-24 Aug-24 63% 11089 11089 8340 75%
GE Ultra U-1 800 May-20 Sep-23 97%
g | lelanganaSTPP | Telangan | \rpc | BHEL | Power | Supercriti | Feb-16 10509 | 10098 | 10924 | 99%
St-1 a U-2 800 Nov-20 Nov-23 96%
system cal
Total Central Sector 11920 101381 120281 91806
STATE SECTOR
Dr.Narla Tata Andhra APGENC Supercriti
1 Rao TPS St-V Pradesh o BHEL BHEL cal Dec-15 U-1 800 Apr-19 Jan-24 86% 5287 9016 7662 85%
Ultra U-1 660 Dec-20 Nov-23 92%
Jawaharpur Uttar UPRVUN | Doosa - o
2 STPP Pradesh L n Doosan Supceglcrltl Dec-16 U-2 660 Apr-21 Apr-24 87% 10566 12320 10926 89%
Doosan Ultra U-1 660 Dec-20 Oct-23 92%
Uttar UPRVUN Doosa . . .
3 Obra-C STPP Pradesh L n India znedéi; Supceglcrltl Dec-16 U-2 660 Apr-21 Apr-24 78% 8778 11706 9346 80%
4 | Panki TPS Extn. ng:‘gh UPRIY UN'| BrEL | BHEL S“‘gf"“ 'Vias’ U-1 | 660 | Sep21 | Sep24 | 79% | s817 | 5817 5054 | 87%
Tamil TANGED Superecriti . U-1 660 Jan-18 Apr-25 65% o
5 | Ennore SCTPP Nadu co BHEL | BHEL cal Sep-14 55 ee0 T Maris | Juizs 660 9800 9800 6156 | 63%
North Chennai Tamil TANGED Supercriti
6 TPP St111 Nadu co BHEL BHEL cal Jan-16 U-1 800 Apr-19 Dec-23 94% 6376 8723 8091 93%
Udangudi STPP Tamil TANGED Superecriti g U-1 660 Apr-21 Sep-24 2% .
7 St Nadu co BHEL BHEL cal Dec-17 U2 660 Jun-21 Jan-25 69% 13077 13077 8605 66%
Uppur Super Tamil TANGED Superecriti . U-1 800 Nov-20 On Hold 6% o
8 | critical TPP Nadu co | BHEL | BHEL cal | P16 U5 T 800 | Nov-20 | onHold | 5% | X778 | T8 | 2179 | 2%
U-1 800 Oct-21 Dec-23 86%
" U-2 800 Oct-21 Dec-23 87%
9 | Yadadri TPS Te'a:ga” TSGOENC BHEL | BHEL SUPC“E;IC”“ Oct-17 [ U3 | 800 Jun22 | Sep24 | 79% | 25099 | 29965 | 22660 | 76%
U-4 800 Jun-22 Aug-24 82%
U-5 800 Oct-22 Apr-25 78%
. GT
10 | Yelahanka Kamatak | yper. BHEL | BHEL | Subcritica | Nov- | o1 a7 Feb-18 | Nov-23 | 97% 1571 2319 2319 100
CCPP a | 15 T %
11 | Bhusawal TPS Mi?f;as ME‘?\IHC‘?)G BHEL | BHEL s“pglc”“ Jan18 | U-6 | 660 | May-22 | Dec-23 | 90% | 4548 | 4551 385 | 85%
12 | Sgardighi TP B\Q’rfgs; WePDCL | BHEL | BHEL | SUPS™ | pec1g | U1 | 660 | Jan2s | Jan25 | 53% | 3863 | 4567 1616 | 35%
Total State Sector 14830 107559 124639 89070
Grand Total 26750 208940 244920 180876




1.3 Under construction TPPs where work is on hold / not likely to be commissioned (As on 31.08.2023)
) LOA - .
S. Project Name / Impl. Date/ org Original  [Latest Exp Till
No |State [Agency/ EPC or BTG *  [Present Status/Remarks Cost Cost (cr) [Exp. (cr) |Date
gency ordered |ynit No Cap. (Mw) | Comm. ©n p- (e
date Sched.
CENTRAL SECTOR
Project was held up due to withdrawal of PPA by DISCOM (Rajasthan), due to|
Barsingar TPP land issue in linked mines and consequently higher tariff. On 04-08-2022, 4
1 | Rajasthan |ext/NLC/Reliance Nov-16 U-1 250 May-20 [meeting was held (Additional Secretary-Coal, Gol along with NLCIL Directord 211259 | 2112.59 158.25 Jan- 21
Infra/Chinese met Chief Secretary-GoR and Principal Secretary-Energy) and it was jointl
decided not to pursue with the Barsingsar TPS Extension project (1X250 MW)|
lalong with Hadla Mine.
Project was held up due to withdrawal of PPA by DISCOM(Rajasthan) due to}
Bithnok TPP increased project cost and time over run. On 04-08-2022 a meeting was held|
2 Rajasthan . . Nov-16 U-1 250 May-20 [(Additional Secretary-Coal, Gol along with NLCIL Directors met Chief] 2196.3 2196.3 173.82 Jan- 21
/NLC/Reliance Infra/ Chinese Secretary-GoR and Principal Secretary-Energy) to revive the Bithnok TPS|
Based on the decision, a consultant was appointed to prepare feasibility. Further,
as per the discussions held with Rajasthan government officials, it has been
agreed that NLC and GoR will jointly work to revive the Bithnok Thermal
Power Project along with Bithnok Mines. The consultant has prepared thel
feasibility report for revival of the project and the same is under “scrutiny and
approval”.
TOTAL CENTRAL SECTOR [No. of Projects: 2, No. of Units: 2] 500
STATE SECTOR
Initially LOI was issued to M/s Lanco Infra Tech Ltd. on 27-02-2014 which wa
Ennore Exp. SCTPP/ then terminated on 09-04-2018 due to poor performance. M/s BGR has taken ovel
1 [ Tamil Nadu ;'gef:r?c/ . May-14 | U1 660 3018 | e project site on ‘as is where is basis’ on 23-06-2022. TANGEDCO is sending| 49 | 542138 | 7914 | Dec-17
(DEC-CHINA) monthly report regularly and as per report M/s BGR is submitting some]
drawings/documents for BoP, Electrical and C&aI for review and approval. So far,
M/s BGR have not finalized any sub-vendor for BTG auxiliary and BoP|
equipment supplies and also not started any engineering works in non-indian|
origin BTG package. M/s BGR has started some preliminary civil works b
utilizing around 25 labours at site.
TOTAL STATE SECTOR [No. of Projects: 1, No. of Units: 1] 660
PRIVATE SECTOR
Liquidation Order date 22/04/2019. Liquidator has partially sold the]
Bhavanapadu TPP Ph-1 / East Sep-09 U1 660 Oct-13 assets(P&M) of the company on a standalone basis through e-auction. Further,
1 Andhra Coast Energy Ltd. / BTG DEC the liquidator has also sold the Land including buildings at the Plant Site on 9t 571 94 | 9343.15 3785.6 Jan- 16
Pradesh . Feb 2023
china -
Sep-09 uU-2 660 Mar-14
Bidding process recently got completed;
i Dec-09 uU-3 350 May-12
Thammlnapatn.am PR stag v Vedanta Ltd. declared Successful bidder.
2 Andhra | =11/ Meenakshi Energy Pvt. 5005 5414.4 5414.4 Feb- 19
NCLT approved the plan. . i g
Pradesh | ISl ) Dec09 | U4 350 Aug-12 PP P
SG-Cether vessels TG- Chinese] The project is likely to be commissioned during 2024-25.
Mar-11 U-1 660 Aug-14 |Liquidation Order date 17.07.2020; The Enforcement directorate has attached the
Siriya TPP (Jas Infra. TPP) / Mar-11 U2 660 Dec-14 assets of the corporate debtor and as a result of which the auction of the assets are]
3 Bihar  [JICPL BTG-DEC kept on hold. 11120 | 11120 NA NA
China Mar-11 uU-3 660 Apr-15
Mar-11 U-4 660 Aug-15
Akaltara TPP (Naiyara) / KSK Apr-09 U-4 600 Apr-13 | CIRP commenced on 3rd October 2019 & currently under NCLT.
Mahandi Power Company Ltd.|  apr-09 U-5 600 Aug-13 |PPL and REC have submitted EOI on 21-7-2023 and shortlisted as PRASs.
4 | Chhattisgarh| Boiler- SEPCO CHINA 16190 27080 18730 Dec- 16
(Shanhai china) / TG- SEPCO ((
Dongfong china) Apr-09 U-6 600 Dec-13
Binjkote TPP/ SKS Power Mar-11 U-3 300 Mar-14 |Reworked bids (seven) received from the Resolution Applicants,
5 | chhatiisgarh Gerleratlon (Chhattisgarh) Ltd. Voting is completed. Plan sut.)ml.tted by Sarda_ Energy & Minerals filed with| 5058 7940 3828 Jun- 15
Boiler-Cethar Vessels Mar-11 U-4 300 Jun-14 | NCLT for approval. The plant is likely to be revived by 2030-31.
[Turbine-Harbin China
. Lanco Amarkantak TPP- 11/ Nov-09 U-3 660 Jan-12 | Admitted to NCLT on 05.09.2019.
6 | Chhattisgarh| s s srimarBTGDEC Chira Nov09 ) 00 Viar-12_| PFC-REC consortium was declared successful Resolution Applicant. LOI 6886 | 1081524 9537.79 | Dec- 16
issued on 09-01-2023.
CoC approved plan submitted by RP for approval of NCLT on 14-02-2023.
Plant is likely to be revived by FY 2025-26
Singhitarai TPP / Athena Dec-09 U-1 600 Nov-14 Lo -
7 | Chhattisgarh| ChRattiSgatRPoWer LidIBTG VeQanta Ltd. has bought the power plant under liquidation. Plant is likely to be 6200 8443.79 | 6408.47 | May-17
_DEC china Dec-09 u-2 600 Feb-15 |revived by FY 2030-31
Salora TPP / Vandana Vidyut/ - .
8 | Chhattisgarh| Boiler- Cether Vessles /TG Sep-09 u-2 135 Sep-11 | The liquidator successfully sold the assets of corporate debtor as per provision | 1458 44 | 23g6.89 | 2386.89 | Mar-15
Harbin China of IBC, 2016.
The liquidator has started the process of liquidating the company by selling the
9 | Chhattisgarh Deveri (Visa) TPP/ Visa Jun-10 U1 600 Aug-13 |3sets of the Corporate Debtor on plecemeal basis. BHEL claims certain unpaid | 5g1a 7 3930 2077.23 | Nov- 15
Power Ltd. BTG-BHEL lien on the assets available at the site of the Corporate Debtor and in this regard
matter is still pending before the Supreme Court of India.




LOA

S. Project Name / Impl. Date/ org o . Original  [Latest Exp Till
No [State JAgency/ EPC or BTG - [Present Status/Remarks Cost Cost (cr) [Exp. (cr) [|Date
gency ordered |ynit No Cap. (Mw) | Comm. @ p- (e
date Sched.
Matrishri Usha TPP, Ph-I Dec-09 U-1 270 Apr-12
10 | Jharkhand |/ Corporate Power Ltd. 2900 3120 3120 Nov- 12
EPC-BHEL Dec-09 u-2 270 May-12 e jiquidator is making endeavor to sell the company as per provision of IBC,
Matrishri Usha TPP, Ph-11 Mar-11 u-3 270 Oct-12 |2016 and the regulation laid there in.
11| Jharkhand |/ Corporate Power Ltd. 3182 3182 2207 Sep- 12
EPC-BHEL Mar-11 U-4 270 Jan-13
i " Aug-08 U-1 600 Jul-12
12| sharkhang [0 TPP. Ph-1/Essar. o o ) - 5700 5700 | 4757.92 | gun-17
PowerLtd. BTG- Harbin Aug-08 u-2 600 Sep-12 |the Liquidator has initiated the e-auction process for realizing the assets of the
China Corporate Debtor and till date has sold around 15,000 MT of Fabricated Steel
. Structure from the power plant
Tori TPP Ph-11/ Essar Power
13| Jharkhand Ltd./ BTG- Harbin China Feb-10 U-3 600 Dec-15 2500 2500 246.65 Mar- 15
Oct-10 U-1 270 Jul-14
Company has decided to drop Phase |1 due to following reasons:
. Oct-10 U-2 270 Sep-14 |a)  no new Bids for Long Term PPAs have been coming up in the Market
Amravati TPP Ph-11 / Ratan since the last 5 years
14 | Maharashtra| India Power Pvt. Ltd. BTG- Oct-10 U-3 270 Nov-14 . years. . . . 6646 6646 763.8 Mar- 15
b) the revised emission norms under the Environment (Protection)
BHEL L . .
Oct-10 uU-4 270 Jan-15 |Amendment Rules, 2015 revising, inter alia, emission norms for thermal power]
plants., drastic changes in the design and equipment of Phase I was required tof
Oct-10 U-5 270 Mar-15 be carried out.
Nov-09 U-1 270 Apr-13
Nasik TPP Ph-I1 / Ratan India | NOV-09 [ U-2 210 Jun-13
Maharashtra| Nasik Power Pvt. Ltd. BTG- Nov-09 U-3 270 Aug-13
BHEL
15 Nov-09 uU-4 270 Oct-13 6789 6789 711.81 Mar- 15
Nov-09 U-5 270 Dec-13
Lanco Vidarbha TPP/ LVP Nov-09 U-1 660 Jul-14
Pwvt. Ltd. EPC- Majority of Plant material has been auctioned and removed from site,
16 | Maharashtra LANCO/ Boiler- Dongfon 706 Acres of Land and approx. 4000 MT of material is yet to be auctioned as the! 6936 10433 5338 Apr- 17
. gtong Nov-09 u-2 660 Nov-14 | were under Litigation.
China/ Turbine- Harbin china
Bijora Ghanmukh TPP / Sep-11 U-1 300 Dec-16 . . o o .
17 | Maharashtral Jinbhuvish Power Generation The coal linkage matter for this project is sub judice and once it is resolved]  31gq 3450 42227 Mar- 15
Put. Ltd. Sep-11 U-2 300 Mar-17 |developer will be looking for funding options and further process.
. . Assets of the Corporate Debtor have been sold under Slump Sale vide an
18 | Maharashtra g’h"pL”LT/;i gth‘”E'LP OWET 1 Nov-11 u-2 150 Apr-15 | auction dated April 09, 2022, 2413 2413 | 2277.94 | Apr-17
vt. Ltd. . However, relevant proceedings concerning such sale are pending adjudication
before Hon'ble NCLT, Ahmedabad.
19| Madhya [Gorgi TPP/D.B. Power (MP)f . U-1 660 Jun-13 | The company has requested a COD extension with GoMP, and arevival will be [ 3949 3941 47579 | sep-15
Pradesh |Ltd. BTG- BHEL planned accordingly on the final permission.
Utkal TPP (Odisha) Admitted to NCLT on 29-08-2018.
20 Odisha | /Ind Barath/BTG-Cethar May-09 uU-2 350 Dec-11 |NCLT vide order dated 25-07-2022 has approved the Resolution plan of JSW 3150 4254 4254 Apr- 17
Vessels Energy and implementation of Resolution plan has been completed.
Plant is likely to be revived by FY 2025-26
. Nov-09 U-1 350 Dec-11
KVK Nilanchal TPP/ KVK . . . .
21| odisha |Nilanchal Nov-09 | u-2 350 Feb-12 | Project sold to successiu) bidder M/s Pacimaprabiy Commodity Trading PELIA) 4990 6000 | 1708.36 | Mar-15
/ BTG-Harbin China in the E-auction held on 26th August
Nov-09 U-3 350 Feb-12
Lanco Babandh TPP / LBP x - -
22 Odisha | Ltd./BTG- DEC Nov-09 u-t 660 Apr-13 the Liquidatur_has partially sold the assets of the company on a standalone basis| 6930 10430 7615 Mar- 17
- Nov-09 U-2 660 Aug-13 | through e-auction dated 27.08.2021
Chinese
_ Malibrahmani TPP / Jun-10 U-1 525 Dec-12 JindaI_StgeI & Power hgs acquired the asset under liquidation;
23 Odisha Monnet Power Co.Ltd. / TS o2 s —rs Plant is likely to be revived by FY 2024-25 5093 6330 5329.75 | Dec- 14
BTG-BHEL
Tuticorin TPP (Ind- Barath) / i o o
24 | Tamil Nadu |IBPIL / BTG- Shangdong May-10 U-1 660 May-12 Successful bidder Pas been identified. However, the Liquidation process has been| 3595 3595 2000 May- 15
China stayed by the Hon’ble NCLAT.
Hiranmaye Energy Ltd.
(IndiaPower corporation
(Haldia) TPP / Haldia
25 | West Bengal | Energy Ltd / EPC- MEIL / Sep-10 U-3 150 May-16 | Project is currently under hold 2656 3307 3263.05 | Oct-17
BTG-BHEL.
TOTAL PRIVATE SECTOR [No. of Projects:25, No. of Units:52] 23205
GRAND TOTAL [No. of Projects: 28, No. of Units: 55] 24365




Status as on 31-08-2023

BARH STPP St-1, Unit# 1, 2 & 3 (3x660 MW) / NTPC (CENTRAL SECTOR)

NTPC Barh Super Thermal Power Station, Barh, Distt — Patna, Bihar — 803215
E-Gen Portal Registration No. (U#1 - 1200002610; U#2 - 1200002611; U#3 - 1200002612 )

Project Developer / Implementing Agency -

Main Plant VVendor : SG-Ms/TPE/DPSI, TG: Power Machines, Russia,

NTPC
Unit No. LOA Original Trial Run Date Anticipated /__Actual | Trial Run Date
Unit#l Feb-2010 30-Oct-2021 (A)
Unit#2 Mar-2005 Dec-2010 30-Jun-2023 (A)
Unit#3 Oct-2011 Jul-2024

CLEARANCES AND STATIC DATA

FINANCIAL DATA (Fig. in Rs. Crore)

FUEL TYPE Coal, Indigenous, Non-pit head ORIGINAL ESTIMATED COST 8693.00
COAL COMBUSTION Supercritical OF THE PROJECT '
TECHROLOGY i LATEST ESTIMATED COST 21312.11
APPROVAL DATE / NTP | Feb-2005 '
TG: Power Machines, Russia on 14.03.2005. Boiler: Awarded to TPE | |DATE OF FINANCIAL 21.02.2005
EPC/BTG/BoP Contractor |on 14.03.2005, contract terminated on 14.01.2015; Balance work CLOSURE e
Details (Package Wise) awarded to DPSI on 30.01.2016. Pressure Parts ordered partially
(replacement of DI 59 coils) to GE Power on 15.01.2018. YEAR WISE EXPENDITURE
2010-11 921.81
PPA Bihar (incl. Home state share): 1025 MW, Jharkhand: 202 MW, 2011-12 1286.25
Orissa: 418 MW, Sikkim: 38 MW and unallocated: 297MW.
2012-13 1384.43
Letter of Assurance dtd. 18.11.2010 from CCL, securing 10 MMTPA
COAL LINKAGE/FSA  |coal for 03 Units. FSA of Unit-1 (3.333 MTPA) already signed with 2013-14 1581.22
CCL(all operative mines, G8-G10) as per MoC PD dtd. 17.07.2013.
FSA of Unit-2 & 3 to be signed after commissioning in terms of para 2014-15 568.49
1A(i)of SHAKTI-2017 policy.
2015-16 1143.46
START UP POWER Done with PGCIL on 27.01.2020 for 400 kV D/C LILO of
AGREEMENT Kahalgaon-Patna, Barh-Patna & Barh-Gorakhpur lines 2016-17 1410.21
Tx Line Devel PGCIL
e e 2017-18 1389.43
Tx Line Name LILOing of Kahalgaon — Patna 400 kV D/C
POWER EVACUATION Tx Voltage Level (Quad) line at Barh (NTPC) switchyard. 2018-19 1453.89
SYSTEM
2019-2 1502.47
Configuration of Tx Line D/C 019-20 50
S/C or D/C
( ) 2020-21 1123.15
LAND POSSESSION Required — 3212 Acres, Under Possession — 3212 Acres
2021-22 1185.00
WATER ALLOCATION |100 Cusec from River Ganges
2022-23 2284.00
MOEF CLEARANCE 11.09.2001
EXPENDITURE OF AUG’2023 588.81
CIVIL AVIATION 09.08.2004
CLEARANCE VG TOTAL EXPENDITURE 21593.82
. (upto 31.08.2023) )
CPCB CLEARANCE Not Applicable
Consent to Operate (Emission & Discharge) Granted by SPCB on
SPCB CLEARANCE 04.07.2017, For Unit#1, and is Valid upto 30.09.2021
FOREST CLEARANCE | Not Applicable




Status as on 31-08-2023

BARH STPP St-1, Unit# 1, 2 & 3 (3x660 MW)

UNIT WISE MILESTONES (ANTICIPATED / ACTUAL )

STATUS OF MAIN PLANT PACKAGE (BTG) / SG - DPSI, TG - Power Machine, Russia

UNIT-01 UNIT-02 UNIT-03 UNIT-01 UNIT-02 UNIT-03
Sl. Packages AREA 5 —— =5 :
Actual / Actual / Actual / % Completion| % Completion| % Completion|
Original| Anticipat| Original| Anticipaf| Original| Anticipated CIVIL 100% 94%
Sl. MILESTONE
Dateof‘ ed Date Dateof‘ ed Date Dateof‘ Dateof 1 |BOILER STRUCTURE 100% 100% 78%
Complet| of | Completi of | Completij Completion
on |cCompletf on |Completf on PRESSURE PARTS 100% 90%
on on CIVIL 100% 95%
1 | COMPLETION OF BOILER FOUNDATION Complete Complete Complete 2 |TG STRUCTURE 100% 100% 97%
2 |START OF BOILER ERECTION May-06] Mar-11| Mar-07| Jul-11 | Jan-08| Jan-12 TG ERECTION 100% 75%
3 |BOILER DRUM LIFTING (if sub-critical unit) NA NA NA 3 |ESP UNDER PROGRESS 100% 100% 95%
4 |BOILER CEILING GIRDER LIFTING COMPLETION Complete Complete Complete CIVIL WORK 26% 12% 13%
5 |CONDENSER ERECTION START Jun-07 | Nov-08| Apr-08| Jan-09 | Feb-09| Nov-13 4 Fen MATERIAL SUPPLY 26% 25% 20%
6 |TG ERECTION START Aug-07| Aug-11| Jun-08 | Sep-11| Apr-09|] Mar-12 1%
ERECTION WORK Yet to start Yet to start
7 |HP PIPING ERECTION START May-09 |Oct-19 | Mar-09| Sep-23
8 |BOILER HYDRO TEST (DRAINABLE) COMPLETION Dec-07| Feb-13| Oct-08| Jan-21| Aug-09| Oct-23 STATUS OF BOPs
9 |BOILER HYDRO TEST (NON-DRAINABLE) COMPLETION Feb-13| Oct-08 | Jan-21 | Aug-09| Dec-23 Pack / Linked Vendor/Contracti e UNIT-01 UNIT-02 UNIT-03
10 [TG BOX UP ‘Aug-08| Dec-13| Jun-09] Jan-15| Apr-10] May-24 || sI.| T ackages’ Hinke endor/Contracting | . . ¢ s war Dt " Date o _ _ _
Project Milestones Agency (DPSI) of Completion completion | % Completion | % Completion | % Completion
11JHP PIPING ERECTION COMPLETION JAug-09 | Jun-22| Jun-09| Dec-23
12START OF OIL FLUSHING Jul-09 | Dec-21|May-09| Jun-24 1 |Chimney NBCC 20.12.2005| 19.07.2009 | Completed 100% 100% 100 %
13 |BOILER LIGHT UP Aug-08| Aug-19| Jun-09 | May-22| Apr-10| Feb-24 L&T (Conveyor package) 21.08.2009| uz-May23(a); 100% 100% 68%
2 | Coal Handling Plant 22.09.2005 U3-Dec23
L&T (Wagon Tippler) 21.07.2009| Completed 100% 100 % 100 %
14 |CHEMICAL CLEANING COMPLETION Jul-09 |May-22|May-10| Jan-24 L&T (Stacker Reclaimer) 21.09.2009 | Completed 100% 100 % 100 %
3 | Ash Handling Plant Melco 15.04.2016  14.01.2019 | UZMar23(A) 100% 100% 60%
Sep-09 | Jul-22 | Jul-10 | Feb-24 4 |Fuel Oil System Techno 07.05.2006 | 05.07.2009 | U2Completed 100% 100 % 78%
15 |STEAM BLOWING START U3 Dec23
5 |Cooling Towers Paharpur 28.12.2005 | 27.08.2009 UE';?S:;@ 100% 100% 82%
6 |CW Pump house KBL 17.07.2006 | 16.01.2014| U3-Sep’23 100% 100 % 96 %
16 | STEAM BLOWING COMPLETION Jan-09 | Jan-20| Nov-09] Oct-22 | Sep-10| Mar-24 i il - - 2
7 |WPT Plant SPML 28.05.2007 | 27.11.2008 | U3-Dec’23 100% 100 % 87 %
8 DM Plant Driplex 24.03.2006 | 23.09.2008 | Completed 100% 100 % 100 %
17 |ROLLING & SYNC. Mar-09| Sep-20| Jan-10 | Mar-23] Nov-10| Jul-24 - i - - - 2
9 |Compressed Air System | Power Machines 24.03.2005| 29.10.2014| U3-Sep’23 100% 100% 96%
10 |Fire Protection System Minimax 24.03.2006 | 23.07.2008 | U2-Nov22(A): 100% 100% 81%
18 |FULL LOAD Jul-09 | Apr-22| Apr-10f Jun-23 | Mar-11| Jul-24 Y UgDecs i i i
11 | Switch Yard BHEL 23.03.2006 | 06.11.2009 | Completed 100% 100 % 100 %
12 | Station Transformers ABB 10.10.2005| 11.09.2008 | U3-Dec’23 100% 100% 95%
19 [TRIAL RUN Feb-10| Oct-21| Dec-10| Jun-23 | Oct-11 Jul-24 _ - - -
13 | Unit Transformers TRIL/BHEL/Kanohar 22.05.2006 | 21.01.2009 | U3-Sep’23 100% 100% 95%
14 |Railway Sidin RITES 28.06.2006 | 27.12.2007 | Linealv 100% 100 % 100 %
20 [cop Mar-10 | Nov-21 Jan-11 | Aug-23| Nov-11 Jut-24 L : : b b
15 | Power Evacuation Lines  |PGCIL Line a/v 100% 100% 100%

CRITICAL ISSUES

o Supply of Stator from M/s Power Machines, Russia.

REASONS OF DELAY

¢ Inordinate delay by Main Plant (SG & Auxiliaries Package) vendor M/s TPE. Work started after 6 Years of award. Contract of M/s TPE was terminated in Jan’15 due to consistent failure of commitments and poor performance.
Contract for balance works re-awarded after 1 year in Jan’2016.
¢+ During Hydro Test of Boiler U#1, DI-59 Coils in PSH-IV, CSH & LPRH-II failed which were supplied by M/s TPE. Accordingly, change of material to SS304H was approved and contract was awarded to M/s GE on 15.01.2018 for
supply, Dismantling & Installation of Coils. Delayed project by approx. 2 years.
¢+ Due to unusual delay in project commissioning for Main plant vendors, revival of Balance Offsite Packages is taking considerable time.
+ Due to US sanction on Power Machines, Russia, balance TG/SG supplies and works got delayed. Due to ongoing war between Ukraine & Russia availability of experts from Ukraine is affected.




Status as on 31-08-2023

NORTH KARANPURA TPP, Unit# 1, 2 & 3 (3x660 MW) / NTPC (CENTRAL SECTOR)

NTPC North Karanpura, Tandwa, Sub division — Simaria, Distt—Chatra — Jharkhand-825321
E-Gen Portal Registration No. (U#1 - 1200002378; U#2 - 1200002379; U#3 - 1200002380 )

Project Developer I/\Il_rl_nppclzementlng Agency - Main Plant Vendor - BHEL (EPC)
Unit No. LOA Original Trial Run Date Anticipated /__Actual | Trial Run Date
Unit#l Jun-2018 18-Jan-2023(A)
Unit#2 Feb-2014 Dec-2018 Nov-2023
Unit#3 Jun-2019 Jun-2024
CLEARANCES AND STATIC DATA FINANCIAL DATA (Fig. in Rs. Crore)
FUEL TYPE Coal, Pithead ORIGINAL ESTIMATED COST 14367.00
COAL COMBUSTION Supercritical OF THE PROJECT '
TECHROLOGY i LATEST ESTIMATED COST 16243.00
APPROVAL DATE / NTP | Feb-2014 '
DATE OF FINANCIAL
CLOSURE 28.01.2014
EPC/BTG/BoP Contractor | g epey  BHEL YEAR WISE EXPENDITURE
Details (Package Wise)
2010-11 8.17
PPA Jharkhand: 500 MW; Odisha: 396 MW; Bihar: 688 MW; WB: 99 2011-12 4.88
MW; Unallocated: 297 MW.
2012-13 5.75
Letter of Assurance dtd. 24.03.2015 from CCL, securing 7.039 )
COAL LINKAGE/FSA MTPA coal (G7-G11) for 03 Units. FSA to be signed after 2013-14 1362.18
commissioning in terms of para 1A (i) of SHAKTI-2017 policy.
2014-15 527.92
2015-16 615.73
START UP POWER Through ATS — 400 KV NK Chandwa line. Line is under construction.
AGREEMENT Agreement yet to be done. 2016-17 2199.92
Tx Line Developer NKTL 2017-18 204446
Tx Line Name i) NKSTPP-Chandwa 400 KV, D/c line
POWER EVACUATION Tx Voltage Level ii) NKSTPP-Gaya, 400 KV D/c line 2018-19 1747.91
SYSTEM
- - - 2019-20 1762.62
Configuration of Tx Line D/C
D
(8/C or D/C) 2020-21 1243.28
LAND POSSESSION 2263/ 2293 Acres. 30 Acres pending for acquisition.
20 Cusec from Garhi River — Raw water drawl agreement signed with 2021-22 1051.00
WATER ALLOCATION DVC on 18.09 2020
— : 2022-23 1590.38
MOEF CLEARANCE 29.11.2004
CIVIL AVIATION 3022000 EXPENDITURE of AUG’ 2023 332.87,
CLEARANCE o TOTAL EXPENDITURE (upto
31.08.2023) 14544.20
CPCB CLEARANCE Not Applicable -
SPCB CLEARANCE Auvailable. 31.12.2001 for Bihar. 11.12.2014 for Jharkhand
FOREST CLEARANCE 03.11.2015




Status as on 31-08-2023

NORTH KARANPURA TPP, Unit# 1, 2 & 3 (3x660 MW) / NTPC (CENTRAL SECTOR)

UNIT WISE MILESTONES (ANTICIPATED / ACTUAL )

STATUS OF MAIN PLANT PACKAGE (BTG) : BHEL

UNIT-01 UNIT-02 UNIT-03 UNIT-01 UNIT-02 UNIT-03
Sl. Packages AREA - - -
Actual / Actual / Actual / % Completion| % Completion| % Completion
Original| Anticipat| Original| Anticipafl Original| Anticipat CIVIL 100% 99.30% 87.50%
Sl. MILESTONE Date of | ed Date| Dateof| ed Date| Date of| ed Dat
ale ol edbaiel Date of| edDaief Dae otf edbaiel 4 oy ER STRUCTURE 100% 98.75% 75.16%
Complet| of Completj of Completi of
on |completf on |Complet{f on |Completi PRESSURE PARTS 100% 100% 58.11%
on on on CIVIL 100% 100% 98.80%
1 |COMPLETION OF BOILER FOUNDATION Complete Complete Complete 2 |TG STRUCTURE 100% 100% 99.00%
2 |START OF BOILER ERECTION Aug-15 | Apr-16 | Feb-16 | Jul-16 | Aug-16 | Jun-17 TG ERECTION NA NA NA
3 |BOILER DRUM LIFTING (if sub-critical unit) NA NA NA 3 |ESP UNDER PROGRESS 100% 100% 77.44%
4 |BOILER CEILING GIRDER LIFTING COMPLETION Complete Complete Complete CIVIL WORK 100% 84% 55%
5 |CONDENSER ERECTION START May-16 | Nov-18 | Nov-16 | Jan-20 | May-17 | Jun-23 4 |Fep MATERIAL SUPPLY 59% 52% 46%
6 |TG ERECTION START Jul-16 | Nov-17| Jan-17 | Jan-18 | Jul-17 | Mar-22
ERECTION WORK 25% 10% 9%
7 |HP PIPING ERECTION START Jul-17 | Nov-20 | Jan-18 | Jul-23 | Jul-18 | Sep-23
8 |BOILER HYDRO TEST (DRAINABLE) COMPLETION Jan-17 | Dec-18| Jul-17 | Oct-19 | Jan-18 | Dec-23 STATUS OF BOPs
9 |BOILER HYDRO TEST (NON-DRAINABLE) COMPLETION Mar-17 | Jan-19 | Jul-17 | Oct-19 | Jan-18 | Jan-24 i i o UNIT-01 UNIT-02 UNIT-03
10 |[TG BOX UP Jon 17 | AUGI9| Deoi7 | Janz2 | s | Decz3| | si.| [ackages/Linked - Vendor/Contracting | .. ... Schedulod DRyt Dateof ) ) )
Project Milestones Agency of Completion} - - ojetion | % Completion | % Completion | % Completion
11 |HP PIPING ERECTION COMPLETION Sep-17 | Jan-21 | Mar-18 | Sep-23 | Sep-18 | Mar-24
12 |START OF OIL FLUSHING 1 |Chimne M/s BHEL Feb-14 Ut1-Dec-18 Ut2-Sep-23 o 9 9
k17 | Juk20 | Jan-18 | Feb-23 | Jul18 | Jan-24 y Urzaunas | uksner2s (v 100% 99.40% 100%
U#3-Dec-20
M/s BHEL (Conveyor package) | Feb-14 Dec-18 U#2-Oct-23 0 o, o
13 |BOILER LIGHT UP Aug-17 | Dec-20 | Feb-18 | Jun-23 | Aug-18| Apr-24 . U#3-May-24 100% 83% 45%
2 | Coal Handling Plant M/s BHEL (Wagon Tripler) Feb-14 NA NA NA NA NA
M/s BHEL (Stacker Reclaimer) Feb-14 Dec-18 U#1-Nov-22 (A) 0, 0, 0,
14 |CHEMICAL CLEANING COMPLETION U283 Mar 24 100% 9% 54%
Aug-17 | Jan-21 | Feb-18 | Jun-23 | Aug-18 | Feb-24 3 | Ash Handling Plant M/s BHEL Feb-14 Dec-18 uZizquczlzf:\) 100% 86% 67%
U#3-Mar’24
4 |Fuel Oil System M/s BHEL Feb-14 Dec-18 Completed o o 9
15 | STEAM BLOWING START Sep-17 | Jan-21 | Mar-18 | Jul-23 | Sep-18 | Apr-24 - — 100% 100% 100%
5 |Cooling Towers M/s BHEL Feb-14 Dec-18 llj:; 4:02: 100% C-100%; M-85% C-100%:; M-5%
— Apr
6 |CW Pump house M/s BHEL Feb-14 NA NA NA NA NA
16 |STEAM BLOWING COMPLETION Oct-17 | Feb-21| Apr-18 | Aug-23| Oct-18 | May-24
7 |WPT Plant M/s BHEL Feb-14 Dec-18 | Completed 100 % 100 % 100 %
8 |DM Plant M/s BHEL Feb-14 Dec-18 Completed o o 9
17 |ROLLING & SYNC. Dec-17 |21.10.2022] Jun-18 | Oct-23 | Dec-18 | May-24 - P 100% 100% 100%
9 | Compressed Air System M/s BHEL Feb-14 Completed 100% 100% 100%
10 |Fire Protection System M/s BHEL Feb-14 U#2-Oct'23 0 9 )
18 |FULL LOAD Feb-18 }20.12.2022) Aug-18 | Nov-23| Feb-19 | Jun-24 4 U3 Feb24 100% 53.5% 16.5%
11 | Switch Yard [BHEL-TBG/Arun Construction Feb-14 Dec-18 Ur2-sep23
[Technico India Pvt. Ltd. U#3-Feb24 100% 90% 76.5%
12 |Station Transformers M/s BHEL Feb-14 Mar-18 Ut2-Sep'23
19 | TRIAL RUN 43 23 () 100% 35% 100%
Jun-18 11801.2028| Dec-18 | Nov-23 [ Jun-19 | Jun-24 13 [unit Transformers M/s BHEL Feb-14 ul-18 ur-ocrzs 100% 36% 36%
0 loon 14 | Railway Siding M/s BHEL Feb-14 NA NA NA NA NA
- 01.032023| - Dec-23 - July-24 15 | Power Evacuation Lines M/s BHEL May-16 Sep-19 NK'SL‘?’E‘“ZV(VZ)"”E 100% (Chandwa) | 100% (Chandwa) 51% (Gaya)
NK-Gaza-June‘M

CRITICAL ISSUES

+ Delay in handing over of encumbrance free balance 41 acres land by CCL to NTPC for construction of external Coal Handling Plant.

REASONS OF DELAY

+ Main plant layout was changed to avoid GM land which Govt. was not in position to handover due to encroachments.
+ Delay in Award of Critical Packages by BHEL. Air Cooled Condenser (ACC) Mechanical Package awarded in Mar’17 with a delay of 31months; ACC civil package was awarded in May’17 with a delay of 27 months.
+ Delay due to slow work progress by EPC agency (M/s BHEL). Slow progress of Air Cooled Condenser works by M/s BHEL may affect the current commissioning target of project.

+ Agitation by villagers for demand of additional compensation against already acquired land (about 2200 Acres). Project Work was completely stopped by the agitators for about 40 days during Local Agitation again started on

23.02.2022

13




Status as on 31-08-2023

TELANGANA THERMAL POWER PROJECT, St-1, Unit# 1 & 2 (2X800 MW ) / NTPC (CENTRAL SECTOR)

NTPC Telangana, PO Ramagundam (Sub Office), Karim Nagar, Telangana:- 505208
E-Gen Portal Registration No. ( U#1 - 1200001966; U#2 - 1200001967 )

Project Developer / Implementing Agency -

Main Plant Vendor : SG-BHEL, TG- GE

NTPC
Unit No. LOA Original Trial Run Date Anticipated /__Actual | Trial Run Date
Unit#l May-2020 Sep-2023
Unit#2 Feb-2016 Nov-2020 Nov-2023
CLEARANCES AND STATIC DATA FINANCIAL DATA (Fig. in Rs. Crore)
FUEL TYPE Coal, Indigenous, Non- pit head ORIGINAL ESTIMATED COST 10599.00
COAL COMBUSTION Ultra-supercritical OF THE PROJECT '
TECHNOLOGY
APPROVAL DATE TP [Jan2016 LATEST ESTIMATED COST 10997.70
DATE OF FINANCIAL 99.01.2016

EPC/BTG/BoP Contractor
Details (Package Wise)

SG Island — BHEL — 05.02.2016; TG Island — GE — 05.02.2016

CLOSURE

YEAR WISE EXPENDITURE

2015-16 6.34
PPA 1360 MW power has been allocated to Telangana. Balance 240 MW is 2016-17 798.21
unallocated.
2017-18 1062.65
Linked with Mandakini-B captive coal mine (PRC-20 MMTPA);
however, NTPC has approached MoC on 26.12.2020 for surrendering 2018-19 2535.67
COAL LINKAGE/FSA the coal mine. Tapering linkage against the linked coal mine was
initially allocated from WCL cost-plus. In July’2020, the linkage has
been shifted to SCCL. Coal quantity quantified by the Coal Controller 2019-20 2599.45
is 6.846 MTPA.
2020-21 1308.35
START UP POWER Start up Power has been granted for Telangana STPP by SRLDC on
AGREEMENT 26-6-2020 through RSTPS-TeSTPP 400 KV D/C line 2021-22 828.00]
Tx Line Developer TSTRANSCO
i) TeSTPP-Narsapur, 400 KV, D/C 2022-23 1195.27
Tx Line Name Line. ,
POWER EVACUATION Tx Voltage Level ii) TeSTPP- Ramadugu ,400 KV, EXPENDITURE OF AUG’2023 418.91
SYSTEM DIC line. TOTAL EXPENDITURE (upto 10923.64
Configuration of Tx Line D/C 31.08.2023)
(S/C or DIC)

LAND POSSESSION

Being accommodated within the land possessioned with NTPC
Ramagundam project. No new land acquired for the project.

WATER ALLOCATION

60 cusecs from Yellampally Barrage on Godavari river

MOEF CLEARANCE 20.01.2016, Valid upto 19.01.2024

CIVIL AVIATION

CLEARANCE 29.03.2011

CPCB CLEARANCE Not Applicable

SPCB CLEARANCE Extension for Stg-1 approved by TSPCB up to 19-01-2023
FOREST CLEARANCE | Not Applicable




Status as on 31-08-2023

TELANGANA THERMAL POWER PROJECT, Unit# 1 & 2 (2X800 MW, St-1) / NTPC (CENTRAL SECTOR)

UNIT WISE MILESTONES ( ANTICIPATED / ACTUAL) STATUS OF MAIN PLANT PACKAGE (BTG) : SG - BHEL, TG - GE
UNIT-01 UNIT-02 UNIT-01 | UNIT-02
Sl. |Packages AREA n %
Sl. MILESTONE Actual / Actual / Com;{Tetion Comp?etion
Original Date| Anticipated | Original Date| Anticipated CIVIL 100% 100%
Date Date
1 |BOILER STRUCTURE 100% 97%
1 | COMPLETION OF BOILER Complete Complete PRESSURE PARTS 100% 100%
FOUNDATION
2 |START OF BOILER ERECTION Mar-17 Dec-17 Sep-17 Dec-17 CIVIL 100% 100%
3 | BOILER DRUM LIFTING (if sub-critical NA NA 2 |16 STRUCTURE 100% 100%
unit)
4 | BOILER CEILING GIRDER LIFTING Complete Complete TG ERECTION 100% 100%
5 | CONDENSER ERECTION START Feb-18 Jul-18 Aug-18 Feb-19 3 |ESP UNDER PROGRESS 100% 96%
6 | TG ERECTION START May-18 Aug-18 Nov-18 Mar-19 CIVIL WORK 99% 99%
7 |HP PIPING ERECTION START May-19 Jun-20 Nov-19 Oct-22 MATERIAL SUPPLY 100% 100%
4 |FGD
8 [BOIGERHYDROTEST (DRAINABLE) | \oy.18 Nov-21 | May-19 Apr-22
ERECTION WORK 100% 100%
5 |BOILERHYDRO TEST (NON- May-22 Aug-22 ° °
DRAINABLE) COMPLETION
10 [ TG BOX UP Apr-19 Sep-19 Oct-18 May-20 STATUS OF BOPs
Aug-19 Jul-22 Feb-19 May-23 i
11 [HP PIPING ERECTION COMPLETION g Y Packages/ . scheduleq | ATticiPated] UNIT-01 | UNIT-02
. . Vendor/Contracting | Date of IActual
12 | START OF OIL FLUSHING Complete Complete Sl.| Linked Project Agency Award | Dateof | oot o % %
H Completion . : :
13 | BOILER LIGHT UP Jun-19 Jun-22 Dec-19 Dec-22 Milestones . Completion| Completion| Completion:
Jul-19 Jul-22 Jan-20 Dec-22 [30.08.19(U1)
14 | CHEMICAL CLEANING COMPLETION .02,
1 | Chimney BHEL 05.02.16  bg 02.20(U2) Nov-22 100% 100%
15 |STEAM BLOWING START Sep-19 Aug-22 Feb-20 May-23 Conveyor Package — Tata 10.01.17 | 10.03.20 |Ui-3un23
2 | Coal HandlingPlant | Projects Ltd U2-Sep23 100% 95%
Wagon Tippler - 10.01.17 | 10.03.20
Tata Projects Ltd Dec23 78%
16 imer - U1-Sep22;
STEAM BLOWING COMPLETION Sep-19 Nov-22 Mar-20 Jun-23 Stacker Reclaimer p22;
Tata Projects Ltd 100017 1 10.0320 | yz-novas 100% 82%
3 | Ash Handling 05.02.16 | 27.11.19 U1-May23
BHEL U2-Sep23 100% 95%
4 | Fuel Oil System : 10.01.17 | 09.01.20 | U2-May23
TATA Projects 100% 100%
17 |ROLLING & SYNC. Nov-190 | Mar-23 May-20 Aug-23 5 [ Cooling Towers TATA Projects 100117 f 100120 | U2-Sep23 | 99%
(] (]
6 | CW Pump : 10.01.17 | 10.02.20 | U2-Jun23
TATA Projects 100% 100%
7 | WPT Plant TATA Projects 10.01.17 | 10.03.20 | Completed 100% 100%
8 | DM Plant ) 10.01.17 | 23.09.08 | Completed |  100% 100%
®lruLL LoAD Jan-20 Jul-23 Jul-20 oct-23 TATA Projects
9 | Compressed Air TATA Projects 10.01.17 | 29.10.14 |Completed 100% 100%
System
= T . 0/ 0
10 gl;set eF’nzotectlon TATA Projects 10.01.17 | 10.05.20 3;_9553 (A 100% 97%
19| TRIAL RUN May-20 Sep-23 Nov-20 Nov-23 11| Switch Yard TATA Projects 10.01.17 | 10.12.19 |Completed 100% 100 %
12 | Station Txer TATA Projects 10.01.17 | 10.06.20 | Completed 100% 100 %
13| Unit Txer TATA Projects 10.01.17 | 10.06.20 | U2-Aug23 100% 100 %
2|cop Jun-20 Oct-23 Dec-20 Dec-23 14 [ Railway Siding TATA Projects 10.01.17 | 10.03.20 | Sep23 82%
15 | Power evacuation TSTransco Z:’:igf%“a}s‘a";ur Dec-19 Aug21 100% 100%
Line Aug-17

CRITICAL ISSUES

e Unit#2- Delay in rectification of FRH/FSH tubes leakage by BHEL.

REASONS OF DELAY

» Delay in Boiler design due to new De-NOx & De-SOx norms (New Env. norms came after opening of Price Bid and were incorporated in the contract).
Accordingly, there was delay in Completion of Basic Engineering and Supply of Boiler / TG structures.

» Slow progress by BHEL sub-agency M/s B&R.

» Delay in Sand supply / Procurement at site (Due to restrictions by State Government of Telangana).

» Delay due to ongoing COVID-19 pandemic since Mar’20. Non-availability of Industrial oxygen during second wave.




Status as on 31-08-2023

TALCHER THERMAL POWER PROJECT, Unit# 1 & 2 (2X660 MW, St-111) / NTPC (CENTRAL SECTOR) |

TALCHER THERMAL POWER PROJECT, P.O.: TALCHER THERMAL, DIST- ANGUL, ODISHA- 759101
E-Gen Portal Registration No. (U#1 - 1200003198; U#2 - 1200003199)

PG B! {V'}“Pp(':eme”t'”g Agency - Main Plant Vendor : SG-BHEL, TG- BHEL

Unit No. LOA Original Trial Run Date Anticipated /__Actual | Trial Run Date

UnitAL Son.2000 Nov-2026 Nov-2026

Unit2 P May-2027 May-2027

CLEARANCES AND STATIC DATA FINANCIAL DATA (Fig. in Rs. Crore)
FUEL TYPE Coal ORIGINAL ESTIMATED COST | | .
COAL COMBUSTION Ultra-supercritical OF THE PROJECT '
TECHNOLOGY
LATEST ESTIMATED COST 11843.75

APPROVAL DATE / NTP

Investment Approval: 26.08.2022

EPC/BTG/BoP Contractor
Details (Package Wise)

EPC Package for TTPP St-111(2X660 MW) awarded to M/s BHEL on
27.09.2022

DATE OF FINANCIAL
CLOSURE

YEAR WISE EXPENDITURE

2021-22 45.00
PPA PPA signed; Odisha SEB: 50% (660 MW) on 02.08.2022; Tamil Nadu 2022-23 453.14
SEB: 35% (460 MW) on 26.09.2022; Unallocated- 15%
EXPENDITURE OF AUG’2023 105.42
Auvailable : as per the MoM of the Standing Linkage Committee (LT)
COAL LINKAGE/FSA dated 10.04.2018; FSA Agreement with MCL under process; Source: TOTAL EXPENDITURE (upto 692.83

Bhuwaneswari/Jagannath mines of MCL
Pithead, Dist — 30km; Grade: G-12; Quantity: 5.854 MMTPA

31.08.2023)

START UP POWER
AGREEMENT

Startup power to be drawn from 400 KV grid. Application for
connectivity to STU has been submitted on 01/12/2022.
Application for CTU connectivity to be submitted.

POWER EVACUATION
SYSTEM

Tx Line Developer Yet to be awarded

Tx Line Name

Tx Voltage Level (400 kV Gas Insulated Switchyard)

Configuration of Tx Line
(S/C or DIC)

LAND POSSESSION

Total Land: 194.82 Acre(Main Plant-191 Acre, Railway
Siding-1.48 Acre; Make up water -2.34 Acre to be acquired)
ROU/ROW of Land- 77.63 for Make up water Corridor.
Approval under process.

WATER ALLOCATION

Available, Source: Up Stream of Samal Barrage from Brahmani River
Qty: 39 Cusec

MOEF CLEARANCE Received on 12.09.2018 and it is valid upto 12.09.2025

CIVIL AVIATION .

CLEARANCE Renewed on 22.05.2022 and valid upto 22.05.2030

CPCB CLEARANCE Received on 12.09.2018 and it is valid upto 12.09.2025

SPCB CLEARANCE CTE Application submitted on 06.11.2022 (Application No -4474906)
FOREST CLEARANCE | Make up water Pump House: 1st stage received, Application for 2nd

stage under process; Make up Corridor: There was delay in submission
of online application due to non-availability of PARIVESH PORTAL.
Online application for Stage-I submitted on 13.11.2022 and under
process at PCCF Odisha.

ADDITIONAL REMARKS
Ash Disposal:

6.43 Mcum of Quarry 1V of Jaganath Mine Void
of MCL allocated for TTPP Stage-111 which will
cater for 03 Years of Ash Disposal. For allocation
of balance 17 Cum capacity, matter has been
taken up with MCL.




Status as on 31-08-2023

TALCHER THERMAL POWER PROJECT, Unit# 1 & 2 (2X660 MW, St-IIl) / NTPC (CENTRAL SECTOR)
UNIT WISE MILESTONES ( ANTICIPATED / ACTUAL) STATUS OF MAIN PLANT PACKAGE (BTG) : SG - BHEL, TG - GE
UNIT-01 UNIT-02 UNIT-01 | UNIT-02
Sl. {Packages AREA U/T U/?
Completion | Completion
sl. MILESTONE y Actual] | Actual | . .
Original Date| Anticipated | Original Date| Anticipated CIVIL 0% 0%
Date Date
1 |BOILER STRUCTURE 0% 0%
1 | COMPLETION OF BOILER PRESSURE PARTS 0% 0%
FOUNDATION 25.09.2023 | 25.09.2023 | 25.01.2024 | 25.01.2024
2 |START OF BOILER ERECTION 26.09.2023 | 26.09.2023 | 26.01.2024 | 26.01.2024 CIVIL 0% 0%
3 | BOILER DRUM LIFTING (if sub-critical NA NA 2|16 STRUCTURE 0% 0%
unit)
4 gg:\hFE,fE%E,c',",\',NG GIRDERLIFTING | 5 17 2024 | 25.07.2024 | 25.11.2024 | 25.11.2004 TG ERECTION 0% 0%
5 | CONDENSER ERECTION START 31.07.2024 | 31.07.2024 | 30.11.2024 | 30.11.2024 3 |ESP UNDER PROGRESS 0% 0%
6 | TG ERECTION START 07.08.2024 | 07.08.2024 | 07.12.2024 | 07.12.2024 CIVIL WORK 0% 0%
7 |HP PIPING ERECTION START 04.08.2024 | 04.08.2024 | 04.12.2024 | 04.12.2024 2 |reo MATERIAL SUPPLY 0% 0%
8 ES&EEEF},YCE’,S*O TEST (DRAINABLE) [ 6 47 2025 | 26.07.2025 | 26.11.2005 | 26.11.2025
ERECTION WORK 0% 0%
9 |BOILERHYDRO TEST (NON-
DRAINABLE) COMPLETION 29.11.2025 | 29.11.2025 | 29.03.2026 | 29.03.2026
10TG BOX UP 25.09.2025 | 25.09.2025 | 25.01.2026 | 25.01.2026 STATUS OF BOPs
11 |HP PIPING ERECTION COMPLETION | 25.01.2026 | 25.01.2026 | 25.05.2026 | 25.05.2026 Packages/ . scheduled Anticipated] UNIT-01| UNIT-02
. . Vendor/Contracting | Date of /Actual
12 | START OF OIL FLUSHING 27.00.2025 | 27.00.2025 | 27.01.2026 | 27.01.2026| |SI.| Linked Project Agency award | PO [ oot of % %
i Completion . q .
13|BOILER LIGHT UP 13.01.2026 | 13.01.2026 | 13.05.2026 | 13.05.2026 Milestones . Completion| Completion) Completion
Nov-25 (U1)
14 | CHEMICAL CLEANING COMPLETION
26.01.2026 | 26.01.2026 | 26.05.2026 | 26.05.2026 1 | chimney BHEL Sep-22 Novas [Mar2swa)f ook
15 |STEAM BLOWING START 27.02.2026 | 27.02.2026 | 27.06.2026 | 27.06.2026 _ . Jan-26 [ Jan-26 (U1)
2 | coal Handlingplant Conveyor Package - BHEL Sep-22 May-26 (U2) 0% 0%
Wagon Tippler - BHEL Sep-22 NA NA NA NA
16 . Jan-26 (U1)
STEAM BLOWING COMPLETION 26.03.2026 | 26.03.2026 | 26.07.2026 | 26.07.2026 Stacker Reclaimer - BHEL Sep-22 | a2 | swa) 0% 0%
3 | Ash Handling BHEL g Apr-26 | Apr-26 (U1)
Sep-22 Aug-26 (U2) 0% 0%
4 | Fuel Oil System BHEL . Nov-25 | Nov-25 (U1)
Sep-22 Mar-26 (U2) 0% 0%
17 i
ROLLING & SYNC. 5 | Cooling Towers BHEL . Dec-25 | Dec-25 (U1)
26.05.2026 | 26.05.2026 | 26.09.2026 | 26.09.2026 Sep-22 Apr-26 (U2) 0% 0%
6 | CW Pump House and Nov-25 | Nov-25 (U1)
o BHEL -
Piping Sep-22 Mar-26 (U2) 0% 0%
7 | WPT Plant BHEL Sep-22 Sep-25 | Sep-25 (U1) 0% 0%
Jan-26 (U2)
18 - Jul-25 (U1,
FULL LOAD 25.06.2025 | 25.06.2025 | 25.10.2026 | 25.10.2026 8 | DM Plant BHEL sep22 | k25 N:\,_zs((uz)) 0% 0%
i - Dec-25 (U1,
’ g;?sTepr;essed i sep22 | D% || ow 0%
10 | Fire Protection Aug-26 | Aug-26 (U1)
System BHEL Sep-22 beo26 (U2) 0% 0%
¥ |TRIALRUN 24.11.2026 | 24.11.2026 | 24.05.2027 | 24.05.2007 11| Switch Yard BHEL Sep-22 | Mar-26 “J"j’_'zzg(ﬁzl)) 0% 0%
Station Txer Apr-25 | Apr-25 (U1)
12 BHEL Sep-22 P A2 (U2) 0% 0%
Apr-26 (U1
13 | Generator Txer BHEL Sep-22 | Apr-26 AS;_ZG Euz)) 0% 0%
. . Apr-26 (U1)
?[eop 24.11.2026 | 24.11.2026 | 24.05.2027 | 24.05.2027 ot Ber BHEL Sep-22 for2e Aug-26 (U2) 0% 0%
A1 A1 .05. .05. - — Son-25 (UL
15 | Railway Siding RITES Dec-22 Jun-25 | Jun-2 Euz; 0% 0%
16 | Power evacuation To be decided after grant of connectivity

CRITICAL ISSUES

1. Completion of ROB Connecting NH-149 to TTPP being executed by R&B Deptt GoO: Revised commitment for completion is now Oct’2023 by Works department (R&B),
GoO. (Previous commitment Jul’23/May’23/Feb’23.). The matter has been taken up with Chief Secy. GoO. Resources to be augmented to ensure completion target. Work
icompletion is pending.

2. Permission from District Administration for closure of Anand Bazaar — Jaganathpur Road passing through Main Plant area is awaited. This is critical in view of Safety and
Security in construction area. Alternate road (Jaganathpur bypass road) has already been constructed by NTPC.

3. Relocation of Bi-weekly Haat (Anand Bazar): There is a bi-weekly market located near the entrance gate of TTPS through which trucks/ trailers carrying construction/ project
materials pass. Relocation of the haat is urgently required from NTPC land as the area becomes very crowded and is a serious bottleneck for safe movement of materials and
Safety of public.

4. Eviction of unauthorized inhabitants from Munda Basti Area, where Railway siding facility is to be constructed.

REASONS OF DELAY
Not applicable




Status as on 31-08-2023

PATRATU TPS, Unit# 1, 2 & 3 (3X800 MW) / PVUNL (CENTRAL SECTOR)

Patratu Vidyut Utpadan Nigam Limited, Patratu, PO: PTPS, Patratu, Distt. Ramgarh, Jharkhand , PIN — 829119

E-Gen Portal Registration No. ( U#1 - 1200002399; U#2 - 1200002400; U#3 - 1200002401 )

A8 De"e'OperP/\}mEme”“”g Agency - Main Plant Vendor - M/S BHEL (EPC-08.03.2018)
Unit No. LOA Original Trial Run Date Anticipated /__Actual | Trial Run Date
UnitéL Jan-22 Jul-2024
Unit2 Mar-2018 Jul-22 Dec-2024
Unit#3 Jan-23 May-2025

CLEARANCES AND STATIC DATA

FINANCIAL DATA (Fig. in Rs. Crore)

ORIGINAL ESTIMATED COST

FUEL TYPE Coal, Pithead
COAL COMBUSTION Ultra Supercritical
TECHNOLOGY P

OF THE PROJECT

17112.00

APPROVAL DATE / NTP

Nov-2017

LATEST ESTIMATED COST

18668.00

EPC/BTG/BoP Contractor
Details (Package Wise)

EPC package awarded to BHEL on 08.03.2018.

DATE OF FINANCIAL
CLOSURE

YEAR WISE EXPENDITURE

2015-16
85% allocated to Jharkhand, PPA signed on 30.03.2016. 15% of 2016-17 |
PPA . . .
powerwill remain as unallocated quota at the disposal of Gol
12 MTPA for Ph-I from Banhardih Coal Mine at a distance of about 2017-18 99211
110 km. Banhardi Coal Mine transferred to PVUNL vide deed of
adherence signed on 02.06.2017. 2018-19 601.86
COAL LINKAGE/FSA
Bridge allocation granted by SLC(LT) upto 24-06-2024; Allocation 2019-20 695.09
from CCL; Coal quantity quantified is 9.17 MTPA.
2020-21 1228.66
START UP POWER Through 7.5 kms Transmission line : Patratu-Patratu (Main Plant to
AGREEMENT Katia Substation) D/C Line 2021-22 1846.48
Tx Line Developer JUSNL
i)Patratu (PVVUNL) —Patratu, 400 kV 2022-23 2849.76
Tx Line Name D/C line (7.5 km). EXPENDITURE OF AUG’23
POWER EVACUATION Tx Voltage Level ii) Patratu STPP-Koderma, 400 KV D/c 167.16
SYSTEM Line (160 Km). TOTAL EXPENDITURE
11651.60

iii) Patratu STPP-Chandil, 400 KV D/c
Line (150 Km).

(upto 31.08.23)

Configuration of Tx Line

(S/C or DIC) bic

LAND POSSESSION

Correction of 268.92 acres of land in the records of forest department
in favour of PVUNL and also change of nature of land as non-forest

WATER ALLOCATION

Project is envisaged with Air Cooled Condenser Technology. In
principle commitment for 27 cusecs water available from Nalkari Dam
Reservoir vide agreement dt 25.01.2016 with GoJ.

MOEF CLEARANCE

EAC recommended for grant of EC for the project on EAC meeting
held on 25.09.17. EC letter received on 07.11.17. Validity till
06.11.24.

CIVIL AVIATION

Received on 03.06.2016.

CLEARANCE

CPCB CLEARANCE Not Applicable

SPCB CLEARANCE SPCB Clearance: CTE received on 19.10.2018. Validity till 06.11.24.
FOREST CLEARANCE | No forest land in the main plant area.




PATRATU TPS, Unit# 1, 2

Status as on 31-08-2023

UNIT WISE MILESTONES (ANTICIPATED / ACTUAL )

STATUS OF MAIN PLANT PACKAGE (BTG) : M/S BHEL

UNIT-01 UNIT-02 UNIT-03 UNIT-01 UNIT-02 UNIT-03
— — — Sl. Packages AREA - - -
Original | Anticipatel  origingl | Anticipate] - origing) | Anticipate % Completion| % Completion| % Completion
Sl. MILESTONE Dateof | 9/ Actuall paeof | 4/ Actual]l page of | d/ Actual > > >
Completio Daleof Completio Date of. Completio Daleof. ClV”_ 784/0 756/0 699/0
oo |G|y || CEEE | g || CekE 1 |BOILER STRUCTURE 77.7% 81.9% 69.8%
n n n
T [ COMPLETION OF BOILER FOUNDATTON May-10 | Apr-19 | Nov-10 | Dec-19 | May-20 | Jan-2% PRESSURE PARTS 95.0% 84.0% 39.1%
2 |START OF BOILER ERECTION May-19 | Aug-19 | Nov-19 | Dec-19 | May-20 | Jan-21 CIVIL 70.1% 51.4% 32.2%
3 [BOILER DRUM LIFTING (if sub-critical unit) NA NA NA 2|TG STRUCTURE 95.0% 99.0% 26.0%
4 |BOILER CEILING GIRDER LIFTING COMPLETION Feb-20 | Mar-21| Aug-20 | May-21| Feb-21 | Jan-22
5 |CONDENSER ERECTION START Feb-20 | Sep-23| Aug-20| Sep-23 | Feb-21 | Jun-24 3 |ESP UNDER PROGRESS 82.6% 88.1% 63.9%
6 |TG ERECTION START Jun-20 | Mar-22 | Dec-20 | Oct-22 | Jun-21 | Oct-23 CIVIL WORK 89% 71% 58%
7 |HP PIPING ERECTION START Jul-20 | Sept-22| Jan-21 | Jun-23 | Jul-21 | Sep-23 4 |Fep MATERIAL SUPPLY 71% 55% 25%
8 |BOILER HYDRO TEST (DRAINABLE) COMPLETION Jan-21 | Mar-23| Jul-21 | Aug-23| Jan-22 | Dec-23
ERECTION WORK 28% 0% 0%
9 |BOILER HYDRO TEST (NON-DRAINABLE) COMPLETION Jun-21 | Oct-23 | Dec-21| Feb-24 | Jun-22 | Jun-24
10 |TG BOX UP May-21 | Mar-23| Nov-21| Dec-23 | May-22| Jun-24 STATUS OF BOPs (BHEL - EPC)
. . Anticipated/|  UNIT-01 UNIT-02 UNIT-03
11 |HP PIPING ERECTION COMPLETION May-21 | Nov-23 | Nov-21| Mar-24| May-22| Apr-24 S| Packages/ Linked | Vendor/Contracting] Date of Sg‘etd“'id Actual Date
. . . ate O . . .
Project Milestones Agency Award | o oletion Comg{etion % Completion | % Completion | % Completion
12 |START OF OIL FLUSHING Apr-21 | Sep-23 | Oct-22 | Dec-23| Apr-22 | May-24 _
1 | Chimney BHEL PSWR wrab o | o orastaz Feb-25 100% RCC 94.0% RCC 64.5% RCC
[BHEL PSWR 12.01.2020 | 08.08.2021 | Feb-25
13 |BOILER LIGHT UP Jun-21 | Oct-23| Dec-21| Feb-24 | Jun-22 | jun-24 | cont Handting s BHEL PSWR —Wagon Tiopler | 15.10.2020 | 27072021 | Feb-25 66.6% RCC complete
[BHEL PSWR — Stacker 09.06.2021 | 23.06.2022 | Feb-25
14 |CHEMICAL CLEANING COMPLETION Jul-21 | Nov-23| Jan-22 | Mar-24| Jul-22 | Jul-24 Reclaimer
3 | Ash Handling Plant BHEL PSWR 15.10.2019| 08.12.2021 Feb-25 65.4% RCC complete
4 [ Fuel il System BHEL PSWR 07.10.2020 | 08.06.2021| Feb-25 i
15 |STEAM BLOWING START Jul-21 | Dec-23 | Jan-22 | Jun-24 | Juk22 | Sep-24 58% civil works
5 |ACC BHEL 08.04.2022 | 14.10.2021 Feb-25 Footing RCC Footing RCC Footing RCC
works-100% works-78.5% works-89.9%
6 | cw Pump house NA (ACC is envisaged) (Air Cooled Condenser)
16 |STEAM BLOWING COMPLETION Sep-21 | Feb-24 | Mar-22| Aug-24] Sep-21 | Nov-24
7 |WPT Plant BHEL PSWR 14.01.2021| 20.03.2021|  Feb-25 55.0% RCC complete
8 | DM Plant BHEL PSWR 27.03.2021 Feb-25
17 [ROLLING & SYNC. Nov-21| Mar-24] May-22| Oct-24 | Nov-22| Mar-25 55.0% RCC complete
9 [ Compressed Air System BHEL PSWR 04.07.2020| 03.02.2021|  Feb-25 96.2% Structure erection completed
10 | Fire Protection System BHEL-PESD, Hyderabad 25.05.2021| 18.05.2021 Feb-25 .
18 [FULL LoAD Dec-21 | Jun-24 | Jun-22 | Nov-24| Dec-22 | Apr-25 98% RCC civil works
11 | Switch Yard BHEL-TBG 01.05.2020 | 08.10.2021| Feb-25 89.29% RCC complete
12 | Station Transformers BHEL-Bhopal 18.02.2021 Feb-25 0%
19 | TRIAL RUN Jan-22 | Jul-24 | Jul-22 | Dec-24 | Jan-23 | May-25 0
13 | Unit Transformers BHEL Jhansi 17.02.2021 Feb-25 0%
14 | Railway Siding PMC Contractor-M/s RITES 02.12.2019 01.04.22 Dec-23
20 [cop Mar-22 | Ju-24 | Sep-22 | Dec-24| Mar-23 | May-25 0% (Award of sub pkg yet to be done)
15 | Power Evacuation Lines JUSNL 08.10.2021 Feb-25 0%

CRITICAL ISSUES

« Associated Transmission System: 03 nos. transmission lines are to be constructed by M/s JUSNL under State funding. Patratu-Patratu (Main Plant to Katia Substation) D/C Line (7.5 Kms)- Foundation and tower erection work is
in progress. Patratu STPP- Koderma (JUSNL) 400kV D/C line (~160 km) — LOA issued in July’23 with completion schedule of 24 months. Survey work started. Patratu STPP- Chandil 400kV D/C line (~150 km)- LOA issued in

July’23 with completion schedule of 24 months. Survey work started. Readiness of lines (by JUSNL) are required for evacuation of power from the project.
« Civil works of EPC package (BHEL) needs to expedited.

REASONS OF DELAY

e  Poor performance of few sub-agencies of BHEL.




Status as on 31-08-2023

GHATAMPUR THERMAL POWER PROJECT, Unit# 1, 2 & 3 (3x660 MW) / NUPPL (CENTRAL SECTOR)

Near Village Lahurimau-Kasimpur, Ghatampur Tehsil, P.O.: Samuhi-209206, Kanpur Nagar District, Uttar Pradesh
E-Gen Portal Registration No. (U#1 - 1200002439; U#2 - 1200002440; U#3 - 1200002441)

Project De"e'Oper,\/u'J"F’,gEme”“”g Agency - Main Plant Vendor: SG- M/s L&T/MHI, TG- M/s GE

Unit No. LOA Original Trial Run Date Anticipated /__Actual | Trial Run Date

Unit#l May-2020 Nov-2023

Unit#2 Aug-2016 Nov-2020 Feb-2024

Unit#3 May-2021 Apr-2024

CLEARANCES AND STATIC DATA FINANCIAL DATA (Fig. in Rs. Crore)
FUEL TYPE Coal, Indigenous ORIGINAL ESTIMATED COST 17237.80
COAL COMBUSTION Supercritical OF THE PROJECT '
TECHNOLOGY
APPROVAL DATE / NTP | Gol Sanction - 27.07.2016 LATEST ESTIMATED COST 19406.12
Contractor Details: 1. SG Package (GA1)- L&T-MHI Power DATE OF FINANCIAL 22 06.2021

EPC/BTG/BoP Contractor
Details (Package Wise)

Boilers Pvt. Ltd/ LoA Date-02-08-2016

2. TG Package (GA2)- GE Power Systems India Pvt. Ltd /LoA Date-
02-08-2016

3. BoP Package (GA3)- BGR Energy Systems Ltd / LoA Date-21-11-

CLOSURE

YEAR WISE EXPENDITURE

2016 2016-17 927.76
PPA 75% PPA Signed with Uttar Pradesh Power Corporation 2017-18 1228.45
Ltd.(UPPCL). Balance 25% PPA signed with Assam PDCL.
2018-19 3517.83
Allocation Date- 03.10.2016. Allocated Mine (Source) - Pachwara
South Coal Block Grade - G10 Quantity- Net Geological Reserve 2019-20 352517
373.52 MT. Extractable reserve - 262.84MT; Pachwara South Coal '
COAL LINKAGE/FSA Block will be fully functional by the end of Financial Year 2026-27 and 2020-21 2960.09)
will be able to meet the coal requirement of NUPPL. Hence, NUPPL is . '
seeking coal under bridge linkage by the time Pachwara South Coal
Block will be fully functional. 2021-22 1901.77
There are four incoming lines for 132 KV Start-up power. Four lines 2022-23 1511.60
stanTUssowgs SR S O NUPPL chimp o MAPL S 20
AGREEMENT we are availing power through two lines (Ghatampur to NUPPL & EXPENDITURE OF AUG*2023 189.59
Sarh-2 to NUPPL).
TOTAL EXPENDITURE 15843.24

POWER EVACUATION
SYSTEM

Tx Line Developer M/S GTL

i)765 KV, S/C, Ghatampur-Agra line;
ii) 765 KV, S/C, Ghatampur- Hapur
Line;

iii) 400 KV D/C,Ghatampur-Kanpur
line

Tx Line Name
Tx Voltage Level

(upto 31.08.2023)

Configuration of Tx Line | both

(S/C or DIC)

LAND POSSESSION

Total Pocket land-52.33 Ha. (As per initial approval); Total Pocket
land registered/ Acquired- 47.4790 Ha. (As per current reconciliation);

WATER ALLOCATION

80 cusec from UP Irrigation department (44.6 km from GTPP)

MOEF CLEARANCE

Clearance obtained date from concerned authority-: 17.06.2015
validity of it (If any).:- 7 Years

CIVIL AVIATION

Clearance obtained date from concerned authority:- 13.12.2013

CLEARANCE Validity : - 5 Years, NUPPL had sent compliance to AAI regarding the

CPCB CLEARANCE NOT APPLICABLE

SPCB CLEARANCE Cle_ar_ance (_)btalned date from concerned authority,:- 17.11.2017;
validity of it.- 5 Years

FOREST CLEARANCE |NOT APPLICABLE

20



Status as on 31-08-2023

GHATAMPUR THERMAL POWER PROJECT, Unit# 1, 2 & 3 (3x660 MW) / NUPPL (CENTRAL SECTOR)

UNIT WISE MILESTONES ANTICIPATED / ACTUAL ) STATUS OF MAIN PLANT PACKAGE (BTG) : SG - L&T MHI, TG - GE
UNIT-01 UNIT-02 UNIT-03 UNIT-01 UNIT-02 UNIT-03
—— — ___1 |SI Packages AREA _ ; .
Original [ Anticipate | griging| [ AnticiPate | original pate| Anticipate % Completion| % Completion| % Completion|
Sl. Milestones Daeof | d/Actual | poeor | d/ Actual s d/ Actual
Completio |  Date of | completio| Dateof | completion | Date of CIVIL 94.88% 91.26% 88.08%
Completio Completio Completio
n n n n n 1 BOILER STRUCTURE 98.35% 96.90% 95.68%
T [ COMPLETION OF BOILER FOUNDATION 01.01.2017 | 17.03:2017| 01.07.2017| 21.10.:2020| 28.12.2017 | 29.01.2021 PRESSURE PARTS 100% 100% 100%
2 |START OF BOILER ERECTION 01.09.2017 | 27.02.2018 01.03.2018] 30.06.2018] 28.08.2018 | 04.12.2018 CIVIL 99.85% 100% 08.84%
3 |BOILER DRUM LIFTING (if sub-critical unit) NA NA NA 2 TG ) )
STRUCTURE 100% 100% 100%
4 |BOILER CEILING GIRDER LIFTING COMPLETION |01.05.2018 | 25.11.2018| 01.11.2018 04.04.2019| 01.05.2019 | 12.09.2019
5 |CONDENSER ERECTION START 19.07.2018 | 09.03.2019| 19.01.2019] 03.01.2020 19.07.2019 | 02.03.2021 3 ESP UNDER PROGRESS 100% 99.82% 97.45%
6 | TG ERECTION START 03.07.2018 | 08.02.2019| 03.01.2019] 29.02.2020 03.07.2019 | 30.04.2021 CIVIL WORK
12.01.2019 | 30.10.2019| 12.07.2019] 21.02.2019] 12.01.2019 | 30.06.2021 LOA issued to Mis L&T on 30-09-2022. Kick off meeting
7 |HP PIPING ERECTION START o " o " o o 4 FGD MATERIAL SUPPLY with M/s L&T on 20-10-2022. Soil Investigation activities
8 |BOILER HYDRO TEST (DRAINABLE) A A NA have been completed. Approval for L-2 schedule, Civil
COMPLETION ERECTION WORK BBU is under progress.
N 01.05.2019 | 06.01.2020 01.11.2019 | 24.02.2021| 01.05.2020 | 29.08.2021
9 |BOILER HYDRO TEST (NON-DRAINABLE) STATUS OF BOPs
COMPLETION
. . Anticipated/|  UNIT-01 UNIT-02 UNIT-03
10 | TG BOX UP 02.07.2019 | 23.10.2019| 02.01.2020 | 15.05.2021 02.07.2020 | 15.12.2022 . Packages/ Linked | Vendor/Contracting| pate of S(|:)he[dm?d Actual Date
. . . ate o
Project Milestones Agency(M/s | Award Completion| . 07 . % Completion | % Completion | % Completion
ompletion
11 |HP PIPING ERECTION COMPLETION 10.06.2019 | 81.08.2021 10.06.2020 | 28.02.2023| 12.06.2020 | 30.06.2023 BGR)
1 | Chimney BGR Energy System Ltd. 21.11.2016 20.11.2019 U1-Sep 23; 99.25% 72.25% 36.36%
U2-Nov23;
U3-Feh24
Conveyor Pkg — BGR Energy 21.11.2016 | 20.07.2019 | Sep23, Dec23, 55% 19% 9%
12 |START OF OILFLUSHING 30.11.2019 | 27.10.2020] 31.05.2020 | 07.11.2022| 30.11.2020 | 15.11.2023 System Ltd. Feb24
2 | Coal Handling Plant 'agon Tippler - BGR Energy 21.11.2016 U1-Jul19, U1-Sep23, 50% 0%
System Ltd. U2&3-Jan20 | U2&3-Dec23
Stacker Reclaimer - BGR 21.11.2016 U1-Juni9, U1-Sep23, 27% 9%
13 |BOILER LIGHT UP 30.11.2019 | 28.02.2022| 30.05.2020 | 15.09.2023 | 30.11.2020 |15.11.2023 Energy System Ltd. U2&3-Feb20 | U2&3-Dec23
3 | Ash Handling Plant BGR Energy System Ltd. 21.11.2016 | Jul19, Mar20, | Sep23, Dec23, 72% 60% 55%
Feb20 Feb24
4 | Fuel il System L&T MHI Power Boilers Pvt 21.11.2016 | 24.10.2019 Sep-23 99%
14 | CHEMICAL CLEANING COMPLETION 30.10.2019 | 24.07.2021 | 30.04.2020 | 10.09.2023 | 30.10.2020 |10.11.2023
5 | Cooling Towers BGR Energy System Ltd. 21.11.2016 20.11.2020 | Oct23, Dec23, | Civil:80%, Mech.45%| Civil:57.99%, Mech. | Civil:42.15%, Mech.
Feb24 0% 0%
6 | cw Pump house BGR Energy System Ltd. 21.11.2016 | 20.11.2020 |Sep23, Nov23, 99% 21% 20%
15 | STEAM BLOWING START 15.12.2020 | 23.06.2022 | 30.05.2020 | 21.09.2023 | 30.11.2020 |21.11.2023 Jan24
7 | WPT Plant BGR Energy System Ltd. 21.11.2016 20.04.2019 Sep-23 96%
8 [DM Plant BGR Energy System Ltd. 21.11.2016 | 20.04.2019 | Feb-22 (A) 100%
16 | STEAM BLOWING COMPLETION 30.01.2020 | 13.08.2022 | 15.06.2020 | 15.10.2023 | 15.12.2020 |15.12.2023 _
9 [ Compressed Air System t%T MHI Power Boilers Pvt 02.08.2016 | 20.07.2019 | Mar-23 (A) 100%
10 | Fire Protection System BGR Energy System Ltd. 21.11.2016 20.11.2020 | Sep23, Dec23, 65% 10% 0%
17 |ROLLING & SYNC. 01.03.2020 | 15.09.2023 | 31.08.2020 | 31.10.2023 | 01.03.2021 |31.12.2023 Feb24
11 | Switch Yard BGR Energy System Ltd. 21.11.2016 | 20.02.2020 Jan’24 400kV-59%, 765kV-95%, Outdoor Switchyard-70%
12 | station Transformers E&'POWGF Systems India Pvt. 02.08.2016 | Apr19, Oct19,| Feb21(A), 100.0% 100.0% 95.0%
18 |FULL LOAD 01.04.2020 | 26.10.2023 | 31.10.2020 | 26.01.2024 | 01.04.2021 | 26.03.2024 : Apr20 Aug22(A),
Oct23
13 | unit Transformers GE-Power Systems India PVL. | 02,08.2016 | Apr1g, Oct1,| - Jul22(A), 100.0% 100% 95.0%
: Apr20 Dec22 (A),
Oct23
14 | Railway Siding RITES 29.03.2019 | 28.03.2021 Oct-23 Civil work — 98% Electrical — 86%
19 | TRIAL RUN 29.0520 |30.11.2023| 27.11.20 [28.02.2024 | 29.0521 | 30.04.2024
26.02.2020 | 17.05.2020(A) 400kV GTPS-Kanpur -100%
15 Power Evacuation Lines Ghatampur Transmission Ltd 12.06.2018 26.09.2020 | 27.03.2021(A) 765kV GTPS-Agra -100%
20 |cob 01.06.20 | Dec-23 30.11.20 | Mar-24 | 01.06.21 May-24
26.03.2021 | 25.12.2021(A) 765kV GTPS-Hapur - 100%

CRITICAL ISSUES

- Slow work progress in BoP areas i.e. CHP, AHP, CWPH, Water system, NDCT, Fire protection, ETP areas and Switchyard.

REASONS OF DELAY

Work of BoP areas had been put on hold in August 2021 site due to financial issues being faced by M/s BGR.
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Status as on 31-08-2023

KHURIJA STPP, Unit# 1 & 2 (2x660 MW) / THDC (CENTRAL SECTOR)

Khurja, Distt.-Bulandshahar, Uttar Pradesh -203 131
E-Gen Portal Registration No. (U#1 - 1200002023; U#2 - 1200002024 )

Project Developer / Implementing Agency -

Main Plant Vendor: SG Pkg. - M/s L&T/MHI and TG Pkg.- BHEL

THDC

Unit No. LOA Original Trial Run Date Anticipated /__Actual | Trial Run Date

Unit#l Jul-2023 Feb-2024

Unit#2 Aug-2019 Jan-2024 Aug-2024

CLEARANCES AND STATIC DATA FINANCIAL DATA (Fig. in Rs. Crore)
FUEL TYPE Coal, Indigenous ORIGINAL ESTIMATED COST 11089.42
COAL COMBUSTION Ultra Supercritical OF THE PROJECT '
TECHNOLOGY
LATEST ESTIMATED COST Not Revised

APPROVAL DATE / NTP

07.03.2019.

EPC/BTG/BoP Contractor
Details (Package Wise)

Zero Date : 29.08.2019 (with respect to Award of Main Plant Package
i.e. Steam Generator & Associated Packages)

DATE OF FINANCIAL
CLOSURE

PPAs for entire off take-off power to be generated from Khurja STPP
have been signed by THCDIL prior to 05.01.2011 with Uttar Pradesh,
Uttrakhand, Rajasthan, Himachal Pradesh and Delhi. Out of 1320

YEAR WISE EXPENDITURE

PPA MW, 60% power (792 MW) is to be supplied to UP & balance 40% 2016-17 338.92
power (528 MW) is to be supplied to other beneficiary states as per
allocation to be done by Ministry of Power. 2017-18 10.66
For Coal linkage, Ministry of Coal, Gol vide allotment order 2018-19 148.87
dtd.17.01.2017 has allotted Amelia Coal Mine in District Singraulli,
Madhya Pradesh to THDCIL to meet out fuel requirements of the

COAL LINKAGE/FSA project. Grade of Coal: G9 (Avg. GCV = 4746 Kcal/Kg). Net 2019-20 439.95
Geological Reserve in Amelia Coal Mine is 162.05 Million Ton (OC)
out of this Extractable Coal Reserve is 139.48 Million Ton. 2020-21 789.69
Connectivity has been granted by CTU vide its letter 2021-22 2158.93
NoC/CTU/N/05/1200002404 dated.18.03.2020 for evacuation of 528
MW power from Khurja (2x660 MW) STPP to ISTS beneficiaries. 2022-23 2825.84

START UP POWER Signing of Connectivity agreement is under process. In line with the

AGREEMENT granted connectivity, power evacuation system is under s
implementation through Power Grid Corporation Of India Limited and EXPENDITURE OF AUG2023 260.44
is likely to completed by June-2022.Thereafter THDCIL will request TOTAL EXPENDITURE (upto 8340.26

RLDC for availing start up power as per CERC Regulations.

31.08.2023)

POWER EVACUATION
SYSTEM

Tx Line Developer PGCIL and UPPTCL

i) Khurja STPP- Aligarh 400 KV, D/C
line (PGCIL)

ii) Aligarh-Shamli 400 KV line , D/C,
LILOing at Khurja STPP (UPPTCL).

Tx Line Name
Tx Voltage Level

Configuration of Tx Line | D/C

(S/C or DIC)

LAND POSSESSION

Small Patches of land within the boundary of already acquired 1201
Acre land by UPSIDC and handed over to THDCIL .

WATER ALLOCATION

Formal water commitment letter for providing 43 Cusec water for
Makeup Water System from Upper Ganga Canal at just 11 Km from
Project site issued by Water Resource Department, GoUP on
12.06.2014.

MOEF CLEARANCE

Environmental Clearance has been accorded to Khurja STPP by
MOEF&CC on 30.03.2017 with validity upto 29.03.2024.

CIVIL AVIATION

Clearance for construction of chimney for Khurja STPP has been
obtained from Airport Authority of India (AAI) on 19.04.2018 with

CLEARANCE validity up to 17.07.2023.
CPCB CLEARANCE NOT APPLICABLE
“Consent to Establish” has been granted by SPCB Uttar Pradesh on
SPCB CLEARANCE 13.06.2018 with validity upto 01.06.2023.
FOREST CLEARANCE |NOT APPLICABLE
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Status as on 31-08-2023

KHURIJA SUPER STPP, Unit# 1 & 2 (2x660 MW) / THDC (CENTRAL SECTOR)

UNIT WISE MILESTONES (ANTICIPATED / ACTUAL)

STATUS OF MAIN PLANT PACKAGE (BTG) : M/s L&T MHI Power Boilers Pvt.

UNIT-01 UNIT-02 | K UNIT-01 [UNIT-02
Sl.| Packages AREA
g % %
Sl MILESTONE Actual / Actual /
Original Date| Anticipated | Original Date| Anticipated CIVIL 100% 100%
Date Date
1 |BOILER STRUCTURE 65.23% 48.01%
1 | COMPLETION OF BOILER FOUNDATION 20002020 | 20012021 | 29.032021 | 15412001 PRESSURE PARTS 100% 89.97%
2 | START OF BOILER ERECTION 20102020 | 20022021 | 29.042021 | 47.08.2001 cIvIL 99.97% 99.60%
3 | BOILER DRUM LIFTING (if sub-critical unit) NA NA 2 |16 STRUCTURE 98.66% 91.90%
BOILER CEILING GIRDER LIFTING
a4 [ on 28052021 | 12022022 | 28.11.2021 | 09.09.2022 PRESSURE PARTS 20.00% 0.00%
5 | CONDENSER ERECTION START 02002021 | 25082022 | 02032022 | 19.01.2023 3 |esp UNDER PROGRESS 66.60% 11.33%
6 | TG ERECTION START 03092021 | 25052022 | 03.03.2022 25.02.2023 100 % RCC 7%
CIVIL WORK completed
7 | HP PIPING ERECTION START 28062021 | 20102022 | 28.122021 | 28.02.2023
4 |FeD
BOILER HYDRO TEST (DRAINABLE)
8 | eovPLETIon 29052022 | 15082023 | 29.11.2022 | 30.09.2023 MATERIAL SUPPLY 75.10% 100%
BOILER HYDRO TEST (NON-DRAINABLE)
9 | et etion NA NA NA NA ERECTION WORK 27.39% 75.33%
10 | T BOX UP 04082022 | 20072023 | 04022023 | 30112023 STATUS OF BOPs
11 | HP PIPING ERECTION COMPLETION 26.10.2022 26.10.2023 26.04.2023 26.10.2023 Scheduled Anticipated] UNIT-01 UNIT-02
) ) chedule
sl Packages/ Linked | Vendor/Contracting Agency | Date of Date of /Actual
"| Project Milestones (EPC- BHEL) Award Completion Date of % %
12 | BOILER LIGHT UP 29.10.2022 30.11.2023 29.04.2023 20.03.2024 Completion| Completion | Completion
1 | chimney L&T MHI Power Bailers Pvt. Ltd | 27.00.2020 | 14.04.2023 | 14.10.2023 | Unit-2RCC- 100%; Unit-2:
RCC-100%
13 | CHEMICAL CLEANING COMPLETION 29102022 | 30112023 | 29.042023 | 30042024 -
2 | coal Handling Plant E‘dysse”k'“pp Industries India PvL. | o) 56 2021 | 04.12.2023 | 04.12.2023 54.1%
3 | Ash Handling Plant MISL&T MHI Power Boilers Pv. |11 052020 | 20.02.2023 | 20.02.2024 | 100% of iling and 829 of RCC
14 | OIL FLUSHING COMPLETION 03112022 | 30102023 | 03.052003 | 22122023 4 | Fuel oil system MISL&T MHI Power Boilers PV 50092021 | 08.10.2022 | 30.11.2023 | 100% LDO tanks; 92% FOPH
1 889 2 829
5 ] Cooling Towers M/s Paharpur Cooling Towers Ltd 16.04.2021/ | 114.06.2023/ | 14.12:2023/ Uci:\L/.iIs\i:rlijf Uciiilsigsf
9 P 9 13.10.2021 | 14122023 | 14.12.2023
completed completed
15 | STEAM BLOWING START 29112022 | 15112023 | 29.052023 | 01.05.2024 929%
6 | cw Pump house Flowmore Ltd. 01102021 | 30.09.2023 | 28.12.2023
7 |WPT Plant 30.11.2021 | 25.09.2023 | 28.02.24 98%
16 | STEAM BLOWING COMPLETION 29122022 | 15122023 | 29.06.2023 0.05.2024 8 | DM Plant Gaja Engineering Pvi. Ltd. 25.00.23
DM Water Transfer Pamp 30112021 | 30.09.2023 09 98%
9 |
jouse
10 | Compressed Air System II\tAés L&T MHI Power Boilers Pvt. 08.10.22 30.09.23 Civil Work: 95%
17 |ROLLING & SYNC. 02042023 | 31122023 | 02102023 | 30.06.2024 11 | Fire Protection System  |C42 Engineering Pvt. Ltd SL0823 301023 9%
) 25.08.2023/ | 25.00.2023
12 | Switch v ET&D 16.09.202 00 %
Switch Yard GET&l 6.09.2020 25.00.2023 85.0%
18 |FULL LoAD 02062023 | 31.01.2024 | 02122023 | 20.07.2024 13 | Ash Dyke Package MJs JPW Infratech Pyt Ltd 11.03.2022 | 10.09.2024 | 10.09.2024 39%
) 04.02.2022/ | 24072028/
”
14 | Station Transformers BHEL 09.08.2020 20.07.2022 | 31.05.2024 100% | 5%
19 | TRIAL RUN 02072023 | 20.02.2024 02012024 | 18.08.2024 15 | Unit Transformers BHEL 08.00.2020 | 15.07.2022 | 30.09.2023 96%
20 | Railway Siding :\g/é.?arszy(i\?‘)"man LIiMIS 1 13112020 | 13.00.2022 | 31102023 Civil work — 88.75 %
20 |cop 02082023 | 20032024 | 02022024 | 18.09.2024 )
21 | Power Evacuation Lines | ™M/® Unitech Power Transmission {5 3 5091 | 01.06.2022 [24.12.2022(8)| 100% Tx line work completed
M/s Hyosung India

CRITICAL ISSUES

¢+ No critical issues.

REASONS OF DELAY

4 6 Months Post Award delay due to COVID-19 Pandemic.
¢+ Slow work progress in some of the BoP areas i.e. CHP, AHP, DM Water Plant, WPT Plant. Air Compressor and Fire protection
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Status as on 31-08-2023

BUXAR THERMAL POWER PROJECT, Unit# 1 & 2 (2x660 MW) / SIVN (CENTRAL SECTOR)

Village-Chausa, Tehsil-Chausa, Distt.-Buxar (Bihar), Pin- 802114
E-Gen Portal Registration No. (U#1 - 1200002481; U#2 - 1200002482)

Project Developer / Implementing Agency -

Main Plant Vendor - M/s L&T (EPC)

SJVN
Unit No. LOA Original Trial Run Date Anticipated /__Actual | Trial Run Date
Unit#l May-2023 Mar-2024
Unit#2 Jun-2019 Sep-2023 Jul-2024
CLEARANCES AND STATIC DATA FINANCIAL DATA (Fig. in Rs. Crore)
FUEL TYPE Coal, Indigenous ORIGINAL ESTIMATED COST 1043909
COAL COMBUSTION Supercritical OF THE PROJECT '
TECHNOLOGY .
APPROVAL DATE / NTP | Investment Approval accorded by Govt. of India vide MoP LATEST ESTIMATED COST Not Revised
BTG/BoP Contractor Main Plant works has been awarded in single EPC package to M/s. DATE OF FINANCIAL 26.11.2020
Details (Package Wise) L&T on 22.06.2019. CLOSURE o
YEAR WISE EXPENDITURE
PPA signed with Govt. of Bihar on 05.01.2011 and further
PPA reconfirmed on 09.01.2018. 2013-14 46.68
2014-15 15.18
IAllocated Mine - CCL, Magadh-Amrapali; Distance from mine - 465
km (non pithead). 2015-16 378.08
Letter of Assurance (LoA) for 4.976 MTPA of G9 to G14 grade coal
COAL LINKAGE/FSA lissued by Central Coalfields Ltd. (CCL) on 10.12.2018. Coal may be 2016-17 23.96
supplied either from Amrapali coal block or Magadh coal block.
2017-18 21.73
2018-19 68.21]
START UP POWER Start up power will be arranged through South Bihar Power
AGREEMENT Distribution company Ltd. (SBPDCL). 2019-20 344.50
Tx Line Developer BSPTCL, Govt. of Bihar 2020-21 S
i) B TPS- Naubatpur 400 KV,
) e aubatpdr 2021-22 2691.06
IX \I;ir:e Naane | ii) Buxar TPS- Dumraon (New) 220
t -
POWER EVACUATION | 7% Voltage Leve KV, D/C 2022-23 2581.36
SYSTEM iii) Buxar TPS- Karmnasa (New) 220
KV, D/C EXPENDITURE OF AUG’2023 149.05
iv) B TPS- Dehri 220 KV, D/C
— ___|v) Buxar ent TOTAL EXPENDITURE (upto
Configuration of Tx Line D/C 31.08.2023) 8216.63
(S/C or D/C) —

LAND POSSESSION

Total Land Required-1283 Acre;1058.335 Acre (for Main Plant), 147
acre (for Rail Corridor) and 78 acre (for Water Pipeline corridor &
intake etc.) land under possession.

WATER ALLOCATION

MoU for utilization of 55 cusec of water signed between STPL and
Water Resource Deptt., Govt. of Bihar on 29.08.2016.

MOEF CLEARANCE

Accorded by MOEF&CC on 28.02.2017.(Validity- 27.02.2024)

CIVIL AVIATION

Accorded by Airport Authority of India on 12.04.2017 (Fresh NOC

CLEARANCE issued on 18.11.2018). (Validity-17.11.2028)
CPCB CLEARANCE NOT APPLICABLE
“Consent to Establish” (NOC) granted by Bihar State Pollution
SPCB CLEARANCE Control Board on 03.09.2019.
FOREST CLEARANCE |NOT APPLICABLE
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Status as on 31-08-2023

BUXAR THERMAL POWER PROJECT, Unit# 1 & 2 (2x660 MW) / SJVN (CENTRAL SECTOR)
UNIT WISE MILESTONES ( ANTICIPATED / ACTUAL) STATUS OF MAIN PLANT PACKAGE (BTG) : M/s L&T Itd
UNIT-01 UNIT-02 UNIT-01 | UNIT-02
Sl. {Packages AREA
"/Y . “/? .
sl. MILESTONE Actual / Actual / Completion | Completion
Original Date| Anticipated | Original Date| Anticipated CIVIL 100% 88.12%
Date Date
1 |BOILER STRUCTURE 93.17% 86.93%
100% 75.72%
COMPLETION OF BOILER PRESSURE PARTS
1 21.JUL.20 | 01.MAY.21| 19.NOV.20 | 28.0CT.21
FOUNDATION 0 8.0C CIVIL 100% 79.58%
2 [START OF BOILER ERECTION 20.AUG.20 | 21.0CT.20 | 20.DEC.20 | 23.NOV.21 2 |16 STRUCTURE 100% 88.73%
93.75% 68.74%
5 | BOILER DRUM LIFTING (if sub-critcal NA NA TG ERECTION ’ °
unit) 3 |Esp UNDER PROGRESS 86.80% 69.15%
4 |BQILER CEILING GIRDER LIFTING 19.APR21 | 8LJAN.22 | 20.AUG.21 | 30.NOV.22 CIVIL WORK 68.69% 54.95%
COMPLETTON
5 | CONDENSER ERECTION START 03.AUG.21 | 31.MAY.22| 03.DEC.21 | 15.SEP.23 4 |FeD MATERIAL SUPPLY 85.15% 82.24%
6 | TG ERECTION START 21.SEP.21 | 21.5EP.22 | 20.JAN.22 | 16.0CT.23 ERECTION WORK 12.43% 3.63%
7 |HP PIPING ERECTION START 16.0CT.21 | 02MAY.22| 15.FEB.22 | 16.FEB.23 STATUS OF BOPs
BOILER HYDRO TEST (DRAINABLE) Anticipated| UNIT-01 | UNIT-02
8 COMPLETION 20.APR.22 [MIGUUNI2SH} 21.AUG.22| 15.DEC.23 si Packages/ Linked | Vendor/Contracting Agency | Date of S?:ttiu;(:d /Actual
| Project Milestones (EPC- L&T) Award . Date of % %
Completion| 5 C leti C leti
Completion| Completion | Completion
o | BOILER HYDRO TEST (NON- NA NA
DRAINABLE) COMPLETION 1 | chimney L&T Limited (EPC) 220UN.19 | 283UN23 | 20.NOV.23 20.14%
10| TG BOX UP 21.AUG.22 | 31.0CT.23 | 20.DEC.22 | 31.JAN.24 L&T (Conveyor pkg) 22.JUN.19 |19.NOV.22 29.FEB.24 60.75%
11|HP PIPING ERECTION COMPLETION | 30.JUL.22 | 28.NOV.23 | 29.NOV.22 | 29.MAR.24 2 | coal Handling Plant L&T (Wagon tipler) 22JUN.19 |21NOv.22 | 20FEB.24 63.25%
12|START OF OIL FLUSHING 28.AUG.22 | 0L.NOV.23| 27.DEC.22 | OLFEB.24 e Eapsenkaup (Scker 220UN19 [230CT22 | 20FEB.24 68.12%
13|BOILER LIGHT UP 21.0CT.22 | 31.DEC.23 | 21.FEB.23 | 31.MAR.24 3 | Ash Handling Plant L&T /Macawber Beekay Pvt Itd 22JUN.19 | 19JUL.23 | 29.FEB.24 64.75%
14| CHEMICAL CLEANING COMPLETION | 15.0CT.22 | 25.DEC.23 | 15.FEB.23 | 25.MAR.24 4 | Fuel il system L&/ Shalkoot Mechanique Pt | 55 jun.19 | 31.AUG.22 | 15.NOV.23 65.52%
15| STEAM BLOWING START 01.NOV.22 | 01.JAN.24 | 04MAR 23| 0LAPR.24 5 | cooling Towers L&/ paharpur Cooling Towers [ 55 yyn 19| 1-20.FE8.23 [ 1-15.NOV.238 175.84%
11-22.JUN.19] 11-20.JUN.23 | 11-15.FEB.24 11-42.57%
6 [cw Pump house &7 Xylem Water Solutions Indiaf | 55 jun.10 | 1-23.FEB.23 | 1220.NOV.23 177 68%
16 |STEAM BLOWING COMPLETION 18.DEC.22 | 31.JAN.24 | 20.APR.23 | 30.APR.24 11-22.3uN 190 1-23.0Un.23 | 1220 FEB 24 11-44.37%
7 [weT Plant éﬁﬁ?”p'ex Water Engineering | | 5> jun.19 | 1-05.aPR.23 | 1-05.5EP.23 1-88.52%
11-22.JUN.1911-05.AUG.23] 11-05.NOV. 23 11-53.64%
8 [om Plant L& Driplex Water Engineering |55 .19 | 210un.23 | 31.AUG.23 100%
17 |ROLLING & SYNC. 20.FEB.23 | 15.MAR.24| 21.JUN.23 | 05.JUN.24
9 | Compressed Air System | L&T / L&T-MHPS Boilers Pvt. Ltd| 22.JUN.19 | 20.0CT.22 | 30.SEP.23 76.59%
10 | Fire Protection System L&T/ Flowmore Limited 22.JUN.19 10.JUL.23 10.NOV.23 64.23%
18 |FULL LOAD 21.MAR.23| 20.MAR.24] 21.JUL.23 | 15.JUN.24 TZT ACST R R
11 | switch Yard Systemslnm;"’ll’fé roducts 22JUN.19 | 21.NOV.22 | 15.0CT.23 89.57%
12 [ station Transformers éﬁg@%‘:ﬂ‘m Products & 122.JUN.19 | 1-22.APR.22 | 1-15.0CT.23 1-86.58%
19| TRIAL RUN 21.May.23 | 25.MAR.24 | 21.Sep.23 | 01.JUL.24 122.3un 19 122806 22| 1-15.3AN 24 11-74.54%
13 | unit Transformers S o pover Products & | 1.92.0UN.19 | 1-29.MAR 23] 1415.0CT 23 1-44.56%
11-22.JUN.19] 11-29.SEP.23 | 11-15.JAN.24 11-26.29%
14 | Railway Siding RITES Ltd. 133UN.19 | 3LocT.22 | 3LDEC23 22.95%
20|cop 07.JUL.23 | Apr-24 07.JAN.24 | Aug-24
15 | Power Evacuation Lines |BSPTCL, Govt. of Bihar 23.NOV.21 | 31.DEC.22 | 31.AUG.23 98.65%

CRITICAL ISSUES

- Problem in land acquisition for railway siding and water intake pipeline corridor & extra land for project.
- Protest by locals/ owners and unrest/ disruption activities at site demanding higher land compensation.

REASONS OF DELAY

BTG :
Covid-19 Pandemic and subsequent lockdowns; Non-availability of industrial Oxygen cylinders due to Covid-19; State government restriction for transportation of aggregates,
sand mining etc.; Agitation by locals on 10.01.2023 and unrest activity on 11.01.2023.

BoP:
Delayed acquisition of land for Water Corridor & Intake and Rail Corridor.; Covid-19 Pandemic and subsequent lockdowns. Non-availability of industrial Oxygen cylinders due
0 Covid-19; State government restriction for transportation of aggregates, sand mining etc.; Agitation by locals on 10.01.2023 and unrest activity on 11.01.2023.
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Status as on 31-08-2023

OBRA ‘C’ TPP, Unit# 1 & 2 (2x660 MW) / UPRVUNL (STATE SECTOR - NORTHERN REGION)

Village-Obra, Tehsil-Obra, District-Sonebhadra,Uttar Pradesh, Pin-231219
E-Gen Portal Registration No. (U#1 - 1200001696; U#2 - 1200001697)

Project Developer / Implementing Agency - UPRVUNL

Main Plant Vendor - (BTG) : M/s. Doosan Power Systems India Pvt. Ltd.

Unit No. LOA Original Trial Run Date Anticipated /__Actual | Trial Run Date
Unit#l Dec-2020 Oct-2023
Unit#2 Dec-2016 Apr-2021 Apr-2024

CLEARANCES AND STATIC DATA

FINANCIAL DATA (Fig. inRs. C

rore)

FUEL TYPE Coal, Indigenous
COAL COMBUSTION Ultra-Supercritical
TECHNOLOGY P

ORIGINAL ESTIMATED COST
OF THE PROJECT

8777.71

APPROVAL DATE / NTP

Date of NTP or Approval Date: 22.12.2016

LATEST ESTIMATED COST

11705.85

BTG/BoP Contractor
Details (Package Wise)

22.12.2016. EPC contract awarded to M/s Doosan Power Systems
India Pvt. Ltd., Gurugram(Haryana)

DATE OF FINANCIAL
CLOSURE

13.11.2013; 30.05.2019 fol

additional amount]

PPA signed with UP Power Corporation Ltd for 100% share to state of

YEAR WISE EXPENDITURE

PPA Up
2015-16 7.24
Allocated Mine - Saharpur Jamarpani mines, Jharkhand; Distance from 2016-17 423.77
COAL LINKAGE/FSA gl)r;f (?f(} km (non pithead); Allocation Date: 13.08.2015. Grade of
2017-18 277.83
2018-19 855.90
START UP POWER
AGREEMENT Start up power from UPPTCL 2019-20 2175.96
Tx Line Devel UPPTCL
X e eveone 2020-21 1220.62
: i) LILO of 765 kV Anpara’D’- Unnao
POWER EVACUATION Iﬁ \';:)r:faNeaaneev . S/C at Obra ‘C’ TPS; 2021-22 1826.42
SYSTEM g ii) 400 kV D/C Jaunpur- Obra line (upto
LILO point of Obra‘B’ — Obra ‘C’ 2022-23 1460.40
Line).
- - - EXPENDITURE OF AUG 2023 67.50
Configuration of Tx Line
S/C or DIC
(S/C or DIC) TOTAL EXPENDITURE (upto 9345.70

LAND POSSESSION

Brown Field project, therefore Land already in Possession. For ash
dyke construction, land acquisition of 113.42 Ha under progress.
Initially ash disposal of Obra 'C' will be made in existing obra 'B' Ash
Pond and in parallel land aquisition work for Obra'C' is in progress.

31.08.2023)

WATER ALLOCATION

Water requirement to be fulfilled from return channel of Obra-B
plant. Additional requirement (if any) shall be met from the reservoir
of Rihand Dam.

MOEF CLEARANCE

Clearance obtained date 21.06.2016

CIVIL AVIATION

Clearance obtained date : 12.07.2016 Valid upto 21.07.2021

CLEARANCE

CPCB CLEARANCE Not Applicable

SPCB CLEARANCE Not Applicable

FOREST CLEARANCE |Wild life Clearance obtained date 07.06.2016
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Status as on 31-08-2023

OBRA ‘C’ TPP, Unit# 1 & 2 (2x660 MW) / UPRVUNL (STATE SECTOR - NORTHERN REGION)

UNIT WISE MILESTONES (ANTICIPATED / ACTUAL)

STATUS OF MAIN PLANT PACKAGE (BTG) : Doosan Power Systems India Pvt.

UNIT-01 UNIT-02 UNIT-01 UNIT-02
Sl. Packages AREA
L Anticipated /| - . . Anticipated / % % Completion
Original Date Original Date i
Sl MILESTONE o Actual Date of Actual Date Gemlien
of of
. of . of CIVIL
Completion Completi Completion Completi
ompletion ompletion 1 |BoILER STRUCTURE 98.03% | 81.76%
COMPLETION OF BOILER PRESSURE PARTS
1 FOUNDATION 11-Mar-18 | 15-Feb-19 16-Jun-18 21-Feb-19 o
2 |START OF BOILER ERECTION 22-Apr-18 | 28-May-18 | 22-Aug-18 21-Jan-19 2 |TG STRUCTURE 98.56% 61.46%
5 |BOILER DRUM LIFTING (if sub-critical NA NA PRESSURE PARTS
unit) 3 |esp PASS STATUS 98.34% 56.30%
BOILER CEILING GIRDER LIFTING CIVIL WORK 95.33% 70.81%
4 21-Sep-18 7-Mar-19 21-Jan-19 10-Nov-19 3% 5550
COMPLETION MATERIAL SUPPLY :
4 |FeD
5 | CONDENSER ERECTION START 23-Nov-18 | 17-Aug-20 | 23-Mar-19 2-Apr-22
ERECTION WORK 40.98% 14.36%
6 | TG ERECTION START 22-Jan-19 2-Nov-20 | 23-May-19 June-23
7 |HP PIPING ERECTION START 12-Jan-19 | 1-Mar-20 | 22-May-19 | 2-Jan-21 STATUS OF BOPs (DPSI-EPC)
BOILER HYDRO TEST (DRAINABLE) - UNIT-01 UNIT=02
8 COMPLETION 22-Sep-19 27-Sep-20 23-Jan-20 20-Apr-22 s Packages/ Linked Project | Vendor/Contracting Agency Date of Sg;c;u;:d A‘ctual SEe G
: Milestones (EPC- Award . . .
Completion | Completion % % Completion
BOILER HYDRO TEST (NON- pPs Gemkisr
9 22-Sep-19 | 27-Sep-20 | 23-Jan-20 | 20-Apr-22
DRAINABLE) COMPLETION 1 | chimney Mis.Simplex 27.11.2018 | 01.122019 |  22.09.2023 99.53%
10| TG BOX UP 22-Feb-20 | 15-Dec-21 20-Jun-20 01-Oct-23 KCC (Conveyor package) 19.05.2020 26.12.2023 87.22%
11 |HP PIPING ERECTION COMPLETION 20-Mar-20 | 14-Mar-22 20-Jul-20 18-Sep-23 2 | Coal Handling Plant Aneja (Wagon Tripler) 23.11.2018 | 23.02.2020 07.10.2023 88.25%
12 |START OF OILFLUSHING 23-Feb-20 | 10-Mar-22 | 21-Jun-20 Sep-23 Aneja (Stacker Reclaimer) 02.05.2018 | 05.04.2020 24.09.2023 93.61%
13| BOILER LIGHT UP 21-Apr-20 | 26-Apr-22 | 19-Aug-20 | Oct’23 3 | Ash Handling Plant AKC, PNC 09.04.2018 | 29.06.2020 | 31.12.2023 73.15%
14| CHEMICAL CLEANING COMPLETION| 25-Mar-20 | 16-Mar-22 25-Jul-20 02-Sep-23 4 | Fuel Oil System AKC, Sangha, Singrauli, Jiwala 30.11.2018 | 04.05.2020 14.11.2023 96.41%
15[ STEAM BLOWING START 22-May-20 | 07-Nov-22 | 19-Sep-20 | 03-Oct-23 o1.08.2018(c] 25.11.2019¢¢
] T-01), T-01), 02.01.2024
5 | Cooling Towers PCTL 77.16% 65.63%
16 [STEAM BLOWING COMPLETION 22-Jun-20 | 09-Dec-22 | 19-Oct-20 | 02-Nov-23 “-f-fgg(c % °T3 ggfo(c 02.01.2024
6 |cw Pump house GDCL 06.06.2018 | 05.07.2020 | (20412023 100%
17 |ROLLING & SYNC. 30-Jul-20 25-Apr-23 27-Nov-20 Jan-24 IR "
7 |WeT Prant Rajpati Vishwakarma, Sahil 20112018 | 13.09.2020 | 16.09.2023 97.93%
Kumar, KNIL, IEIL
8 | DM Plant Eajpa“ \Ii"f":‘l’ﬁ';:_ma Sahil 03.102018 | 04112019 | 1302023 99.44%
18| FULL LOAD 1-Sep-20 Sep’23 | 31-Dec-20 |  Feb-24 umar, KNIL,
9 [ compressed Air System | GDCL 2311.2018 | 04.052020 | 22.11.2023 96.72%
10 [ Fire Protection System | Lloyd 08.04.2019 | 17.10.2019 | 23.11.2023 55,750
19| TRIAL RUN 21-Dec-20 Oct'23 | 21-Apr-21 | 01-Apr-24 11 | switch Yard KNIL , GDCL, GET&D 01.08.2018 | 30.01.2020 | 13.10.2023 95.279%
12 | Station Transformers GDCL. GET&D 10.11.2018 | 27.09.2019 28.06.2022 100.00%
13 [ Unit Transformers GDCL, GET&D 10.03.2019 | 06.02.2020 |  25.09.2023 08.67%
20|cop 21-Dec-20 | Oct'23 | 21-Apr-21 | 05-Apr-24 14 [ Railway siding DPSI Chvl Works:- (Civil Works:- | Givil Works: 81%
24.08.2019 | 23.02.2020
IS&T Works-
21.11.2023
[OHE works:-
[Aug-
2023(Tentative)
15 | Power Evacuation Lines | GET&D 08.112017 | 24.07.2020 | 2042023 100%

CRITICAL ISSUES

- Slow work progress in AHP.

- Slow work progress in CHP especially of Wagon Tippler.
- Inadequate manpower & Dispute of EPC contractor DPSI with their sub-vendors

REASONS OF DELAY

COVID-19 | & Il wave.

Steel Price Hike, Dispute between main contractor M/s DPSI and its sub-vendors,
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Status as on 31-08-2023

JAWAHARPUR STPS, Unit# 1 & 2 (2X660 MW) / UPRVUNL (STATE SECTOR - NORTHERN REGION)

Jawaharpur STPS, Malawan, Distt.-Etah, U.P. —207 001
E-Gen Portal Registration No. (U#1 - 1200002452; U#2 - 1200002496)

Project Developer /|

mplementing Agency - UPRVUNL

Main Plant Vendor - M/S Doosan Power Systems India

Unit No. LOA Original Trial Run Date Anticipated /__Actual | Trial Run Date

Unit#l Dec-2020 Nov-2023

Unit#2 Dec-2016 Apr-2021 Apr-2024

CLEARANCES AND STATIC DATA FINANCIAL DATA (Fig. in Rs. Crore)
FUEL TYPE Coal, Indigenous ORIGINAL ESTIMATED COST 8078.56
COAL COMBUSTION . OF THE PROJECT '
TECHNOLOGY Ultra Super Critical
LATEST ESTIMATED COST 12320.43

APPROVAL DATE / NTP

Approval of DPR and Initial project cost by U. P. Government of
DPRVide letter dated 04.09.2015

EPC/BTG/BoP Contractor
Details (Package Wise)

22.12.2016- date of Award to EPC Contractor M/s Doosan Power
Systems India Power Limited - scope including BTG,BOP

DATE OF FINANCIAL
CLOSURE

Details of PPA signed or under process whichever is applicable with

YEAR WISE EXPENDITURE

PPA defining share % if any.
2016-17 44521
Allocated Mine - Saharpur Jamarpani mines, Jharkhand; Distance from
mine - 1190 km (non pithead) 2017-18 400.26
COAL LINKAGE/FSA Bridge Linkage from CCL/ECL for 4.461 MTPA
riage Linkage from or . 2018-19 844.96
2019-20 2295.94
START UP POWER . .
AGREEMENT For 220 KV signed with UPPTCL 2020-21 2034.08
Tx Line Developer PGCIL & UPPTCL 2021-22 2994 36
: i) LILO of 765kV Mainpuri - Gr. Noida
POWER EVACUATION Iﬁ \I;:)r:teagleareevel S/C at Jawaharpur TPS; 2022-23 1782.72
SYSTEM ii) Jawaharpur TPS-Firozabad 400kV
D/C line. EXPENDITURE OF AUG’2023 65.90
TOTAL EXPENDITURE 10925 86

Configuration of Tx Line
(S/C or DIC)

(upto 31.08.2023)

LAND POSSESSION

765 Acre land for Power House under Possession

WATER ALLOCATION

Lower Ganga Canal - 38 cusec

MOEF CLEARANCE

MOEF clearance granted in 63rd Meeting of the reconstituted EAC
(Thermal Power) was held on 29th & 30th August, 2016

CIVIL AVIATION

Chimney clearance from AAI vide letter dated 12.06.2015

CLEARANCE
CPCB CLEARANCE NA
Ref No- 58264/UPPCB/Aligarh(UPPCBRO)/CTE/ETAH/ 2019 dated
SPCB CLEARANCE 24.10.2019 valid up to 09.10.2024
FOREST CLEARANCE |Clearance obtained vide letter no. 1904/14-1 dated 15.03.2016
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Status as on 31-08-2023

JAWAHARPUR STPS, Unit# 1 & 2 (2X660 MW) / UPRVUNL (STATE SECTOR - NORTHERN REGION)

UNIT WISE MILESTONES (ANTICIPATED / ACTUAL)

STATUS OF MAIN PLANT PACKAGE (BTG) : M/S DPSI

UNIT-01 UNIT-02 UNIT-01 UNIT-02
Sl.| Packages AREA
% Completion | % Completion
Sl. MILESTONE - Anticipated / | _ . Anticipated /
Original Date off Original Date off 0 0,
@y Actual Da.te of Completion Actual Da.te of CIVIL 100 % 100%
Completion Completion
1|BOILER STRUCTURE 98.10% | 90.87%
1 | COMPLETION OF BOILER FOUNDATION 31.12.2017 05.03.2019 03.05.2018 29.05.2019 PRESSURE PARTS 100% 100 %
2 | START OF BOILER ERECTION 22.04.2018 20.08.2018 22.08.2018 20.11.2018 CIVIL 100 % 99.10%
3 | BOILER DRUM LIFTING (if sub-critical unit) NA NA 21TG
STRUCTURE 99.71% | 97.08%
4 zg:\:EEECT%L’\"NG GIRDER LIFTING 06.09.2018 14.06.2019 06.01.2019 14.11.2019
3 |ESP STRUCTURE 98.46% | 55.12%
5 | CONDENSER ERECTION START 22.01.2019 16.09.2020 22.05.2019 12.06.2021 CIVIL WORK 100% 100 %
6 | TG ERECTION START 22.01.2019 23.11.2020 22.05.2019 25.02.2022 MATERIAL SUPPLY 100% | 96.47%
4 |FGD
7 |HP PIPING ERECTION START 18.02.2019 01.11.2019 22.06.2019 15.02.2021
ERECTION WORK 96.99% | 37.58%
BOILER HYDRO TEST (DRAINABLE)
8 | compLETION 21.09.2019 10.11.2020 21.01.2020 30.11.2021 STATUS OF BOPs (DPSI-EPC)
o | BOILER HYDRO TEST (NON-DRAINABLE) e |l UNIT-01 UNIT-02
COMPLETION - - - : g Packages/ Linked Project | Vendor/Contracting Agency (EPC- Date of R el s
Milestones BHEL) Award Completion | Completion | % Completion | % Completion
10 | TG BOX UP 22.02.2020 25.07.2022 20.06.2020 30.09.2023
11 [HP PIPING ERECTION COMPLETION 23.08.2019 10.07.2022 23.12.2019 30.11.2022 1 [ chimney Simplex 16.03.2017 | 05.11.2019 | 02.01.2024 80.54%
12 | START OF OILFLUSHING 23022020 | 12022022 | 21.06.2020 | 30.09.2023 g;'c'ﬁg‘gee‘;s"“m((:"”"eym 10.10.2017 |23.042020 | 01.01.2024 94.38%
13 | BOILER LIGHT UP 26.04.2020 27.05.2022 23.08.2020 01.10.2023 2 | Coal Handling Plant tkil/ NeoStructo (Wagon Tripler) | 10.10.2017 |24.12.2019 | 01.12.2023 98.16%
14 | CHEMICAL CLEANING COMPLETION 15032020 | 03.052022 | 13.07.2020 | 29.09.2023 ge"':’lgi‘fn"esr;’“m (Stacker 10.10.2017 |15.09.2019 | 21.11.2023 98.14%
15 | STEAM BLOWING START 26.05.2020 27.09.2022 21.09.2020 01.09.2023 3 | Ash Handling Plant Main vendor/subcontractor 30.12.2016 | 26.09.2020 | 14.07.2024 79.58%
16 | STEAM BLOWING COMPLETION 21.06.2020 02.12.2022 21.10.2020 27.09.2023 4 | Fuel Oil System Main vendor/ 21.02.2017 | 10.04.2020 | 08.10.2023 95.68%
(Piping#2)
05.03.2018, | 26.11.2019, | 27.09.2023
5 | Cooling Towers Paharpur . ! . 97.27% 87.14%
17 | ROLLING & SYNC. 21.08.2020 29.04.2023 21.12.2020 12.01.2024 10.00.2018 | 27.08.2020 | 22122023 i
6 | cw Pump house DPSI/ Jyoti 10.01.2017 | 05.12.2019 | 03.10.2023 97.74%
7 |WPT Plant Civil : Tecknow 14.10.2018 | 06.09.2019 | 06.10.2023 97.21%
18 |FULL LOAD 01.09.2020 30.09.2023 01.01.2021 22.02.2024 8 | DM Plant EPC : lon Exchange 21.08.2019 | 16.11.2019 | 28.09.2023 99.56%
9 | Compressed Air System | Atlas / Jyoti 13.03.2017 | 19.05.2020 | 17.11.2023 78.89%
10 | Fire Protection System | Lloyd 17.02.2017 | 05.04.2020 | 31.10.2023 57.48%
19 | TRIAL RUN 20.12.2020 | 29.11.2023 | 20.042021 | 30.04.2024 11 | switch Yard GE T&D 17.01.2017 | 26.03.2020 | 06.02.2024 96.32%
12 | Station Transformers Zagson 31.01.2019 | 03.09.2019 | 09.11.2023 82.42%
13 | Unit Transformers Zagson 16.08.2019 | 23.09.2019 | 09.11.2023 74.68%
20 [cop 21122020 | 29.11.2023 | 21042021 | 30.04.2024 14 | Railway Siding ) Civil work 65%
15 | Power Evacuation Lines | DPSI 21.08.2020 | 29.04.2023 100% 100%

CRITICAL ISSUES

e  Delay in completion of Rail Network for Coal transportation.
e Inadequate manpower by DPSI.
e  Dispute between Main contractor M/s DPSI and their sub-vendors.

e Non-sequential supply of material in AHP.

REASONS OF DELAY

1%t and 2" wave of COVID-19 pandemic have caused delay in project, the project is approximately 18 months delayed.
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Status as on 31-08-2023

PANKI THERMAL POWER PROJECT, Unit# 1 (1X660MW) / UPRVUNL (STATE SECTOR - NORTHERN REGION) |

Panki TPP, Distt.-Kanpur, U. P., Pincode-208020
E-Gen Portal Registration No. (U#1 - 1200001768)

Project Developer /|

mplementing Agency - UPRVUNL

Main Plant Vendor - M/s BHEL

Unit No. LOA Original Trial Run Date Anticipated /__Actual = Trial Run Date
Unit#1l Mar-2018 Sep-2021 Sep-2024
CLEARANCES AND STATIC DATA FINANCIAL DATA (Fig. in Rs. Crore)
FUEL TYPE Coal, Indigenous ORIGINAL ESTIMATED COST 5816.70
COAL COMBUSTION Super Critical OF THE PROJECT :
TECHNOLOGY .
LATEST ESTIMATED COST Not Revised
APPROVAL DATE / NTP |20.03.2018
DATE OF FINANCIAL 99 06.2018

EPC/BTG/BoP Contractor
Details (Package Wise)

BHEL, LOA: 31.03.2018

CLOSURE

YEAR WISE EXPENDITURE

PPA Signed on 17.01.2017
2018-19 543.29
Allocated Mine - Saharpur Jamarpani mines, Jharkhand; Distance from 2019-20 837.26
COAL LINKAGE/FSA  [mine - 896 km (non pithead). Expected grade of coal is G-10.
FSA on 30.01.2017 2020-21 113148
2021-22 951.81
START UP POWER
AGREEMENT 20.10.2020 2022-23 124357
EXPENDITURE OF AUG’2023 25.30
Tx Line Developer UPPTCL TOTAL EXPENDITURE (upto 5053.86
31.08.2023) '
Tx Line Name
POWER EVACUATION Tx Voltage Level

SYSTEM

Panki TPS - Panki , 400 KV, D/C line
(UPPTCL)

Configuration of Tx Line
(S/C or DIC)

LAND POSSESSION

It is extension project. Hence Land is available

WATER ALLOCATION

Lower Ganga Canal and Tertiary Treatment Plant, Bingawan (Kanpur)

MOEF CLEARANCE

Clearance obtained vide letter no. J-13012/35/2013-1A- I(T) dated :-
29.06.2017

CIVIL AVIATION

Clearance obtained vide letter no. AAI/NOC/2012/453/104-106

CLEARANCE dated:- 18.01.2013
CPCB CLEARANCE MOEF clearance obtained on 29.06.2017
Clearance obtained vide letter no. 24271/UPPCB/Kanpur
SPCB CLEARANCE
Nagar(UPPCBRO)/CTE/Kanpur Nagar/2018 dated : 25.06.2018
FOREST CLEARANCE |Clearance obtained vide letter no. 484/14-1 dated:- 11.08.2015
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Status as on 31-08-2023

PANKI THERMAL POWER PROJECT, Unit# 1 (1X660MW) / UPRVUNL (STATE SECTOR - NORTHERN REGION)

UNIT WISE MILESTONES (ANTICIPATED / ACTUAL)

STATUS OF MAIN PLANT PACKAGE (BTG) : M/s BHEL

UNIT-01 UNIT-01
Sl. | Packages AREA
% Completion
sl. MILESTONE -
- ) Anticipated / Actual Date of
Original Date of Completion " ICIpaCeompI:tiL;i aeo CIVIL 90.00%
1 |BOILER STRUCTURE WORKS 82.00%
1 | COMPLETION OF BOILER FOUNDATION 29.04.2019 13.01.2020 PRESSURE PARTS 96.00%
2 | START OF BOILER ERECTION 30.04.2019 24.04.2019 CIVIL 82.00%
3 | BOILER DRUM LIFTING (if sub-critical unit) NA NA 2|16 STRUCTURE WORKS 82.00%
BOILER CEILING GIRDER LIFTING 20.11.2019 23.02.2020
4 |compLETION TG AUX 80.00%
5 | CONDENSER ERECTION START 30.04.2020 28:08:2020 3 |ESP PASS STATUS 94.00%
6 | TG ERECTION START 30.04.2020 022102028 CIVIL WORK 50.00%
7 |HP PIPING ERECTION START 03.11.2019 LAY 4 |FGD MATERIAL SUPPLY 53.00%
g | BOILER HYDRO TEST (DRAINABLE) 30.09.2020 17.12.2021 ERECTION WORK 12.00%
COMPLETION
- STATUS OF BOPS
9 zg:\:stt‘rToD’s O TEST (NON-DRAINABLE) 22.02.2021 30.09.2023
UNIT-01
Anticipated/Act
Packages/ Linked Project . Date of
Sl. Milestones Vendor/Contracting Agency Jr— Date of ual Date of
10 | TG BOX UP 31.01.2021 30.09.2023 Completion | Completion | % Completion
1 | chimney Bygging 27.11.2018 | 01.12.2019 |  30.09.2023 99.69%
11 | HP PIPING ERECTION COMPLETION 29.08.2020 15.10.2023
Thyseen Krupp & RVPR (Conveyor Package) 19.05.2020 30.09.2023 73%
Thyseen Krupp & Kanwar (Wagon Tripler) 23.11.2018 | 23.02.2020 30.09.2023 80%(RCC)
12 | START OF OILFLUSHING 30.01.2021 30.09.2023
2 | Coal Handling Plant
Thyseen Krupp & Kanwar (Stacker Reclaimer) 02.052018 | 05.04.2020 | 31.12.2023 34%
13 | BOILER LIGHT UP 28.02.2021 30.09.2023
3 | Ash Handling Plant Indure/ Kanwar 09.04.2018 | 29.06.2020 31.12.2023 47.33%
14 | CHEMICAL CLEANING COMPLETION 10.03.2021 30.10.2023
4 | Fuel Oil System GMW/ Simplex 30.11.2018 | 04.05.2020 | 30.09.2023 70%
15 | STEAM BLOWING START 09.04.2021 15.11.2023 5 | cooling Towers Paharpur 31:01222%1188 2256101322%12% 30.11.2023 88%
6 [ cw Pump house MHI/ Simplex 06.06.2018 | 05.07.2020 | 31.10.2023 70%
16 | STEAM BLOWING COMPLETION 30.04.2021 15.12.2024
7 | WPT Plant GDCL 20.11.2018 | 13.09.2020 | 31.10.2023 67%
8 | oM™ Plant BGR & Simplex 03.10.2018 | 04.11.2019 | 31.10.2023 54%
17 |ROLLING & SYNC. 31.05.2021 15.06.2024
9 | Compressed Air System | ATLAS COPCO 23.11.2018 | 04.05.2020 | 30.09.2023 82%
10 | Fire Protection System | BHEL 08.04.2019 | 17.102019 | 31.12.2023 39%
18 |FULL LOAD 30.06.2021 15.00.2024
11 | switch Yard JSPPL 01.08.2018 | 30.01.2020 | 30.09.2023 99%
12 | station Transformers BHEL 10.11.2018 | 27.09.2019 | 31.10.2023 80%
19 | TRIAL RUN 30.09.2021 30.09.2024
13 | Unit Transformers BHEL 10.03.2019 | 06.02.2020 | 30.09.2023 70%
14 | Railway Siding RITES 30.09.2023 77.50%
20 |cop 30.09.2021 30.09.2024
15 | Power Evacuation Lines | UPPTCL 08.11.2017 | 24.07.2020 |  30.09.2023 95%

CRITICAL ISSUES

- Slow progress in AHP, FOPH, Fire protection, DM Water Plant, WPT Plant and Wagon Tippler causing delay in the project.

- Inadequate manpower at site.

REASONS OF DELAY

Due to COVID 19 outbreak and its consequences.
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Status as on 31-08-2023

BHUSAWAL SUPERCRITICAL TPP, Unit# 1 (1X660 MW) / MAHAGENCO (STATE SECTOR - WESTERN REGION)

Village Pimpari Sekam, Tal Bhusawal, Distt.- Jalgaon, Maharashtra, Pincode-425307
E-Gen Portal Registration No. (U#1 - 1200002450)

Project Developer / Implementing Agency - MAHAGENCO

Main Plant Vendor - M/s BHEL (EPC Contract-17.01.2018)

Unit No. LoA Original Trial Run Date Anticipated /__Actual | Trial Run Date
Unit#1l Jan-2018 May-2022 Dec-2023
CLEARANCES AND STATIC DATA FINANCIAL DATA (Fig. in Rs. Crore)
FUEL TYPE Coal, Indigenous ORIGINAL ESTIMATED COST 4548.00
COAL COMBUSTION Super Critical OF THE PROJECT '
TECHNOLOGY
LATEST ESTIMATED COST 4550.97

APPROVAL DATE / NTP | 25-09-2009 DATE OF FINANCIAL "

EPC/BTG/BoP Contractor
Details (Package Wise)

M/s BHEL (EPC Contract, LoA:17.01.2018)

CLOSURE

Long Term Power Purchase Agreement dated 24.12.2010 with

YEAR WISE EXPENDITURE

PPA Maharashtra state Electricity Distribution Co. Itd for 100% of installed
aharashtra state Electricity Distribution Co or 6 of installe 2018-19 5121
capacity
Allocated Mine - WCL, Umred/Ghugus; Distance from mine — 2019-20 64.66
COAL LINKAGE/FSA 403/430km; Allocation Date: 11-09-2020, Source:WCL mines ,Grade: ) 564.
G9/G10, Quantity : 318 million tonne.
— . 2020-21 889.57
Maharashtra State Electricity Transmission Company Ltd (MSETCL)
START UP POWER vide letter no MSETCL/;O/STU/SQ% B/B_GC/.NO. 1.275?7,dated 2021-22 1261.79
AGREEMENT 06/12/2018 approved Grid connectivity, which is valid till 06.06.2021.
Letter regarding extension up to Dec-2022, is sent to STU, MSETCL
on 07.05.2021. 2022-23 616.04
EXPENDITURE OF AUG 2023 34.31
Tx Line Devel MSETCL
x Line Developer TOTAL EXPENDITURE 3855.61

POWER EVACUATION
SYSTEM

Tx Line Name
Tx Voltage Level

LILOing of Bhusawal-1I - Aurangabad
I, 400 KV, D/C line at Thaptitanda

Configuration of Tx Line
(S/C or DIC)

(upto 31.08.2022)

LAND POSSESSION

Total Land Required: 120.39 Hectare
Total land acquired: 118.415 Hectare Total land in use: 118.415
Hectare

WATER ALLOCATION

Source: - Tapi River, Quantity: - 18.85 MM3 Per Annum.

MOEF CLEARANCE

Clearance obtained date from concerned authority: 27/11/2012 validity
1 26/11/2022

CIVIL AVIATION

Clearance obtained date from concerned authority: 27/08/2008 validity

CLEARANCE : 23/02/2022
CPCB CLEARANCE Not Applicable
Clearance obtained date from concerned authority: 10/06/2020 validity
SPCB CLEARANCE : The consent to establish is granted for period up to commissioning of
the unit or up to 5 years whichever is earlier.
FOREST CLEARANCE Clearance obtained date from concerned authority: 14/01/2020

validity: 26/11/2022.
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Status as on 31-08-2023

BHUSAWAL SUPERCRITICAL TPP, Unit# 1 (1X660 MW) / MAHAGENCO (STATE SECTOR - WESTERN REGION)

UNIT WISE MILESTONES (ANTICIPATED / ACTUAL)

STATUS OF MAIN PLANT PACKAGE (BTG) : M/S BHEL

UNIT-01 UNIT-01
Sl. | Packages AREA
% Completion
sl. MILESTONE -
- . Anticipated / Actual Date of
Original Date of Completion Completion CIVIL
1 |BOILER STRUCTURE WORKS 95%
1 | COMPLETION OF BOILER FOUNDATION 25.11.2019 15.11.2019 PRESSURE PARTS
2 | START OF BOILER ERECTION 30.11.2019 22.11.2019 CIVIL
3 | BOILER DRUM LIFTING (if sub-critical unit) NA NA 2|TG STRUCTURE WORKS 94%
BOILER CEILING GIRDER LIFTING
4 | CoMPLETION 30.06.2020 20.01.2021 PRESSURE PARTS
5 | CONDENSER ERECTION START 31.10.2020 30.03.2022 3 |ESP PASS STATUS 98%
6 | TG ERECTION START 30.11.2020 03.03.2022 CIVIL WORK
7 |HP PIPING ERECTION START 11.05.2021 22.03.2021 4 |FGD MATERIAL SUPPLY 56%
g | BOILER HYDRO TEST (DRAINABLE) 31.05.2021 04.11.2022 ERECTION WORK
COMPLETION
BOILERAYDRO TEST (NON-DRATNABLE
9 | COMPLETION ‘ ) 10-11.2021 Mar-2023 STATUS OF BOPS
10 [ TG BOX UP 30.11.2021 10.04.2023 UNIT-01
Anticipated/Act
Packages/ Linked Project Date of
11 | HP PIPING ERECTION COMPLETION 25.04.2022 0ct,2023 g, | Fackages LIMEARIOREL /o dor/Contracting Agency (EPC- BHEL) a0 Dateof | ual Date of
Milestones Award . . o "
Completion | Completion | % Completion
12 | START OF OILFLUSHING 04.12.2021 June-2023
1 | chimney Mls Powermech 30.052019 | 28.02.2022 |  Oct-2023 99%
M/s BICL & Macawber Beekay Pvt Ltd.(Conveyor| 27052019 | 30.04.2022 Oct-2023 2%
13 | BOILER LIGHT UP 30.11.2021 Mar-2023 package
2 | Coal Handling Plant 75 BICLZ: Promac (Wagon tipprer) 28.05.2019 | 30.04.2022 Oct-2023 °3%
MJs BICL& Promac(Stacker Reclaimer) 22‘;%%22%11% 30.04.2022 Sep-2023 82%
14 | CHEMICAL CLEANING COMPLETION 20.12.2021 Jun-2023 TR
3 | Ash Handling Plant MIs BICL & Macawber Beekay Pvt Ltd. Yi13o0er | 31032022 |  Oct-2023 75%
4 | Fuel oil system MJs. New Fire Engineers Pvt Ltd. 19.00.2019 | 21.11.2021 |  Nov-2023 96%
15 | STEAM BLOWING START 24.01.2022 Sep-2023 — TR
5 | Cooling Towers M/s Hayagrev civil engineering Pvt Ltd - | 31.03.2022 Sep-2023 98%
05.03.2022
6 | cw Pump house MIs Alpha power engineering services Pvt 29.012019 | 28.02.2022 |  Oct-2023 85%
16 | STEAM BLOWING COMPLETION 19.02.2022 Oct-2023 Ltd,G&J Pvt Ltd.
7 |WPT Plant WS Clear Water company 17.02.2020 | 12.12.2021 Oct-2023 7%
8 | oM Plant MIs Wipro Enterprises Pvt Ltd 14.01.2020 | 30.11.2021 |  Sep-2023 98%
17 | ROLLING & SYNC. 31.03.2022 Oct-2023 — .
9 | compressed Air System | M/s Elgi equipment Ltd. 24.08.2020 | 04.11.2021 |  NiarE2028 99%
10 | Fire Protection System | M/s Alpha power engineering services Pvt Ltd 29.01.2021 | 20052021 |  Oct-2023 98%
18 | FULL LOAD 30.04.2022 Nov-2023 -
11 | switch Yard M/s BNC Power Projects Ltd 15.02.2021 | 28.02.2022 |  DanE2023 100%
12 | station Transformers M/s BHEL 17.012018 | 08.07.2021 |  FaR2028 100%
19 | TRIAL RUN 31.05.2022 Dec-2023
13 | Unit Transformers M/s BHEL 17.01.2018 | 20.01.2022 |  Sep-2023 85%
14 | Railway Siding ISC Projects 02.01.2021 | 31.03.2022 Dec-2023 86%
20 {cop 31.05.2022 Dec-2023 - -
15 | Power Evacuation Lines | MSETCL/BNC Power Projects 15.022021 | 28.02.2022 |  Febj2023 100%

CRITICAL ISSUES

i) Slow progress in AHP, CHP, WPT Plant
iii) Delay in supply of critical piping for boiler steam blowing .

iv) Slow progress of FGD works.

REASONS OF DELAY

Due to Covid-19 pandemic.
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Status as on 31-08-2023

Dr. NARLA TATA RAO TPS, St-V, Unit# 1 (1x 800 MW) / APGENCO (STATE SECTOR - SOUTHERN REGION)

Ibrahimpatnam (Village & Mandalam), Distt.-Krishna (Andhra Pradesh), Pincode: 521456
E-Gen Portal Registration No. (U#8 - 1200000271)

Project Developer /|

mplementing Agency - APGENCO

Main Plant Vendor - M/S BHEL (BTG)

Unit No.

LOA

Original Trial Run Date

Anticipated /| Actual

Trial Run Date

Unit#l

Dec-2015 Apr-2019

Jan-2024

CLEARANCES AND STATIC DATA

FINANCIAL DATA (Fig. in Rs. Crore)

FUEL TYPE Coal, Indigenous
COAL COMBUSTION | .
TECHNOLOGY P

ORIGINAL ESTIMATED COST
OF THE PROJECT

5286.54

APPROVAL DATE / NTP

Administrative approval accorded on 09.07.2014

LATEST ESTIMATED COST

7586.67

EPC/BTG/BoP Contractor
Details (Package Wise)

BTG/BHEL(L0A:15.12.2015) and BoP: M/s BGR (LoA: 06.07.2016)

DATE OF FINANCIAL
CLOSURE

PPA is available with DISCOMS of erstwhile APGENCO in combined

YEAR WISE EXPENDITURE

PPA AP. The same is being revised with APDISCOMS 2015-16 6.60
Allocated Mine - MCL (non-pithead); Distance from mine - 930 km
(non pithead); MCL issued Lol for supply of 3.548 MTPA vide letter 2016-17 422.91
COAL LINKAGE/FSA | 4ated 12-11-2018. Grade of coal - G13;
Bridge Linkage - Not Applicable 2017-18 2099.15
START UP POWER ot Aol 2018-19 1495.18
AGREEMENT pplicable
2019-20 1032.00
Tx Line Devel
X e eveone 2020-21 585.00
Power evacuation will be through 3 nos.
Tx Line Name of 400 KV feeders which are ready with }
zsgiFwaVACUATION Tx Voltage Level extension of existing 400 KV switchyard 2021-22 77350
of Stage-I1V. Unit-8 (St.-V) switchyard is
extended from existing switchyard of 2022-23 877.89
Unit-7 (St.-1V).
- - - EXPENDITURE OF AUG’2023 62.57
Configuration of Tx Line
S/C or D/IC
( ) TOTAL EXPENDITURE (upto 7662.30

LAND POSSESSION

85 Acres land is available within plant boundary for Main plant &
facilities and green belt. This is extension project being constructed in
the available land of Dr. NTTPS Project.

31.08.2023)

WATER ALLOCATION

Irrigation department vide letter dt:05.03.2015 agreed to supply 25
Cusecs water from Krishna river upstream of Prakasam barrage,
Vijayawada.

MOEF CLEARANCE

MOoEF issued clearance for imported coal vide letter dated:26.06.2015
and the same was revised vide letter dt:11.04.2019.

CIVIL AVIATION

Aviation clearance was obtained vide letter dated:15.10.2012

CLEARANCE
CPCB CLEARANCE CPCB clearance is Not Applicable
APCB issued consent for establishment vide letter dated:28.09.2015
SPCB CLEARANCE and the same amended vide letter dt:07.03.2020
FOREST CLEARANCE | Forest Clearance is Not applicable
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Status as on 31-08-2023

Dr. NARLA TATA RAO TPS, St-V, Unit# 1 (1x 800 MW) / APGENCO (STATE SECTOR - SOUTHERN REGION)

UNIT WISE MILESTONES ( ANTICIPATED / ACTUAL) STATUS OF MAIN PLANT PACKAGE (BTG) : M/S BHEL
UNIT-01 UNIT-01
Sl.| Packages AREA -
Sl MILESTONE % Completion
: - . Anticipated / Actual Date of 0,
Original Date of Completion Completion CIVIL 97.30%
1|BOILER STRUCTURE
89.00%
COMPLETION OF BOILER PRESSURE PARTS
1 15.11.2016 20.06.2017
FOUNDATION CIVIL 98%
217G STRUCTURE 98%
2 |START OF BOILER ERECTION 25.10.2016 22.05.2017
PRESSURE PARTS 100%
5 |BOILER DRUM LIFTING (if sub-critial NA NA 3| ESP PASS STATUS 98.00%
unit) CIVIL WORK
BOILER CEILING GIRDER LIFTING MATERIAL SUPPLY Price bid is opened, bid
4 06.04.2017 27.12.2017 41FGD L
COMPLETION evaluation is under progress.
ERECTION WORK
5 | CONDENSER ERECTION START 23.09.2017 22.08.2018
STATUS OF BOPs
sl Packages/ Linked Vendor/Contracting A Date of . UNIT-01
6 | TG ERECTION START 05.12.2018 03.02.2021 ‘| ProjectMilestones endor/Contracting Agency ate of | Scheduled | Anticipated/,
Award Date of | ctual Date o %
Completion | Completion | Completion
7 |HP PIPING ERECTION START 19.12.2018 10.01.2019 —o —
imney 16.05.2017 11.05.2019 ajor works
M/s BGRESL completed 97%
M/s BGRESL (C ki
BOILER HYDRO TEST (DRAINABLE) 2 | coat Handlingplant s (Conveyor package) 16.09.2016 | 30.03.2019 | 15.09.2023 50%
8 27.03.2018 03.03.2019
COMPLETION M/s BGRESL (Wagon Tripler) 30.05.2018 | 30.01.2019 | 15.09.2023 0%
. BOILER HYDRO TEST (NON- 16112015 24102016 M/s BGRESL (Stacker Reclaimer) 01.05.2018 30.06.2018 15.09.2023 5%
DRAINABLE) COMPLETION T T 3 | Ash Handling Plant M/s BGRESL 24.10.2016 01.05.2019 15.09.2023 29%
o (]
4 | Fuel Oil System M/s BGRESL 18.02.2017 | 08.11.2018 | 0510312021 100%
10| TG BOX UP 24.08.2019 13.06.2021 -
5 | Cooling Towers M/s BGRESL 17.01.2017 16.05.2019 Major works 85%
completed.
Charged on
11.9.2021.
6 | CW Pump house M/s BGRESL 02.03.2017 | 20.05.2019 | 15092023 95%
11|HP PIPING ERECTION COMPLETION 11.02.2019 15.07.2021
7 | WPT Plant M/s BGRESL 02.11.2016 | 15.12.2018 | 15.09.2023 80%
12| START OF OIL FLUSHING 17.06.2020 18.12.2020 8 | DM Plant Mis BGRESL 02:11.2016 | 15122018 | 15 g 2003 95%
13| BOILER LIGHT UP 15.05.2019 28.12.2019 9 | compressed Air System | M/s BGRESL 21022017 | 23.062018 | 15092023 90%
14| CHEMICAL CLEANING COMPLETION 12.12.2018 12.03.2020 1o | Fire Protection System | s BGRESL 15022017 | 06.042019 | 15.00.2023 70%
15|STEAM BLOWING START 27.12.2019 05.04.2021 11| Switch Yard Mis BGRESL / Mis Sri Sai Contractors 16.00.2017 | 30.032018 | 15.00.2023 95%
16| STEAM BLOWING COMPLETION 09.02.2019 01.06.2021 12 | Station Transformers Mis BHEL / Ms KSL Contractors 30012019 | 06.01.2020 | [210612019 100%
17|ROLLING & SYNC. 22.02.2021 07.12.2021 13 | Unit Transformers Mis BHEL / M/s KSL Contractors 05.03.2020 | 06122020 | 15 g 2003 90%
18|FULL LOAD 30.04.2019 15.12.2023 14| Railway Siding M/s BGRESL 01062019 | 31102021 | 15092023 20%
19| TRIAL RUN 20.05.2019 30.01.2024 15 [Power Evacuation Unit-8 Switchyard is extended from existing switchyard of Unit-7 and Powerevacuation is proposed through lines
Lines onthe existing switchyard.
14.06.2019 31-01-2024
20|cobp

CRITICAL ISSUES

- Completion of Dry ash system & Hydrobins in Ash handling area,

- Completion of second stream of coal conveyer and LHS trippers in CHP area.
- Completion of RHS side two bunkers
- FGD work is yet to be awarded (APGENCO scope).

REASONS OF DELAY

« Due to change in Boiler design for implementation of revised norms regarding reduction of NOx levels initial delay was occurred.
» Due to the impact of Covid-19 and subsequent lockdowns in first & second wave has severely impacted the labour & supplies.

« All the labour stranded at site during first lockdown left the site after relaxation of lockdown and partial lockdowns imposed by various states during second wave of covid has

affected the supplies. BOP supplies are severely impacted due to steep increase in raw material prices.
» BOP supplies are severely impacted due to steep increase in raw material prices
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Status as on 31-08-2023

YADADRI TPS, Unit# 1, 2, 3,4 & 5 (5x800 MW) / TSGENCO (STATE SECTOR - SOUTHERN REGION)

Veerlapalem village, Damercharla Mandal,Nalgonda, Telangana -508208
E-Gen Portal Registration No. (U#1-1200001092; U#2-1200001093; U#3-1200001094; U#4-1200001095; U#5-1200001096)

Project Developer / Implementing Agency - TSGENCO Main Plant Vendor - BHEL (EPC)
Unit No. LOA Original Trial Run Date Anticipated /__Actual | COD Date
Unit#1l Oct-2021 Dec-2023
Unit#2 Oct-2021 Dec-2023
Unit#3 Oct-2017 Jun-2022 Sep-2024
Unit#4 Jun-2022 Aug-2024
Unit#5 Oct-2022 Apr-2025
CLEARANCES AND STATIC DATA FINANCIAL DATA (Fig. in Rs. Crore)
FUEL TYPE Coal, Indigenous ORIGINAL ESTIMATED COST 9996548
COAL COMBUSTION . OF THE PROJECT '
TECHNOLOGY Supercritical
LATEST ESTIMATED COST 34542.95

APPROVAL DATE / NTP

04.10.2014 (MoU entered with BHEL)

EPC/BTG/BoP Contractor
Details (Package Wise)

LOI was issued to M/s BHEL as EPC contractor (BTG & BOP) on
01.06.2015 . Revised LOI issued on Dt:17.10.2017 for considering
new norms & impact of GST with zero date as 17.10.2017.

DATE OF FINANCIAL
CLOSURE

YEAR WISE EXPENDITURE

PPA Power purchase Agreement entered on 11.03.2020 with TSDISCOMS 2015-16 499.46
Allocated Mine - SCCL; Distance from mine - 270 km (non pithead); 2016-17 59.29
COAL LINKAGE/FSA Ministry of Coal vide File N0.23014/1/2018-CLD, Dt:15-02-2018 has '
granted coal linkage from SCCL for supply of 14 MTPA of coal
(grade-G9). 2017-18 941.44
START UP POWER As per clause no.2.2 of PPA , TSD_ISCOMS shall prov_lde electrical 2018-19 2129.24
energy to TSGENCO for construction, start up and maintenance, also
AGREEMENT . .
for commissioning of the project. 2019-20 2935.56
Tx Line Devel TSTRANSCO
X TR Ve oper 2020-21 442754
Tx Line Name |) YTPS -Dindi, 400 KV, D/C line; _
POWER EVACUATION ii) YTPS-Choutuppal,400 KV, D/C ling; 2021-22 3582.33
Tx Voltage Level
SYSTEM iii) YTPS-Damarcherla, 400 KV,
D/C line; 2022-23 5703.27
iv) YTPS-Janagaon, 400 KV, D/C line.
- - - EXPENDITURE OF AUG’2023 778.13
Configuration of Tx Line
S/C or D/C
(S/C or DIC) TOTAL EXPENDITURE (upto 29659.96

LAND POSSESSION

(Details about land area still to be acquired). Ac.5459.39 Gts

31.08.2023)

WATER ALLOCATION

Water Source from river Krishna Qty- 208cuses(i.e.6.60 TMC per
year) allotted vide G.0.Ms.No.13, Dt:30.01.2015

MOEF CLEARANCE

EC obtained from MoEF&CC vide Lr.No.J-13012/18/2015-1A.1(T),
Dt.29- 06-2017 with a validity of 7 years from the date of issue of
MOoEF clearance(i.e upto 29.06.2024)

CIVIL AVIATION

1.NOCID:NADI/SOUTH/B/071216/149982,Dt:26.07.2016.
2.NOCID:NADI/SOUTH/B/071216/149984,Dt:26.07.2016.

CLEARANCE 3.NOCID:NADI/SOUTH/B/071216/149988,Dt:26.07.2016.
CPCB CLEARANCE Not Applicable
Consent for Establishment (CFE) received from TSPCB vide Order
SPCB CLEARANCE No.10/TSPCB/CFE/RO-NLG/HO/2017, Dt.25-07-2017.
Approval was accorded by Central Govt. Ministry of Environment,
Forest, Climate Change, MoEF &CC, GOI, FC Section, New Delhi for
FOREST CLEARANCE diversion of forest land to an extent of 1892.35 hectares vide

Ir.no.F.N0.8.07/2015-FC dt.07-07-2015 Subsequent G.O. was issued
by Govt. of Telangana vide G.0.Ms.N0.38,dt.30-07-2015 by EFS & T
(For) Department.

* M/s REC Ltd vide Lr dt 11-08-2015. M/s PFC Ltd vide Lr

dt 19-07-2015
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Status as on 31-08-2023

YADADRI TPS, Unit# 1, 2, 3,4 & 5 (5x800 MW) / TSGENCO (STATE SECTOR - SOUTHERN REGION)

STATUS OF BTG WORKS

UNIT-01 UNIT-02 UNIT-03 UNIT-04 UNIT-05
Sl. | Packages AREA - - - - -
% Completion % Completion % Completion % Completion % Completion
CIVIL 100.00% 100.00% 100.00% 100.00% 100.00%
1 [BOILER STRUCTURE 78.68% 87.77% 72.27% 82.21% 72.25%
PRESSURE PARTS 95.54% 96.01% 72.23% 95.99% 94.71%
CIVIL 98.5% 98.00% 97.00% 97.00% 96.00%
2|TG STRUCTURE 99.63% 98.97% 94.05% 95.70% 88.31%
TG ERECTION 88.50% 91.50% 66.00% 75.00% 68.50%
3 |ESP UNDER PROGRESS 99.82% 99.47% 99.87% 99.78% 93.80%
CIVIL WORK 15.00 15.00 15.00 0.00 15.00
4 |Fep MATERIAL SUPPLY 45.00 45.00 45.00 45.00 45.00
ERECTION WORK 0.00 0.00 0.00 0.00 0.00
UNIT WISE MILESTONES (ANTICIPATED / ACTUAL )
UNIT-01 UNIT-02 UNIT-03 UNIT-04 UNIT-05
Sl. MILESTONE Actual / Actual / Actual / Actual / Actual /
Original Date| Anticipated | Original Date| Anticipated | Original Date] Anticipated | Original Date| Anticipated | Original Date| Anticipated
Date Date Date Date Date
1| COMPLETION OF BOILER FOUNDATION 08.01.20 | 08.01.20 | 29.12.19 | 29.12.19 | 11.02.20 | 11.02.20 | 16.02.20 | 16.02.20 | 23.03.20 | 23.03.20
2 | START OF BOILER ERECTION 18.02.20 | 18.02.20 | 30.07.20 | 30.07.20 | 18.03.20 | 18.03.20 | 30.07.20 | 30.07.20 | 14.08.20 | 14.08.20
3 | BOILER DRUM LIFTING (if sub-critical unit) NA NA NA NA NA
4 | BOILER CEILING GIRDER LIFTING COMPLETION 31.01.21-] 20.03.21 | 31.03.21| 31.03.21 | 11.04.21 11.04.21 | 09.06.21 09.06.21 | 07.09.21 | 07.09.21
5 | CONDENSER ERECTION START 31.03.21 | 20.10.21 | 31.05.21 | 03.01.22 | 30.05.21 | 13.12.22 | 31.07.21 | 24.10.22 | 15.10.21 | 09.10.22
6 | TGERECTION START 03.05.21 | 20.12.21 | 30.06.21 | 381.01.22 | 31.08.21 | 21.12.22 | 30.10.21 | 25.10.22 | 30.11.21 | 20.10.22
7 |HP PIPING ERECTION START 01.04.21| 16.09.21 | 01.05.21} 01.01.22 | 01.06.21 15.07.22 | 01.07.21 31.07.22 | 01.08.21 | 31.07.22
8 |BOILER HYDRO TEST (DRAINABLE) COMPLETION 31.01.22 | 31.07.22 | 31.03.22 | 21.06.22 | 31.05.22 | 26.05.23 | 31.07.22 | 15.09.22 | 30.09.22 | 26.05.23
9 |BOILER HYDRO TEST (NON-DRAINABLE) 15.07.22 | 15.03.23 | 15.09.22 | 15.02.23 | 15.11.22 | 01.08.23 | 15.01.23 | 10.07.23 | 15.03.23 | 15.08.23
COMPLETION
10| TG BOX UP 31.05.22 | 30.03.23 | 31.07.22 | 05.02.23 | 31.08.22 | 30.01.24 | 30.10.22 | 31.12.23 | 30.11.22 | 31.12.23
11|HP PIPING ERECTION COMPLETION 13.10.22| 30.07.23 | 13.11.22| 30.07.23 | 13.12.22 30.11.23 | 13.01.23 15.12.23 | 13.02.23 | 15.12.23
12| START OF OIL FLUSHING 30.04.22 | 09.06.23 | 31.05.22 | 23.03.23 | 31.07.22 | 28.02.24 | 30.09.22 | 31.01.24 | 30.10.22 | 31.01.24
13| BOILER LIGHT UP 31.07.22 | 30.09.23 | 30.09.22 | 15.09.23 | 30.11.22 | 31.10.23 | 31.01.23 | 30.09.23 | 31.03.23 | 15.10.23
14| CHEMICAL CLEANING COMPLETION 05.09.22| 10.10.23 | 29.09.22| 30.09.23 | 29.10.22 30.11.23 | 29.11.22 15.10.23 | 29.12.22 | 30.11.23
15| STEAM BLOWING START 14.09.22| 15.10.23 | 14.10.22 | 10.09.23 | 14.11.22 15.12.23 | 14.12.22 15.10.23 | 14.01.23 | 15.12.23
16| STEAM BLOWING COMPLETION 14.10.22 | 30.10.23 | 14.11.22 | 30.09.23 | 14.12.22 | 15.01.24 | 14.01.23 | 31.10.23 | 14.02.23 | 01.01.24
17| ROLLING & SYNC. 30.10.22 | 15.11.23 | 31.12.22 | 30.09.23 | 31.01.23 | 30.06.24 | 31.03.23 | 31.05.24 | 30.06.23 | 28.08.24
18| FULL LOAD 12.02.23 | 30.11.23 | 15.03.23 | 15.11.23 | 15.04.23 | 15.09.24 | 15.05.23 | 15.08.24 | 15.06.23 | 15.11.24
19| TRIAL RUN Feb’23 Dec-23 Mar’23 Dec-23 Apr23 | Sep-24 May’23 | Aug-24 Jun’23 Apr-25
20| COD
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Status as on 31-08-2023

YADADRI TPS, Unit# 1, 2, 3, 4 & 5 (5x800 MW) / TSGENCO (STATE SECTOR - SOUTHERN REGION)

STATUS OF BOPs
. . Vendor/Contracting Agency P n—— UNIT-01 | UNIT-02 | UNIT-03 | UNIT-04 | UNIT-05
Packages/ Linked Project Scheduled Date] " Pe©
Sl. i Date of Award ] ual Date of % % % % %
Milestones of Completion leti
Completion | completion | Completion | Completion | Completion | Completion
Bygging India Ltd for Unit 03.02.20 30.09.23 | Shell Concreting-100% | Shell Concreting-100%| SC-100%
1 | Chimney #1&2;Paharpur for Unit #3&4; 24.02.20 31.07.22 30.09.23 | Flue can Erection Flue can Erection ECE-
BygginglIndia Ltdfor Unit #5 12.02.20 31.12.23 100% 100% 100%
Powermech (Conveyor package) | 09.08.20 | 31.12.22 | 30.10.23 94.98%
2 | Coal Handling Plant (Civil) Powermech (Wagon tripler) 10.12.20 | 30.06.23 | 31.03.24 98.16%
Powermech (Stacker Reclaimer) | 08.10.20 | 30.06.23 | 30.08.23 100%
3 | Ash Handling Plant BHEL/ Powermech 08.06.21 | 31.12.22 | 31.12.23 59.27%
Fuel Oil System BHEL/Thermosystems 19.02.21 | 31.07.22 | 30.06.23 100%
BHEL/NBCC for Unit #1 (Now M/s Paharpur) 09.01.21 30.10.22 30.09.23
BHEL/Gammon for Unit#2 18.12.20 28.02.23 30.09.23
5 | Cooling Towers BHEL/NBCC for Unit#3 06,0221 310323 311223 83.99% | 81.70% 68.67% | 57.09% | 47.96%
BHEL/Gammon for Unit#4 25.02.21 30.04.23 31.12.23
BHEL/NBCC for Unit#5 18.03.21 31.05.23 31.12.23
6 | CW Pump house CW pump house & channel - BHEL/HES 30.09.23 99.8% 99.8% 70.29% 70.29% 70.29%
7 | WPT Plant BHEL/SCC 03.02.21 | 31.01.22 | 30.09.23 97%
8 | DM Plant BHEL/SCC 01.10.20 | 31.01.22 | 30.09.23 99.85%
9 | Compressed Air System BHEL/HES 12.02.21 | 31.05.22 | 30.09.23 99.17%
10| Fire Protection System BHEL - 31.07.22 | 30.09.23 6.10%
11| Switch Yard BHEL/Bluechip 13.02.21 | 31.07.22 | 30.09.23 85%
12| Generator Transformers BHEL/EIPL f‘f" Unit-1 14.12.19 30.10.22 30.09.23
BHEL/KEPL for Unit-2 17.10.20 31.12.22 30.09.23
13| Station Transformers BHEL/EIPL for Unit-3 26.10.19 31.01.23 30.09.23 98.5% 97% 98.5% 97% 90%
- BHEL/KEPL for Unit-4 o e e
14| Unit Transformers BHEL/KEPL for Unit-5 221019 31.03.23 30.09.23
18.12.19 31.05.23 31.10.23
15| Railway Siding Work in progress 06.12.23 06.12.23 60%
16 | Power Evacuation Lines TS TRANSCO/MEIL 06.08.20 | 24.02.22 | 06.12.23 87%

CRITICAL ISSUES

1) Slow progress in BoP area — AHP, CHP, NDCT, Fire Protection area and Railway siding. (due to re-tendering of some packages )
2) FGD work is yet to start (BHEL scope).
3) Compliance of NGT order by MoEF&CC pending.

REASONS OF DELAY

1) Delay in agency finalization of Main plant civil works and Boiler erection works.

2) The works of YTPS were adversely affected due to Covid-19 (1.0) as lockdown was imposed by State Government. Further upon resumption of the site works also, the

works could not progress at the required pace, due to acute shortage of man power as most of the available workers at site have left.

3) The impact of monsoons and unprecedented rains during other seasons resulted in frequent dewatering caused interruption to the movement of men and machinery which

affected the work progress at YTPS site.

4) The outbreak of Covid-19 (2.0) again hit the country with higher magnitude from March 2021 onwards. Number of workers and engineers are effected with Covid-19 in
the project. Erection works are hampered due to non-availability of oxygen cylinders as the oxygen is diverted to Hospitals as per the directions of State Government.
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Status as on 31-08-2023

YELAHANKA COMBINED CYCLE PP (YCCPP), Unit# 1 (1x370 MW) / KPCL (STATE SECTOR - SOUTHERN REGION)

Yelahanka Combined Cycle Power Plant (YCCPP), Doddballapura Road, Bengaluru (Karnataka)-560 064
E-Gen Portal Registration No. (U#1 -1200002031 )

Project Developer / Implementing Agency - KPCL

Main Plant Vendor - BHEL (EPC Contract-03.11.2015)

Unit No. LOA Original Trial Run Date Anticipated /__Actual | Trial Run Date
Unit#1l Nov-2015 Feb-2018 Nov.-2023
CLEARANCES AND STATIC DATA FINANCIAL DATA (Fig. in Rs. Crore)
FUEL TYPE RLNG (Regasified Liquified Natural Gas) 8E$AlgApkgfgé¥ATED COST 1571.18
COAL COMBUSTION
TECHNOLOGY NOT APPLICABLE
APPROVAL DATE / NTP Approval Date: Government Of Karnataka Order No. EN78PPC2010 LATEST ESTIMATED COST 205523
Bengaluru dated:05.07.2011 DATE OF FINANCIAL 31.03.2021

EPC/BTG/BoP Contractor
Details (Package Wise)

EPC Contractor: M/s BHEL
LOA Date:03.11.2015

CLOSURE

PPA

Under Process

YEAR WISE EXPENDITURE

2015-16 4.87
2016-17 152.89
COAL LINKAGE/FSA NOT APPLICABLE
2017-18 1050.00
START UP POWER 20000 KVA on HT basis vide BESCOM Letter No. CEE/BMAZ- 2018-19 140.93
AGREEMENT N/SEE(O)/AEE-2/18-19/2473-78 dated:17.11.2018
2019-20 171.41
Tx Line Developer KPTCL 2020-21 219.28
Tx Line Name
28\8/\4I§MEVACUATION Tx Voltage Level 3 nos. of 220 kV lines are ready (Dec- 2021-22 263.80
2018) for th ti
) for the power evacuation 9022-23 16774
- - - EXPENDITURE OF AUG 2023 3.44
Configuration of Tx Line
D
(S/C or DIC) TOTAL EXPENDITURE (upto 2319.24

LAND POSSESSION

The land was acquired during 1994 to establish Diesel generation plant
and DG plant has been operated from 1994 to Aug 2013. The DC plant
was stopped from Aug 2013 due to High operating cost &
environmental issues. The YCCPP is established in the same plant by
dismantling required space as per the order of GoK.

31.08.2022)

WATER ALLOCATION

15 MLD Tertiary treated plant at JAKKUR is supplying water to
YCCP Plant

MOEF CLEARANCE

Approval No : State Level environment impact assessment
authority(SEIAA) no SEIAA20IND 2014 DATED 1/9/2015

CIVIL AVIATION

Approval no : AAI /KIA/ATM/NOC/488-92 DATED 5/5/2015

CLEARANCE

CPCB CLEARANCE NOT APPLICABLE

SPCB CLEARANCE Approval No : KSPCB/CFE/CEO/KPCL/2015-16/H1033 DATED
02/11/2015

FOREST CLEARANCE [ Letter No: SEIAA 20 IND 2014 dated 01.09.2015
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Status as on 31-08-2023

YELAHANKA COMBINED CYCLE PP (YCCPP), Unit# 1 (1x370 MW) / KPCL (STATE SECTOR - SOUTHERN REGION)

UNIT WISE MILESTONES (ANTICIPATED / ACTUAL)

STATUS OF MAIN PLANT PACKAGE (BTG) : (BHEL-BTG VENDOR)

UNIT-01 UNIT-01
(GT+ST) Sl. Packages AREA (GT+ST)
Sl. MILESTONE % Completion
. . | Anticipated / Actual Date off
Original Date of Completion . 9
g p! GarHtiET CIVIL 100%
1|BOILER STRUCTURE 99%
1 | COMPLETION OF BOILER FOUNDATION 30.06.2016 14.11.2016 PRESSURE PARTS 99%
2 | START OF BOILER ERECTION 01.07.2016 09.11.2016 CIVIL 100%
2|Gas T/ TG STRUCTURE 99%
3 | BOILER DRUM LIFTING (if sub-critical unit) 10.03.2017 07.04.2017
TG ERECTION 99%
4 | BOILER CEILING GIRDER LIFTING 20112016 1122016 3 |ESP Not Applicable Not Applicable
COMPLETION o - CIVIL WORK
MATERIAL SUPPLY i
5 | CONDENSER ERECTION START 14.08.2017 Nov-17 4{FGD Not Applicable
ERECTION WORK
6 | TG ERECTION START
STATUS OF BOPs
Packages/ . L UNIT-01
. 9857 1\/endor/Contracting Agency Drimgr || SR | AmiEEEl
7 |HP PIPING ERECTION START - Sep-17 SI.| Linked Project Date of | ctual Date o %
A (EPC' BHEL) (T Completionf Completion q
Milestones Completiony
1 | chimne MJs BHEL (Mech.) Nov, 2015 | 14.102017 | 06.04.2017 100%
g | BOILERHYDRO TEST (DRAINABLE) 30062017 LT Y MJs BICL (Civil) 18.08.2016 - 10.11.2016 100%
COMPLETION e =
2 | Coal Handling Plant NA NA NA NA NA
BOILER HYDRO TEST (NON-DRAINABLE)
9 [compLeTION 30.06.2017 27.11.2017
3 | Ash Handling Plant NA NA NA NA NA
ST 30.09.2017 Feb, 2021 4 | Fuel Oil System NA NA NA NA NA
10 | TG BOX UP
GT 30.09.2017 SEil, Al s | cooting Towers MJs BHEL/ Paharpur (Mech.) 09.11.2015 | 09.02.2018 | 31.12.2021 100%
9 MJs BHEL/ BICL (Civil) 05.01.2017 - 31.03.2021 100%
11 | HP PIPING ERECTION COMPLETION - Nov-21
6 | cw pump house MJs BHEL (Mech.) 09.11.2015 | 09.05.2018 | 11.07.2020 100%
START OF o 30.09.2017 Dec, 2020 MJs BHEL/BICL (Civil) 02.11.2016 - 30.11.2020 100%
12 | OILFLUSHIN
G GT 09.10.2017 29.08.2018 7 | WeT Plant NA NA NA NA NA
MJs BHEL/GE (Mech.) 09.11.2015 | 09.05.2018 | 06.02.2021 100%
13 | BOILER LIGHT UP NA DM Plant
3180 GHT U NA 8 an M/s BHEL/BICL (Civil) 06.02.2017 . 31.03.2017 100%
) MJs BHEL/ELGI (Mech.) Nov,2015 | 17.082017 | 16.05.2019 100%
14 | CHEMICAL CLEANING COMPLETION 2.11.2017 2 9 Air Syst
CHEMICAL C Gco © 0211.20 Sep'23 Compressed Al System |« BHEL/BICL (Civi) 10.03.2018 - 31.10.2019 100%
) ) MJs BHEL (Mech.) 09.11.2015 | 09.05.2018 | 15.07.2021 100%
15 | STEAM BLOWING START 1.12.2017 2 10 | Fire Protect 1
N OWING S 01.12.20 Sep-23 ire Protection System | BHEL/BICL (Civil) 20.11.2020 . 30.04.2021 100%
) MJs BHEL-TBG (Elect.) 03.01.2015 | 04.042018 | 19.01.2019 100%
16 | STEAM BLOWING COMPLETION 15.12.2017 Sept-23 11 | switch Yard
ep witeh Yar Mis BHEL (TBG) (Civil) 17.04.2017 - 05.11.2018 100%
12 | Station Transformers M/s BHEL/BJCL (Civil) 10.04.2017 31.03.2020 100%
17 |ROLLING & SYNC. 16.12.2017 Sep'23
21.01.19-GT
9y
13 | Generator Transformers | M/s BHEL PSSR 03112015 | 04.04.2018 | " 100%
18 |FULL LOAD 17.12.2017 Sep 23
14 | Unit Transformers MIs BHEL PSSR (Elect) 03.01.2015 | 04.04.2018 | 21.01.2019- ST 100%
MJs BHEL/BICL (Civil) 10.04.2017 - 31.03.2020
19 | TRIAL RUN 07.02.2018 Nov'23
15 | Railway Siding NA NA NA NA NA
20 |COD 01.03.2018 Nov’23 16 | Power Evacuation Lines | KPTCL 21.12.2017 | Systemready| 28.12.2018 95%

CRITICAL ISSUES

Project is ready. Commissioning is pending due to non-availability of Gas from M/s GAIL.

REASONS OF DELAY

Non-mobilization of required man power & prioritization of works by M/s BHEL (EPC contractor).
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Status as on 31-08-2023

ENNORE SEZ STPP, Unit# 1 & 2 (2X660 MW) / TANGEDCO (STATE SECTOR - SOUTHERN REGION)

Village-Voyalur, Minjur, Distt-Thiruvallur (Tamil Nadu)-601203
E-Gen Portal Registration No. (U#No - 1200001984, U#2 No - 1200001985)

Project Developer / Implementing Agency - TANGEDCO

Main Plant Vendor - M/s BHEL (EPC)

Unit No. LOA Original Trial Run Date Anticipated /__Actual | Trial Run Date

Unit#l 27.01.18 Apr-2025

Unit#2 Sep-2014 27.03.18 JEI-2025

CLEARANCES AND STATIC DATA FINANCIAL DATA (Fig. in Rs. Crore)
FUEL TYPE Coal, Indigenous & Imported ORIGINAL ESTIMATED COST 9800.00
COAL COMBUSTION . OF THE PROJECT '
TECHNOLOGY Supercritical
LATEST ESTIMATED COST 9800.00

APPROVAL DATE / NTP

27.09.2014

EPC/BTG/BoP Contractor
Details (Package Wise)

M/s BHEL (EPC), LoA: 27.09.2014

DATE OF FINANCIAL
CLOSURE

PPA

State sector project. Hence entire 100% power from this project will be
utilized by TAMILNADU

YEAR WISE EXPENDITURE

COAL LINKAGE/FSA

Allocated Mine - Chandrabila Coal Block, Odisha; Distance from mine

- 1300 km (non pithead); Total requirement is 5.95MTPA, comprising of
indigenous 3.68 MTPA & imported 2.26 MTPA respectively

MoU has already been signed between MMTC & TANGEDCO on 25.06.2012
for the supply of Import coal for this project.

Bridge Linkage with SCCL available for indigenous coal.

2016-17 558.04

2017-18 2276.51

2018-19 4688.11]

2019-20 1550.04

2020-21 750.13

2021-22 260.14

2022-23 410.67
EXPENDITURE OF AUG’2023 0.00
TOTAL EXPENDITURE (upto 6156.09

31.08.2023)

START UP POWER
AGREEMENT

By TAGEDCO

POWER EVACUATION
SYSTEM

Tx Line Developer TANGEDCO

Ennore SEZ SCTPP - North Chennai
(765KV PS), 400 KV, D/C line

Tx Line Name
Tx Voltage Level

Configuration of Tx.
Line (S/C or D/C)

LAND POSSESSION

Acquisition of Land does not arise since own Land of TANGEDCO
(Out of 1100 acres available at Ash Dyke of NCTPS , only 500 Acres
of ash dyke is utilized for the development of the subject project)

WATER ALLOCATION

Supply of 4 MGD water from CMWSSB obtained. However
desalination plant is envisaged in the project.

MOEF CLEARANCE

MOEF Letter No. J 13012 / 36/2010-1A.11(T) dt.07.01.2014. Validity
extended upto 31.12.2023 as per MoEF Ir. Dt.09.04.2021

CIVIL AVIATION

Airport Authority has been addressed to issue NOC vide Letter No:
Se/C/P&E/EE/EMC/AEE/C/F.ETPS-SEZTPP/D768 dt 17.4.2010. No
Objection certificate issued by Airport Authority of India for the
construction of chimney for the proposed Ennore SEZ TPP- 2X800

CLEARANCE MW Project vide Lr.Ref:AAI/SRINOC/dt 13.5.2010-validity 7years
available. Validity extended upto 13.5.2022 vide their letter dt
19.5.2017.
CPCB CLEARANCE Not applicable
Consent to establish under Air and water Acts issued by TNPCB vide
SPCB CLEARANCE order 2002229941522 Dt.26.11.2020 extended the validity upto
06.01.2021. Extension of validity upto 31.12.2023 is under process.
FOREST CLEARANCE |Not applicable

(Tripartite agreement between TANGEDCO, M/s
BHEL (EPC contractor), PFC (Lender) signed on

21.11.2016 and Loan agreement between
andTANGEDCO signed on 18.01.2017.)

PFC
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Status as on 30-06-2023

ENNORE SEZ STPP, Unit# 1 & 2 (2X660 MW) / TANGEDCO (STATE SECTOR - SOUTHERN REGION)
UNIT WISE MILESTONES ( ANTICIPATED / ACTUAL) STATUS OF MAIN PLANT PACKAGE (BTG) : M/S BHEL
UNIT-01 UNIT-02 UNIT-01 UNIT-02
Sl.| Packages AREA - -
% Completion % Completion
gSl. MILESTONE Actual / Actual /
Original Date| Anticipated | Original Date| Anticipated CIVIL 100.00% 90.00%
Date Date
1|BOILER STRUCTURE 97.49% 92.73%
COMPLETION OF BOILER PRESSURE PARTS 97.49% 92.73%
1 FOUNDATION 13.08.15 14.09.17 13.10.15 07.06.18
CIVIL 51.10% 79.02%
2 |START OF BOILER ERECTION 25.08.15 15.09.17 28.10.15 08.06.18 2|TG STRUCTURE 51.10% 79.02%
5 |BOILER DRUM LIFTING if sub-critial NA NA TG ERECTION Yet to start Yet to start
unit) 3 |ESP UNDER PROGRESS 78.98% 72.14%
4 (ng:\;EI_REC':Ijlscl)Ll\:NG GIRDER LIFTING 28.01.16 30.11.18 28.03.16 16.05.19 CIVIL WORK Specification under finalization.
4|FeD MATERIAL SUPPLY
5 |CONDENSER ERECTION START 27.04.17 Nov-23 20.06.17 20.06.22
ERECTION WORK
6 | TG ERECTION START 10.06.17 Dec-23 10.08.17 Nov-23
7 |HP PIPING ERECTION START 27.04.16 16.09.21 27.06.16 16.11.21 STATUS OF BOPs (BHEL-EPC)
BOILER HYDRO TEST (DRAINABLE) - U=l U=
8 COMPLETION 28.12.16 15.02.20 27.0217 29.03.21 Packages/ Linked Project | Vendor/Contracting Agency (EPC- Date of )
Sl ilest BHEL Award Date of | Actual Date of
Milestones ) war Completion | Completion | % Completion| % Completion
9 BOILER HYDRO TEST (NON- 28.04.17 15.09.24 28.06.17 30.11.24
DRAINABLE) COMPLETION 1 |chimney Mis Simplex 300117 | 28.03.17 Aug.24 | 100 % (Civit) | 100 9 (Civil)
10| TG BOX UP 27.09.17 30.09.24 27.11.17 30.12.24 Contractor for erection M/s Promac| ~ 09.02.17 27.10.17 Feb,24 100 % (Civil), 30% (Mech)
2 | Coal Handling Plant ;‘ﬂfp?y‘;"ijl’;‘s(gfgl"gﬂp;f;;ge 180317 | 271017 | P 48.55 % (Civil)
11|HP PIPING ERECTION COMPLETION | 27.05.17 30.09.24 27.07.16 | 301224 s Prome ok Roclaer =7
supply, MJs.Elecon : Vibrating 09.02.17 271017 ' 40 %
M/s.Indure (for supply and erection
12 |START OF OILFLUSHING 271017 | 051024 | 271217 | 10.01.25 for mechanical packages) ,
M/s.Turbo Engineers for Sluury
3 | Ash Handling Plant disposal pipes supply M/s.Weir for | 14.09.17 27.10.17 Sept,24 50.87%
Slurry pumps supply, M/s.Atlas
13| BOILER LIGHT UP 30.05.17 30.00.24 29.09.17 30.12.24 Copco& M/s.Ingersoll for
Compressor supply M/s.Suraj
4 | Fuel Oil System M/s.New Fire Engineers Pvt Itd. 13.06.17 30.03.17 Jul,24 58.56%
14 CHEMICAL CLEANING COMPLETION 10.06.17 10.10.24 10.08.17 10.02.24 o2 (0T
5 | Cooling Towers M/s.Simplex (Design — Paharpur) 30.01.17 29.04.17 550’24 gU:Z; 41.94% 22.31%
CW Pump House - M/s
15|STEAM BLOWING START 20.06.17 05.12.24 20.08.17 01.04.25 6 [cw Pump house Cornerstone ( De- scoped from 271219 | 20,0422 Aug,24 29.48%
M/s.Simplex),CW Piping: BHEL /
M/s Vijay Gowtham- ( De-scoped
M/s.Otoklin Global business
7 |WPT Plant services for supply and erection 18.01.18 30.03.17 Aug,24 50.93%
16 |STEAM BLOWING COMPLETION 15.07.17 05.01.25 15.09.17 30.04.25 MisC r ) T
8 | DM Plant M,:Sﬁr’]?jg()o"e( e-scoped from 1 57.00.14 30.03.17 Aug,24 48.03%
9 | compressed Air System | M/s.ELGI Equipments Ltd. 27.11.17 30.03.17 Jul,24 97.61%
17 |ROLLING & SYNC. 27.11.17 28.02.25 27.01.18 30.05.25
10 | Fire Protection System | BHEL- PE&SD July,18 30.03.17 Aug,24 5%
BHEL-TBG ( Awarded to Sakthi
18|FULL LOAD 27.1017 | 30.0325 | 271217 | 30.06.25 11 | switch Yard Kanna Consiruction Ltd & 27.0914 | 300317 Mar,24 86.39%
M/s.Vijay Gowtham- De-scoped ’
from M/s.Simplex)
12 | Station Transformers M/s Cornerstone 19.11.19 30.03.17 Jul,24
19| TRIAL RUN 271117 | 300425 | 27.01.18 | 30.07.25 69.88%
13 | Unit Transformers M/s Cornerstone 19.11.19 30.08.17 Jun,24 '
14 | Railway Siding NA NA NA NA NA I NA
20| COD (TRIAL RUN) 27.01.18 30.04.25 27.03.18 30.07.25 -
15 | Power Evacuation Lines | TANGEDCO Ennore SEZ SCTPP- Mar-2028 mrﬁa’“gebg'}lﬁf X7 a'eu%\;
North Chennai(765 KV PS), 400 KV, s 0 R ines 1, 7€ S K
DIC line P&?lime% topl%ﬁ%sg worﬁ under|

CRITICAL ISSUES

- Inadequate Manpower

- Delay in TG | & Il erection due to non availability of EOT.

- Delay in turbine area major column erection
- Non performance of contractor Simplex (civil works).
- Hold on Erection of structure for 1.5 KM External coal handling plant area due to NGT Order

REASONS OF DELAY

- Zero date is 27.09.2014, Works commenced at Site on 09.10.2016. Project works temporarily suspended from 07.09.2015 to 18.10. 2016 due to litigation. Original completion schedule is March 2018. Work
resumed at Site from 19.10.2016. Completion schedule re-fixed to 06.05.2019 (without levy of LD & penalty) due to time loss of 407 day due to court case. Time extension granted from 06.05.2019 to upto
31.08.2020 for U#1 and 31.10.2020 for Unit 2 without prejudice to levy of LD & Penalty clauses.

- Entire project civil works were awarded to M/s. Simplex. Wherever slow progress of work noticed, BHEL has de scoped the certain works from M/s. Simplex based on TANGEDCO’s request, but still the
progress is very poor from M/s. Simplex.

- Project activities became slow since 24th March 2020 due to lock down enforced by GOI in view of COVID-19 outbreak. Permission accorded by Distt Collector (Thiruvalur) for resumption of work at site
with only 600 manpower on 25.04.2020.Work resumed by BHEL from 18.05.2020.
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(The project is on hold

since March 2021 due to NGT order)

Status as on 31-08-2023

UPPUR STPP, Unit# 1 & 2 (2x800 MW) / TANGEDCO (STATE SECTOR - SOUTHERN REGION)

Uppur STPP, Ramnad District - 623503, Tamil Nadu
E-Gen Portal Registration No. (U#1 - NA; U#2 - NA)

Project Developer / Implementing Agency - TANGEDCO

Main Plant Vendor - M/S BHEL

Unit No. LOA Original Trial Run Date Anticipated /__Actual | Trial Run Date
Unit#l On Hold
Unit#2 Feb-2016 On Hold
CLEARANCES AND STATIC DATA FINANCIAL DATA (Fig. in Rs. Crore)
FUEL TYPE Coal, Indigenous & Imported (MMTC) ORIGINAL ESTIMATED COST 12778.00
COAL COMBUSTION Supercritical OF THE PROJECT '
TECHNOLOGY Not
LATEST ESTIMATED COST .
BGT-SE/E/T & H(P)/OT No. 01/ 2015-16. BOP- Applicable
APPROVAL DATE / NTP | SE/E/T&H(P)/OT.N0.1/2020-21. SWIOP-SE/C/TP/OT.NO.2/2016- DATE OF FINANCIAL Financial tie up with
17. CLOSURE M/s. PFC

EPC/BTG/BoP Contractor
Details (Package Wise)

Order placed on M/s. BHEL on 27/02/2016.

YEAR WISE EXPENDITURE

PPA NOT APPLICABLE. State sector project. 2016-17 16.74
Allocated Mine - SCCL (A.P.) to provide coal 3.942 MTPA; Distance 2017-18 226.62
from mine - 700 km (non pithead);

COAL LINKAGE/FSA Also, MoU entered with M/s. MMTC for supply of imported coal of 2018-19 1594.15
5.02 MTPA on dated 25-05-2015.

2019-20 924.32

START UP POWER N

AGREEMENT 230KV/11 Karaigudi Feeder 2020-21 366.61
Tx Line Developer TANTransco 9021-22
Tx Line Name

POWER EVACUATION |1, Voltage Level Uppur SCTPP — Virudhunagar, 765 KV, 2022-23

SYSTEM D/C line

EXPENDITURE OFAUG’2023 225
TOTAL EXPENDITURE (upto 277900

Configuration of Tx Line
(S/C or DIC)

31.08.2023)

LAND POSSESSION

Land required for the project is under TANGEDCO Possession. EPC
Contracts awarded to M/s. BHEL & M/S L&T has been suspended as
per the NGT(SZ), Chennai Judgment dated 17.03.2021, delivered on
Appeal No. 144 of 2016(SZ) filed in the designated court for a period
of six months or until further orders.

WATER ALLOCATION

Tamil Nadu Maritime Board has issued NOC for construction of Jetty
for drawal and discharge of cooling water, vide 27.4.2015.

MOEF CLEARANCE

Ministry of Environment and Forest has accorded clearance for the
above Project on 18.05.2016.

CIVIL AVIATION

Clearance expired on 21.11.2019. Clearance further extended upto

CLEARANCE 21.11.2024.
CPCB CLEARANCE NOT APPLICABLE. State sector project.
CRZ committee of MOEF recommended the Project on 28.1.16 and
SPCB CLEARANCE MOM published in web site on 8.2.16.
FOREST CLEARANCE |NOT APPLICABLE

* NOTE : The EPC contracts awarded to M/s. BHEL & M/S L&T have been suspended as per the NGT(SZ), Chennai Judgment dated 17.03.2021, deliveredon Appeal No. 144
of 2016 (SZ) filed in the designated court for a period of six months or until further orders. Considering the issues like NGT order, land litigation, local fishermen litigation and
BOP package retendering works, TANGEDCO Board vide on 29.04.2021 has accorded approval to shift the existing2x800 MW Uppur STPP to Udangudi site as 2x800MW
Udangudi Stage-111 and consider Uppur as a fresh project once all the legal issues in NGT and other places are settled and to approach GOTN for administrative approval.
Energy Secretary/GoTN has been addressed vide Letter dtd 10.05.2021 for approval ofthe above. Further, as informed by TANGEDCO, CMD has accorded approval on
27.08.2021 to form a high committee comprising of three directors and four Chief Engineers to re-study the shifting of UPPUR Project. High Level Committee have furnished
report on 22.10.2021 and recommended that the 2X800 MW Uppur Project shall be executed at Uppur itself. TANGEDCO Board in its 102nd meeting held on 29.10.2021 has
directed to obtain opinion from the Consultant M/s. Ernst & Young regarding the viability and feasibility of this project and the same is in progress.
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Status as on 31-08-2023

UPPUR STPP, Unit# 1 & 2 (2x800 MW) / TANGEDCO (STATE SECTOR - SOUTHERN REGION)

UNIT WISE MILESTONES ( ANTICIPATED / ACTUAL) STATUS OF MAIN PLANT PACKAGE (BTG)
UNIT-01 UNIT-02 UNIT-01 UNIT-02
Sl.| Packages AREA - -
% Completion % Completion
gSl. MILESTONE Actual / Actual /
Original Date| Anticipated | Original Date| Anticipated CIVIL 23% 30%
Date Date
1|BOILER STRUCTURE 55% 31%
, | compLETION OF BOILER PRESSURE PARTS 1% 0%
FOUNDATION CIVIL
2 |START OF BOILER ERECTION 03.06.18 03.06.18 2|TG STRUCTURE Works yet to commence
5 |BOILER DRUM LIFTING if sub-critial NA NA TG ERECTION
unit) 3 |ESP UNDER PROGRESS 14% 6%
4 | BOILER CEILING GIRDER LIFTING CIVIL WORK
COMPLETION MATERIAL SUPPLY .
4 |FGD Contract is yet to be awarded
5 | CONDENSER ERECTION START 23.01.20 23.01.20
ERECTION WORK
6 | TG ERECTION START 19.03.20 19.03.20
7 |HP PIPING ERECTION START 19.12.19 19.12.19 STATUS OF BOPs
BOILER HYDRO TEST (DRAINABLE) Packages/ . Anticipated| UNIT-01 | UNIT-02
8 | COMPLETION 22.07.19 22.07.19 . L Vendor/Contracting | pateof [ S )actyq
SI.| Linked Project Date of % %
) Agency Award Compleon Date of . .
o [BOILER HYDRO TEST (NON- w0020 | Proiectison| 50010 . Milestones Completion Completionf Completion
DRAINABLE) COMPLETION o hold. o Project is on 1 | chimney
hold.
10| TG BOX UP 13.02.20 13.02.20
11| HP PIPING ERECTION COMPLETION 19.12.19 19.12.19 2 | coal Handling Plant
12| START OF OILFLUSHING 19.03.20 19.03.20
13| BOILER LIGHT UP 12.02.20 12.02.20 3 | Ash Handling Plant
14| CHEMICAL CLEANING COMPLETION |  19.03.20 19.03.20 4 | Fuel Oil System
15| STEAM BLOWING START 16.04.20 16.04.20 5 | Cooling Towers
The contract The contract
6 |cw Pump house was short was short
16 {STEAM BLOWING COMPLETION 16.04.20 16.04.20 The contract was short closed due closed due to closed due to
7 |WPT Plant to huge price escalation sought by huge price huge price
M/s RIL. escalation escalation
8 | DM Plant sought by M/s | sought by M/s
17|ROLLING & SYNC. 06.05.20 06.05.20 RIL RIL
9 | Compressed Air System }
10 | Fire Protection System
18| FULL LOAD 03.06.20 03.06.20
11 | Switch Yard
12 | Station Transformers
19| TRIAL RUN Nov-20 Nov-20
13 | Unit Transformers
14 | Railway Siding
20{cob 01.02.21 01.02.21
15 | Power Evacuation Lines

CRITICAL ISSUES

The EPC contracts awarded to M/s. BHEL & M/S L&T have been suspended as per the NGT(SZ), Chennai Judgment dated 17.03.2021, delivered on Appeal No. 144 of 2016(SZ) filed in the designated
court for a period of six months or until further orders. Considering the issues like NGT order, land litigation, local fishermen litigation and BOP package retendering works, TANGEDCO Board on
29.04.2021 has accorded approval to shift the existing 2x800 MW Uppur STPP to Udangudi site as 2x800MW Udangudi Stage-111 and consider Uppur as a fresh project once all the legal issues in NGT and
other places are settled and to approach GOTN for administrative approval. Energy Secretary/GoTN has been addressed vide Letter dtd 10.05.2021 for approval of the above.

Against NGT order, SLP was filed by TANGEDCO in Supreme court on 16.04.2021. Honourable Supreme court of India granted stay on the impugned judgment passed by NGT on 01.07.2021. In the
review meeting of energy department chaired by Hon'ble Chief Minister on 22.07.2021, it was requested to restudy the shifting of Uppur project considering the energy demand. CMD has accorded approval
on 27.08.2021 to form a high level committee comprising of three Directors and four Chief Engineers to restudy the shifthing of Uppur Project. TANGEDCO Board in its 102nd meeting held on 29.10.2021
has directed to obtain opinion from the Consultant M/s Ernst & Young regarding the viability and feasibility of this project and the same is in prgress. Consultant has furnished the report on 07.01.22 and
recommended "To develop the Project at Uppur site itself" and the same was placed before the TANGEDCO Board in its 105th meeting held on 19.01.2022. The Board Directed to place the subject in the
next Board meeting for deliberations. In the next Board meeting held on 19.3.2022, the Board directed to restudy the viability & feasibility of consultant’s report submitted.

Strategic Consultant M/s.E&Y report and recommendations were placed before the TANGEDCO The Board after deliberations directed that the subject shall be referred to the Aravind Subramanian
Committee(EAC to Hon’ble CM of TN) seeking their expert views. As instructed by Board, all the relevant data’s are furnished to the committee. Committee report is awaited.

REASONS OF DELAY
NGT Ordered to stop the work.
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Status as on 31-08-2023

NORTH CHENNAI STPP St - |lI, Unit# 1 (1X800 MW) / TANGEDCO (STATE SECTOR - SOUTHERN REGION)

Athipattu village, Ponneri Tk, Distt.-Thiruvallur, Chennai (T.N.) - 600 120.
E-Gen Portal Registration No. (U#1 - 1200002174 )

Project Developer / Implementing Agency - TANGEDCO

Main Plant Vendor - M/s BHEL (BTG)

Unit No. LOA Original Trial Run Date Anticipated /__Actual | Trial Run Date
Unit#l Jan-2016 Apr-2019 Dec-2023
CLEARANCES AND STATIC DATA FINANCIAL DATA (Fig. in Rs. Crore)
FUEL TYPE Coal, Indigenous & Imported(MMTC) ORIGINAL ESTIMATED COST 6376.00
COAL COMBUSTION Super critical OF THE PROJECT '
TECHNOLOGY
APPROVAL DATE / NTP BTG : SE/E/T & H (P)/ OT No. 02/2015-16 ; BOP : SE/E/T & H (P) LATEST ESTIMATED COST 8722.86
OT No0.04/2015-16 DATE OF FINANCIAL 28.1.2017

EPC/BTG/BoP Contractor
Details (Package Wise)

BTG contractor-BHEL(LoA: 29.01.2016), BOP contractor-M/s
BGR(LoA: 28.10.2016)

CLOSURE

YEAR WISE EXPENDITURE

PPA NOT APPLICABLE. State sector project.
2012-13 0.21
Allocated Mine - SCCL; Distance from mine - 606 km (non pithead);.
Ministry of Coal recommended for longterm coal linkage for 1.971 2013-14 0.40
COAL LINKAGE/FSA MTPA Indigenous coal to SCCL. FSA Executed between '
TANGEDCO and SCCL for indigenous coal. MoU has been entered 5
with M/s. MMTC for supply of Imported coal of 1.450 MTPA on 014-15 0.13
25.05.2015.
- 2015-16 0.25
START UP POWER Start up Power Arrangement is through 220 KV level by LILO of
NCTPS-1 to Ennore Feeder. Station Transformer was charged on
AGREEMENT 2016-17 198.08
05.09.2020.
Tx Line Developer TANTRANSCO 2017-18 929.75
Tx Line Name
POWER EVACUATION Tx Voltage Level NCTPS St-111 -North Chennai (PS), 765 2018-19 2243.52
SYSTEM KV, D/C line
Configuration of Tx Line 2019-20 209062
S/C or D/C
( ) —— — - 2020-21 928.95
The proposed site is within the existing NCTPS complex and land is
LAND POSSESSION already under possession of TANGEDCO
' 2021-22 760.29
The raw water requirement for this project will be met from existing
cooling water fore-bay of NCTPS, Stage-11. The make-up water for 2022-23 694.13
WATER ALLOCATION cooling water, b0|ler_ ma_ke up and other sweet Wa_ter requw'emenFs are
to be met from desalination plant under construction for this project. ,
Construction water from M/s. CMWSSB available to the contractor EXPENDITURE OF AUG2023 13.60
from 07.01.2017. TOTAL EXPENDITURE (upto 8090.93

31.08.2023)

MOEF CLEARANCE

Environmental clearance issued by MoEF on 20.01.2016 valid for a
period of seven years.

CIVIL AVIATION

Chimney constructed for full height and the same was informed to

CLEARANCE Airports Authority of India.

CPCB CLEARANCE NOT APPLICABLE. State sector project.

SPCB CLEARANCE Approval has been obtained on 13.04.2017.

FOREST CLEARANCE [Not applicable, since the site is not coming under Forest area.

(In-principal approval for financial assistance of
Rs.5006.992 crores with Debt : Equity ratio of 80
: 20 for setting up of 1 x 800 MW Supercritical
Thermal Power Plant in Tiruvallur District of
Tamil Nadu has been received from M/s. REC on
05.08.2016. Loan has been sanctioned on
22.11.2016. Loan Agreement was signed on

28.01.2017.)
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Status as on 31-08-2023

NORTH CHENNAI STPP, St - Ill, Unit# 1 (1X800 MW) / TANGEDCO (STATE SECTOR - SOUTHERN REGION)

UNIT WISE MILESTONES ( ANTICIPATED / ACTUAL) STATUS OF MAIN PLANT PACKAGE (BTG)
UNIT-01 UNIT-01
.| Packages AREA -
Sl MILESTONE Original Date of il Completlon
g y Anticipated / Actual Date
Completion pated ! CIVIL 100.00%
of Completion
BOILER STRUCTURE 99.88%
COMPLETION OF BOILER PRESSURE PARTS 100%
1| cOUNDATION 31.10.2016 14.06.18
CIVIL 100.00%
2 |START OF BOILER ERECTION 29.11.16 30.08.17 TG STRUCTURE 99.00%
5 [BOILER DRUM LIFTING (ifsubscritical \A A TG ERECTION 99.92%
unit) ESP UNDER PROGRESS 99%
CIVIL WORK
4 gg:\;FE,EECT%L,\:NG GIRDERLIFTING 11.05.17 31.07.18 WORK AWARDED on
FGD MATERIAL SUPPLY 22.2.2021. DESIGN AND
5 | CONDENSER ERECTION START 29.08.17 02.01.19 ENGINEERING WORKS
ERECTION WORK UNDER PROGRESS.
6 | TG ERECTION START 28.10.17 25.02.19
7 |HP PIPING ERECTION START 24.10.17 25.03.18 STATUS OF BOPs - BGRESL/Chennai
BOILER HYDRO TEST (DRAINABLE) Packages/ . Anticipated UNIT-01
8 | COMPLETION 28.02.18 31.12.19 ) ges Vendor/Contracting | pateor | S°8!edf " actyal -
SI.| Linked Project Date of % Completion
N Agency Award Completion Date of
Milestones P Completion
o | BOILER HYDRO TEST (NON- 26,0918 T
DRAINABLE) COMPLETION 1 | Chimney 100317 | 250619 | 15.00.2023 97%
10{TG BOX UP 07.11.18 Aug-23
11|HP PIPING ERECTION COMPLETION 13.04.19 30.11.22 2 | coal Handling Prant 210747 | 250719 | 30.00.2029 90%
14|START OF OILFLUSHING 29.11.18 03.11.20
12|BOILER LIGHT UP 29.10.18 May-23 3 | Ash Handling Plant 251117 | 280719 | 15102023 720
13 |CHEMICAL CLEANING COMPLETION 27.02.19 22-06-23 4 | Fuel il system 270717 | 280619 | 15.09.2023 99%
15STEAM BLOWING START 31.12.18 Sep-23 5 | cooling Towers Mis. BGR ESL 160517 | 210919 | 15102023 925%
6 | CW Pump house 09.01.18 28.05.19 30.09.2023 97%
16 | STEAM BLOWING COMPLETION 29.01.19 Oct-23 T
7 | WPT Plant 16.06.17 17.05.19 o 93%
8 | oM Plant 061017 | 280519 | 30092023 9%
17 |ROLLING & SYNC. 28.02.19 Oct-23
9 | Compressed Air System 10.12.17 28.08.19 31.01.2022 100%
10 | Fire Protection System 01.07.17 14.05.19 30.09.2023 90%
18[FULL LOAD 28.03.19 Oct-23
11 | Switch Yard 19.08.17 26.10.19 30.09.2023 96%
12 | Station Transformers BHEL 24.07.18 28.04.19 05.09.2020 100%
19 TRIAL RUN 28.04.19 Dec-23
13 | Unit Transformers BHEL 06.03.18 27.02.19 31.01.2023 100%
14 | Railway Siding NA NA NA NA NA
20{cop
28.07.19 Dec-23 15 | Power Evacuation Lines | TANTRANSCO, NCTPS st | 120118 | 111119 | sep-2023 93%
-North Chennai (PS), 765KV,
D/C line

CRITICAL ISSUES

- Slow progress in AHP/CHP,

REASONS OF DELAY

Due to COVID Lock down in 2020 & 2021 and non-availability of Industrial Oxygen in 2020 & 21, Delay in CW pipe line readiness.
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Status as on 31-08-2023

UDANGUDI STPP, St-I, Unit# 1 & 2 (2x660 MW) / TANGEDCO (STATE SECTOR - SOUTHERN REGION)

Distt.- Thoothukudi, Tamil Nadu

E-Gen Portal Registration No. (. Unit-1: 1200002175, Unit -2: 1200002176 )

Project Developer / Implementing Agency — TANGEDCO

Main Plant Vendor — M/s BHEL (EPC)

Unit No. LOA Original Trial Run Date Anticipated /__Actual | Trial Run Date

Unit#l Jan-2021 Sep-2024

Unit#2 Dec-2017 Mar-2021 Jan 2025

CLEARANCES AND STATIC DATA FINANCIAL DATA (Fig. in Rs. Crore)
FUEL TYPE Coal, Indigenous & Imported (Indonesia) ORIGINAL ESTIMATED COST 13076.71
COAL COMBUSTION Supercritical OF THE PROJECT '
TECHNOLOGY
LATEST ESTIMATED COST 13076.71

APPROVAL DATE / NTP

BGT-SE/E/T & H(P)/OT No. 01/ 2015-16.
BOP-SE/E/T&H(P)/OT.N0.1/2020-21.

DATE OF FINANCIAL

Financial tie up with

SWIOP-SE/C/TP/OT.NO.2/2016-17. CLOSURE M/s. PFC
EPC/_BTG/BOP Con_tractor Awarded to BHEL as EPC contractor on 07.12.2017 YEAR WISE EXPENDITURE
Details (Package Wise)
PPA NOT APPLICABLE. State sector project. 2017-18 118.93
JAllocated Mine — Chandrabila Coal Block for indigenous coal of G13 Grade
for 3.647 MTPA and MDO selection is under process. Distance from mine 2018-19 336.43
COAL LINKAGE/FSA (appx) : Railway distance for movement of coal through Rail-cum-Sea route
via Paradip port is 200 km.(Chandrabila to Paradip port), from Paradip port to 2019-20 654.76
Udangudi captive Port, sea distance is 1224 Nautical Miles. Total requirement
is 5.893 MTPA with Indigenous coal of 3.647 MTPA and import coal of
2.246 MTPA. Import coal (2.246 MTPA) will be procured to the requirements.
Bridge Linkage with SCCL available for indigenous coal
START UP POWER - 2020-21 1778.54
AGREEMENT 230/11 KV Karaigudi Feeder
Tx Line Developer 2021-22 1711.00
2022-23 2817.92
POWER EVACUATION
SYSTEM . EXPENDITURE OF AUG 2023 83.88
Tx Line Name
TxVoltage Level Udangudi STPP — Ottapidaram, 400 KV, TOTAL EXPENDITURE (upto 8605.28

D/C line (BHEL/L&T)

Configuration of Tx Line
(S/C or DIC)

31.08.2023)

LAND POSSESSION

Land required for the project is under TANGEDCO Possession. EPC
Contracts awarded to M/s. BHEL & M/S L&T has been suspended as
per the NGT(SZ), Chennai Judgment dated 17.03.2021, delivered on

Appeal No. 144 of 2016(SZ) filed in the designated court for a period
of six months or until further orders.

WATER ALLOCATION

Tamil Nadu Maritime Board has issued NOC for construction of Jetty
for drawal and discharge of cooling water, vide 27.4.2015.

MOEF CLEARANCE

Ministry of Environment and Forest has accorded clearance for the
above Project on 18.05.2016.

CIVIL AVIATION

Clearance expired on 21.11.2019. Clearance further extended up to

CLEARANCE 21.11.2024.
CPCB CLEARANCE NOT APPLICABLE. State sector project.
CRZ committee of MOEF recommended the Project on 28.1.16 and
SPCB CLEARANCE MOM published in web site on 8.2.2016.
FOREST CLEARANCE |NOT APPLICABLE
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Status as on 31-08-2023

UDANGUDI STPP, St-l, Unit# 1 & 2 (2x660 MW) / TANGEDCO (STATE SECTOR - SOUTHERN REGION)

UNIT WISE MILESTONES (ANTICIPATED / ACTUAL)

STATUS OF MAIN PLANT PACKAGE (BTG) : M/S BHEL

UNIT-01 UNIT-02 UNIT-01 UNIT-02
Sl.| Packages AREA S - S -
S| IS TONE Actuall] Actuall/ % Completion % Completion
] Original Date| Anticipated | Original Date| Anticipated CIVIL 85.70% 87.57%
Date Date
1 [BOILER
STRUCTURE 83.02% 87.71%
COMPLETION OF BOILER PRESSURE PARTS 94.87% 96.78%
1 cOUNDATION 12.09.18 10.04.21 12.11.18 21.04.21
CIVIL 99.13% 81.61%
2|TG STRUCTURE 86.05% 74.74%
2 |START OF BOILER ERECTION 27.09.18 20.09.19 27.11.18 16.09.19
TG ERECTION 68.95% 67.74%
5 |BOILER DRUM LIFTING (if sub-critial ) ) ] ) 3 |ESP UNDER PROGRESS 94.86% 95.40%
unit) CIVIL WORK
BOILER CEILING GIRDER LIFTING MATERIAL SUPPLY
4 | COMPLETION 09.02.19 26.06.21 09.04.19 18.06.21 4 |FGD Work yet to be awarded
ERECTION WORK
5 | CONDENSER ERECTION START 15.08.19 28.12.22 15.10.19 01.04.23
6 | TG ERECTION START 120019 | 01.0223 | 121119 | 300323 STATUS OF BOPs (BHEL-EPC)
7 |HP PIPING ERECTION START 30.10.19 | 16.04.23 | 301019 | 150523 Packages/ Vendor/Contracting Scheduleq | Anticipated] UNIT-01 ) UNIT-02
firi H Date of /Actual
o |BOILERHYDROTEST (ORAINABLE) | o oo | o000 | 2700200 | 204292 SI.| Linked Project |  Agency (EPC- Award | Dateof | oo % %
COMPLETION e == - == Milestones BHEL) Completiont ¢, tetion| Completion| Completion
M/s.BHEL/ M/s Bygging- Civil
g |BOILER HYDRO TEST (NON- 0207.20 | 311023 | 020020 | 28.02.24 1 | chimne Sourel Ercion ogl01s | 2010191 241023 99.46%
DRAINABLE) COMPLETION o " o o 4 - 03.12.20 22.11.23 93.92%
10|TG BOX UP 30.07.20 | 31.0324 | 30.09.20 | 31.07.24 Mis. BHEL/ Mis Kanwar/ M/s 00322 | 250620 | 230324 69.16%
Priya- Civil
2 [ Coal Handling Plant M’s. BHEL/ M/s.RPP JURC 1507.19 | 250620 | 15.04.24 25.8%
11 |HP PIPING ERECTION COMPLETION 06.08.20 02.07.24 06.10.20 02.11.24 .
Structural Erection
Mis. BHEL/IGG 09.05.19 - 31.07.24 -
12| START OF OILFLUSHING 30.07.20 08.04.24 30.09.20 08.08.24 Mis.BHEL/ RPP/Srinic- Civil
11.05.20 25.06.20 23.03.24 48.09%
3 | Ash Handling Plant g/ S'E:HEILé M/:_'RPP/ URC- 150719 | 250620 | 150324 -
13|BOILER LIGHT UP 09.07.20 | 310324 | 09.09.20 | 3107.24 fuctural Brection ) 150319 | 301120 | 24.0923
M/s. BHEL Mechanical Equipment 30.06.24
4 | Fuel Oil System M/s.BHEL/ M/s.RPP Civil 25.07.19 22.01.20 18.09.23 88.23%
14| CHEMICAL CLEANING COMPLETION 30.07.20 18.04.24 30.09.20 18.08.24 50234
5 | cooling Towers M/s.BHEL/ M/s.Gammon 16122019 | 221020 | TroTo 54.43% 20.27%
15|STEAM BLOWING START 130820 | 200524 | 131120 | 2009.24 6 | cw pump house MIs.BHEL/ MISB&BMISBHEL/ | 10619 | 170020 | 201223 75.66%
MJs.Akash Techno 09,0224 73.00%
7 |WPT Plant Mis.BHEL/ M/s.B&B 04.06.19 07.02.20 28.11.23 73.04%
16 | STEAM BLOWING COMPLETION 03.09.20 30.06.24| 03.11.20 31.10.24
8 |DM Plant Mis.BHEL/ M/s.RPP 25.07.19 12.10.19 21.09.23 64.14%
9 | compressed Air System | M/s.BHEL / M/s.Power Mech 07.01.22 01.11.20 27.09.23 98.81%
17|ROLLING & SYNC. 12.11.20 31.07.24 12.01.21 30.11.24
10 | Fire Protection System | M/s: BHEL 22.10.20 15.03.24 -
11 [ switch Yard MJs. BHEL/ M/s. RB Electrical 25.06.21 230519 | 311223 96.70%
18| FULL LOAD 31.12.20 31.08.24 28.02.21 31.12.24
12 | Station Transformers
13 | Generator Transformers | M/s.BHEL / M/s Power Mech 30.12.21 15.06.20 19.10.23 97.33%
19| TRIAL RUN 07.01.21 Sep-24 07.03.21 Jan-25
14 | Unit Transformers
15 | Railway Siding NA NA NA NA NA
20|CoD 25.02.21 Sep-24 25.04.21 Jan-25 - -
16 [ Power Evacuation Lines | Udangudi STPP — Ottapidaram, 270120 | 111020 | 301123 95.00%
400 KV, D/C line (BHEL/L&T)

CRITICAL ISSUES

- Retendering/ reordering plan of CHP and AHP packages to be expedited.
GIS switchyard progress very slow.

Inadequate manpower in NDCT .

Unit#2 TG erection yet to be started.

FGD work is yet to be awarded.( by TANGEDCO)

REASONS OF DELAY

COVID 19, Labor shortage / Vendor Mobilization delay by Contractor, Fishermen issue at Coal Jetty
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Status as on 31-08-2023

SAGARDIGHI TPP, St-lil, Unit# 1 (1X660 MW) / WBPDCL (STATE SECTOR - EASTERN REGION)

PS-Sagardighi, PO-Manigram, Block-Sagardighi, Subdivision-Jangipur, Distt.-Murshidabad (W. B.), Pin-742 237
E-Gen Portal Registration No. (U#1 - 1200002116)

Project Developer / Implementing Agency - WBPDCL

Main Plant Vendor - M/s BHEL (EPC Contract)

Unit No. LOA Original Trial Run Date Anticipated /__Actual | Trial Run Date
Unit#1l 27" Dec-2018 Jan-2024 Jan-2025
CLEARANCES AND STATIC DATA FINANCIAL DATA (Fig. in Rs. Crore)
FUEL TYPE Coal, Indigenous ORIGINAL ESTIMATED COST 3862.65%
COAL COMBUSTION Super Critical OF THE PROJECT '
TECHNOLOGY
APPROVAL DATE / NTP Notice to Pro?eed Date : 01.07.2020; The proposal was approved in LATEST ESTIMATED COST 4567.32#
the State Cabinet held on 23.03.2018. DATE OF FINANCIAL 02.01.2017

EPC/BTG/BoP Contractor
Details (Package Wise)

EPC contract awarded to BHEL (LOA : 27.12.2018)

CLOSURE

YEAR WISE EXPENDITURE

PPA Power Purchase Agreement executed with WBSEDCL 2018-19 70.00
Allocated Mine - Pachhwara (North) Captive Coal Mine of WBPDCL. 2019-20 56.25
COAL LINKAGE/FSA Distance from mine - 150 km (non pithead);
Coal will be sourced mainly from captive coal mines of WBPDCL 2020-21 362.47|
2021-22 97
START UP POWER Start up power shall be obtained from the other running units of the 0 3309
AGREEMENT Sagardighi Thermal Power Project
2022-23 662.34
EXPENDITURE OF AUG’2023 54.44
Tx Line Developer TOTAL EXPENDITURE 1616.06

POWER EVACUATION
SYSTEM

i) STPP — New Sagardighi, 220 KV, D/c
line,

ii) STPP- Farakka, 400 KV D/c line,

iii) STPP-Purulia 400 KV D/c line,

iv) STPP- Baharampore 400 KV, D/C line,

Tx Line Name
Tx Voltage Level

- - - TPP- Gok 400 KV D/C line.
Configuration of Tx Line v S Gokarna 400 /Cline

(S/C or DIC)

(upto 31.08.2023)

LAND POSSESSION

Adequate land is available for the project. (WBPDCL have 365 Ha of
land under possession for Phases I, 11 & 111 of the plant and another
184 Ha for ash disposal.)

WATER ALLOCATION

Source:River Bhagirathi/Hooghly Quantity:74.36 cusec of water in
total for the entire Project. Permission vide F. No. TE-
15015/1/2019/NMCG, Dated: 01.07.2019 accorded by National

MOEF CLEARANCE

Environmental clearance vide F. No. J-13012/01/2019-1A. | (T) dated
24.03.2020 accorded by MoEF & CC Govt. of India for new unit No 5

CIVIL AVIATION

NOC for height Clearance vide NOC ID:

CLEARANCE MALD/EAST/B/100316/175516, Dated: 19.10.2016 obtained from
CPCB CLEARANCE Not Applicable

Online application for Grant of Consent to Establish / NoC has been be
SPCB CLEARANCE made to WBPCB on 27.03.2021
FOREST CLEARANCE | Not Applicable

* Approved in the State Cabinet held on

23.03.2018
# Awaiting Approval
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Status as on 31-08-2023

SAGARDIGHI TPP, St-1ll, Unit# 1 (1X660 MW) / WBPDCL (STATE SECTOR - EASTERN REGION)

UNIT WISE MILESTONES ( ANTICIPATED / ACTUAL) STATUS OF MAIN PLANT PACKAGE (BTG) : M/s BHEL
UNIT-01 UNIT-01
Sl. |Packages AREA
sl MILESTONE 2 Compreron
q . .| Anticipated / Actual Date off
Original Date of Completion nticipate ¢ _ua ate o CIVIL 100%
Completion
1 |BOILER STRUCTURE 40.32%
PRESSURE PARTS 67.06%
COMPLETION OF BOILER
1 19.04.2021 16.10.2021
FOUNDATION CIVIL 100%
2 |START OF BOILER ERECTION 29.04.2021 27.03.2021 2 |TG
STRUCTURE -
BOILER DRUM LIFTING (if sub-critical
% | unit NA NA CIVIL WORKS 100%
3 |ESP
BOILER CEILING GIRDER LIFTING STRUCTURAL WORKS 86.93%
4 30.12.2021 22.06.2022
COMPLETION 4 |FeD NOT STARTED YET
5 | CONDENSER ERECTION START 03.03.2022 03.08.2022 STATUS OF BOPs
6 | TG ERECTION START 02.05.2022 28.08.2022 UNIT-01
. . . Scheduled | Antici|
7 |HP PIPING ERECTION START 25.11.2022 Sep-23 g || R U R | ST AN | B Dateof | ctual Date o
Milestones BHEL) Award c N c N % C
Sept’23 PR PR
o | BOILER HYDRO TEST (DRAINABLE) 30.12.2022 &
COMPLETION o 1 | chimney Mis. BHEL VORRR | 1052023 51.5%
Feb’24 : 27.12.2018
¢ | BOILER HYDRO TEST (NON- 20.05.2003 E"'::"Z‘” package: Bengal Tools gero | 15122023 23.75%.
DRAINABLE) COMPLETION o 2 | coal Handling Plant W DATEAS [T13122023
10| TG BOX UP 01.06.2023 Jan’24 Existing Stacker Reclaimer of
Stage-11 will be used
Mar’24 3 | Ash Handling Plant 75 MacawberBeekey PV, L1d. 27.12.2018 | 28.03.2024 30%
11 [HP PIPING ERECTION COMPLETION 26.08.2023 (ZERO
4 | Fuel Oil System MJs. BHEL DATE As | 27.08.2023 0%
12| START OF OIL FLUSHING 28.03.2023 Nov'23 5 | cooling Towers Mis. Paharpur Cooling Towers PER | 31122022 [Oct'2023 94.50%
Limited CONTRACT]|
13|BOILER LIGHT UP 13.06.2023 Feb'24 6 | cw pump house Mis. BHEL 01.07.2020) | 09.12.2023 35.4%
8 [WPT Plant Existing from Stage — Il Project
14| CHEMICAL CLEANING COMPLETION 28.06.2023 Mar,24 Will be used from Existing !
9 | oM prant will be used.
15| STEAM BLOWING START 13.07.2023 April’24 11 | compressed Air System | s. BHEL 25.08.2023 9%
May’24 27.12.2018 0%
16 | STEAM BLOWING COMPLETION 12.08.2023 ay 12 | Fire Protection System | M/s. BHEL (zEro | 24032024
June’24 15 | switch Yard MJs. BHEL DATEAS [ 55 03.2024 63.5%
17|ROLLING & SYNC. 01.09.2023 PER
16 | station Transformers MJs. BHEL CONTRACT| 30,03 2023
01.07.2020) 37.5%
Dec.”24 18 | nit Transformers Mis. BHEL 27.08.2023
18|FULL LOAD 01.11.2023
19 | Railway Siding Railway siding exists. M/s. Rites will do the modification job for connecting Twin Wagon Tippler for Stage 3.
Power Evacuation from the proposed unit shall be done through the existing electrical network
19| TRIAL RUN 01.01.2024 Jan-25 consisting of following feeders
i) STPP — New Sagardighi, 220 KV, D/c line,
20 | Power Evacuation Lines | ii) ~ STPP- Farakka, 400 KV D/c line,
iii)  STPP-Purulia 400 KV D/c line,
20{COD Jan-24 Jan-25 iv) STPP-Subhashgram 400KV D/c line,
v)  STPP-Jeerat 400KV D/c line,
vi)  STPP- Baharampore 400 KV, D/C line,
vii)  STPP- Gokarna 400 KV D/C line.

CRITICAL ISSUES

- Delay in manufacturing of LP Heaters, HP Heaters, Deaerator;
- Delay in supply of gates and dampers of boiler flue path;
- Delay in manufacturing of IP Turbine & Generator;
- Delay in ordering of few critical materials (bought out items)
- Unsatisfactory site erection progress due to inadequate manpower

REASONS OF DELAY

. Effect of COVID -19 during Project Tenure:, Scarcity of Industrial Oxygen affected fabrication work. Quarantine of workers & officials.
. Restrictions affected mobilization.
. Delay in sequential supply of Critical ltems, mainly Boiler Pressure Parts from BHEL-Trichy works.
. Delay in supply of Double Girder EOT Crane (more than 100 MT capacity) which resulting in delay in delay in Turbine Erection. TPI completed in Feb 2023.
. Delay in ordering of Bought out items, like :
» Condensate Polishing Unit.
» Mill Rejection System.
« Control Valves.
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ABBREVIATIONS

Abbreviation Description
AHP Ash Handling Plant NDCT Natural Draft Cooling Tower
ATT Air Tightness Test NLTH Non Linear Time History
BFP Boiler Feed Pump PAF Project Affected Families
BLU Boiler Light Up PA Fan Primary Air Fan
BOP Balance of Plant PPA Power Purchase Agreement
BTG Boiler Turbine Generator ROW Right Of Way
C&l Control & Instrumentation SBO Steam Blowing Operation
CHP Coal Handling Plant SCAPH Steam Coil Air Pre Heater
COoD Commercial Operation Date SCR Selective Catalytic Reduction
CRH Cold Re Heat SG Steam Generator
CST Condensate Storage Tank ST Station Transformer
CW System Circulating Water System Synch. Synchronization
DM Water Plant De Mineralization Water Plant TDBFP Turbine Driven Boiler Feed Pump
EOT Electric Overhead Travelling TG Turbine Generator
EPC Erection Procurement & Commissioning WT Wagon Tippler
ESP Electro Static Precipitator uT Unit Transformer
FD Fan Forced Draft Fan GHP Gypsum Handling Plant
FGD Flue Gas Desulfurization LHP Limestone Handling Plant
FL Full Load ARV Air Release Valve
FO System Fuel Oil System WPT Water Pre Treatment
FSA Fuel Supply Agreement ETP Effluent Treatment Plant
GT Generator Transformer CPU/COLTCS | Condensate Polishing Unit/Condenser On Load Tube
Cleaning System
HCSD High Concentrated Slurry Disposal
HPT High Pressure Turbine
HRH Hot Re Heat
HT Hydraulic Test
ICB Imported Coal Based
ID Fan Induced Draft Fan
IDCT Induced Draft Cooling Tower
LOA Letter of Award
MDBFP Motor Driven Boiler Feed Pump
MGR Merry Go Round
MOEF&CC Ministry of Environment, Forests & Climate

Change
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